CITY OF BOULDER CAPITAL IMPROVEMENTS PROGRAM OVERVIEW

BACKGROUND ON THE CAPITAL IMPROVEMENTS PROGRAM

The City of Boulder's 2002-2007 Capital Improvements Program (CIP) is a six-year plan for public physical improvements. The CIP provides a forecast of funds available for capital projects and identifies all planned capital improvement projects and their estimated costs over the six-year period. The first year's program in the CIP is adopted by the City Council as the Capital Budget, as a counterpart to the annual Operating Budget. Even though fiscal resources are appropriated only in the first year of the CIP, the succeeding five years of the CIP are important in providing a longer-term plan for setting spending priorities, scheduling projects in a logical sequence, and coordinating and targeting capital improvement projects for all city departments. Capital improvement projects are defined as any major project requiring the expenditure of public funds (over and above operating expenditures) for the purchase, construction, or replacement of the physical assets of the community. This broad definition includes those projects that are bondable and includes new or expanded physical facilities as well as the land acquisition and site improvements necessary for a project.

The city Planning Department coordinates the process for preparing the annual CIP with other city departments. The Planning Board evaluates and makes recommendations to the City Manager and City Council on the proposed CIP as part of the annual budget process.

The role of the Planning Board is to:

- 1) evaluate CIP projects in the context of the long-term, "big picture" policies of the Boulder Valley Comprehensive Plan (BVCP);
- 2) make recommendations on the scope, priorities, and scheduling of CIP projects;
- 3) make recommendations on resolving policy issues raised by the proposed location and design of CIP projects;
- 4) make a determination of which CIP projects will be required to undergo a Community and Environmental Assessment Process (CEAP) review.

The CIP is an essential implementation tool for carrying out the Boulder Valley Comprehensive Plan's policies of orderly and efficient provision of urban facilities and services. The Comprehensive Plan provides for the phased growth of the city with annexation to occur only when the full range of urban services is available. The Capital Improvements Program schedules projects that correct current facility deficiencies and that enhance the level of service for existing residents through facility expansions and updating.

Each year the CIP is updated by adding a new sixth year of capital improvement projects. Adjustments are made to costs and revenues forecasted the previous year. Changes may also be made to the year(s) in which a project is scheduled, reflecting changes in fiscal conditions and changes in overall funding priorities. New capital projects may be added or deleted based on new facility needs identified in updated or new city master plans, area plans, or studies.

Planning Board's review of the CIP includes the policies and plans of the BVCP, but also looks to subcommunity plans, area plans and departmental master plans. Within the general framework of the Comprehensive Plan, subcommunity plans and area plans provide more detailed planning for land use, urban design, neighborhood revitalization, and public facility needs. Most departments now have functional master plans for the provision of services and facilities. The master plans are devised consistent with the policy and implementation framework and the growth projections in the Comprehensive Plan. However, more specific policies, concepts, and service and facility schemes are provided in the master plans. System-wide priorities for scheduling and targeting capital improvements are provided by many of the master plans.

Staff is working on an update to the Project Planning and Approval Process for capital projects. Several issues have been raised concerning insufficient impact assessment of master plans and major projects prior to budgeting. The City Council Environmental Task Force has discussed issues with the review and approval of capital projects and master plans and identified potential strategies for improving the review process. Proposed revisions include better master plan coordination and review of system-wide plans; an assessment of capital projects at the annual CIP budgeting for consistency with BVCP and master plan goals; and revisions to the CEAP to better assess potential impacts of project alternatives. As many of the departmental master plans are planning updates, staff is working to develop a standard outline for these plans that will include specific project and financial information. The link between master plans and capital projects has been somewhat unclear in the past in some cases. Staff envisions increased alternative analysis to take place in the master plans for capital project planning.

Capital projects are typically prioritized first in the departmental master plans and then reflected in the CIP. The Transportation Division completed an extensive prioritization process in 2000 that better aligned the capital planning with the goals of the master plan and a reallocation \$1M to bicycle/pedestrian improvements and transit/transit pass programs, which is again reflected in this year's CIP. This will be revisited in the upcoming Transportation Master Plan update. In the past few years there has been a citywide effort to examine long-term resource needs for system maintenance and deficiency correction. This effort will continue in the future and will be reflected in future CIPs.

ISSUES AND CONCERNS RAISED BY THE PLANNING BOARD

The Planning Board reviewed and recommended approval for the CIP as presented by staff on July 26, 2001. There were various issues that the Board discussed in detail. A summary of these issues is provided below. They provided clarifying statements of intent with the motions for recommendation of approval of each department's CIP. For other issues of concern, the Board made formal recommendations to the City Council in the form of general motions. The minutes of the Planning Board review of the 2002-2007 Capital Improvements Program are provided on page 339 of this document.

The Board had the following general comments:

• The Planning Board questioned the 1% of Capital Development Funds in the CIP budget, noting that many projects listed in the CIP are growth related.

- The Planning Board discussed initiating a policy discussion on how the city purchases, annexes and disposes of real property (e.g. first-right-of refusal as one topic for discussion).
- The Planning Board suggested holding a policy discussion on funds acquired by the city through the selling of properties that have been purchased for flood management.
- The Planning Board recognized that parking provision and usage plans are important in capital improvement decisions and discussed the following options:
 - that a city-wide parking plan be developed in conjunction with the Downtown and Civic Center area comprehensive parking provision and usage plan,
 - that a city-wide Travel Demand Management program be developed that would include a parking plan, or
 - that parking provision and usage plans be included in the Transportation Master Plan.

They also made the following general recommendations:

- that the Planning staff should continue to participate in other department's efforts to coordinate multiple capital facility projects (Master Plan Updates, 28th Street implementation and potential area plan, Tributary Greenways Master Plan, etc.)
- that the City Manager undertake a review of the adequacy of the Capital Development Fund to pay for the plant investment and facilities required by new growth.

The Planning Board made the following recommendations specific to certain departments:

Airport

The Planning Board recommended that City Council consider refraining from committing to any long-term (more than five-years) improvement agreements or capital expenditures until the Airport Master Plan is completed. The board further recommended that City Council analyze encumbrances that may be incurred if FAA funds are accepted for general maintenance expenses.

Library

The Board encouraged continued efforts to develop a countywide library usage plan.

Open Space

The Planning Board recommended that City Council accelerate the pace of acquisition of key properties using all available tools in order to protect against erosion of the purchasing power of Open Space funds.

Transportation

The Board discussed the need for the city to develop a citywide travel demand management program that would include a parking plan, or include parking provision and usage plans in the Transportation Master Plan update.

Utilities

The Planning Board recommended that City Council encourage the city to consider maintaining current water sources for riparian habitat that are created by city water facilities (e.g., Skunk Creek riparian areas which are fed by leaks from Kohler Reservoir).

The Board recommended that the Utilities Division should assess the feasibility of working with a provider of broadband to use sewer lines or other utilities assets to speed the provision of broadband to our residents and businesses.

PLANNING ISSUES FOR 2001 CAPITAL IMPROVEMENTS

What funding is planned to implement improvements on 28th Street and the surrounding area?

The 28th Street - 2000: Central Corridor Planning Study (28th Street - 2000) unifies previously funded and currently proposed improvements for 28th Street and its frontage road from Baseline Road to Iris Avenue. The city of Boulder's Transportation Division initiated the study June 1, 1999, with the goals of implementing corridor-wide safety and aesthetic improvements as well as improving the corridor's function as a regional transit destination. Funding for construction is allotted from city, state, federal and RTD sources.

Twenty-eighth Street from Baseline Road to Iris Avenue is identified as the top priority corridor in the city's multi-modal grid. Implementation of the 28th Street – 2000 Project continues to be the highest priority of the transportation CIP. South segment funding of \$4.6M (includes \$1.1M in TEA-21 funding) is programmed in 2002 and 2003. The public input, design and approval process is underway for the north segment (North 28th Street Network Plan) with the middle segment (Pearl to Arapahoe) to follow. Funding for the north segment of \$4.8M is programmed starting in 2004. As an early action item of the North 28th Street Network Plan, a fixed-term transportation planner position is proposed to help start up, organize and run the transportation management organization (TMO).

Funding is also planned for an Intermodal Center to accommodate current and future local and regional bus service, future commuter rail service. A multi-departmental team comprised of Transportation, Housing, Planning, Open Space, RTD, the City Attorney's Office and consultants have worked together to complete the second phase of site selection and identified a suitable site for the new facility. Staff is recommending the site at the northeast corner of Pearl and 30th. Council approval will be requested to proceed with land acquisition in 2001. Sufficient funds from the RTD and the city of Boulder have been identified to acquire the site. However, some of the sources of funds may not be available until 2003 and 2004.

What is the status of the North Boulder Branch Library?

An estimated \$1.5 million has been appropriated from the Capital Development Fund (formerly DET) for this project. A total capital budget of \$3.3 million is estimated; the remaining \$1.8 million is unfunded at this time and the Library Commission is currently exploring funding alternatives, including a library bond issue in 2003.

Preliminary branch library planning activities have been completed and included public surveys, neighborhood meetings, and service and programming discussions; a preliminary branch library program plan has been drafted. The Library Commission envisions this facility as both a neighborhood library and a community center for the north Boulder community. The facility is expected to be located on the 3.2-acre city-owned parcel at Fourmile Canyon Creek and North Broadway.

What concerns or issues were raised by the various advisory boards reviewing departmental CIPs?

Transportation

The Transportation Advisory Board (TAB) reviewed and recommended approval of the draft 2002-2007 Transportation Capital Improvements Program (CIP) at its June 11, 2001 meeting as submitted by staff. The Board's discussion included various clarifying questions for staff. Due to concern raised by one member, the Board had a lengthy discussion regarding regional transportation impacts and how the city's capital planning addresses those impacts. The Board passed a motion recommending that staff provide a dollar amount for the regional component of the budget and a list of possible regional projects if funding were available.

Utilities

The Water Resource Advisory Board (WRAB) reviewed and recommended approval of the draft 2002-2007 Utilities Capital Improvements Program (CIP) at its June 18, 2001 meeting. The WRAB recommended approval of the proposed Utilities Division 2002-2007 Capital Improvement Program (CIP) including the preliminary year 2002-2003 operating budget, monthly utility rates and plant investment fees. The Board's discussion included various clarifying questions but was approved as presented.

Parks and Recreation

The Parks and Recreation Advisory Board reviewed the draft Parks and Recreation CIP on April 23, 2001. This draft included a reallocation of funding from the Foothills Community Park and fund balance to assist in funding the 2001-2002 renovation and expansion of the North Boulder Recreation Center. This funding reallocation would result in some delay to the phased development of the Community Park. The Board requested that staff explore other funding options for the recreation center project. At its May 21, 2001 meeting, staff provided additional options for funding the North Boulder Recreation Center. The Board recommended approval for the draft 2002-2007 CIP, fundamentally the same as presented in April.

Tributary Greenways

At a joint meeting on June 25, 2001, the Water Resource Advisory Board and the Transportation Advisory Board reviewed the Greenways 2002-2007 CIP. The discussion focused mainly on the \$150K request for the proposed weed control program. They discussed whether the program should be funded at a lower level, then ramped up in ensuing years or fully funded, then ramped down in ensuing years. After debate about whether or not to approve this particular part of the budget, they decided to make

a motion about the weed control portion. The Boards passed a motion to recommend approval of the maintenance budget as presented for the next two years with a review after two years. They discussed and recommended approval of the rest of the Greenways CIP as submitted by staff.

Open Space and Mountain Parks

It is anticipated that the Open Space Board of Trustees will consider and then recommend to both the Planning Board and City Council for approval the attached 2002 – 2007 CIP budget submittal at a public hearing at its July 11, 2001 meeting.

What has changed in this CIP from previous years?

This six-year capital plan has most of the same projects as have been identified in past years. Each year some funding amounts change or the anticipated year changes, in response to budget projections, cost sharing/savings opportunities and goal prioritization.

IMPLEMENTATION OF SUBCOMMUNITY AND AREA PLANS

How is the implementation of the North Boulder Subcommunity Plan (NBSP) being addressed in the CIP?

The development of the North Boulder Community Park, Fourmile Creek Improvements and several transportation projects are included in the CIP (see description by department below). Additionally, bicycle and pedestrian connections typically occur in north Boulder annually, but are not specifically called out in the CIP, as they are done opportunistically, or as part of a larger program (e.g., greenways, bikeway, or sidewalk improvement programs). The funding for the north Boulder branch library and north Boulder police annex that had been approved in past years is still earmarked for these projects and will be available when the projects are ready to be constructed.

<u>Transportation Division:</u> The following improvements recommended in the NBSP are listed in the CIP: street improvements for Yarmouth between Broadway and US 36 (2002), on-street bike lanes and sidewalks on Violet Avenue between Broadway and US36 (2002-2004), on-street bike lanes on Broadway between Iris and Norwood (2004-2005).

<u>Parks Department</u>: The Foothills Community Park in north Boulder is proposed for continued funding for phase two construction (2002-2006). Two pocket parks are also proposed for funding: the Drive In Theater Park (2002) and Dakota Ridge (2005, 2006).

<u>Flood Control Utility</u>: In accordance with the Fourmile Canyon Creek Flood Mitigation Plan, flood mitigation improvements along Fourmile Canyon Creek are proposed for funding in 2002 and 2005-2007.

<u>Tributary Greenways</u>: Various improvements to Fourmile Creek will involve environmental preservation, habitat restoration and off-street trail connections.

What capital improvements are planned for the Downtown?

The CAGID underground parking structure at the corner of 9th & Walnut is planned to begin construction the first quarter of 2002. A 200-room hotel will be built by a private developer, and a civic building will be constructed as well. The structure includes a total of 669 parking spaces on two underground levels. CAGID will own and operate 569 spaces. \$12.5 million in bonds will be sold to finance CAGID's portion of the structure.

Concrete reconstruction for Broadway from University to Pine is proposed for funding in 2002. This will correct remaining structural deficiencies in this major corridor. The project will be constructed in conjunction with the Broadway/Boulder Creek Bridge replacement (approved for 2001 and 2002 funding). Planning and design phases of the bridge replacement are currently underway.

The Downtown Management Commission has completed a Master Plan for major maintenance, capital replacement, and redesign of certain elements of the Downtown Mall. Final design was completed in 2000 and construction will begin in 2002.

How is the Civic Park Master Plan being implemented?

Phase I of the Civic Park improvements have been completed. These improvements include the construction of Civic Plaza, and the reconstruction of 13th Street. Phase II improvements completed in 1999-2000 include gates at both ends of 13th Street, signage on the gateway elements and pedestrian lighting in the Civic Center Plaza. Construction on pedestrian lighting along 13th Street was completed in 2001.

In view of major recent improvements to the 13th Street area of Civic Park, including the Tea House and improved bike path, an increase in Civic Park usage as monitored by the Parks Department, and the need to coordinate new capital improvements throughout the entire Civic Center area, the Civic Center Task Force is updating and revising the 1992 Civic Park Master Plan. The firm of EDAW, Inc., of Denver, has been hired to address specific design issues such as completion of the east end of the Civic Plaza, to address the design needs of the central area of the park between 13th Street and Broadway, coordinate the park design with a newly designed Boulder Creek Bridge on Broadway, and the plaza area and ATM machine on the west side of the Municipal Building. The update to the Civic Center master plan project is being tied into a project by the City's Facilities Asset Management Division to conduct a building use assessment for the City offices in the Central campus area. Additionally, the Civic Center Master Plan project is being tied to a general parking study which is being conducted through the Downtown Management Commission. Transplan, Inc. has been hired to determine how the proposed parking changes to the Civic Center Master Plan will be affected by the new development which is occurring in the area near the Civic Center area.

The Civic Center Task Force reviews and recommends to the City Manager on implementation options, capital projects and funding, and management and maintenance coordination for the Civic Center area. This group includes: city staff representing: Planning Department, City Managers Office, the General Improvement District (GID) Director, the Facility and Asset Management (FAM) Director, Tributary Greenways, the City Attorney's Office and the Parks and Recreation Department. The 1995 parks and recreation sales tax issue contains \$75,000 per year for a 20 year term to provide for physical

improvements to Civic Park. The Parks and Recreation Advisory Board determines the uses of these funds. For the years 1998 through 2003, \$27,000 per year has and will go towards paying off the construction of the Teahouse, leaving \$48,000 per year for other capital improvements. Future capital improvements will be based upon completion of the revised Civic Park Master Plan.

IMPLEMENTATION OF MASTER PLANS

What is the status of the Greenways Master Plan?

Staff is in the final phase of completing the Greenways Master Plan update. The Greenways Master Plan update was divided into three phases. Phase I included an evaluation of the program to date and historical information about the program. This was completed in June 1999. The second phase involving the adoption of projects and opportunities for each program objective was accepted by City Council in September 2000. The final phase of the Greenways Master Plan update involves reaching consensus on the following issues:

- the development of procedures and processes for project planning and public involvement
- an organizational structure
- a financing plan
- a maintenance strategy

In March 2001, staff presented a recommendation to City Council for each of these issues. Staff's recommendation was revised in July to include the establishment of a Greenways Advisory Committee (GAC) to review and make recommendations to staff and City Council on the Greenways CIP and CEAPs. The GAC will be made up of one representative from the WRAB, TAB, PRAB, OSBT and Planning Board, designated by the chair of each of the respective boards. In addition to reviewing and providing recommendations to staff and City Council on the Greenways CIP and CEAPs, the members of the Greenways Advisory Committee will also act as the representative and liaison for their respective board on Greenways issues and interests. Staff is proceeding with the establishment of the Greenways Advisory Committee and is preparing the Greenways Master Plan for final adoption this fall.

Which Master Plans are currently being updated or are scheduled for update in the near future?

Police and Fire Master Plans

The Police Master Plan update is nearing completion. The Fire Master Plan update is anticipated to begin in late 2001.

Municipal Airport Master Plan

The current Airport Master Plan was adopted in 1994. The update process is dependent on FAA airport improvement program funding availability, which should be available in 2002 or 2003. Depending on the duration of the public review and hearing process for the update, completion of the airport master plan is anticipated in late 2003 or 2004.

Transportation Master Plan

The current TMP was adopted in 1996. Over the last five years a number of areas needing additional work have been identified and the Plan commits the city to a five year update schedule. While work on the update has been delayed pending results of the Boulder Valley Comprehensive Plan update, there is now a consensus on the part of the Transportation Advisory Board and the Council Subcommittee on transportation to move forward with the TMP update in coordination with the completion of the BVCP update and the subsequent commercial growth management project.

Parks and Recreation

Initial steps to begin the master plan update are underway. The parks and recreation department is in the process of preparing a citizen survey, needs assessment and facility inventory in preparation of the master plan update process. The update process is anticipated to begin next year.

REVIEW AND COMMENTS FROM BOULDER COUNTY PLANNING DEPARTMENT

Review of the draft 2002-2007 CIP by County Planning Staff will be done in July. Any recommendations will be forwarded to the City Council.

SELECTION OF PROJECTS FOR COMMUNITY AND ENVIRONMENTAL ASSESSMENT (CEAP REVIEW)

The projects that will be evaluated under Community and Environmental Assessment Process (CEAP) review are listed below.

CEAP reviews are prepared when projects are in the site location and facility design phase. The primary purpose of the CEAP is to encourage the consideration of the environment in planning and decision making and, ultimately, to arrive at actions that are environmentally compatible. The intent of the CEAP is to make project planning more efficient in considering issues in advance of implementation.

CEAP findings are submitted by departments to their respective advisory board for review as part of CIP project approval, and Council has the opportunity to call up projects for their review and approval. (For those departments that do not have an advisory board, Planning Board is responsible for reviewing CEAP findings as part of project approval.) Many of these projects have either completed a CEAP or have been previously recommended to complete one. This list of 2002-2007 CEAP projects was advertised in the <u>Camera</u> on July 15, 2001 to allow public comment on which projects will require CEAP review.

Open Space and Mountain Parks Department

Trails and Trailhead Access

Parks and Recreation Department

North Boulder Recreation Center Remodel (completed 2000)

Recreation Center / Pool Improvements (as necessary)

Relocation of Existing Facilities

East Boulder Community Park (for final phase)

Neighborhood Pocket Park Development (as necessary)

Foothills Community Park (completed 1998)

Operations Center / Vehicle Storage

Public Works Department

Flood Control Division

Wonderland Creek - Diagonal Hwy Underpass

Elmer's Two-mile Creek (completed)

South Boulder Creek Improvements

Goose Creek (completed)

Bear Creek - Arapahoe to Foothills

Four Mile Creek Improvements

Transportation Division

Iris Avenue: Willow Springs to Two Mile Creek

Linden Ave. (City limits to Broadway)

Violet Ave. (Broadway to US36)

Broadway Concrete Reconstruction (University Ave. to Pine)

Broadway Bike Lanes - Iris to Norwood

Neighborhood Traffic Mitigation Program

Bike/Ped Grade Separations

28th Street (Baseline to Iris/Diagonal) (completed for the south section - 2000)

Yarmouth Avenue (Broadway to US36)

Diagonal Highway (SH119/ Wonderland Creek Grade Separation)

Tributary Greenways

Fourmile Improvements Pleasantview to 28th

Fourmile Sumac to 19th Street

Fourmile 26th to 28th Streets

Wonderland Creek Foothills to Diagonal

Bear Creek Reach 1

Iris Avenue Underpass

Wastewater Utility Division

Biosolids Composting

Biosolids Handling & Dewatering

Water Utility Division

Boulder Reservoir WTP Expansion

Repairs to Kohler Reservoir

PROJECTS SUGGESTED FOR DESIGN REVIEW

The purpose of the review is to scrutinize City projects for opportunities to provide higher quality improvements in the public realm -- projects with a 'public face'. The projects listed here have been identified as projects that should have some review and consideration about design issues and would not otherwise undergo a CEAP, or a CEAP may be required but the projects have specific design issues and should be reviewed by the Downtown Design Advisory Board (DDAB) or the Landmarks Preservation Advisory Board (LPAB). Design review of these projects should be coordinated between the primary city departments listed below and the planning department.

Parks and Recreation Department

Neighborhood/Pocket Park Development Civic Park Improvements - DDAB, LPAB

Public Works Department

Facilities and Asset Management
Public Plaza Space
Public Safety Facilities
Municipal Facilities
Municipal Building Improvements
Remodel Fire Station #2 – LPAB
Remodel Fire Station #3

Water Utility

Historic or cultural resources associated with the Barker Dam or System - LPAB Projects affecting any ditches - LPAB

HIGHLIGHTS OF THE 2002-2007 CAPITAL IMPROVEMENTS PROGRAM BY FUND

The 2002 Capital Improvements Program includes proposed funding of \$40,477,270 for 65 projects. The entire six year CIP includes proposed funding of \$185,522,205 for 116 projects. The 2002 CIP budget constitutes 22 % of the 6 year projection.

GENERAL FUND

The general fund pays for new facilities and additions or alterations to existing facilities which are not related to City growth (i.e. level of service improvements and existing needs) as scheduled in various department's Master Plans. The money for this fund comes from many different sources and is allocated for capital projects that meet city goals and are not growth related. The departments which usually draw from the general fund for CIP projects are: FAM, Fire, Police, Library, Information Technology, and Housing and Human Services

For the year 2002, no capital projects are planned for the General Fund. There are several reasons for this void:

- Projects related to the maintenance & renovation of existing buildings are now funded from a separate fund that is financed out of the General Fund.
- Capital improvements in several General Fund service areas are being funded out of earmarked revenue:
 - The Police Records System is being financed out of the Public Safety Fund.
 - The development & renovation of parks and recreation facilities is being financed out of the .25% Sales/Use Tax Parks and Recreation Fund.
- Several large computer and software projects have been completed over the past several years, thus negating the need to fund new computer related capital projects in the year 2002.
- Pending Library projects cannot move forward until a funding source is available for related operating costs and the General Fund capital contribution.
- The revenue picture continues to be tight for the General Fund. Therefore, the current budget emphasis in the General Fund continues to be augmenting reserves and financial sustainability rather than adding new services and/or facilities.

DEDICATED FUNDS

CAPITAL DEVELOPMENT FUND (CDF) (Previously called the Development Excise Tax or DET)

Funding for CDF projects is from the assessment of Development Excise Taxes on new development.

The proposed 2002-2007 Capital Development Fund (CDF) CIP is \$1,882,000 - 1% of the six year projection. Five projects are scheduled for funding in 2002 for a total of \$132,000. These proposed projects constitute less than 1% of the 2002 CIP.

Major Issues and Projects:

- Funding is proposed in 2002 for <u>Additional Municipal Space</u>. This will be directed toward a space analysis for the Civic Campus.
- The Facilities & Asset Master Plan, accepted in 1998, identified the need for funding small facility projects related to growth at the discretion of the FAM Manager.
 \$30,000 from the DET fund is proposed for miscellaneous facility DET Projects.
 Past uses of the money have included the remodel of the Uni-Hill Police Annex, the Municipal Building west plaza. No projects have been identified to date for the 2002 funding.
- The Facilities & Asset Master Plan identified the need for the creation of small plazas, pocket parks and other municipal spaces related to new development. \$20,000 from CDF funding is proposed yearly for public plaza space. The intent of the appropriation is for the city to capture opportunities to create small public spaces in conjunction with private development of sites. Past uses of the money have included the west side of the municipal building and the landscaped area in front of the teahouse.

FACILITY RENOVATION AND REPLACEMENT FUND

Funding for Facility Renovation and Replacement Fund projects is from a contribution by the General Fund equal to 1% of the current replacement value of General Fund facilities and from restricted fund departments as annual contributions to the fund.

The proposed 2002-2007 Facility Renovation and Replacement Fund CIP is \$2,490,000 - 1% of the six year projection. \$370,000 is allocated in 2002 for 3 projects. These projects make up 1% of the 2002 CIP.

Major Issues and Projects:

- Remodel Fire Station #2 This fire station, located at 2225 Baseline Road was built in 1958 and is in need of modernization. This project will remodel the interior of the facility and provide a noise mitigation system to reduce noise levels caused by the high volume of traffic along Baseline.
- <u>Provide Additional Municipal Space</u> Departments/Divisions needing additional space include: Fire/Administration, Police, Public Works/Building Services, and Library. This project will include a space analysis and program plan for existing facilities. It will also include renovating existing buildings to accommodate new uses

PUBLIC SAFETY BALLOT FUND

The Public Safety Ballot Fund is a combination sales and property tax that was passed in 1997 to fund public safety improvements.

No projects in the Public Safety Ballot Fund are proposed for capital funding in 2002-2007.

OPEN SPACE FUND

The proposed 2002-2007 Open Space Fund CIP is \$12,900,000 - 7% of the six year projection. These projects total \$2,150,000 for 2002, constituting 5% of the CIP for 2002.

Major Issues and Projects:

- The proposed Open Space 2002 CIP continues the funding levels during the period 2002-2007, for <u>Acquisitions</u> and <u>Trails rehabilitation</u>, <u>construction</u>, and <u>major</u> maintenance.
- The <u>Water Rights Program</u> will primarily focus on water acquisitions in the Coal Creek area. The water rights acquisition program provides funding to purchase additional water shares from private owners or other City agencies for use on Open Space for agricultural and environmental purposes as water becomes available.
- The <u>Mineral Rights Program</u> will provide funding to purchase underlying mineral interests from private owners as they become available on the real estate market. Many of these interests in minerals, gas, oil, and aggregates were severed from the lands previously purchased by Open Space and could cause future management dilemmas.

PARKS & RECREATION FUNDS -

Parks & Recreation Department funding comes from various sources including fees, development excise taxes, ballot issue bonds, lottery fund monies, etc. The various funds are specific regarding allowed uses and many projects receive funding from more than one funding source.

Capital projects are funded from the Permanent Parks and Recreation Fund, the 1995 Ballot Fund and the Lottery fund. Capital projects for 2002 have \$4,722,770 proposed - 10% of the 2002 CIP. Parks & Recreation projects for the 6 year CIP have \$19,358,705 proposed for funding, constituting 12% of the 6 year CIP.

Major Issues and Projects:

- Some funding has been reallocated from the <u>Foothills Community Park</u> and fund balance to assist in funding the 2001-2002 renovation and expansion of the <u>North</u> <u>Boulder Recreation Center</u>. This funding reallocation will result in some delay to the phased development of the community park.
- The CIP proposal for neighborhood/pocket park development would fund ongoing design and development of several existing undeveloped parksites per year. Parks & Recreation Advisory Board prioritizes parks to be developed based on citizen need and staff input. The balance remaining in the general park development category has no specific site identified at this time. If those funds are not used for a project in 2002, they will be combined with funds identified in 2003 to fund upcoming project needs. Some examples include: Sinton, Elks, Boulder Valley Village (19th & Violet), Mann Dakota Ridge, Drive-in Theater, or Fortune Park.
- Funding is proposed in 2002 for infrastructure development for <u>the</u> Drive In Theater neighborhood parksite.

TRANSPORTATION FUND AND TRANSPORTATION DEVELOPMENT FUND

Funding for city transportation projects comes from several different sources. The transportation Fund is primarily supported by the dedicated sales tax, Highway Users Tax, County Road and Bridge fund, and State Highway Maintenance and Landscape Funds.

The proposed 2002-2007 Transportation Fund CIP is \$36,235,500 - 20% of the six-year projection. Sixteen projects are proposed for funding in 2002 for a total of \$10,223,500. These projects constitute 25% of the 2002 citywide CIP.

Funding for city transportation development projects come from the Transportation Excise Tax. Growth related projects are funded from this fund.

The proposed 2002-2007 Transportation Development Fund CIP is \$7,321,000 - 4% of the city-wide six year projection. Three projects are scheduled for funding in 2002 for a total of \$1,579,000. These projects constitute 4% of the 2002 citywide CIP.

Major Issues and Projects:

<u>Pedestrian System Implementation</u> – The budget associated with the pedestrian mode focuses in three areas, sidewalk repair/replacement funding, pedestrian/motorist rights and responsibilities in crosswalks, and providing adequate pedestrian crossing facilities. CIP funding for facility enhancements (missing links and crossing treatments) includes a total of \$2,779,404 for 2002.

<u>Bicycle System Implementation</u> - The bicycle system CIP includes developing and testing facility enhancements such as bicycle crossings of roadways and access/egress locations that make bicycling a more attractive mode of travel. It also includes completing missing links and other facility enhancements on a faster track. The Bikeways Facilities Enhancement capital programmatic budget includes a total of \$2,027,092 for 2002 directed towards these improvements.

<u>Transit System Implementation</u> - The transit component of the CIP focuses on creating super-stops, intermodal centers and building toward complimentary bus and rail-based regional transit facilities. The 2002 CIP includes \$484,359 towards this effort.

<u>Roadway System</u> - The roadway program maintains and appropriately enhances our infrastructure through intersection improvements, street reconstruction and street resurfacing projects providing a usable, efficient and safe street network for bikes, buses and motor vehicles. The 2002 CIP includes \$6,001,245 for these improvements.

<u>Transportation Demand Management</u> – The TDM program is funded entirely from the operating budget.

<u>Mitigation</u> - Mitigation programs focus on mitigating the negative impact of transportation by mitigating traffic speed and noise. The 2002 CIP includes \$260,400 for these improvements.

MUNICIPAL AIRPORT FUND

The 2002-2007 Municipal Airport CIP is on hold pending the update of the 1994 Boulder Municipal Airport Master Plan. The timing for the update process is dependent on FAA airport improvement program funding availability, which should be available in 2002 or 2003. Completion of the Airport Master Plan is then anticipated for 2003 or 2004.

UTILITIES FUNDS

Funding for the city's Utilities capital improvement projects is derived from general utility fees and special external agency grants. The primary revenue sources are Plant Investment Fees (PIFs) from new customers, monthly water sales to customers, and hydroelectric sales to Public Service Company of Colorado (PSCO). Water sales are relatively stable and track the overall growth of the service area.

WATER UTILITY FUND

The proposed 2002-2007 Water Utility Fund CIP is \$47,575,000 - 26% of the six year projection. Sixteen projects are proposed for funding in 2002 for a total of \$8,200,000. These projects make up 20% of the 2002 CIP.

Major Issues and Projects:

- Continued emphasis on the rehabilitation and improvement of the city=s existing water system infrastructure continues, especially in the area of the city=s deteriorated water distribution system. Many rehabilitation projects are proposed to address these problems, including the Goss Grove Distribution System Rehabilitation, which is proposed for funding in 2002 and the Whittier Neighborhood Distribution System Rehabilitation, proposed for funding in 2003.
- Water from the Northern Colorado Water Conservancy District (Colorado Big-Thompson project) is anticipated to play an increasingly important role in the City's overall water system deliveries. For this reason several projects have been identified to assure the reliability of the water quality and delivery from the Boulder reservoir Water treatment Plant.
- The capacity expansion of the Boulder Reservoir Water Treatment Plant has been once again delayed due to the anticipated reduction in peak water demand projections as a result of the city's commitment to a more aggressive water conservation program. These efforts may preclude the need for an expansion project.
- Significant repairs to the Barker water system, recently acquired by the City from Public Service Company of Colorado, are needed. Repairs to this water system are necessary to assure safe and reliable water deliveries to the Betasso Water Treatment Plant. (WTP).

WASTEWATER UTILITY FUND

The proposed 2002-2007 Wastewater Utility Fund CIP is \$35,760,000 - 19% of the six year projection. Six projects are scheduled for Wastewater Utility Fund funding in 2002 for a total of \$5,100,000. These projects make up 13% of the 2002 CIP.

- Biosolids Composting The city is currently involved in a joint study with Western
 Disposal regarding the feasibility of a composting facility. If feasible, a Class A
 biosolids compost facility may be constructed or managed through some type of
 'partnership' contract. This project provides funds for the planning, design and
 construction of a biosolids composting facility.
- In accordance with the recent intergovernmental agreement with the City of Lafayette, funding is proposed to relocate the wastewater treatment plan's effluent outfall pipe downstream of 75th Street.

FLOOD CONTROL UTILITY FUND

The proposed 2002-2007 Flood Control Utility Fund CIP is \$22,000,000 - 12% of the six year projection. Three projects are scheduled for Flood Control Utility Fund funding in 2002 (and an allocation of \$150,000 to Tributary Greenways) for a total of \$8,000,000. These projects make up 20% of the 2002 CIP.

- As in the past several years, the majority of funds in the Flood Control Utility CIP have been allocated to major drainage way improvements for Goose Creek 30th Street to Folsom Street and Elmer's Two-Mile Creek between Goose Creek and Valmont Road. Work is underway from 30th Street through the Branding Iron Mobile Home Park. The funding proposed in 2002 would complete the project along Goose Creek through the Mapleton Mobile Home Park. Funding proposed for 2003 would complete improvement along Elmer's Two-Mile Creek between the Boulder White-Rocks Ditch to Valmont Road.
- Bond funding is projected for potential flood mitigation improvements along <u>Fourmile Canyon Creek</u>. Recommendations concerning improvements are anticipated in the near future as part of the on-going master planning process.

CITY OF BOULDER PLANNING BOARD MINUTES July 26, 2001

Council Chambers Room, Municipal Building 1777 Broadway, 3:00 p.m.

The following are the minutes of the July 26, 2001 City of Boulder Planning Board meeting. A permanent set of these minutes is kept in Central Records, and a tape recording of the meeting is maintained for a period of seven years in Central Records (telephone: 303-441-3043).

BOARD PRESENT:

Macon Cowles Al Gunter Thomas Krueger Alan O'Hashi Beth Pommer Mark Ruzzin

BOARD MEMBER ABSENT:

Tina Nielsen

STAFF PRESENT:

Elizabeth Abbot, Library
Kate Bernhardt, Parks and Recreation
Wally Cameron, Open Space and Mountain Parks
Marcelee Gralapp, Library
Jean Gatza, Long Range Planning
Bob Harberg, Public Works, Utilities
Glen Magee, Facilities and Asset Management
Ruth McHeyser, Long Range Planning
Annie Noble, Tributary Greenways
Mike Patton, Open Space and Mountain Parks
Joe Perone, Transportation
Nancy Steinberger, Tributary Greenways
Heidi Straszewski, Board Secretary
Michael Sullivan, Open Space and Mountain Parks
Molly Winter, Downtown Management Commission

CALL TO ORDER

Chair **M.Ruzzin** declared a quorum at 3:05 p.m., and the following business was conducted.

APPROVAL OF MINUTES

There were no minutes to approve.

CITIZEN PARTICIPATION

Nancy Hartman, 1041 E. Moorehead Circle, Boulder said the Tantra Apartments are in violation with the city's landscaping ordinance and operate strictly for profit. She asked the board to encourage the city to enforce compliance of the ordinance.

R. McHeyser said there are maintenance requirements for landscaping. She said she would review the code, follow-up with N. Hartman, and report back to the board with her findings.

DISCUSSION OF DISPOSITIONS, PLANNING BOARD CALL-UPS

The board did not discuss any dispositions or Planning Board call-ups.

MATTERS FROM THE PLANNING BOARD, PLANNING DIRECTOR, AND CITY ATTORNEY

M. Ruzzin moved matters to end of the agenda.

ACTION ITEMS

- A. Public hearing and consideration of the 2002-2007 Capital Improvements Program (CIP).
- **J. Hagen** presented highlights for the 2002-2007 CIP.

Public Participation

Elizabeth Black, 4340 N. 13th Street, Boulder asked the board not to do flood improvements that will make things worse for people downstream. She suggested that the improvements begin at the downstream end and work up. She said containing spills into channelized creeks and dumping them onto county enclaves, on the downstream end, could cause serious problems. She asked the board to preserve groundwater in Boulder. She asked the board to consider a plan near the Silverlake Ditch that would include sidewalks along the lateral as well as drainage improvements. She supported the city's efforts to develop a plan for 28th Street, north of Iris, including a transportation corridor on 28th St. north of Jay Road, bus services, bike lanes and sidewalks.

Library

Motion: On a motion by **B. Pommer**, seconded by **T. Krueger**, the Planning Board recommended (6-0; **T. Nielsen** was absent) to City Council approval of the 2002-2007 CIP program as proposed for the Library.

Statement of Intention: Encourage continued efforts to develop a county-wide library usage plan.

Open Space and Mountain Parks

Motion: On a motion by **A. O'Hashi**, seconded by **B. Pommer**, the Planning Board recommended (6-0; **T. Nielsen** was absent) to City Council approval of the 2002-2007 CIP program as proposed for Open Space and Mountain Parks.

M. Cowles offered a friendly amendment to add the following statement of intent: condemnation authorities should be used to acquire critical open space properties in order to slow down the erosion of the buying power of the money approved by the voters for the acquisition of open space. **A.** O'Hashi and **B.** Pommer did not accept the friendly amendment. **M.** Cowles withdrew his friendly amendment.

Tributary Greenways

Motion: On a motion by **B. Pommer**, seconded by **T. Krueger**, the Planning Board recommended (5-1; **A. Gunter** opposed, **T. Nielsen** was absent) to City Council approval of the 2002-2007 CIP program as proposed for the Tributary Greenways Program.

- **A. Gunter** supported the CIP program as proposed for the Tributary Greenways Program except for the maintenance piece. He said the money should be spent to improve capital improvements or be reduced to 10% of the budget.
- **A. Gunter** requested a copy of the bird study.
- **A. Noble** said she will provide the board with copies of the bird study.

Flood Control, Water, and Wastewater Utilities

Motion: On a motion by **T. Krueger**, seconded by **A. O'Hashi**, the Planning Board recommended (6-0; **T. Nielsen** was absent) to City Council approval of the 2002-2007 CIP program as proposed for Flood Control, Water, and Wastewater Utilities and approval of the list of specific projects that do not require the CEAP process (shown on pages four and five of the Summary of the Utilities Capital Improvement Program).

Statement of Intention: The Utilities Division should assess the feasibility of working with a provider of broadband to use sewer lines or other Utilities assets to speed the provision of broadband to our residents and businesses.

The board took a dinner break from 6:15 to 6:55 p.m.

Public Participation

No one from the public addressed the board.

Parks and Recreation

K. Bernhardt made the following corrections to the memorandum:

- the Community Park in North Boulder or the North Boulder Community Park has been renamed to the Foothills Park
- the numbers for 2002-2007 for the CIP North Boulder Recreation Center remodel (shown on page 13) are inaccurate and will be corrected.
- the numbers for the Parks and Recreation 1995 ballot (shown on pages eight and nine of Attachment D) are inaccurate and will be corrected.

Motion: On a motion by **A. O'Hashi**, seconded by **B. Pommer**, the Planning Board recommended (6-0; **T. Nielsen** was absent) to City Council approval of the 2002-2007 CIP program as proposed for Parks and Recreation.

Transportation/Airport

J. Perone made the following correction to the memorandum: \$500,000 for HOP funding has been added to the CIP program for Transportation.

Motion: On a motion by **M. Cowles**, seconded by **A. O'Hashi**, the Planning Board recommended (5-1; **A. Gunter** opposed and **T. Nielsen** was absent) to City Council approval of the 2002-2007 CIP program as proposed for Transportation/Airport.

A. Gunter said the budget is not realistic and does match with the projections and expectations for transportation needs in the community. He said the Capital Development Fund for Transportation is inadequate.

Facilities and Asset Management

Motion: On a motion by **B. Pommer**, seconded by **A. Gunter**, the Planning Board recommended (6-0; **T. Nielsen** was absent) to City Council approval of the 2002-2007 CIP program as proposed for Facilities and Asset Management.

Downtown Management Commission

Motion: On a motion by **B. Pommer**, seconded by **T. Krueger**, the Planning Board recommended (6-0; **T. Nielse**n was absent) to City Council approval of the 2002-2007 CIP program as proposed for the Downtown Management Commission.

Statement of Intention: Encourage the development of a comprehensive parking provision and usage plan for the Downtown and Civic Center area.

Projects Recommended for a CEAP

Motion: On a motion by **B. Pommer**, seconded by **A. Gunter**, the Planning Board recommended (6-0; **T. Nielsen** was absent) that the list of CIP projects for Community and Environmental Assessment Process review should be approved as recommended by staff in Attachment E, removing Goose Creek/Foothills Parkway Grade Separation and the Fourmile Canyon Creek Grade Separation from the list of projects recommended for a CEAP (page two of Attachment E). **A. Gunter** offered a friendly amendment add repairs to the Kohler Reservoir to page two of Attachment E under the Water Utility Division. **B. Pommer** accepted the friendly amendment.

Projects Suggested for Design Review

Motion: On a motion by **T. Krueger**, seconded by **B. Pommer**, the Planning Board recommended (6-0; **T. Nielsen** was absent) to City Council approval of the list of projects suggested for design review (Attachment F) as proposed. **M. Ruzzin** offered a friendly amendment to add Remodel of Fire Station 3 to the Projects Suggested for Design Review list (Attachment F). The friendly amendment was accepted.

Additional Motions

Motion: On a motion by **B. Pommer**, seconded by **A. Gunter**, the Planning Board recommended (6-0; **T. Nielsen** was absent) that the Planning staff should continue to participate in other department's efforts to coordinate multiple capital facility projects (Master Plan Updates, 28th Street implementation and potential area plan, Tributary Greenways Master Plan, etc.)

Motion: On a motion by **M.** Cowles, seconded by **A.** Gunter, the Planning Board recommended (6-0; **T.** Nielsen was absent) to City Council that the City Manager undertake a review of the adequacy of the Capital Development Fund to pay for the plant investment and facilities required by new growth.

Motion: On a motion by **T. Krueger**, seconded by **M. Cowles**, the Planning Board recommended (6-0; **T. Nielsen** was absent) that City Council accelerate the pace of acquisition of key properties using all available tools in order to protect against erosion of the purchasing power of Open Space funds.

Motion: On a motion by **B. Pommer**, seconded by **A. Gunter**, the Planning Board recommended (6-0; **T. Nielsen** was absent) that City Council encourage the city to consider maintaining current water sources for riparian habitat that are created by city water facilities (e.g., Skunk Creek riparian areas which are fed by leaks from Kohler Reservoir).

Motion: On a motion by **T. Krueger**, seconded by **A. Gunter**, the Planning Board recommended (6-0; **T. Nielsen** was absent) that City Council consider refraining from committing to any long-term (more than five-years) improvement agreements or capital expenditures until the Airport Master Plan is completed. The board further recommended (6-0; **T. Nielsen** was absent) that City Council analyze encumbrances which may be incurred if FAA funds are accepted for general maintenance expenses.

Motion: On a motion by **B. Pommer**, seconded by **T. Krueger**, the Planning Board encouraged (6-0; **T. Nielse**n was absent) the development of a comprehensive parking provision and usage plan for the Downtown and Civic Center area.

Motion: On a motion by **M. Cowles**, seconded by **A. O'Hashi**, the Planning Board recommended (6-0, **T. Nielsen** was absent) a statement of intention that the Utilities Division should assess the feasibility of working with a provider of broadband to use sewer lines or other Utilities assets to speed the provision of broadband to our residents and businesses.

Motion: On a motion by **B. Pommer**, seconded by **T. Krueger**, the Planning Board encouraged (6-0; **T. Nielsen** was absent) continued efforts to develop a county-wide library usage plan.

Additional Comments from the Planning Board:

- The Planning Board questioned the 1% of Capital Development Funds (page one) in the CIP budget, noting that many projects listed in the CIP are growth related.
- The Planning Board discussed initiating a policy discussion on how the city purchases, annexes and disposes of real property (e.g. first-right-of refusal as one topic for discussion).
- The Planning Board suggested holding a policy discussion on funds acquired by the city through the selling of properties that have been purchased for flood management.
- The Planning Board recognized that parking provision and usage plans are important in capital improvement decisions and discussed the following options:
 - that a city-wide parking plan be developed in conjunction with the Downtown and Civic Center area comprehensive parking provision and usage plan,
 - that a city-wide Travel Demand Management program be developed that would include a parking plan, or
 - that parking provision and usage plans be included in the Transportation Master Plan.

MATTERS FROM THE PLANNING BOARD, PLANNING DIRECTOR, AND CITY ATTORNEY

- **A. Gunter** gave the Planning Board an update on the July 11, 2001 Downtown Design Advisory Board (DDAB) meeting, specifically reporting on DDAB's recommendations to the Sundquist Building project.
- **M.** Cowles requested that Planning Board schedule time on the Planning Board calendar to discuss priorities raised at their April 14, 2001 retreat.
- **M. Ruzzin** suggested that the board consider meeting quarterly to discuss the goals established at the retreat.

The board tentatively scheduled a retreat follow-up for the October 25, 2001 Planning Board meeting.

M. Ruzzin announced that he was running for City Council and did not feel that it was appropriate to continue on as Planning Board Chair. He requested that the election of Chair and Vice-chair be moved earlier in the calendar. The board and staff discussed notification issues and temporary appointments.

ADJOURNMENT

The Planning Board adjourned the meeting at 10:40 p.m.

2002 BUDGET CAPITAL IMPROVEMENTS PROJECTS

Capital Development Fund	
Public Plaza Space	\$20,000
Miscellaneous Facility DET Projects	\$30,000
Provide Additional Municipal Space	\$82,000
Facility Renovation & Replacement Fund	
Municipal Facilities	\$50,000
Provide Additional Municipal Space	\$300,000
Remodel Fire Station #2	\$20,000
Flood Control Utility Fund	
Boulder Valley Regional Center Redevelopment	\$150,000
South Boulder Creek Improvements	\$100,000
Fourmile Creek Improvements	\$6,000,000
Goose Creek	\$1,500,000
Bear Creek - Arapahoe to Foothills	\$100,000
Tributary Greenways	\$150,000
Open Space Fund	
Water Rights Acquisition	\$200,000
Trails and Trailhead Construction	\$350,000
Mineral Rights Acquisition	\$100,000
Acquisition Program	\$1,500,000
Parks & Recreation 1995 Ballot	
Neighborhood/Pocket Park Development .25 Sales Tax	\$393,080
Drive In Theater Park	\$200,000
Reservoir Improvements	\$50,000
North Boulder Recreation Center Remodel .25 Sales Tax	\$2,837,240
Community Park in North Boulder .25 SalesTax	\$83,609
Permanent Parks & Recreation Fund	
Operations Center/VehicleStorage PP&R	\$250,000
Community Park in North Boulder PP&R	\$763,148
Transportation Development Fund	
Broadway/Baseline Intersection Improvements	\$259,000
Violet Ave (Broadway to US 36)	\$180,000
Colorado Avenue Bikelanes - 28th to 30th	\$190,000
Miscellaneous Development Coordination	\$50,000

2002 BUDGET


CAPITAL IMPROVEMENTS PROJECTS

Yarmouth Ave (Broadway to US 36)	\$900,000
Transportation Fund	
Diagonal Highway (SH119/Wonderland Crk Grade Sep)	\$1,190,500
Broadway/Boulder Creek Bridge Replacement (CDOT funded)	\$900,000
63rd Street - Leggitt Ditch to Valmont Road	\$200,000
Undergrounding Cost Share Program	\$150,000
Transit Facilities-Enhancements	\$173,000
Undergrounding Cost Share Program	\$100,000
Tributary Greenways	\$150,000
Bikeway Facilities - Enhancements	\$475,000
Pedestrian Facilities - Missing Sidewalk Links	\$290,000
Pedestrian Facilities - Repair, Replacement, ADA	\$800,000
Neighborhood Traffic Mitigation Program	\$200,000
Broadway Concrete Reconstruction (Univ Ave to Pine)	\$3,695,000
28th St (Baseline to Iris/Diagonal)	\$1,900,000
Tributary Greenways	
Miscellaneous - Greenways Operating	\$50,000
Bear Creek Reach 1	\$75,000
Iris Avenue Underpass	\$125,000
Fourmile - 26th to 28th Streets	\$50,000
Maintenance and Weed Control	\$150,000
Wastewater Utility Fund	
Collector Sewer Rehabilitation	\$150,000
Biosolids Handling & Dewatering	\$500,000
Interceptor Sewer Rehabilitation	\$150,000
WWTP/CPDES Improvements	\$2,000,000
WWTP Effluent Outfall Relocation	\$1,000,000
Biosolids Composting	\$1,000,000
WWTP Trickling Filter Rehabilitation	\$200,000
Manhole Rehabilitation	\$100,000
Water Utility Fund	
Barker Relicensing	\$575,000
Boulder Reservoir Intake and Pumping	\$200,000
Zone 2 Transmission Facilities	\$50,000
Cherryvale Pump Station Overhaul	\$75,000


2002 BUDGET CAPITAL IMPROVEMENTS PROJECTS

Iris Pump Station Overhaul	\$75,000
Kohler Storage Tank Lining Rehabilitation	\$500,000
Maxwell Storage Tank Lining Rehabilitation	\$600,000
Como Creek Diversion Structure	\$350,000
Boulder Reservoir WTP Improvements	\$300,000
Barker Instream Flow Release	\$500,000
Barker Dam Outlet Improvements	\$2,000,000
Boulder Reservoir High Service Pump Station	\$100,000
Corroded Waterline Rehabilitation	\$1,750,000
Zone 1 Transmission Facilities	\$50,000
Goss Grove Distribution System Rehabilitation	\$1,000,000
Boulder Feeder Canal	\$50,000
Green Lake II Reconstruction	\$25,000

2002 CAPITAL IMPROVEMENTS PROGRAM City of Boulder Uses (in \$1,000s) Total = \$198,796



2002 CAPITAL BUDGET by Fund (in \$1,000s) Total = \$39,650



AIRPORT FUND 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The 2002 - 2007 Airport Capital Improvement Program is on hold pending the update of the 1994 Boulder Municipal Airport Master Plan. The Federal Aviation Administration (FAA) assists with funding airport master plans. The timing for the update process is dependent on FAA airport improvement program funding availability, which should be available in 2002 or 2003. Depending on the duration of the public review and hearing process for the update, completion of the airport master plan is anticipated in 2003 or 2004. The current airport master plan was started in October 1992 and completed in October 1994.

POLICY ISSUES

None

HIGHLIGHTS

None

FINANCING

Primary funding for Airport Improvement Projects (AIP) is from the Federal Aviation Administration (FAA). The FAA usually provides approximately 90% with the remaining 10% funding from City of Boulder / State of Colorado matching dollars.

RELATIONSHIP TO OPERATING BUDGET

The airport operating budget pays for the maintenance of all airport improvements.

CAPITAL DEVELOPMENT FUND 2002-2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The 2002-2007 Capital Development Fund (CDF) Capital Improvement Program is \$1,882,000. Three projects are scheduled in 2002 for a total of \$132,000.

POLICY ISSUES

There are no new policy issues involved in the implementation of any of the projects. Projects are undertaken based upon need and funding availability.

HIGHLIGHTS

The 2002-2007 CIP projects reflect the City's participation in the creation of community plazas, neighborhood parks and other municipal spaces/projects. The CIP is primarily focused on public safety, library, and municipal facilities. These facilities include construction of the North Boulder Branch Library and the addition of municipal space. These projects will provide for high quality facilities that will help meet the needs of the community.

FINANCING

Funding for CDF projects is from the assessment of Excise Taxes on new development. The CDF CIP and fund financial reflects annual cost of living increases up to the maximum rate allowed.

RELATIONSHIP TO OPERATING BUDGET

The relationship of the operating budget to the CIP primarily involves the maintenance of these improvements. Department operating budgets address any on-going costs.

2002-2007 CAPITAL IMPROVEMENTS PROGRAM

Capital Development Fund

03-Dec-01

Project Name		2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Existing Facility - Enhancements / Upgrades							
Provide Additional Municipal Space		82,000	0	0	0	0	0
Existing Facility - Enhancements / Upgrades	Total	: 82,000	0	0	0	0	0
New Construction - Growth Related Facility / Additions							
Public Safety Facilities		0	0	1,500,000	0	0	0
Miscellaneous Facility DET Projects		30,000	30,000	30,000	30,000	30,000	30,000
Public Plaza Space		20,000	20,000	20,000	20,000	20,000	20,000
New Construction - Growth Related Facility / Additions	Total	: 50,000	50,000	1,550,000	50,000	50,000	50,000
Grand Total:	=	132,000	50,000	1,550,000	50,000	50,000	50,000

					S PROGR	L/ XIVI			
		PRO	DJECT STA	ATUS REPO	RT				
PROJECT NAME	=						Project Numb	er: Map I	D#
Provide Additiona		oal Space					511XXX		
_									
DEPARTMENT:	PW/ Facil	ities & Asse	t Managem	ent	SUBCOMM	UNITY:	System-wide		
FUNDING SOURCE:	Capit	tal Developn	nent Fund		BV	CP Area	System-wide		
PROJECT STATUS:	Existing	Facility - Enha	ancements / U	pgrades		•			
CEAP REQUIRED?	Not Req	uired							
PROJECT DESCRIP	TION:								
Relationship to Mas	eter Plan:								
			n 1998, identifi	ied the space o	leficiency.				
			n 1998, identifi	ied the space d	leficiency.				
Public Process Stat	us, Issues: ncil Goals:	:				extending th	e useful life of ex	sistina buildina	s and by
Public Process State Relationship to Cou This project supports implementing the Lee Relationship with Or This project will be co	us, Issues: Incil Goals: the Councieds system	il goals of envir (environmenta	ronmental and il rating systen	l economic sus n sponsored by	tainability by				
Public Process State Relationship to Cou This project supports implementing the Lee	us, Issues: Incil Goals: the Councieds system	il goals of envir (environmenta	ronmental and al rating systen d departments.	l economic sus n sponsored by	tainability by the U.S.Gr				
Public Process State Relationship to Cou This project supports implementing the Lee	us, Issues: Incil Goals: the Councieds system	il goals of envir (environmenta	ronmental and al rating systen d departments.	l economic sus n sponsored by	tainability by the U.S.Gr		s Council) in the	areas being r	wned
Relationship to Cou This project supports implementing the Lee Relationship with Or This project will be co	us, Issues: ncil Goals: the Councieds system ther Depart	: il goals of envir (environmenta tments: with all affected	ronmental and al rating system d departments.	economic sus n sponsored by	tainability by the U. S. Gr	een Building	s Council) in the	areas being r	emodele
Public Process State Relationship to Cou This project supports implementing the Lee	us, Issues: ncil Goals: the Councieds system ther Depart pordinated v	: il goals of envir (environmenta tments: with all affected	ronmental and al rating system d departments.	economic sus n sponsored by	tainability by the U. S. Gr	2007	s Council) in the	O PLA	NNED
Relationship to Cou This project supports implementing the Lee Relationship with Or This project will be co	us, Issues: ncil Goals: the Councieds system ther Depart	il goals of envir (environmenta tments: with all affected	ronmental and all rating system didepartments.	economic sus n sponsored by TAL FUNDING 2005	tainability by the U. S. Gr	2007	FUNDING TO COMPLETION	areas being r	wned
Relationship to Cou This project supports Implementing the Lee Relationship with Or This project will be co	us, Issues: Incil Goals: the Councieds system ther Departordinated v	il goals of envir (environmenta tments: with all affected	ronmental and all rating system didepartments.	economic sus n sponsored by TAL FUNDING 2005	tainability by the U. S. Gr	2007	FUNDING TO COMPLETION	O PLA	NNED
Relationship to Cou This project supports mplementing the Lee	us, Issues: Incil Goals: the Councieds system ther Departordinated v	il goals of envir (environmenta tments: with all affected	ronmental and all rating system didepartments.	TAL FUNDING 2005	PLAN 2006	2007	FUNDING TO COMPLETION	O PLA	NNED

l .	200	2-2007 CA	PITAL IMPI	ROVEMEN	TS PROGR	AM		
		PRO	OJECT STA	ATUS REPO	DRT			
PROJECT NAM Miscellaneous		T Projects					Project Number: 511702	Map ID#
DEPARTMENT:	PW/ Facil	ities & Asse	et Managem	nent	SUBCOMM	UNITY:	System-wide	
FUNDING SOURC	E: Capi	tal Developi	CP Area	System-wide				
PROJECT STATUS			owth Related	Facility / Addit		<u> </u>	l l	
CEAP REQUIRED								
PROJECT DESCR								
Relationship to M The Facilities & As of the FAM Manage	set Master Pl	an, accepted i	n 1998, identifi	ied the need fo	or funding sma	ıll facility proj	ects related to growth	at the discretion
Public Process St Any public process			tion with the o	verall project c	levelopment.			
Relationship to Co								
Relationship with This project will be	Other Depar	tments:					gg	
			CAPI	TAL FUNDING	PLAN			
	2002	2003	2004	TAL FUNDING	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding	g:		2004	2005	2006		COMPLETION	FUNDING
Projected Funding		2003	2004	2005	2006		COMPLETION	
	g: 30,000	30,000	2004	2005	2006 30,000		COMPLETION	FUNDING
Projected Funding	g: 30,000	30,000	30,000	2005 30,000	2006 30,000 Funding:	30,000	COMPLETION	FUNDING

	200)2-2007 CAF	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRO	DJECT ST	ATUS REP	ORT			
PROJECT NAM Public Plaza Sp			Project Number: 511450	Map ID#				
DEPARTMENT:	PW/ Facil	lities & Asse	t Managen	nent	SUBCOMM	UNITY: S	System-wide	
FUNDING SOURCE	Cani	tal Developn	nent Fund	CP Area	System-wide			
PROJECT STATUS		<u> </u>	ystem-wide					
CEAP REQUIRED?				· comity / / tour				
PROJECT DESCRI								
Relationship to Ma The Facilities & Ass spaces related to ne	et Master Pl	an, accepted in ent. These eff	n 1998, identii orts will be co	fied the need foordinated with	or the creation Parks & Reci	of small plaza reation and wil	as, pocket parks and I be approved by the	other municipal FAM manager.
Public Process Sta Any public process Relationship to Co	will be identi uncil Goals	fied in conjunct				sites and harr	Iscape areas for pub	lic enjoyment
Relationship with (Other Depar	tments:					osapo arcao (or pas	is onjoymonic
			CAPI	TAL FUNDING	S PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding	:							
	20,000	20,000	20,000	20,000	20,000	20,000		0 120,0
TOTAL CARITA	LCOCTO			1st Year of	Funding:	on-going		
TOTAL CAPITA	L COSTS	: On-Going		Funding price	or to 2002:		\$40,000	
			1	2001 Appro	ved funds:		\$20,000	

FACILITY RENOVATION AND REPLACEMENT FUND 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The 2002 - 2007 Facility Renovation and Replacement (FR&R) Fund Capital Improvements Program is \$ 2,490,000. Three projects are scheduled in 2002 for a total of \$370,000.

POLICY ISSUES

There are no new policy issues involved in the implementation of any of the projects. Projects are undertaken based upon need and funding availability.

HIGHLIGHTS

The 2002 - 2007 CIP projects reflect the City's participation in updating existing facilities. Planned projects include renovation of Fire Stations #2 and #3, remodeling of existing municipal spaces, and outdoor pool facility improvements. These projects will provide and maintain high quality municipal spaces that will help meet the needs of the community.

FINANCING

Funding for FR&R projects comes from the General Fund equal to 1% of the current replacement value of General Fund facilities and from restricted fund departments as annual contributions to the fund. As noted on page 8-2 of the FAM Master Plan, this funding should be increased to 1.27% as soon as possible. The fund is managed as an internal service fund.

RELATIONSHIP TO OPERATING BUDGET

The relationship of the operating budget to the CIP primarily involves the maintenance of these improvements. Department operating budgets address any on-going costs.

2002-2007 CAPITAL IMPROVEMENTS PROGRAM

Facility Renovation & Replacement Fund

03-Dec-01

Project Name		2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Existing Facility - Enhancements / Upgrades					<u> </u>		
Renovate Fire Station #3		0	0	0	35,000	350,000	0
Provide Additional Municipal Space		300,000	250,000	0	0	0	0
Renovate Scott Carpenter Pool Locker Rooms		0	0	0	130,000	0	0
Remodel Park Central Building		0	0	200,000	500,000	0	0
Renovate Spruce Pool Locker Rooms		0	0	120,000	0	0	0
Remodel Fire Station #2		20,000	200,000	0	0	0	0
Existing Facility - Enhancements / Upgrades	Total:	320,000	450,000	320,000	665,000	350,000	0
Existing Facility - Rehab / Repair / Deficiency Correction							
Municipal Facilities		50,000	50,000	50,000	50,000	50,000	50,000
Existing Facility - Rehab / Repair / Deficiency Correction	Total:	50,000	50,000	50,000	50,000	50,000	50,000
Reconstruction							
Demolition of The Edge @ 13th & Arapahoe		0	85,000	0	0	0	0
Reconstruction	Total:	0	85,000	0	0	0	0
Grand Total:	-	370,000	585,000	370,000	715,000	400,000	50,000

	200	2-2007 CAI	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRO	DJECT ST	ATUS REP	ORT			
PROJECT NAM		1.0					Project Number:	Map ID#
Provide Additio	nai Municip	oal Space					501XXX	<u> </u>
DEPARTMENT:	PW/ Facil	ities & Asse	et Managen	nent	SUBCOMM	UNITY:	System-wide	
FUNDING SOURC	E: Facil	ty Renovati	on & Repla	cement Fur	nd BV	CP Area	System-wide	
PROJECT STATUS	S: Existing	Facility - Enha	ancements / L	Jpgrades		_		
CEAP REQUIRED	Not Req	uired						
PROJECT DESCR	IPTION:							
accommodate i								
Public Process St	atus, Issues:							
Relationship to Co This project suppor implementing the L Relationship with This project will be	ts the Counci eeds system Other Depar	I goals of environmenta	al rating syster	m sponsored t	stainability by ry the U.S. Gr	extending the een Buildings	useful life of existing Council) in the area	g buildings and by is being remodele
, ,								
			САРІ	TAL FUNDING	B PLAN			
	2002	2003	CAPI 2004	TAL FUNDING	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
		2003				2007		
Projected Funding		2003		2005			COMPLETION	
Projected Funding	300,000	250,000	2004	2005	2006		COMPLETION	FUNDING
	300,000	250,000	2004	2005	2006 Continue to the second s	C	COMPLETION	FUNDING

	200	2-2007 CAP	ITAL IMP	ROVEMEN	TS PROGR	RAM		
		PRO	JECT ST	ATUS REP	ORT			
PROJECT NAMI Remodel Fire Sta							Project Number: 501710	Map ID # 53
DEPARTMENT:	PW/ Facil	ities & Asset	Managen	nent	SUBCOMM	IUNITY:	Central Boulder	
FUNDING SOURCE:	Facili	ty Renovatio	n & Repla	cement Fur	nd BV	CP Area	Area I	
PROJECT STATUS:	Existing	Facility - Enhar	ncements / L	Jpgrades		•		
CEAP REQUIRED?	Not Req	uired						
PROJECT DESCRIP	TION:							
system to reduce							provide a noise m	J Total Control of the Control of th
Public Process Stat This project will be ta compartmentalize an	ken through	the appropriat	e review pro ning to the d	cess as part of	f the conceptu	al design. Ti	he interior has been mo	odified in 2000 to
Relationship to Cou	ncil Goals:							
This project supports	the Counci	I goals of enviro					e useful life of the exist ings Council) in the are	
Relationship with O This project will be co			ment operati	ions to maintai	n the station ii	n operation a	t all times.	
			CAPI	TAL FUNDING	3 PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding:						1		
	20,000	200,000	0	0	C		0	0 220,000
TOTAL CAPITAL	_ COSTS	255,000	1	1st Year of Funding price 2001 Appro	or to 2002:	2000	\$35,000 \$0	

	200	2-2007 CAF	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRC	JECT ST	ATUS REP	ORT			
PROJECT NAM Municipal Facili							Project Number: 501452	Map ID #
DEPARTMENT:	PW/ Facil	ities & Asset	t Managen	nent	SUBCOMM	UNITY:	System-wide	
FUNDING SOURC	E: Facil	ity Renovatio	on & Repla	cement Fur	nd BV (CP Area	System-wide	
PROJECT STATUS	S: Existing	Facility - Reha	b / Repair / D	Deficiency Corr	ection			
CEAP REQUIRED	Not Rec	luired						
PROJECT DESCR	IPTION:							
than \$50,000 ea	ach. Facili	ty replaceme	ent and pro	jects costin	g \$50,000 d	or more will	llaneous projects be individually lis ties & Asset Man	ted in the CIP.
Relationship to Ma	notor Diani							
approved by the Fa and coolong syster Public Process St	acilities & Ass m for the Eme	et Manager will ergency Operati	be coordinations Center a	ted with other o	departments. afety Building.	For 2001, the	replace City facilities. \$40,000 will be used	to install heating
design.	ated with thes	e iulius will be	taken tilloug	п те арргорпа	ate public proc	ess and CEAr	reverw as part or the	e conceptual
Relationship to Co	ouncil Goals	:						
by implementing er	nergy-saving	improvements v			stainability by	extending the	useful life of the exist	ing building and
Relationship with This project will be			ons of affecte	ed departments	S.			
			CAPI	TAL FUNDING	S PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding					_		. 11	_
	50,000	50,000	50,000	50,000	50,000	50,000		0 300,000
				1st Year of	Funding:	1998		
TOTAL CAPITA	AL COSTS	: On-Going	ıl	Funding price	_		371,000	
		OH-GOING	<u>'1</u>	2001 Appro			\$40,000	
							,	

LOTTERY FUND 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The Lottery Fund CIP is based on the 1993 joint recommendation to City Council as requested of the Parks and Recreation Advisory Board and the Open Space Board of Trustees. The original agreement set aside 1% of the annual revenues for Art in the Park, \$150,000 per year for the Greenways project and the balance of the annual appropriation to be split 75% / 25% for Park Site Acquisition and Contingency projects, respectively. There have been alterations to this past agreement due to the passage of the 1995 .25 cent sales tax Parks and Recreation ballot issue and the resulting need to realign projects between the Lottery Fund, the Permanent Parks and Recreation Fund and the .25 Cent Sales Tax Fund. The Parks and Recreation Advisory Board and Open Space Board of Trustees met on May 16, 2001 to discuss future use of Lottery Funds. The 2002 CIP reflects their agreement concerning the use of Lottery Funds for the next 6 years.

The 1996 City Council decision to use Lottery proceeds of approximately \$264,000 per year, beginning in 1998 for 10 years, toward the acquisition of the Area III site has been modified to reflect the final negotiations and purchase contracts of \$304,344 per year.

HIGHLIGHTS

Projected annual revenues are \$750,000 per year based on average collection for past years. For the purposes of the Capital Improvement Program (CIP), staff has included only projects which meet the CIP definition.

The Parks and Recreation Advisory Board and the Open Space Board of Trustees agreed in the May 16, 2001 on the following distribution of Lottery Funds:

\$112,577	Payment of debt service on park property approved by City Council for
	2002 only.
\$304,000	Payment of debt service on Area III property approved by City Council
\$100,000	Department of Open Space for Mountain Park projects
\$150,000	Tributary Greenways

The following numbers will vary depending on the Lottery Revenue amount per year:

\$ 20,000 Cost Allocations

Remaining funds Split 50% to Parks and Recreation and 50% to Open Space

The Greenways projects are identified in the multi-departmental CIP. O and M requirements for Greenways are provided likewise by a variety of agencies (City, State, and private).

FINANCING

Generally, the estimated revenues for each year are conservative figures to make certain that funds area available to complete the projects supported by them.

RELATIONSHIP TO OPERATING BUDGET

The 1995 .25 cent Sales Tax Ballot Issue identified funding for the operating costs for the majority of the new development projects. The operating costs for renovation/refurbishment projects are expected to remain the same but increase annually for inflation.

OPEN SPACE FUND 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The 2002 CIP for the Open Space & Mountain Parks Department continues funding for the same four program areas as submitted last year: \$1,500,000 for open space land acquisitions and \$350,000 for trails rehabilitation, construction, and major maintenance. Water Rights Acquisition would remain at \$200,000 and Mineral Rights Acquisition would continue at \$100,000.

The Open Space Fund, based on Budget Office projections, continues to remain financially healthy. The fund has sufficient revenue to continue property acquisitions proposed under the Open Space Management and Acquisitions Plan approved by the Open Space Board of Trustees and City Council in September 1999.

POLICY ISSUES

None

HIGHLIGHTS

From January 1990 through May 2001, approximately 14,224 acres, including Jefferson County properties, have been purchased under the current Acquisition Program, bringing the total Open Space acreage purchased since 1967 to 30,332 acres. Together with the approximately 6,555 acres of former Mountain Parks lands, the new OSMP Department currently manages 36,887 areas under the Open Space Charter. The other 796 acres of former Mountain Parks land remains with the Parks and Recreation Department. Approximately 1,800 additional acres are under active negotiations for purchase by OSMP in 2001, and staff is estimating that an additional 4,000 acres may be acquired by 2007.

The Water Rights Acquisition program provides funding to purchase additional water shares from private owners or other City agencies for use on Open Space for agricultural and environmental purposes as water becomes available. Program funding primarily will focus on water acquisitions in the Coal Creek area. Funding will also be used for professional fees, legal and engineering fees, analysis and mapping necessary to manage and protect the water portfolio. Because of our continuing wildlife concerns, the Open Space & Mountain Parks (OSMP) Department will continue to work with other City departments to cooperate in enhancing minimum stream flow where possible.

The Mineral Rights program provides funding to purchase underlying mineral interests from private owners as they become available on the real estate market. Some of these interests in minerals, gas, oil, and aggregates were severed from the lands previously purchased by Open Space and could cause future management dilemmas. Funds also support researching, mapping and analyzing potential acquisitions.

The Trails and Trailhead Construction program provides funding for maintenance on existing trails and trailheads, new trails and trailhead construction on proposed and existing Open Space and Mountain Parks. Funds will be used to implement management directions developed in area management plans for visitor use and passive recreational activities. An Open Space Visitor Use Plan is being prepared and provides general goals and guidelines for visitation on Open Space and Mountain Parks. Results of the Open Space Visitor Use Study and resource evaluations will be incorporated in the area management plans.

FINANCING

Sufficient funds are available in the Open Space Fund to appropriate the 2002 CIP as proposed to the OSBT, Planning Board and City Council.

A \$20,000,000 series of bonds was issued March 2000 as the first phase under the \$45,000,000 authorization approved by voters in November 1997. Two additional series of bonds are projected to be issued in 2003 and 2006. These dates and amounts are subject to change depending on a variety of factors, including future sales tax collections, as well as the speed with which the current bond proceeds are exhausted before 2003.

RELATIONSHIP TO OPERATING BUDGET

The Open Space Long-Range Management Policies adopted in 1995, together with the Boulder Mountain Parks Resource Protection and Visitor Use Plan adopted in 1999, set the management direction for the OSMP Department. These policy level plans, along with the area and resource management plans, provide the framework to prioritize and budget specific resource management actions to further the OSMP Department mission.

Currently, OSMP staff is in the implementation phase of the goals, objectives and actions recommended in the North Boulder Valley Area Management Plan, the South Boulder Creek Area Management Plan, the Plains Ecosystem Plan, the Forest Ecosystem Plan and the Boulder Mountain Parks Resource Protection and Visitor Use Plan.

In the future, as the Accelerated Acquisition Program gets closer to the achievement of its programmatic goals with the purchase of any additional properties recommended by the Board and approved by the Council, and as the outstanding debt issues are paid off, there will be a shift of focus and funding from acquisition to management of the Open Space & Mountain Parks properties.

OSBT ACTION

The Open Space Board of Trustees recommended approving the 2002 - 2007 CIP at its July 25, 2001 meeting.

2002-2007 CAPITAL IMPROVEMENTS PROGRAM

Open Space Fund

03-Dec-01

Project Name	2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
On-Going Projects					<u> </u>	
Acquisition Program	1,500,000	1,500,000	1,500,000	1,500,000	1,500,000	1,500,000
Mineral Rights Acquisition	100,000	100,000	100,000	100,000	100,000	100,000
Trails and Trailhead Construction	350,000	350,000	350,000	350,000	350,000	350,000
Water Rights Acquisition	200,000	200,000	200,000	200,000	200,000	200,000
On-Going Projects	Total: 2,150,000	2,150,000	2,150,000	2,150,000	2,150,000	2,150,000
Grand Total:	2,150,000	2,150,000	2,150,000	2,150,000	2,150,000	2,150,000

		PROJECT STATUS	REPORT			
ROJECT NAM					Project Number	
Acquisition Prog					720000	
EDADTMENT.		M	Loupe	OMBALINITY.		
EPARTMENT:	Open Space & I	Mountain Parks	SUBC	OMMUNITY:	System-wide	
UNDING SOURCE	Open Spac	ce Fund		BVCP Area	System-wide	
ROJECT STATUS	On-Going Proje	ects				
EAP REQUIRED?	Not Required					
ROJECT DESCRI	PTION:					
ncludes funding		ed from the projected r oraisal, professional fee		n space sales	tax revenue. Th	
	for survey, app			n space sales	tax revenue. Th	ne project
elationship to Ma	for survey, applester Plan: isitions supports the		es and related	n space sales d acquisition a	s tax revenue. The and maintenance	ne project costs.
elationship to Ma	for survey, apported the conceptual acquired	oraisal, professional fee	es and related	n space sales d acquisition a	s tax revenue. The and maintenance	ne project costs.
elationship to Ma unding for the acqu eptember 1999. T	for survey, apported the conceptual acquitus, Issues:	oraisal, professional fee	and Manageme	n space sales d acquisition a	s tax revenue. The and maintenance	ne project costs.
elationship to Ma unding for the acquiseptember 1999. T ublic Process Sta specific purchases a	ster Plan: isitions supports the conceptual acquiratus, Issues: are approved by bot	ne Open Space Acquisitions uisition area in Area III is and	and Managemenually coordinate	n space sales d acquisition a	s tax revenue. The and maintenance wed by the OSBT and ted with the Boulder was ted was ted with the Boulder was ted was ted with the Boulder was ted was ted with the Boulder was ted was ted with the Boulder was ted with the Boulder was ted with	d City Council in Valley Comp Plan.
elationship to Magunding for the acquirent september 1999. To be a complete to the acquirent september 1999. To be a complete to the acquirent september 1999. To be a complete to the acquirent september 1999. The The acquirent sep	for survey, approfer survey, approfer survey, approved the conceptual acquestus, Issues: are approved by both survey approved by both survey approved by both survey approved by both survey are approved by both survey appro	ne Open Space Acquisitions uisition area in Area III is an	and Managemenually coordinates made the City to the visual ap	ent Plan as approped and incorpora	etax revenue. The and maintenance wed by the OSBT and ted with the Boulder wetter with the Boulder with the	d City Council in Valley Comp Plan.
relationship to Mar funding for the acquireptember 1999. To sublic Process Star specific purchases a relationship to Consupports City Country fater quality. The Ontodel for other company these properties.	for survey, approfer survey, approfer survey, approved the conceptual acquestus, Issues: are approved by both survey approved by both survey approved by both survey approved by both survey are approved by both survey appro	mental sustainability includir ions program is one that ha in Space lands not only add we continue to provide habit	and Managemenually coordinates made the City to the visual ap	ent Plan as approped and incorpora	etax revenue. The and maintenance wed by the OSBT and ted with the Boulder wetter with the Boulder with the	d City Council in Valley Comp Plan.

			CAPI	TAL FUNDING	PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Fundi	ng:				•			
	1,500,000	1,500,000	1,500,000	1,500,000	1,500,000	1,500,000	0	9,000,000

TOTAL CAPITAL COSTS:

On-Going

1st Year of Funding:

on-going

Funding prior to 2002:

\$3,865,000

2001 Approved funds:

\$1,500,000

	200	2-2007 CAF				GRAIVI			
		PRO	DJECT STA	ATUS REP	ORT				
PROJECT NAM	ΛE						Pr	oject Number:	Map ID#
Mineral Rights A	Acquisition						9:	35000	
					l				
DEPARTMENT:	Open Spa	ce & Mount	ain Parks		SUBCO	MMUNITY:	Sys	stem-wide	
FUNDING SOURCE	E: Open	Space Fun	nd			BVCP Area	Are	a III	
PROJECT STATUS	On-Goin	g Projects						1	
CEAP REQUIRED?	Not Req	uired						_	
PROJECT DESCRI	IPTION:								
the lands previo provide funding							ient O	memmas. Fun	ius would also
Relationship to Ma		ports the Open	Space Acquis	sitions and Ma	anagement	Plan as appr	oved b	v the OSBT and C	City Council in
Funding for the acq	uisitions supp								
Funding for the acq September 1999. T	uisitions supp The conceptua	al acquisition a							
Funding for the acq September 1999. T	uisitions supp The conceptua atus, Issues:	al acquisition a	area in Area III	is annually c					
Funding for the acq September 1999. T Public Process Sta Specific purchases	uisitions supp The conceptua atus, Issues: are approved	al acquisition a	area in Area III	is annually c					
Funding for the acq September 1999. The september 1999 is a september 1999. The september 1999 is a septem	atus, Issues: are approved buncil Goals: acil Goals of e Dpen Space a	al acquisition a	SBT and City sustainability in organis one the lands not on	Council. Council. ncluding envir	onmental p	and incorpora	sticide tionwid	th the Boulder Val	preservation and eader and role nent practices after
Funding for the acq September 1999. The september 1999. The septem	atus, Issues: are approved acil Goals: acil Goals of e Den Space a munities. Tr perties insure	l by both the Onvironmental secquisitions proper Space is that we cont	SBT and City sustainability in organis one the lands not on	Council. Council. ncluding envir	onmental p	and incorpora	sticide tionwid	th the Boulder Val	preservation and eader and role nent practices aft
Funding for the acq September 1999. The open Space & Transportation. The Open Space program is september 1999. The open Space & Transportation. The Open Space program is september 1999. The september 1999.	atus, Issues: are approved council Goals: acil Goals of e Dpen Space a numunities. Tr perties insure Other Depart Mountain Par e department ams, such as	nvironmental sicquisitions proper Open Space is that we contained the co	SBT and City Sustainability in ogram is one to a lands not on inue to provide the works cooper the and promote of the promote	Council. Council. Council. Council. Council. Council. Council.	onmental p the City of visual appe- ervation for	oriorities of pe is Boulder a na al of our comin wildlife and punents, primari poperation with	sticide tionwid munity, protect	reduction, habitat le environmental le but the managen the quality of our	preservation and eader and role nent practices afte waterways.
Funding for the acq September 1999. The open Space & Transportation. The Open Space program is september 1999. The september 1999. The open Space program is september 1999. The open Space will be september 1999. The open Space program is septembe	atus, Issues: are approved council Goals: acil Goals of e Dpen Space a numunities. Tr perties insure Other Depart Mountain Par e department ams, such as	nvironmental sicquisitions proper Open Space is that we contained the co	SBT and City Sustainability in gram is one the lands not on inue to provide the works cooper the and promote y Open Space DOW and other	Council. Council. Council. Council. Council. Council. Council.	onmental p the City of visual appe- ervation for city Departn nmental co	oriorities of pe is Boulder a na al of our comin wildlife and punents, primari poperation with	sticide tionwid munity, protect	reduction, habitat le environmental le but the managen the quality of our	preservation and eader and role nent practices afte waterways.
Relationship to Ma Funding for the acq September 1999. The september 1999 of the acq September 1999. The september 1999 of the acq Supports Process State Specific purchases Relationship to Co Supports City Coun water quality. The Co model for other com acquiring these properties of the open Space & Transportation. The Open Space progration of the colorado Department of	atus, Issues: are approved council Goals: acil Goals of e Dpen Space a numunities. Tr perties insure Other Depart Mountain Par e department ams, such as	nvironmental sicquisitions proper Open Space is that we contained the co	SBT and City Sustainability in gram is one the lands not on inue to provide the works cooper the and promote y Open Space DOW and other	Council. Council.	onmental p the City of visual appe- ervation for city Departn nmental co	oriorities of pe is Boulder a na al of our comin wildlife and punents, primari poperation with	sticide tionwid munity, protect	reduction, habitat le environmental le but the managen the quality of our	preservation and eader and role nent practices aft waterways.

1st Year of Funding:

Funding prior to 2002:

2001 Approved funds:

TOTAL CAPITAL COSTS:

On-Going

on-going

\$200,000

\$100,000

	2002-2007 CAPITAL IMPROVEMEN	TS PROGRAM	
	PROJECT STATUS REP	ORT	
PROJECT NAME Trails and Trailhea	d Construction		Project Number: Map ID #
DEPARTMENT: Op	oen Space & Mountain Parks	SUBCOMMUNITY:	System-wide
FUNDING SOURCE:	Open Space Fund	BVCP Area	Area III
PROJECT STATUS:	On-Going Projects		
CEAP REQUIRED?	Required		
PROJECT DESCRIPTI	ON:		
construction on prodeveloped in area Use Plan is being p	d provide funding for maintenance on exist oposed and existing Open Space. Funds management plans for visitor use and past orepared and provides general goals and r Use Study and resource evaluations will	will be used to imple ssive recreational ac guidelines for visitati	ment management directions tivities. An Open Space Visitor on on Open Space. Results of the

Relationship to Master Plan:

Trail development and related facilities are directed by the completed Area and Resource Management Plans, as adopted, Boulder Valley Comp Plan, OSBT and City Council direction.

Public Process Status, Issues:

A trails planning process that includes public participation and involvement was approved by the OSBT and is being instituted for all major trail construction projects. Specific projects are subject to CEAP process.

Relationship to Council Goals:

Supports City Council Goals of environmental sustainability including environmental priorities of pesticide reduction, habitat preservation and water quality. The Open space acquisitions program is one that has made the City of Boulder a nationwide environmental leader and role model for other communities. The Open space lands not only add to the visual appeal of our community, but the management practices after acquiring these properties insures that we continue to provide habitat preservation for wildlife and protect the quality of our waterways.

Relationship with Other Departments:

The Open Space & Mountain Parks department works cooperatively with City Departments, primarily Parks, Greenways, Utilities and Transportation. The department also works with and promotes inter-governmental cooperation with national, state and local conservation and Open Space programs, such as Boulder County Open Space, Jefferson County Open Space, Louisville, Lafayette and Longmont, GOCO, Colorado Department of Natural Resources, DCOW and others.

			CAPI	TAL FUNDING	PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Fundi	ng:				•			
	350,000	350,000	350,000	350,000	350,000	350,000	0	2,100,000

TOTAL CAPITAL COSTS:

On-Going

1st Year of Funding:

on-going

Funding prior to 2002:

\$700,000

2001 Approved funds:

\$350,000

		APITAL IMPROVEMEI OJECT STATUS REF			
PROJECT NAME				Project Number:	Map ID#
Water Rights Acqu	uisition			930000	65
DEPARTMENT: O	pen Space & Mour	ntain Parks	SUBCOMMUNITY:	System-wide	
FUNDING SOURCE:	Open Space Fu	ınd	BVCP Area	Area III	
PROJECT STATUS:	On-Going Projects				
CEAP REQUIRED?	Not Required				
PROJECT DESCRIPT	ION:				
		ns, the Open Space R nhancing minimum stre	Resource Conservation eam flow where poss		nue to work wi
					nue to work wi
	ents to assist in er				nue to work wi
other City departm Relationship to Master Funding for the acquisi	er Plan: itions supports the Ope		eam flow where poss	ible.	City Council in
other City department of the control of the control of the acquising the september 1999. The	er Plan: itions supports the Ope conceptual acquisition	nhancing minimum stre	eam flow where poss	ible.	City Council in
other City department of the Relationship to Master Funding for the acquisi September 1999. The Public Process Status	er Plan: itions supports the Ope conceptual acquisition	nhancing minimum stre	eam flow where poss	ible.	City Council in
other City department of the Relationship to Master Funding for the acquisi September 1999. The Public Process Status	er Plan: itions supports the Ope conceptual acquisition s, Issues:	nhancing minimum stre	eam flow where poss	ible.	City Council in
Relationship to Maste Funding for the acquisi September 1999. The Public Process Status Specific purchases are Supports City Council water quality. The Oper model for other communications and the supports City Council water quality.	er Plan: itions supports the Ope conceptual acquisition s, Issues: approved by both the conceptual acquisition cil Goals: Goals of environmental en Space acquisitions punities. The Open Space	nhancing minimum stre	Management Plan as appropriate and incorporate de the City of Boulder a nativisual appeal of our com-	oved by the OSBT and Content with the Boulder Value with the Boulder	Dity Council in lley Comp Plan.
Relationship to Maste Funding for the acquisi September 1999. The Public Process Status Specific purchases are Supports City Council water quality. The Oper model for other communications and the supports City Council water quality.	er Plan: itions supports the Ope conceptual acquisition s, Issues: approved by both the coll Goals: Goals of environmental en Space acquisitions p unities. The Open Space ties insures that we cor	on Space Acquisitions and Marea in Area III is annually OSBT and City Council. Sustainability including environgram is one that has made lands not only add to the	Management Plan as appropriate and incorporate de the City of Boulder a nativisual appeal of our com-	oved by the OSBT and Content with the Boulder Value with the Boulder	Dity Council in Illey Comp Plan.

			CAPI	TAL FUNDING	PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Fundir	ng:							
	200,000	200,000	200,000	200,000	200,000	200,000	0	1,200,000

TOTAL CAPITAL COSTS:

On-Going

1st Year of Funding: Funding prior to 2002: on-going \$400,000

2001 Approved funds:

\$200,000

PARKS AND RECREATION 1995 BALLOT ISSUE FUND (.25 CENT SALES TAX FUND) 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The 1995 Ballot Issue Fund revenues were pledged for " ... Payment for the principal, interest, and premium, is any, on bonds; and then for development, operation, and maintenance of the land and improvements purchased or constructed with the proceeds of the bonds; renovation and refurbishment or replacement of four pools; renovation and replacement of recreation facilities; playgrounds, mountain park trails, civic park complex; improvements to recreation centers and development of new recreation projects to be determined in the future through the Master Planning Process by the City Council; maintenance of the community park in north Boulder; development of a mountain parks environmental education program; and for the renovation of city-owned historical and cultural facilities; with the remainder being dedicated for parks and recreation purposes..." (Ballot language)

The following is a summary of project and Operation and Maintenance funding (in 1995 dollars) that was identified in the ballot issue backup information:

Bonded Projects

Pocket Parks Acquisition up to 10 acres	\$4,900,000
Neighborhood Park Acq. up to 16 acres	\$4,500,000
Large City Park Acq. w/master site planning	
and some infrastructure development	\$18,000,000
Mountain Parks Acquisition	\$2,000,000

Renovation and Refurbishment of Existing Facilities

Recreation Facilities	\$178,000/yr
Mountain Parks (Trails)	\$168,000/yr
Civic Park Complex	\$75,000/yr
Urban Parks (Irrigation Systems)	\$130,000/yr
Pool Improvements (capital)	\$277,000/yr

Development of Facilities and Programs

Community Park in North Boulder (O and M)	\$210,00/yr
Dev of New Neigh Park Sites (capital)	\$200,000/yr
(O and M)	\$64,000/yr
Dev of New Pocket Park Sites (capital)	\$120,000/yr
(O and M)	\$40,000/yr

Dev of Existing Neigh Park Sites (capital)	\$200,000/yr
(O and M)	\$67,000/yr
Improvements to Recreation Centers (capital)	\$150,000/yr
Mountain Parks Environmental Education	\$130,000/yr
New Recreation Facilities (capital)	\$200,000/yr
Historical and Cultural Facilities	\$50,000/yr

HIGHLIGHTS

For the purposes of the Capital Improvement Program (CIP), staff has included only those projects that meet the CIP definition. Specific projects have been identified for the 1st year of the CIP, but have been left in more general "project categories" (such as the Neighborhood/Pocket Park Development, Recreation Center Improvements, and New Recreation Facilities projects) for the outlying years, where specific projects are unidentified at this time.

For 2002 and future years, the three funds, (Lottery, Permanent Park and Recreation and the .25 cent Sales Tax) have been considered jointly to provide funding levels for CIP and non CIP projects. The following are the major CIP projects in the three funds:

Foothills Community Park
New Recreation Facilities Improvement/ Development
Neighborhood/Pocket Park Development
North Boulder Recreation Center
Flatirons Golf Course Improvement
Park Site Acquisition
Parks Operation Facility
East Boulder Community Park Development
Relocation of Existing Facilities at Valmont City Park

Major gains have been made towards "taking care of what we have" and sustainability. Facilities and Asset Management (FAM) is now fully funded for Ongoing and Major Maintenance for the majority of the structures/facilities in Parks and Recreation. Park and Recreation renovation and refurbishment needs as well as equipment replacement, many of which are in the operating budget, are likewise more compete funded but will still require multiple years to complete backlog.

FINANCING

The revenues from the .25 cent Sales Tax are estimated based on Budget projections.

RELATIONSHIP TO OPERATING BUDGET

The Ballot Issue identified funding for the operating costs for the majority of the new park development projects. The operating costs for renovation/refurbishment projects are expected to remain the same but increase for inflationary increases.

2002-2007 CAPITAL IMPROVEMENTS PROGRAM

Parks & Recreation 1995 Ballot

03-Dec-01

Project Name		2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Existing Facility - Enhancements / Upgrades	<u> </u>	<u>'</u>	<u> </u>	<u> </u>			<u>'</u>
Recreation Center/Pool Improvements .25 Sales Tax		0	0	0	0	729,384	1,072,384
Reservoir Improvements		50,000	0	0	0	0	0
Existing Facility - Enhancements / Upgrades	Total:	50,000	0	0	0	729,384	1,072,384
New Construction - Growth Related Facility / Additions							
Neighborhood/Pocket Park Development .25 Sales Tax		393,080	731,692	768,276	806,690	847,025	847,025
Drive In Theater Park		200,000	0	0	0	0	0
Parksite Acquisition .25 Sales Tax Fund		0	0	100,000	100,000	100,000	100,000
Community Park in North Boulder .25 SalesTax		83,609	1,397,147	910,684	695,549	343,000	0
New Construction - Growth Related Facility / Additions	Total:	676,689	2,128,839	1,778,960	1,602,239	1,290,025	947,025
Reconstruction							
North Boulder Recreation Center Remodel .25 Sales Tax		2,837,240	0	0	0	0	0
Reconstruction	Total:	2,837,240	0	0	0	0	0
Grand Total:	_	3,563,929	2,128,839	1,778,960	1,602,239	2,019,409	2,019,409

	2002-2007 CAPITAL IMPROVEMENTS PROGRAM									
PROJECT STATUS REPORT										
PROJECT NAM							Project Number:	Map ID#		
Reservoir Impro	vements							9		
DEPARTMENT:	Parks & F	Recreation			SUBCOMM	IUNITY:	Gunbarrel			
FUNDING SOURCE	Park	s & Recreat	ion 1995 B	allot	BV	CP Area	Area II			
PROJECT STATUS	Existing	Facility - Enha	ancements / L	Jpgrades		•				
CEAP REQUIRED?	Not Rec	uired								
PROJECT DESCRI	PTION:									
Relationship to Ma	ster Plan:									
The Parks and Rec	reation Maste	er Plan has ide	entified the ne	ed to adequate	ely maintain ex	xisting recrea	tion facilities.			
Public Process Status, Issues:										
2Lii. D 04	I									
			n Advisory Bo	pard in their Ap	ril/May public	meeting as p	art of the CIP proces	ss.		
			n Advisory Bo	pard in their Ap	ril/May public	meeting as p	art of the CIP proces	SS.		
			n Advisory Bc	pard in their Ap	ril/May public	meeting as p	art of the CIP proces	SS.		
This was reviewed l	oy the Parks uncil Goals	and Recreation						SS.		
This was reviewed l	oy the Parks uncil Goals	and Recreation						SS.		
This was reviewed l	oy the Parks uncil Goals	and Recreation						SS.		
This was reviewed leading to Control Sustainant Relationship with the Relationship with	oy the Parks uncil Goals ability: these	and Recreation : improvements						SS.		
This was reviewed leading to Control Sustainant Relationship to Control Sustainant Relationship with the Relat	oy the Parks uncil Goals ability: these	and Recreation : improvements						SS.		
This was reviewed leading to Control Sustainant Relationship with the Relationship with	oy the Parks uncil Goals ability: these	and Recreation : improvements						SS.		
This was reviewed leading to Control Sustainant Relationship with the Relationship with	oy the Parks uncil Goals ability: these	and Recreation : improvements						SS.		
This was reviewed leading to Control of the Control	oy the Parks uncil Goals ability: these	and Recreation : improvements	s will upgrade		icnic areas th		se revenues.	SS.		
This was reviewed leading to Control Sustainant Relationship with the Relationship with	oy the Parks uncil Goals ability: these	and Recreation : improvements	s will upgrade	the reserved p	icnic areas th			PLANNED FUNDING		
Relationship to Co Ecomomic Sustaina Relationship with	uncil Goals ability: these	and Recreation : improvements tments:	s will upgrade	the reserved p	oicnic areas th	at will increas	se revenues. FUNDING TO	PLANNED		
	uncil Goals ability: these	and Recreation : improvements tments:	s will upgrade	the reserved p	icnic areas th	at will increas	se revenues. FUNDING TO	PLANNED		
Relationship to Co Ecomomic Sustaina Relationship with	uncil Goals ability: these Other Depar 2002	and Recreation : improvements tments:	capi	the reserved p	S PLAN 2006	at will increas	FUNDING TO COMPLETION	PLANNED FUNDING		
Relationship to Co Ecomomic Sustaina Relationship with	uncil Goals ability: these Other Depar 2002 : 50,000	and Recreation improvements tments:	CAPI 2004	the reserved p	PLAN 2006	at will increase	FUNDING TO COMPLETION	PLANNED FUNDING		

				ROVEMEN	TS PROGF	KAIVI		
		PRC	JECT ST	ATUS REP	ORT			
PROJECT NAI							Project Number:	Map ID#
Neighborhood/	Pocket Par	k Developm	ent .25 Sal	les Tax				<u> </u>
DEPARTMENT:	Parks & F	Recreation			SUBCOMM	IUNITY:	System-wide	
FUNDING SOURC	E: Park	s & Recreati	on 1995 B	allot	BV	CP Area	Area I	
PROJECT STATU	S: New Co	nstruction - Gro	owth Related	Facility / Addi	tions			
CEAP REQUIRED	? Require	d						
PROJECT DESCR	RIPTION:							
Theater, Elks S with Mesa Men	Site and Dai norial. aster Plan:	kota Ridge. I	Future yea	rs parksites	include co	mpletion of	ling allows, are S these mentioned these mentioned	d above along
Dublic Decese Co								
			eview develo	pment plans f	or each propos	sed parksite.		
The Parks and Re	creation Advis	ory Board will r	eview develo	pment plans f	pr each propo	sed parksite.		
	ouncil Goals: tainability: De anagement. E	ory Board will r	ent and main inability: Mair	tenance of the ntaining a qual	new parksite ity park and re	will address the creation system	ne goals of water cor em contributes to the	
Relationship to C Environmental sus Integrated Pest Ma of our community. Relationship with	ouncil Goals: tainability: De anagement. E	ory Board will r	ent and maint inability: Mair anning staff a	tenance of the ntaining a qual	new parksite ity park and re property deve	will address the creation system		
Relationship to C Environmental sus Integrated Pest Ma of our community. Relationship with	ouncil Goals: tainability: De anagement. E	esign,developme conomic susta	ent and maintinability: Mainti	tenance of the ntaining a qual	new parksite ity park and re	will address the creation system is a constant of the creation of the creation system is a constant of the creation of the	em contributes to the	e economic viability
Relationship to C Environmental sus Integrated Pest Ma of our community. Relationship with	ouncil Goals: tainability: De anagement. E	ory Board will r	ent and maint inability: Mair anning staff a	tenance of the ntaining a qual	new parksite ity park and re property deve	will address the creation system		
Relationship to C Environmental sus Integrated Pest Ma of our community. Relationship with Parks and Recreat	ouncil Goals: tainability: De anagement. E	esign,developme conomic sustant tments: closely with Pla	ent and maintinability: Mainti	tenance of the ntaining a qual	new parksite ity park and re	will address the creation system is a constant of the creation of the creation system is a constant of the creation of the	FUNDING TO	e economic viability PLANNED
Relationship to C Environmental sus Integrated Pest Ma of our community. Relationship with Parks and Recreat	ouncil Goals: tainability: De anagement. E	esign,developme conomic sustant tments: closely with Pla	ent and maintinability: Mainti	tenance of the ntaining a qual as required for TAL FUNDING 2005	new parksite ity park and re	will address the creation system is considered by the creation of the creation system is considered by the creation system is considered by the creation of the creat	FUNDING TO COMPLETION	PLANNED FUNDING
Relationship to C Environmental sus Integrated Pest Ma of our community. Relationship with Parks and Recreat	ouncil Goals tainability: De anagement. E Other Depar tion staff work 2002 g: 393,080	esign,developme conomic sustant tments: closely with Pla 2003	ent and maint inability: Maint anning staff	tenance of the ntaining a qual as required for 2005	new parksite ity park and respectively park and respectively property developments and property developments are seen as a see	will address the creation system is creation system.	FUNDING TO COMPLETION	PLANNED FUNDING
Relationship to C Environmental sus Integrated Pest Ma of our community. Relationship with Parks and Recreat	ouncil Goals tainability: De anagement. E Other Depar tion staff work 2002 g: 393,080	esign,developme conomic sustant tments: closely with Pla 2003	ent and maint inability: Main anning staff a CAPI 2004	tenance of the ntaining a qual as required for TAL FUNDING 2005	new parksite ity park and residue property development and the property de	will address the creation system is considered by the creation of the creation system is considered by the creation system is considered by the creation of the creat	FUNDING TO COMPLETION	PLANNED FUNDING

2002-2007 CAPITAL IMPROVEMENTS PROGRAM										
PROJECT STATUS REPORT										
PROJECT NAME							Project Number:	Map ID#		
Drive In Theater I	Park							10		
DEPARTMENT: F	Parks & R	ecreation			SUBCOMM	UNITY:	North Boulder			
FUNDING SOURCE:	Parks	& Recreat	tion 1995 B	allot	BV	CP Area	Area I			
PROJECT STATUS:	New Cor	nstruction - G	rowth Related	Facility / Addi	tions	-				
CEAP REQUIRED?	Not Req	uired								
PROJECT DESCRIP	TION:									
This is needed fo				. Jaana ja a			54 (16.g.186)			
Relationship to Masi The approved Parks a growth. Public Process State	and recreati									
In the summer of 2000 the Parks and Reccreation Advisory Board approved an agreement with the Housing Authority to dedicate and develop a 2.1 acre neighborhood park in this location.										
Relationship to Council Goals: Environmental sustainability: Design,development and maintenance of the new parksite will address the goals of water conservation and Integrated Pest Management. Economic sustainability: Maintaining a quality park and recreation system contributes to the economic viability of our community.										
Relationship with Other Departments: In the summer of 2000 the Parks and Reccreation Advisory Board approved an agreement with the Housing Authority to dedicate and develop a 2.1 acre neighborhood park in this location.										
			CAPI	TAL FUNDING	G PLAN					
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING		
Projected Funding:										
	200,000	0	0	0	0		0	0 200,00		
TOTAL CAPITAL	. COSTS	200,00	0	1st Year of Funding price	-	2002	\$0	, ,		
				2001 Appro	ved funds:		\$0			

Boulder .25 Recreation S & Recreat Instruction - Gr d elopment is	tion 1995 B rowth Related s proceeding	g for Phase	SUBCOMM BVC ons II of the 69	acre comm	Project Number: North Boulder Area I munity park current ntly been named Foot						
Recreation s & Recreat nstruction - Gr d elopment is	tion 1995 B rowth Related s proceeding	g for Phase	ons II of the 69	acre comm	North Boulder Area I munity park currently park currently been named Foot	ntly scheduled					
Recreation s & Recreat nstruction - Gr d elopment is	tion 1995 B rowth Related s proceeding	g for Phase	ons II of the 69	acre comm	North Boulder Area I munity park currently park currently been named Foot	ntly scheduled					
s & Recreat	ied a need for	g for Phase	ons II of the 69	acre comm	munity park curre						
s & Recreat	ied a need for	g for Phase	ons II of the 69	acre comm	munity park curre						
elopment is	ied a need for	g for Phase	ons II of the 69	acre comm	munity park curre						
elopment is	is proceeding	g for Phase	II of the 69	site has recer	ntly been named Foot						
elopment is	ied a need for	community par	ks. This parks	site has recer	ntly been named Foot						
er Plan identifio	ied a need for	community par	ks. This parks	site has recer	ntly been named Foot						
er Plan identifio	ied a need for	community par	ks. This parks	site has recer	ntly been named Foot						
						hills Community					
	ed by mid 2001	1. Phase II (no	rthern half of s	site) will begi	in planning in 2002.						
	Public Process Status, Issues: Phase I (southern half of site) will be completed by mid 2001. Phase II (northern half of site) will begin planning in 2002.										
:											
	f it's design. E				vides a community gar ality park and recreatio						
tments:											
Authority to piect.	purchase right	of way and to	construct Viole	et Street to s	erve both the commu	nity park and the					
	СДРІ	ITAL FUNDING	PLAN								
2003	2004	2005	2006	2007	FUNDING TO	PLANNED					
					COMPLETION	FUNDING					
1 207 147	010 694	60F 540	343 000			0 3.429.98					
1,397,147	910,684	090,549	343,000		٧	0 3,429,98					
		1									
		1st Year of F	Funding:	2000							
3,929,98	39	1st Year of F	-		\$500,000						
						COMPLETION					

	200	2-2007 CAF	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRC	JECT ST	ATUS REP	ORT			
PROJECT NAM						,	Project Number:	Map ID#
North Boulder F	Recreation	Center Rem	odel .25 S	ales Tax				50
DEPARTMENT:	Parks & F	Pecreation			SUBCOMM	UNITY:	Central Boulder	
					l	<u>_</u>		
FUNDING SOURCE		s & Recreati	on 1995 B	allot	BV	CP Area	Area I	
PROJECT STATUS								
CEAP REQUIRED?	Require	d						
PROJECT DESCRI	PTION:							
Center. Relationship to Ma The approved Parks		ition Master Pla	n identified t	he need to rev	ovate recreation	on centers an	d pools.	
Public Process Sta The design and sco			reviewed by	the Parks and	Recreation A	dvisory Board	at a concept and sch	nematic level.
Relationship to Co	uncil Goals							
energy efficient fact renovation includes weight room, yoga i	ors related to many addition room, gymna	o LEEDS progra ons that will exp stics room and tments:	am that shou pand service the addition	ld result in sav s to the comm of a leisure po	rings on utilitie unity resulting ol will address	s and natural in additional pent up dem	novation of the facility reaources. Economic revenues to the depa and for these service:	cally the rither. Expande s.
			0.40	TAL FUNDING	D. D. AN			
	2000	2002		TAL FUNDING		2007	EUNDING TO	DI ANNEE
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding):							
	2,837,240	0	0	0	0	(ס	0 2,837,
				4 134		loogs		
TOTAL CAPITA	L COSTS		1	1st Year of		2000		
		1,0162,083	В	Funding pri	or to 2002:		,532,843	
				2001 Appro	ved funds:	\$5	,026,991	

PERMANENT PARK AND RECREATION FUND 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The Permanent Park and Recreation Fund consists of .9 mill levy of assessed valuation of all taxable property in the city, gifts and donations to the fund, proceeds of the sale of park or recreation property or equipment, and many other appropriations made by council such as the fee charged at the golf course to support that facility's renovation or development needs. The fund also includes revenues from a portion of a development excise tax assessed on each new residential unit constructed or annexed to the city except for those units that are designated as permanently affordable. The City Charter requires the "...Fund shall not be used for any purpose other than the acquisition of park land or the permanent improvement of park and recreation facilities." (Charter Sec 161) Funds area used for CIP projects and renovations (operating budget) of existing facilities for items under the \$50,000 CIP definition.

HIGHLIGHTS

For the purposes of the Capital Improvement Program(CIP), staff has included only project which meet the CIP definition. Non project specific fund accumulations, where no actual project is being proposed in given year (such as the Art in the Park project) have been removed from the CIP.

While projects such as Art in the Park will be tracked to keep the commitment to prior funding levels, the use of those funds that are not anticipated to have a specific project in a given year has been diverted to other higher priority projects where there is an expectation and focus to implement the project. This change will increase immediate dollars available for high priority projects, decrease annual carryover requests and still maintain funding expectations for projects in general, over a 6 to 10 year period.

For 2002 and future years, these three funds (Lottery, Permanent Park and Recreation and the .25 cent Sales Tax) have been considered jointly to provide funding levels for CIP and non CIP projects. The following are the major CIP projects in the three funds:

Foothills Community Park
New Recreation Facilities Improvement/Development
Neighborhood/Pocket Park Development
North Boulder Recreation Center
Flatirons Golf Course Improvement
Park Site Acquisition
Parks Operation Facility
East Boulder Community Park Development
Relocation of Existing Facilities at Valmont City Park

Major gains have been made towards "taking care of what we have" and sustainability. Facilities and Asset Management (FAM) is now fully funded for On-going and Major Maintenance for the majority of the structures/facilities in Parks and Recreation. Park and Recreation renovation and refurbishment needs as well as equipment replacement, many of which are in the operating budget are likewise more completely funded but will still require multiple years to complete the backlog.

FINANCING

Generally the estimated revenues for each year are conservative figures to make certain that funds are available to complete the projects supported by them.

RELATIONSHIP TO OPERATING BUDGET

The 1995 Ballot Issue identified funding for the operating costs for the majority of the new development projects. The operating costs for renovation/refurbishment projects are expected to remain the same but increase annually to account for inflation.

2002-2007 CAPITAL IMPROVEMENTS PROGRAM

Permanent Parks & Recreation Fund

03-Dec-01

Project Name		2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Existing Facility - Enhancements / Upgrades					<u> </u>	<u> </u>	
Flat Iron Golf Course Improvements PP&R		0	130,000	130,000	130,000	130,000	130,000
Operations Center/VehicleStorage PP&R		250,000	0	0	0	0	0
Existing Facility - Enhancements / Upgrades	Total:	250,000	130,000	130,000	130,000	130,000	130,000
New Construction - Growth Related Facility / Additions							
Dakota Ridge Park Development		0	0	0	300,000	300,000	0
Community Park in North Boulder PP&R		763,148	837,079	0	0	0	0
East Boulder Community Park PP&R		0	0	0	600,000	700,000	700,000
New Construction - Growth Related Facility / Additions	Total:	763,148	837,079	0	900,000	1,000,000	700,000
Reconstruction							
Relocation of Existing Facilities PP&R		0	0	1,000,000	0	0	0
Reconstruction	Total:	0	0	1,000,000	0	0	0
Grand Total:	====	1,013,148	967,079	1,130,000	1,030,000	1,130,000	830,000

2002-2007 CAPITAL IMPROVEMENTS PROGRAM									
PROJECT STATUS REPORT									
PROJECT NAM	IE						Project Number:	Map ID#	
Operations Cen		Storage PF	P&R					48	
					l				
DEPARTMENT:	Parks & R	ecreation			SUBCOMN	MUNITY:	East Boulder		
FUNDING SOURCE	Perm	anent Park	s & Recrea	ition Fund	BV	CP Area	Area I		
PROJECT STATUS	Existing	Facility - Enha	incements / U	Jpgrades					
CEAP REQUIRED?	Require	t							
PROJECT DESCRI	PTION:								
<mark>Relationship to Ma</mark> Expansion of Mainte		ies is required	to support the	e expansion of	the park syst	em.			
Public Process Sta Relationship to Co Economic Sustaina	uncil Goals:		y vehicles exto	ends the life o	f the city asse	ts and reduc	es maintenance and re	placement needs	
Relationship with (Other Depar	tments:							
			CAPI	TAL FUNDING	G PLAN				
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING	
Dunington Francis							COM LETION	. Shalling	
Projected Funding	250,000	0	0	0		O	0	0 250,0	
	-,							,	
TOTAL CAPITA	I COSTS			1st Year of	Funding:	2002			
IOTAL CAPITA	L 00313	250,000		Funding price	or to 2002:		\$0		
		, -	_	2001 Appro	oved funds:		\$250,000		

	2002-2007 CAPITAL IMPROVEMENTS PROGRAM								
PROJECT STATUS REPORT									
PROJECT NAM							Project Number	er: Ma	p ID#
Community Park	c in North	Boulder PP8	kR						49
DEPARTMENT:	Parks & R	Recreation		s	UВСОММ	JNITY:	North Boulder		
<u> </u> FUNDING SOURCE	NDING SOURCE: Permanent Parks & Recreation Fund BVCP Area								1
PROJECT STATUS:			wth Related Facil			. Alou	Area I		_
CEAP REQUIRED?				ity / / toutions					
PROJECT DESCRIF									
Relationship to Mas The Parks and Recr Park		er Plan identifie	d a need for comr	munity parks.	This parksi	te has recer	ntly been named l	Foothills C	ommunity
Public Process Star Phase I (southern ha			by mid 2001. Ph	ase II (northe	rn half of s	ite) will begii	n planning in 2002	2	
Relationship to Cou Environmental Susta and preserves natura contributes to the ec	ainability: Th	is 69 acre park s as part of of it	t's design. Econo						
Environmental Susta and preserves natura	ainability: The rail grassland conomic viabent Departuith Housing	is 69 acre park s as part of of it illity of our comi tments: g Authority to pu	d's design. Econo munity.	mic sustainal	oility: Mainta	aining a qua	ity park and recre	eation syst	em
Environmental Susta and preserves natura contributes to the ed Relationship with C Coordinated efforts v	ainability: The rail grassland conomic viabent Departuith Housing	is 69 acre park s as part of of it illity of our comi tments: g Authority to pu	i's design. Economunity.	mic sustainal	oility: Mainta	aining a qua	ity park and recre	eation syst	em
Environmental Susta and preserves natura contributes to the ed Relationship with C Coordinated efforts v	ainability: The rail grassland conomic viabent Departuith Housing	is 69 acre park s as part of of it illity of our comi tments: g Authority to pu	r's design. Economunity.	mic sustainal	oility: Mainta	aining a qua	ity park and recre	nmunity pa	em
Environmental Susta and preserves natura contributes to the ed Relationship with C Coordinated efforts of Foothills Affordable I	ainability: The al grassland conomic viab co	is 69 acre park s as part of of it illity of our come tments: g Authority to pu ject.	r's design. Economunity.	ay and to con	struct Viole	aining a qua	erve both the com	nmunity pa	rk and the
Environmental Susta and preserves natura contributes to the ed Relationship with C Coordinated efforts v	ainability: The al grassland conomic viab co	is 69 acre park s as part of of it illity of our come tments: g Authority to pu ject.	r's design. Economunity.	ay and to con	struct Viole	t Street to se	erve both the com	nmunity pa	rk and the
Environmental Susta and preserves natural contributes to the economic and	ainability: The al grassland conomic viab co	is 69 acre park s as part of of it sility of our common tments: g Authority to pu ject. 2003	CAPITAL 2004	ay and to con FUNDING PL 2005	struct Viole AN 2006	t Street to se	erve both the com	nmunity pa	rk and the
Environmental Susta and preserves natura contributes to the economic Relationship with C Coordinated efforts of Foothills Affordable I	ainability: The al grassland conomic viable conomic	is 69 acre park s as part of of it sility of our comments: g Authority to puject. 2003	CAPITAL 2004 1s	ay and to con FUNDING PL 2005	atruct Viole AN 2006 O ding:	2007	erve both the com	nmunity pa	rk and the

TRANSPORTATION DEVELOPMENT FUND 2002-2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The 2002 Transportation Development Fund Capital Improvements Program is \$1,579,000. The Capital Improvements Program (CIP) has been developed within the context of the Transportation Master Plan (TMP) and the TMP prioritization with the identified modal emphasis. The plan goals and priorities were used in allocating funds and prioritizing projects.

Transportation Development Fund 2002-2007 CIP - Modal Investment Breakout										
	2002		2002-200	7						
Modal/Functional Area	\$	%	\$	%						
Pedestrian	234,300	15%	893,000	12%						
Bicycle	319,900	20%	2,499,000	34%						
Transit	0	0%	0	0%						
Roadway	974,400	62%	3,780,000	52%						
Travel Demand Management (TDM)	0	0%	0	0%						
Mitigation	50,400	3%	149,000	2%						
Other	0	0%	0	0%						
Total	1,579,000	100%	7,321,000	100%						

The City Transportation Development Excise Tax is based on the philosophy of assessing a fee on development to mitigate its' impacts on the street network. Rates are adjusted annually based on the CPI.

POLICY ISSUES

None

HIGHLIGHTS

<u>Colorado Avenue (28th Street to 30th Street) Bikelanes</u> – The design and approval process for the south segment of 28th Street (Hello Boulder) identified the need to complete the bicycle system in the area including bikelanes on Colorado Avenue. As part of the 28th Street project, bikelanes will be constructed between Folsom Avenue and 28th Street. Through the overlay program bikelanes have been striped from 30th Street east to Foothills Parkway. The last remaining segment between 28th Street and 30th Street will be completed in 2002-2003.

<u>Yarmouth Avenue (Broadway to U.S. 36)</u> – Yarmouth Avenue is currently a narrow (22'-24' wide) rural county-standard roadway. It lacks adequate drainage, bicycle, transit and a continuous pedestrian sidewalk system. In recent years residential development has occurred precipitating the need to upgrade the street to city standards. Improvements envisioned include continuous sidewalks on both sides of the street, on-street bikelanes, left-turn lanes where necessary, transit stop improvements, street drainage and traffic mitigation. The public input and design process is slated for this year. Funding of \$900k has been identified in 2002 to construct the improvements.

FINANCING

Funding for city transportation development projects is from the Transportation Development Excise Tax. The Capital Improvements Program (CIP) comprises projects needed for new growth.

RELATIONSHIP TO OPERATING BUDGET

The 2002 Transportation Development Fund CIP is predicated on supporting new growth. Any operating project impacts are either absorbed within operating budgets or addressed through the annual budgeting process.

TRANSPORTATION ADVISORY BOARD (TAB) ACTION

City Council has charged the Board to: "review all city transportation environment assessments and capital improvements." In the context of the Capital Improvements Program, the Board is asked to provide a recommendation on the program to the Planning Board and City Council.

The Transportation Advisory Board (TAB) reviewed and made a recommendation on the 2002-2007 Transportation Development Capital Improvements Program (CIP) at their June 11, 2001 meeting. In summary, the TAB recommended approval of the 2002-2007 Transportation Development Capital Improvements Program as submitted.

CITY OF BOULDER 2002-2007 CAPITAL IMPROVEMENTS PROGRAM

TRANSPORTATION DEVELOPMENT FUND

	2002	2003	2004	2005	2006	2007
	Approved	Projected	Projected	Projected	Projected	Projected
Bicycle System						
Broadway Bike Lanes - Iris to Norwood	0	0	100,000	900,000	0	0
Colorado Avenue Bikelanes - 28th to 30th	190,000	750,000	0	0	0	0
Subtotal Bicycle	190,000	750,000	100,000	900,000	0	0
Roadway System						
55th/Flatiron Intersection Improvements	0	0	0	0	0	500,000
30th/Baseline Intersection Improvements	0	0	0	0	350,000	0
Subtotal Roadway	0	0	0	0	350,000	500,000
<u>Multimodal</u>						
Miscellaneous Development Coordination	50,000	50,000	50,000	50,000	50,000	50,000
Broadway/Baseline Rd Intersection	259,000	0	0	0	0	0
Yarmouth Ave. (Broadway to US 36)	900,000	0	0	0	0	0
Linden Ave. (City Limits to Broadway)	0	0	100,000	450,000	450,000	0
Violet Avenue (Broadway to US 36)	180,000	810,000	810,000	0	0	0
Subtotal Multimodal	1,389,000	860,000	960,000	500,000	500,000	50,000
External Funding						
Broadway/Baseline Rd Intersection	0	272,000	0	0	0	0
TOTAL TRANSPORTATION DEVELOPMENT FUND CIP	1,579,000	1,882,000	1,060,000	1,400,000	850,000	550,000
Modal Investment Breakout						
a. Pedestrian	234,300	218,100	238,100	97,500	97,500	7,500
b. Bicycle	319,900	903,300	263,300	952,500	52,500	7,500
c. Transit	0	0	0	0	0	0
d. Roadway	974,400	736,300	529,300	327,500	677,500	535,000
e. Travel Demand Management (TDM)	0	0	0	0	0	0
f. Mitigation	50,400	24,300	29,300	22,500	22,500	0
TOTAL TRANSPORTATION DEVELOPMENT FUND CIP	1,579,000	1,882,000	1,060,000	1,400,000	850,000	550,000

2002-2007 CAPITAL IMPROVEMENTS PROGRAM										
		PRC	JECT ST	ATUS REP	ORT					
PROJECT NAME								ect Number:	Map ID #	
Colorado Avenue	Bikelane	s - 28th to 3	30th				711	013	16	<u> </u>
DEPARTMENT: P	W/ Trans	sportation			SUBCOM	MUNITY:	Unive	rsitv		
_		Transportation Development Fund BVCP Area								
FUNDING SOURCE:	Area									
PROJECT STATUS: New Construction - Growth Related Facility / Additions Net Required.										
CEAP REQUIRED?	Not Requ	uired								
PROJECT DESCRIPT This project would										
Street/Colorado A	wenue pr	oject. Triis	project wii	ii be coordin	ated with the	ne ongoing	28th :	street proje	ect.	
		ansportation M	laster Plan as	s part of the Ui	niversity/ Cold	orado/Pennsy	Ivania A	venue Bicycl	le Corridor.	
This project is identifie	ed in the Tra									
Relationship to Mast This project is identified Public Process Statu This project was discu	ed in the Tra us, Issues: ussed throu									
Public Process Statu This project was discu Relationship to Cour Repair, enhancement Providing a usable anviable and sustainable	us, Issues: ussed throughout Goals: and complete transporta	gh the 28th str etion of the per d multi-modal tion options re	reet CEAP ar	nd it is anticipa	ted the desig	n for the proje	ect will c	occur in 2002.	and bikeable.	eating
Public Process Statu This project was discu Relationship to Cour Repair, enhancement Providing a usable an	us, Issues: ussed throughout the connected of the connect	gh the 28th str etion of the ped d multi-modal tion options re	destrian and transportation sulting in cle	nd it is anticipa bicycle system n system addre aner air, reduc	ns work towar esses Counci	n for the project	city moental and	occur in 2002. Tre walkable a	and bikeable.	
Public Process Statu This project was discu Relationship to Cour Repair, enhancement Providing a usable and sustainable wiable and sustainable Relationship with Ot This project will likely	us, Issues: ussed throughout the connected of the connect	gh the 28th str etion of the ped d multi-modal tion options re	destrian and transportation is sulting in clean	nd it is anticipa bicycle system n system addre aner air, reduc	ns work towar esses Counci ed congestio	n for the project	city moental and	occur in 2002. Tre walkable a	and bikeable.	
Public Process Statu This project was discu Relationship to Cour Repair, enhancement Providing a usable an viable and sustainable Relationship with Ot This project will likely coordinated.	us, Issues: ussed throughout the connected of the connect	gh the 28th str etion of the ped d multi-modal tion options re	destrian and transportation is sulting in clean	bicycle system n system addre eaner air, reduc	ns work towar esses Counci ed congestio	n for the project	city monatrial and	occur in 2002. Tre walkable a	and bikeable.	b be
Public Process Statu This project was discu Relationship to Cour Repair, enhancement Providing a usable an viable and sustainable Relationship with Ot This project will likely coordinated.	us, Issues: ussed throughout the connected and completed connected transportation there is the connected the connected transportation to the connected transportation transportation to the connected transportation	gh the 28th str etion of the per d multi-modal tion options re ments: W acquisition a	destrian and transportation sulting in cle	bicycle system n system addresaner air, reduce ve the city's Residue 2005	ns work towaresses Councied congestioneal Estate Div	n for the project of making the lit's environment and lower wision. Under 2007	city montal and/MT.	occur in 2002. The walkable and transportation utility upgrade	es will need to	b be
Public Process Statu This project was discu Relationship to Cour Repair, enhancement Providing a usable an viable and sustainable Relationship with Ot This project will likely coordinated.	us, Issues: ussed throughout the connected and completed to connected the transportation of the connected the connected the transportation of the connected the transportation of the connected the connected the transportation of the connected the connecte	gh the 28th str etion of the per d multi-modal tion options re ments: W acquisition	destrian and transportation sulting in cle	bicycle system n system addresaner air, reduce ve the city's Residue 2005	ns work towaresses Councied congestioneal Estate Div	n for the project	city monatrial and	occur in 2002. The walkable and transportation utility upgrade	es will need to	b be
Public Process Statu This project was discu Relationship to Cour Repair, enhancement Providing a usable an viable and sustainable Relationship with Ot This project will likely coordinated. Projected Funding:	us, Issues: ussed throughout the Connected et transportation involve RO' 2002	gh the 28th str etion of the per d multi-modal tition options re ments: W acquisition a 2003	destrian and transportation sulting in cle	bicycle system n system addresaner air, reduce ve the city's Reserved.	ns work towaresses Councied congestioneal Estate Div	n for the project of making the lit's environment and lower wision. Under 2007	city montal and/MT.	occur in 2002. The walkable and transportation utility upgrade	es will need to	be be
Public Process Statu This project was discu Relationship to Cour Repair, enhancement Providing a usable and viable and sustainable Relationship with Ot This project will likely coordinated.	us, Issues: ussed throughout the Connected et transportation involve RO' 2002	gh the 28th str etion of the per d multi-modal tition options re ments: W acquisition a 2003	destrian and transportation is ulting in clear capt and will involve and w	bicycle system n system addresaner air, reduce ve the city's Residue 2005	ns work towar esses Counci ed congestio eal Estate Div 2006	n for the project of making the list environment and lower wision. Under 2007	city moental and /MT.	occur in 2002. The walkable and transportation utility upgrade	es will need to	be be

2002-2007 CAPITAL IMPROVEMENTS PROGRAM										
		PR	OJECT STA	ATUS REP	ORT					
PROJECT NAM Miscellaneous		ent Coordina	ation				Project Number: 711004	Map ID #		
DEPARTMENT:	PW/ Tran	sportation			SUBCOMM	UNITY:	/lultiple Subcomm	unities		
FUNDING SOURC	E: Tran	sportation D)evelopmer	nt Fund	BVC	CP Area	rea I			
PROJECT STATUS										
CEAP REQUIRED? Not Required										
PROJECT DESCRIPTION:										
of a proposed of	levelopme to constru	nt, should b ct. Improve	y made at tl ements that	he same tin are typically	ne as the de / included a	evelopment are bike and	ents are required and for which a dangle for which a dangle for which a dangle for which and for which are the second for	eveloper can		
Relationship to M	actor Plans									
Public Process St	atus, Issues	:								
investment strategy multimodal corridor	Master Plan y is focused in r grid. Providing goals by crea	is based on in an interconn- ng a usable, co ting viable and tments:	ected system onnected and disustainable t	of six east-wes integrated mul ransportation o	st and four nor iti-modal trans options, cleane	th-south corric portation syste er air, reduced	system. This multim lors that constitute the em addresses Counci congestion and lowe	e designated l's environmenta		
	2000	2002		TAL FUNDING		2007	EUNDING TO	DI ANNES		
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING		
Projected Funding	g:									
	50,000	50,000	50,000	50,000	50,000	50,000		300,0		
TOTAL CAPITA	AL COSTS			1st Year of	Funding:	on-going				
TOTAL CAPITA	-L 00313	On-Goin	g	Funding price	or to 2002:	\$	100,000			
				2001 Appro	ved funds		\$50,000			

			117AE 11VII	ROVEMEN	15 PROGR	XAIVI		
		PRO	JECT ST	ATUS REPO	ORT			
PROJECT NAME							Project Number:	Map ID#
Broadway/Baselin	e Interse	ection Impro	vements				711008	57
DEPARTMENT: P\	University							
ZE AKTMENT		sportation	IUNITY:	Offiversity				
FUNDING SOURCE:	Trans New Cor	CP Area	Area I					
PROJECT STATUS:								
CEAP REQUIRED?	Not Requ	uired						
PROJECT DESCRIPTI	ION:							
strategic and integ in a system of "mu routes and transit i Plan. The improve This project will ad crossing on westbe 2002: City = \$259,	Iltimodal' trunk rou ements p Id a sout ound to I	" corridors. utes. There proposed as hbound to e northbound	Multimoda are six eas part of this eastbound right-turn I	al corridors a st-west and s project are left-turn land ane for enh	are defined four north- e part of the e, a westbo	as roadwa south mult multimod ound left tu	ays serving both imodal corridors al infrastructura rn lane, and will	bicycle prima s included in the l investment. add a raised
Relationship to Maste This project is consiste corridor.		Transportatio	n Master Pla	n and is includ	ed in table 7.	1 - projects r	equired within the B	roadway multimo
CEAP's are not require	ed for typic	al intersection	related impro	ovements. Des	sign anticipate	ed in 2002 wit	th construction to oc	ccur in 2003. Wil
Public Process Status CEAP's are not require require CDOT review p	ed for typic process.	al intersection	related impro	ovements. Des	sign anticipate	ed in 2002 wi	th construction to oc	ocur in 2003. Wil
CEAP's are not require require CDOT review parents of the Country of the Country of the Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Oth	cil Goals: ster Plan i focused in d. Providin ls by creat	s based on im an interconne g a usable, co ing viable and ments:	plementing a cted system nnected and sustainable t	balanced mult of six east-wes integrated mul transportation o	timodal-basec st and four no lti-modal trans options, clean	I transportation rth-south corresportation system air, reduce	on system. This mu idors that constitute tem addresses Cou d congestion and lo	altimodal-based the designated uncil's environme ower VMT.
CEAP's are not require require CDOT review particles of the country of the countr	cil Goals: ster Plan i focused in d. Providin ls by creat	s based on im an interconne g a usable, co ing viable and ments:	plementing a cted system nnected and sustainable t	balanced mult of six east-wes integrated mul transportation o	timodal-basec st and four no lti-modal trans options, clean	I transportation rth-south corresportation system air, reduce	on system. This mu idors that constitute tem addresses Cou d congestion and lo	altimodal-based the designated uncil's environme ower VMT.
CEAP's are not require require CDOT review particles of the country of the Country of the Transportation Mainvestment strategy is multimodal corridor grid and transportation goal relationship with Other requirements of the country	cil Goals: ster Plan i focused in d. Providin ls by creat	s based on im an interconne g a usable, co ing viable and ments:	plementing a cted system nnected and sustainable t	balanced mult of six east-wes integrated mul transportation o	timodal-basec st and four no lti-modal trans options, clean impacts to Fir	I transportation rth-south corresportation system air, reduce	on system. This mu idors that constitute tem addresses Cou d congestion and lo	altimodal-based the designated uncil's environme ower VMT.
CEAP's are not require require CDOT review parents of the Country	cil Goals: ster Plan i focused in d. Providin ls by creat	s based on im an interconne g a usable, co ing viable and ments:	plementing a cted system nnected and sustainable t	balanced multi of six east-wes integrated multransportation of	timodal-basec st and four no lti-modal trans options, clean impacts to Fir	I transportation rth-south corresportation system air, reduce	on system. This mu idors that constitute tem addresses Cou d congestion and lo	altimodal-based the designated uncil's environme ower VMT.
CEAP's are not require require CDOT review parents of the Council The Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Oth This project will require	cil Goals: ster Plan i focused in d. Providin ls by creat e coordinat	s based on im an interconne g a usable, co ing viable and ments: ion with the Fi	plementing a cted system nnected and sustainable t	balanced mult of six east-wes integrated multransportation of transportation of the minimize	timodal-basec st and four nor lti-modal trans options, clean impacts to Fir	I transportation rth-south corn sportation system air, reduced e Station at E	on system. This mu idors that constitute tem addresses Cou d congestion and lo Baseline & Broadway	altimodal-based the designated uncil's environme ower VMT.
CEAP's are not require require CDOT review parents of the Country	cil Goals: ster Plan i focused in d. Providin ls by creat e coordinat	s based on im an interconne g a usable, co ing viable and ments: ion with the Fi	plementing a cted system nnected and sustainable t	balanced mult of six east-wes integrated multransportation of transportation of the to minimize in TAL FUNDING	timodal-basec st and four nor lti-modal trans options, clean impacts to Fir 3 PLAN 2006	I transportation rth-south corn sportation system air, reduced e Station at E	on system. This mu idors that constitute tem addresses Cou d congestion and lo Baseline & Broadway	altimodal-based the designated uncil's environme ower VMT.
CEAP's are not require require CDOT review parents of the Council The Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Oth This project will require	cil Goals: ster Plan i focused in d. Providin ls by creat e coordinat	s based on im an interconne g a usable, co ing viable and ments: ion with the Fi	plementing a sected system nnected and sustainable to re Departmer	balanced mult of six east-wes integrated multransportation of transportation of the to minimize of TAL FUNDING 2005	timodal-basecst and four northin-modal transpoptions, clean impacts to Fire 2006	t transportation rth-south corresportation system air, reduced as Station at E	on system. This mu idors that constitute item addresses Cou id congestion and lo Baseline & Broadway FUNDING TO COMPLETION	oltimodal-based the designated uncil's environme ower VMT. PLANNET FUNDING
CEAP's are not require require CDOT review parents of the Council The Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Oth This project will require	cil Goals: ecil Goals: ester Plan i focused in d. Providin ls by creat ecoordinat ecoordinat	s based on im an interconne g a usable, coing viable and ments: ion with the Fi	plementing a cted system nnected and sustainable to the control of	balanced mult of six east-wes integrated multransportation of transportation of the to minimize in TAL FUNDING	timodal-based tand four nor liti-modal transpoptions, clean impacts to Fir 2006	t transportation rth-south corresportation system air, reduced to the Station at E	on system. This mu idors that constitute item addresses Cou id congestion and lo Baseline & Broadway FUNDING TO COMPLETION	oltimodal-based the designated uncil's environme ower VMT. PLANNET FUNDING

			IFOT OF	ATUS DES	`DT					
		PRO	JECT STA	ATUS REPO	JRT					
PROJECT NAME Yarmouth Ave (Br	oadway f	to US 36)					_	ject Numb 1011	er:	Map ID # 61
DEPARTMENT: P	W/ Trans	Nort	h Boulde	r						
FUNDING SOURCE:	Trans	portation De	evelopmer	nt Fund	Е	BVCP Area	Area	ı I		
PROJECT STATUS:	New Cor	nstruction - Gro	wth Related	Facility / Addit	ions					
CEAP REQUIRED? Required										
PROJECT DESCRIPT	ION:									
occurred over the connecting these owith the now approsidewalks. Per exthis project.	developm oved Nor	nents to simi th Boulder S	ilar facilitie Subcommu	es on Broad unity Plan w	way. Thi hich spec	is project watering in the contract of the con	rill be o	constructon- n-street b	ed in o oikelar	conformanc nes and
This project is consiste	ent with the								d provid	ling bike and
This project is consiste pedestrian facilities. In Public Process Status	ent with the addition the addition the state of the state	his project is co	onsistent with	h the approved	l North Boul				d provid	ling bike and
This project is consiste pedestrian facilities. In Public Process Status Public Process and CE Relationship to CounThe Transportation Mainvestment strategy is multimodal corridor grid.	ent with the n addition to addition to some series. Solution to s	pated in 2001 was based on impan interconnecting a usable, con	vith construct	tion to occur in balanced multiof six east-westintegrated multions.	2002. timodal-bas st and four r tit-modal tra	ed transporta	nunity F	tem. This it that constitudiresses C	multimo	odal-based designated s environment
Relationship to Maste This project is consiste pedestrian facilities. In Public Process Status Public Process and CE Relationship to Coun The Transportation Ma investment strategy is multimodal corridor gria and transportation goa	ent with the n addition to addition to some series. Solution to s	pated in 2001 was based on impan interconnecting a usable, con	vith construct	tion to occur in balanced multiof six east-westintegrated multions.	2002. timodal-bas st and four r tit-modal tra	ed transporta	nunity F	tem. This it that constitudiresses C	multimo	odal-based designated s environment
This project is consisted pedestrian facilities. In Public Process Status Public Process and CE Relationship to Count The Transportation Mainvestment strategy is multimodal corridor grid.	ent with the n addition to n addition the n	s based on imp an interconnect g a usable, con ing viable and s	onsistent with	balanced multiplication to occur in the balanced multiplication of six east-westintegrated multiplication of the proportion of the proport	2002. timodal-bas st and four r ti-modal trapptions, clea	ed transporta north-south consportation saner air, redu	nunity F tion sys pridors ystem a ced con	tem. This i that constit ddresses C gestion and	multimo ute the Council' d lower	odal-based designated s environment VMT.
This project is consiste pedestrian facilities. In Public Process Status Public Process and CE Relationship to Coun. The Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Oth Project will need to be	ent with the n addition to n addition the n	s based on imp an interconnect g a usable, con ing viable and s	onsistent with	balanced multiplication to occur in the balanced multiplication of six east-westintegrated multiplication of the proportion of the proport	2002. timodal-bas st and four r tit-modal tra options, clear	ed transporta north-south consportation saner air, redu	nunity F tion sys pridors ystem a ced con	tem. This i that constit ddresses C gestion and	multimo ute the Council' d lower	odal-based designated s environment VMT.
This project is consisted pedestrian facilities. In Public Process Status Public Process and CE Relationship to County The Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Oth Project will need to be to the Drive-In project.	ent with the n addition to n addition the n	s based on imp an interconnect g a usable, con ing viable and s	onsistent with	balanced multion to occur in the sast-west integrated multipransportation of the projects, with the projects of the projects, with the projects of the projects, with the projects of th	2002. timodal-bas st and four r tit-modal tra options, clear	ed transporta north-south consportation saner air, redu	tion sys pridors ystem a ced con	tem. This i that constit ddresses C gestion and	multimoute the Council'd lower	odal-based designated s environment VMT.
This project is consisted pedestrian facilities. In Public Process Status Public Process and CE Relationship to County The Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Othe Project will need to be to the Drive-In project.	ent with the n addition to additional to addit	s based on imp an interconnec g a usable, con ing viable and s	onsistent with construct vith construct olementing a cted system onected and sustainable to g developme	balanced multion to occur in balanced multion six east-west integrated multiransportation of the projects, with the projects, with the projects in the project in the p	2002. timodal-bas st and four riti-modal tra options, clear the Plann	ed transporta north-south consportation s aner air, redu	tion sys pridors ystem a ced con	tem. This in that constitued diresses Congestion and with the Houndard Constituent (Congestion and Congestion a	multimoute the Council'd lower	odal-based designated s environment VMT.
This project is consisted pedestrian facilities. In Public Process Status Public Process and CE Relationship to Count The Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Oth Project will need to be to the Drive-In project.	ent with the n addition to additional to addit	s based on imp an interconnec g a usable, con ing viable and s	onsistent with construct vith construct olementing a cted system onected and sustainable to g developme	balanced multion to occur in balanced multion six east-west integrated multiransportation of the projects, with the projects, with the projects and the projects are projects.	2002. timodal-bas st and four riti-modal tra options, clear the Plann	ed transporta north-south consportation s aner air, redu	tion sys pridors ystem a ced con	tem. This in that constitued diresses Congestion and with the Houndard Constituent (Congestion and Congestion a	multimoute the Council'd lower	odal-based designated s environment VMT. Authority related
This project is consisted pedestrian facilities. In Public Process Status Public Process and CE Relationship to County The Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Othe Project will need to be to the Drive-In project. Projected Funding:	cil Goals: EAP anticip cil Goals: ster Plan is focused in d. Providin ls by creati ner Depart coordinate	pated in 2001 was based on impan interconnecting a usable, conting viable and sements: d with on-going	onsistent with construct with construct olementing a cted system onected and sustainable to g developme CAPI 2004	balanced multion to occur in balanced multion six east-west integrated multiransportation of the projects, with the projects, with the projects and the projects are projects.	2002. timodal-bas st and four r ti-modal tra options, clear the Plann 3 PLAN 2006	ed transporta north-south consportation saner air, redu-	tion sys pridors system a ced con	tem. This in that constitued diresses Congestion and with the Houndard Constituent (Congestion and Congestion a	multimoute the Council'd lower using A	odal-based designated s environment VMT. Authority relate PLANNED FUNDING
This project is consisted pedestrian facilities. In Public Process Status Public Process and CE Relationship to Count The Transportation Mainvestment strategy is multimodal corridor grid and transportation goal Relationship with Oth Project will need to be to the Drive-In project.	cil Goals: EAP anticip cil Goals: ster Plan is focused in d. Providin ls by creati ner Depart coordinate	pated in 2001 was based on impan interconnecting a usable, conting viable and sements: d with on-going	onsistent with onsistent with construct with construct on the construct of the construction of the cons	balanced multion to occur in balanced multion six east-west integrated multiransportation of the projects, with the projects, with the projects and the projects are projects.	2002. timodal-bas st and four r ti-modal tra options, clear the Plann 3 PLAN 2006 Funding:	ed transporta north-south consportation s aner air, reduced ing Department	tion sys pridors system a ced con	tem. This is that constituded resses Constituted and the second and with the Houndard Tomple Tion of the second and the second	multimoute the Council'd lower using A	odal-based designated s environment VMT. Authority relate PLANNED FUNDING

FUNDING SOURCE: PROJECT STATUS: CEAP REQUIRED? PROJECT DESCRIPTIO Violet lacks both bik	ay to US 36) // Transportation Transportation D New Construction - Green Required	· ·	sue	зсомм		Project Number: 711014	Map ID # 27						
DEPARTMENT: PW FUNDING SOURCE: PROJECT STATUS: CEAP REQUIRED? PROJECT DESCRIPTION Violet lacks both bik	// Transportation Transportation D New Construction - Gre Required	· ·	nd	_									
DEPARTMENT: PW FUNDING SOURCE: PROJECT STATUS: CEAP REQUIRED? PROJECT DESCRIPTIO Violet lacks both bik	// Transportation Transportation D New Construction - Gre Required	· ·	nd	_		711014	27						
FUNDING SOURCE: PROJECT STATUS: CEAP REQUIRED? PROJECT DESCRIPTIO Violet lacks both bik	Transportation D New Construction - Gro	· ·	nd	_	JNITY: N								
FUNDING SOURCE: PROJECT STATUS: CEAP REQUIRED? PROJECT DESCRIPTIO Violet lacks both bik	Transportation D New Construction - Gro	· ·	nd	_	JNIIY: N								
PROJECT STATUS: CEAP REQUIRED? PROJECT DESCRIPTIO Violet lacks both bik	New Construction - Gro	· ·				orth Boulder							
CEAP REQUIRED? PROJECT DESCRIPTIO Violet lacks both bik	Required	owth Related Facilit		BVC	P Area A	rea I							
PROJECT DESCRIPTION Violet lacks both bik			y / Additions	PROJECT STATUS: New Construction - Growth Related Facility / Additions									
Violet lacks both bik	MI.	CEAP REQUIRED? Required											
	PROJECT DESCRIPTION:												
connecting these de witht the now approv	Violet lacks both bike and pedestrian facilities and has inadequate drainage facilities. Much development has occurred over the past few years. On-street bike lanes and sidewalks are needed on this stretch of Violet connecting these developments to similar facilities on Broadway. This project will be constructed in conformance witht the now approved North Boulder Subcommunity Plan which specifically calls for on-street bikelanes and sidewalks. Per existing subdivision agreements, developers and property owners will be required to participate in this project.												
pedestrian facilities. In a	Relationship to Master Plan: This project is consistent with the Transportation Master Plan by upgrading this street to a minimum City Standard and providing bike and pedestrian facilities. In addition, this project is consistent with the approved North Boulder Subcommunity Plan. Public Process Status, Issues: Public Process, CEAP and design to occur in 2002 with construction to follow in 2003/2004.												
Relationship to Counci The Transportation Mast investment strategy is fo multimodal corridor grid. and transportation goals	er Plan is based on im cused in an interconne Providing a usable, co	ected system of six on the connected and integral	east-west and ated multi-mod	four nort Ial transp	h-south corridonation syste	ors that constitute the m addresses Council	designated 's environmental						
Relationship with Other	r Departments:												
Utility upgrades will need Fourmile Creek improver		oordination with Pla	nning Departm	nent, the	Flood Control	Division and Greenw	ays related to						
		CAPITAL F	UNDING PLA	N									
20	02 2003	2004 20	005 20	006	2007	FUNDING TO COMPLETION	PLANNED FUNDING						
Projected Funding:			-1	-	- 1								
1	80,000 810,000	810,000	0	0	0	(1,800,000						
TOTAL CAPITAL C	OSTS: 1,800,000	Fun	Year of Fundir	002:	2002	\$0 \$0							

TRANSPORTATION FUND 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The 2002 Transportation Fund Capital Improvements Program (CIP) is \$10,073,500. The CIP has been developed within the context of the Transportation Master Plan (TMP) and the TMP prioritization with the identified modal emphasis. The plan goals and priorities were used in allocating funds and prioritizing projects.

The TMP is underpinned by the concept of investing in our transportation infrastructure to maintain today's level of service (LOS). The goals/objectives are stated in terms of no increase in traffic congestion. The investment strategy is based on making significant improvements to the pedestrian, bicycle and transit systems.

Transportation Fund 2002-2007 CIP - Modal Investment Breakout										
	2002		2002-200	7						
Modal/Functional Area	\$	%	\$	%						
Pedestrian	2,545,104	25%	12,169,910	35%						
Bicycle	1,707,192	17%	7,298,802	21%						
Transit	484,359	5%	2,679,630	8%						
Roadway	5,026,845	50%	10,777,158	31%						
Travel Demand Management (TDM)	0	0%	0	0%						
Mitigation	210,000	2%	1,210,000	3%						
Other	100,000	1%	600,000	2%						
Total	10,073,500	100%	34,735,500	100%						

The TMP is based on implementing a balanced multimodal-based transportation system. The TMP advocates that we:

- adequately preserve the existing infrastructure
- strive to increase safety
- maximize the efficiency of our existing systems (pedestrian, bicycle, transit, and roadway
- enhance mobility through investments in the completion of the alternative transportation system (pedestrian, bicycle, and transit)

The TMP advocates that this multimodal-based investment strategy be focused in a system of six east-west and four north-south corridors that constitute the designated multimodal corridor grid. TMP priorities form the base for funding allocation. Investment on enhancements to the modal systems is focused in multimodal corridors. With limited resources, investments are focused on the highest priority corridors.

Multimodal	Corridor Grid
East-West	North-South
Iris Avenue	Broadway and Grand Art Co. 2 C. Broadway Art C
Valmont RoadPearl Street/Parkway	 28th Street/U.S. 36 Foothills Parkway
Table Mesa Drive – South Boulder Road	• 55 th Street
Arapahoe Avenue	
Baseline Road	

Transportation Master Plan Prioritization

The prioritization discussions with Council and TAB established strong policy direction on the city's transportation investment strategy. At Council's direction, staff developed last year's budget in accordance with the recommendations of Transportation Master Plan (TMP) Prioritization with a reallocation \$1M to bicycle/ pedestrian improvements and transit/transit pass programs. This year's budget builds on the foundation of last year's discussion, implementing recommendations for the second year of the refocused budget.

Resource reallocation associated with the modal emphasis are outlined in the table below titled; <u>TMP Prioritization Resources Reallocation – Pedestrian/Bike/Transit Emphasis (\$1M reallocation)</u>.

TMP Prioritization Resource R	eallocation -	Ped/Bike/T	ransit Mod	al Emphasis	(\$1M reallo	ocation)
			Additional	Resources		
Modal Area/Function	2001	2002	2003	2004	2005	2006
<u>Pedestrian</u>						
Outreach	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000
Education	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000
Facilities	\$140,000	\$140,000	\$140,000	\$140,000	\$140,000	\$140,000
Pedestrian Subtotal	\$240,000	\$240,000	\$240,000	\$240,000	\$240,000	\$240,000
<u>Bicycle</u>						
Outreach	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000
Education	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000	\$50,000
Facilities	\$150,000	\$150,000	\$150,000	\$150,000	\$150,000	\$150,000
Bicycle Subtotal	\$250,000	\$250,000	\$250,000	\$250,000	\$250,000	\$250,000
<u>Transit</u>						
Transit Service (\$750k existing)	\$75,000	\$250,000	\$505,000	\$450,000	\$325,000	\$325,000
Pass Programs-TDM(\$200k existing)	\$300,000	\$200,000	\$150,000	\$100,000	\$100,000	\$100,000
Facilities (\$4.5M over twenty years)	\$225,000	\$173,000	\$220,000	\$225,000	\$225,000	\$225,000
Transit Subtotal	\$600,000	\$623,000	\$875,000	\$775,000	\$650,000	\$650,000
Total Redistribution	\$1,090,000	\$1,113,000	\$1,365,000	\$1,265,000	\$1,140,000	\$1,140,000

HIGHLIGHTS

63rd Street (Valmont Road to Leggett Ditch) – Negotiations are underway with adjacent property owners to annex and improve 63rd from the Xcel supply water canal (Leggett Ditch) north to Valmont Road. Improvements would include street, drainage, bikelanes and a sidewalk along the west side of the road. With collector streets such as 63rd Street, funding for street improvements is typically the responsibility of the adjacent property. Due to phasing and

implementation constraints it is advantageous for the improvements to be constructed as a single project. This will likely require the Transportation Fund to front-end segments of the project through a local improvement district or other financing mechanism. In addition, the city does not have the legal authority to require properties not annexed to the city to participate. Currently negotiations would require that the improvements be in place by December 31, 2004. To meet this timeline the public input, design and approval process would need to occur in 2002 with the construction to follow in 2003 and 2004. Funding of \$200,000 to cover process, design and approval cost is programmed for 2002. Funding for the construction will be identified in the 2003-2004 budget process when the financing package has been finalized.

28th Street-2000 – 28th Street from Baseline Road to Iris Avenue is identified as the top priority corridor in the city's multi-modal grid. Implementation of the 28th Street – 2000 Project continues to be the highest priority of the Capital Improvements Program. South segment (Hello Boulder) funding of \$4.6M (includes \$1.1M in TEA-21 funding) is programmed in 2002 and 2003. The public input, design and approval process is underway for the north segment (Service City) with the middle segment (New Town) to follow. Funding for the north segment of \$4.8M is programmed starting in 2004.

<u>Broadway Reconstruction</u> - Funding for this project was accelerated from 2003 to 2002 to align with a change in federal TEA-21 funding totaling \$2.7M. Originally planned for 2003, the federal portion and the city's share of \$1M has been redirected to 2002. Another \$750k per year is budgeted in 2004-2006 adding \$2.25M for this project.

Intermodal Center (Boulder Transit Village) – This project enables the City, in conjunction with RTD, to build a multi-modal transit development which accommodates current and future local and regional bus service, future commuter rail service and provides a unique opportunity for the City to build a significant number of affordable housing units. A multi-departmental team comprised of Transportation, Housing, Planning, Open Space, RTD, the City Attorney's Office and consultants have worked together to complete the second phase of site selection and identified a suitable site for the new facility. Council approved proceeding with land acquisition in 2001. Sufficient funds from the RTD and the City of Boulder have been identified to acquire the site. However, some of the sources of funds may not be available until 2003 and 2004. Financing issues will be brought to Council as they arise.

FINANCING

Funding for city transportation projects come from several different sources. A dedicated sales tax, Highway Users Tax, County Road and Bridge funds, State Highway Maintenance and Landscape Funds and Transportation Equity Act for the 21st Century (TEA-21) federal funds primarily support the Transportation Fund.

RELATIONSHIP TO OPERATING BUDGET

The 2001 Transportation CIP is predicated on improving Boulder's infrastructure. As a result, a majority of project operating impacts are absorbed within operating budgets.

UNDERGROUNDING CREDIT CAPITAL IMPROVEMENTS PROGRAM

As part of the franchise agreement with Xcel Energy (Xcel) (formerly Public Service Company of Colorado - PSCo), the City of Boulder receives an annual credit for work by Xcel to relocate underground or reconfigure Xcel lines. The amount of the annual credit is 1% of the preceding calendar year's electric revenue from customers within the City, which is approximately \$600,000 per year.

The Undergrounding Credit Policy, approved by City Council in 1994, specifies that proposed undergrounding credit expenditures be reviewed annually by the Transportation Advisory Board during the CIP review process. Using the initial screening factors and prioritization factors provided in the policy, staff has established the Undergrounding Credit CIP included in the 2002-2007 Transportation CIP.

Where it is appropriate, staff is utilizing undergrounding credits in a collaborative manner to facilitate development of a more robust telecommunications infrastructure. This is accomplished by applying undergrounding credits to burial projects on specific routes that parallel those designated for telecommunications conduit and cable. The telecommunications facilities then share the same trench at a small additional cost. The undergrounding projects included in the CIP are generally consistent with the potential telecommunications needs.

The Undergrounding Credit Policy requires that 25% of the credits be made available for non-CIP projects on a 50% match basis. Therefore, the Undergrounding Credit CIP includes \$150,000 annually for the Undergrounding Cost Share Program. If program participants in a given year do not request all of the \$150,000 available for the cost share program, the amount remaining returns to the overall credit balance.

TRANSPORTATION ADVISORY BOARD (TAB) ACTION

City Council has charged the Board to: "review all city transportation environment assessments and capital improvements." In the context of the Capital Improvements Program, the Board is asked to provide a recommendation on the program to the Planning Board and City Council.

The Transportation Advisory Board (TAB) reviewed and made a recommendation on the 2002-2007 Transportation Capital Improvements Program (CIP) at their June 11, 2001 meeting. In summary, the TAB recommended approval of the 2002-2007 Transportation Capital Improvements Program as submitted.

CITY OF BOULDER 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

TRANSPORTATION FUND

	2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Pedestrian System	Approved	Trojecteu	Trojecteu	Trojecteu	Trojecteu	Trojecteu
Pedestrian Facilities - Enhancements (missing links, crossing treatments)	290,000	290,000	290,000	290,000	290,000	290,000
Pedestrian Facilities - Repair, Replacement, ADA	800,000	800,000	800,000	800,000	800,000	800,000
Subtotal Pedestrian	1,090,000	1,090,000	1,090,000	1,090,000	1,090,000	1,090,000
Bicycle System	1,0>0,000	1,000,000	1,000,000	1,000,000	1,000,000	1,000,000
Bikeway Facilities - Enhancements	475,000	475,000	475,000	475,000	475,000	475,000
Transit System						
Transit Facilities - Enhancements (transit centers, super stops)	173,000	220,000	225,000	225,000	225,000	225,000
Roadway System						
Broadway Concrete Reconstruction (University Ave to Pine)	1,000,000	0	750,000	750,000	750,000	0
Concrete Reconstruction - intersections, repair/replacement	0	250,000	0	250,000	0	250,000
Subtotal Roadway	1,000,000	250,000	750,000	1,000,000	750,000	250,000
<u>Multimodal</u>						
28th Street (Baseline to Iris/Diagonal)	1,900,000	1,600,000	1,200,000	1,200,000	1,200,000	1,200,000
Bike/Pedestrian Grade Separations	0	0	0	0	202,000	202,000
Diagonal Hwy(SH 119)/Wonderland Crk Grade Separation	690,500	0	0	0	0	0
63rd Street (Leggitt Ditch to Valmont Rd.)	200,000	0	0	0	0	0
Iris Ave: Willow Springs to Two Mile Creek Park Grade Separation	0	316,000	0	0	0	0
Tributary Greenways	150,000	150,000	150,000	150,000	150,000	150,000
Subtotal Multimodal	2,940,500	2,066,000	1,350,000	1,350,000	1,552,000	1,552,000
<u>Mitigation</u>						
Neighborhood Traffic Mitigation Program	200,000	200,000	200,000	200,000	200,000	200,000
<u>Other</u>						
Undergrounding Cost Share Program	100,000	100,000	100,000	100,000	100,000	100,000
Subtotal Transportation CIP	5,978,500	4,401,000	4,190,000	4,440,000	4,392,000	3,892,000

CITY OF BOULDER 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

TRANSPORTATION FUND

	2002	2003	2004	2005	2006	2007
L	Approved	Projected	Projected	Projected	Projected	Projected
External Funding						
Broadway/Boulder Creek Bridge Replacement CDOT Participation	900,000	0	0	0	0	0
28th Street (Baseline to Iris/Diagonal)	0	1,097,000	1,650,000	0	0	0
Diagonal Highway(SH 119)/Wonderland Creek Grade Separation	500,000	0	0	0	0	0
Broadway Concrete Reconstruction (University Ave to Pine)	2,695,000	0	0	0	0	0
Iris Ave: Willow Springs to Two Mile Creek Park Grade Separation	0	495,000	105,000	0	0	0
Subtotal External Funding	4,095,000	1,592,000	1,755,000	0	0	0
TOTAL TRANSPORTATION FUND CIP	10,073,500	5,993,000	5,945,000	4,440,000	4,392,000	3,892,000
Modal Investment Breakout						
a. Pedestrian	2,545,104	2,494,936	2,192,092	1,578,592	1,679,592	1,679,592
b. Bicycle	1,707,192	1,599,363	1,283,937	835,437	936,437	936,437
c. Transit	484,359	538,048	562,806	364,806	364,806	364,806
d. Roadway	5,026,845	1,060,653	1,606,165	1,361,165	1,111,165	611,165
e. Travel Demand Management (TDM)	0	0	0	0	0	0
f. Mitigation	210,000	200,000	200,000	200,000	200,000	200,000
g. Other	100,000	100,000	100,000	100,000	100,000	100,000
TOTAL TRANSPORTATION FUND CIP	10,073,500	5,993,000	5,945,000	4,440,000	4,392,000	3,892,000
Other Externally Funded Projects:						
Xcel Energy Undergrounding:						
Undergrounding Cost Share Program	150,000	150,000	150,000	150,000	150,000	150,000
Broadway: Norwood Avenue to Hawthorn Avenue	0	600,000	0	0	0	0
Subtotal Xcel Energy Funded Projects	150,000	750,000	150,000	150,000	150,000	150,000
TOTAL TRANSPORTATION CIP	10,223,500	6,743,000	6,095,000	4,590,000	4,542,000	4,042,000

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	RAM		
		PRO	DJECT ST	ATUS REPO	ORT			
PROJECT NAM							Project Number:	Map ID#
Pedestrian Fac	ilities - Mis	sing Sidewa	ılk Links				781002	
DEPARTMENT:	PW/ Tran	sportation			SUBCOMM	IUNITY:	Multiple Subcomm	unities
FUNDING SOURC	E: Tran	sportation F	und		BV	CP Area	Areas I & II	
PROJECT STATUS	S: On-Goir	ng Projects						
CEAP REQUIRED	Not Rec	uired						
PROJECT DESCR	IPTION:							
crossings discomeans of trave expanded to inconstructed in offunding has becand include me pedestrian sign Relationship to M. Increasing the Ped consistent with the	ourages wal, a complectude the inconjunction en provided dian refugeals. aster Plan: estrian Facilit Pedestrian P	alking. In areted sidewal stallation of with the side of for pedestres islands, cruies program to olicy Plan of the	n effort to in lk system is missing sidewalk reparian crossin osswalk lig	ncrease pedos necessary dewalk links air program. ng/safety imp hting, flashin	estrian activation in addition in addition provements in g signs, near the state of	vity and endult, the Ped inks city win, as a resu s. Improvereckdowns,	d traverses or haz courage walking as estrian Facilities pede are prioritized alt of the TMP prior ments are prioritizes signing, lighting ar crossing /safety impro 0 TMP Prioritization.	s a major rogram was and itization effort, ed citywide nd/or
The Public Process	•		valks links is o	on-going and m	nay involve 3 c	or 4 locations	oer year.	
Relationship to Co	ouncil Goals	:						
	and connected the state of the	ed multi-modal ation options re tments:	transportatior esulting in clea	n system addre aner air, reduc	esses Council'	's environmen	eity more walkable and tal and transportation of AT.	
			CAPI	TAL FUNDING	S PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding								
	290,000	290,000	290,000	290,000	290,000	290,000) (1,740,000
				1st Year of I	Funding:	on-going		
TOTAL CAPITA	AL COSTS	: On-Goin		Funding price			3440,000	
		OH-GOIN	9	2001 Appro		_	290,000	
				Zuu i Appro	veu fullus:	1	,230,000	

	200	2-2007 CAP	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRO	JECT ST	ATUS REPO	ORT			
PROJECT NAME Pedestrian Facilities	es - Rep	air, Replace	ement, AD	Ą			Project Number: 781773	Map ID#
DEPARTMENT: PV	N/ Trans	sportation			SUBCOMM	UNITY:	Multiple Subcomn	nunities
FUNDING SOURCE:	Trans	portation Fu	und		BV	CP Area	Areas I & II	
PROJECT STATUS:	On-Goin	g Projects						
CEAP REQUIRED?	Not Requ	uired					<u></u>	
PROJECT DESCRIPTI	ON:							
This ongoing progr constructon of han priorities have been spent accordingly. Broadway. 2002 re	dicap ra n establi In 2001	mps. Emph shed in the , sidewalk r	nasis of thi accelerate epairs are	s program is ed City of Bo being made	s given to e oulder Sidev e in the area	xisting side valk Repai a south of	ewalk repair. Side r Program and ye Table Mesa and w	ewalk repair arly funding is
Relationship to Maste	<u></u>							
This program is consist on providing improvement of the providing improvement of the process Status	ents to pe			lan Update whi	ch places high	n priority on t	ransportation system _l	oreservation and
A neighborhood meetin	•	neld in early sp	ring in the af	fected area an	d individual no	tices are ma	iled out yearly.	
Relationship to Counc	cil Goals:							
Repair, enhancement a Providing a usable and viable and sustainable	connecte	d multi-modal t	transportation	n system addre	esses Council'	s environme	ntal and transportation	
Relationship with Oth	er Depart	ments:						
Coordination with the P also required. Miscella								
			САРІ	TAL FUNDING	PLAN			
2	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding:	L							
	800,000	800,000	800,000	800,000	800,000	800,00	00	0 4,800,000
TOTAL CAPITAL	COSTS			1st Year of	Funding:	on-going		
TOTAL CAPITAL	00313	On-Going		Funding price	or to 2002:	\$1	,500,000	
			1	2001 Appro	ved funds:		\$750,000	

	200)2-2007 CAF	PITAL IMP	ROVEMEN	TS PROGR	RAM		
		PRO	DJECT ST	ATUS REP	ORT			
PROJECT NAI							Project Number:	Map ID#
Bikeway Facilit	ies - Enhar	ncements					781692	<u> </u>
DEPARTMENT:	PW/ Tran	sportation			SUBCOMM	IUNITY:	/lultiple Subcom	munities
FUNDING SOURC	E: Tran	sportation F	und		BVC	CP Area	Areas I & II	
PROJECT STATU	S: On-Goi	ng Projects				_		
CEAP REQUIRED	? Not Red	quired						
PROJECT DESCR	IPTION:							
bikeway crossing are prioritized y Wellman Cana prioritized and a bikelanes; 3)Pe	ng improve rearly. 200 I Path conr are anticipa earl Parkwa	ments. Pro 1 Projects in nection; 3)Pa ated to includ ay off street p	jects cons ncluded: 1) ath connec de: 1)Welln path conne	tructed will to North Goosetion between Canal/Cections.	oe consister se Creek pa en Poplar an Centennial T	nt with the T ith connection of Emerald; Frail path co	w bike facilities in the bike facilities in t	tem Plan and City Park; 2) are being a Street
Public Process St The Public Process Wellman Canal co	s for each pro	ject will vary. S	Some projects is fall and will	s, depending o I include a CEA	n the complex \P.	kity, may requii	e CEAP. The Publi	c Process for the
Relationship to C	ouncil Goals	:						
	and connecte	ed multi-modal	transportation	n system addre	esses Council'	's environment	ity more walkable ar al and transportation IT.	
Relationship with								
This program is co	ordinated with	n the Greenway	/s program.					
			CAPI	TAL FUNDING	S PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Fundin		· · · · · · · · · · · · · · · · · · ·		1	<u> </u>	1	1	
	475,000	475,000	475,000	475,000				
	470,000	473,000	0,000	110,000	475,000	475,000		0 2,850,0
TOTAL CARE	•		0,000	1st Year of	,	on-going		0 2,850,0
TOTAL CAPITA	•		·	,	Funding:	on-going	750,000	0 2,850,0

	200	2-2007 CAP	TI AL IMP	KOVEWEN	13 PROGR	(A)			
		PRC	DJECT ST	ATUS REPO	ORT				
PROJECT NAME							Project Nu	ımber:	Map ID#
Transit Facilities-E	Enhance	ments					781774		
DEPARTMENT: P	W// Tran	sportation			SUBCOMM	IIINITY:	System-wi	ide	
DEFAITMENT:	VV/ ITAII	Sportation			JOBCOWIN	ONITT.	System-wi	iue	
FUNDING SOURCE:	Trans	sportation Fu	und		ву	CP Area	System-wi	ide	
PROJECT STATUS:	On-Goin	g Projects							
CEAP REQUIRED?	Not Req	uired							
PROJECT DESCRIPT	ION:								
stops and bike/peccomponents to ma effort in 2000 and	aking tra	nsit success	sful. This r	new program					
		nal transit syste	em is a goal	of the Transpo	rtation Master	Plan.			
Developing a succession of the Public Process Statu	ful, functio		-						
Developing a successi Public Process Statu	ful, functio		-						
Developing a successi Public Process Statu The appropriate public	ful, functions, functi	vill be determin	-						
Relationship to Master Developing a successful Public Process Status The appropriate public Relationship to Coun Boulder's Community transit service. The neternasit centers/super service in the service of acilities support econd and integrated multi-m Relationship with Other	s, Issues: process v cil Goals: Transit Ne etwork is in tops, bus so pmic susta odal trans	vill be determin twork is a grid stegral to maint shelters, associ inability by pro portation syste	system of high laining mobiliciated bike raviding conver	gh frequency bity and keeping cks and pedesinient access to	on specific ba us service. Ti congestion a trian/bicycle c	nis system p t reasonable onnection su	levels. Capit pport the bus corridors. Pro	tal improve s service. In oviding a u	ements includin mproved transit sable, connect
Public Process Status The appropriate public Relationship to Coun Boulder's Community transit service. The ne transit centers/super s facilities support econo	s, Issues: process v cil Goals: Transit Ne etwork is ir tops, bus so mic susta odal trans	twork is a grid attegral to maint shelters, associability by proportation systems:	system of high claiming mobiliciated bike radividing converse addresses	gh frequency be ity and keeping cks and pedest nient access to s Council's envi	on specific ba us service. Ti congestion a trian/bicycle businesses a ronmental an	nis system p t reasonable onnection su along transit d transportat	levels. Capit pport the bus corridors. Pro ion goals by o	tal improve s service. In oviding a u	ements includin mproved transit sable, connect
Public Process Status The appropriate public Relationship to Coun Boulder's Community Transit service. The ne Transit centers/super services to contend in the grated multi-meres and integrated multi-meres.	s, Issues: process v cil Goals: Transit Ne etwork is ir tops, bus so mic susta odal trans	twork is a grid attegral to maint shelters, associability by proportation systems:	system of high and the results of th	gh frequency be ity and keeping cks and pedest nient access to s Council's envi	on specific baus service. The congestion a trian/bicycle of businesses a rronmental an animsit Services (nis system p t reasonable onnection su along transit d transportat	levels. Capit pport the bus corridors. Pro ion goals by o	tal improve s service. In oviding a u	ements includin mproved transit sable, connect
Public Process Statue The appropriate public Relationship to Coun Boulder's Community transit service. The ne transit centers/super s facilities support econo and integrated multi-m Relationship with Oth This program is coordi	s, Issues: process v cil Goals: Transit Ne etwork is ir tops, bus so mic susta odal trans	twork is a grid attegral to maint shelters, associability by proportation systems:	system of high and the results of th	gh frequency be gh frequency be ity and keeping cks and pedest nient access to s Council's envi	on specific baus service. The congestion a trian/bicycle of businesses a rronmental an animsit Services (nis system p t reasonable onnection su along transit d transportat	levels. Capit pport the bus corridors. Pro ion goals by o	tal improve s service. In oviding a u creating via	ements includin mproved transit sable, connect
Public Process Statue The appropriate public Relationship to Coun Boulder's Community transit service. The ne transit centers/super s facilities support econo and integrated multi-m Relationship with Oth This program is coordi	s, Issues: process v cil Goals: Transit Ne etwork is in tops, bus somic susta modal trans mer Depart nated with	twork is a grid stegral to maint shelters, assoc inability by proportation systements: RTD and City 2003	system of high taining mobiliciated bike racyviding converse maddresses prompted an CAPI 2004	gh frequency beity and keeping cks and pedest nient access to s Council's environd planned Transtatt FUNDING 2005	on specific baus service. The congestion a trian/bicycle of businesses a tronmental and the services (nis system pour treasonable connection surallong transit de transportation ie: LEAP, BO	PUNDING COMPLE	tal improve s service. In oviding a u creating via	ements including mproved transit sable, connect able and PLANNED FUNDING
Public Process Statue The appropriate public Relationship to Coun Boulder's Community transit service. The net transit centers/super s facilities support econo and integrated multi-m Relationship with Oth This program is coordi	s, Issues: process v cil Goals: Transit Ne etwork is intops, bus somic sustanodal trans mer Departnated with	twork is a grid stegral to maint shelters, associnability by proportation systems: RTD and City	system of higher and the system of higher and the system of higher and the system addresses prompted an CAPI	gh frequency beity and keeping cks and pedest nient access to s Council's environd planned Transtatt FUNDING 2005	us service. The congestion a trian/bicycle of businesses a fronmental and the services (nis system pour treasonable connection surallong transit de transportation ie: LEAP, BO	PUNDING COMPLE	tal improve s service. In oviding a u creating via	ements includin mproved transit sable, connect able and
Public Process Statu The appropriate public Boulder's Community transit service. The net transit centers/super s facilities support econd and integrated multi-m Relationship with Oth This program is coordi	s, Issues: process v cil Goals: Transit Ne etwork is in tops, bus somic susta odal trans ner Depart nated with	twork is a grid attegral to maint shelters, associonability by proportation systems: RTD and City 2003	system of high taining mobiliciated bike racyviding converse maddresses prompted an CAPI 2004	gh frequency beity and keeping cks and pedest nient access to s Council's environd planned Transtatt FUNDING 2005	us service. The congestion a trian/bicycle of businesses a tronmental and the congestion at the conges	nis system pour treasonable connection surallong transit de transportation ie: LEAP, BO	PUNDING COMPLE	tal improve s service. In oviding a u creating via	ements including mproved transit sable, connect able and PLANNED FUNDING
Public Process Statue The appropriate public Relationship to Coun Boulder's Community transit service. The ne transit centers/super s facilities support econo and integrated multi-m Relationship with Oth This program is coordi	s, Issues: process v cil Goals: Transit Ne etwork is in tops, bus somic susta odal trans ner Depart nated with	twork is a grid attegral to maint shelters, associonability by proportation systems: RTD and City 2003	system of higher and staining mobiliciated bike radividing converse maddresses prompted an CAPI 2004	gh frequency beity and keeping cks and pedes nient access to council's environd planned Trans TTAL FUNDING 2005	on specific bases on specific bases are congestion a trian/bicycle conduction businesses are commental and consit Services (Constitution of the congestion o	asis. nis system property reasonable connection suggested transportated	PUNDING COMPLE	tal improve s service. In oviding a u creating via	ements including mproved transit sable, connect able and PLANNED FUNDING

	200	2-2007 CAP	II AL IMP	ROVEMEN	TS PROGF	RAM		
		PRO	JECT ST	ATUS REP	ORT			
PROJECT NAME	- D	- t (1.1	La.'	Direct)			Project Number:	Map ID#
Broadway Concret	e Recor	istruction (U	niv Ave to	Pine)			781029	29
DEPARTMENT: PV	V/ Trans	sportation			SUBCOMM	IUNITY:	Central Boulder	
FUNDING SOURCE:	Trans	portation Fu	und		BV	CP Area	Area I	
PROJECT STATUS:	Existing	Facility - Rehal	b / Repair / D	Deficiency Corr	rection			
CEAP REQUIRED?	Required	i						
PROJECT DESCRIPTION	ON:							
replacement of the has occurred from Relationship to Maste This project is consisted 8."	Regent	to Universit	y. Fundin	g: 2002: Cit	ty = \$1M; C	DOT & TE	A-21 = \$2.695M.	
Public Process Status The Public Process for sent to council in the fa approximately one year	this projectli/winter 2	ct and the bridg 001. Construc	ge replacemotion is currer	ent project is c ntly anticipated	urrently under to begin after	way. It is an the holiday s	ticipated the CEAP for session in January 200	r this project will be 02 and last for
The Public Process for sent to council in the fa	this projectil/winter 2005. Cil Goals: ents, stree enviding a	001. Construction t reconstruction usable, connec	n and street	ntly anticipated	to begin after	the holiday s	d safe street network f addresses Council's	02 and last for for bikes, buses environmental and
The Public Process for sent to council in the fa approximately one year Relationship to Counce Intersection improveme and motor vehicles.	this projectly winter 2: cil Goals: ents, stree eviding a creating ver Depart ordinated	t reconstruction usable, connectivable and sustainments: with the Downi	n and street cted and inte ainable trans	resurfacing prograted multi-msportation optic	ovide a usable odal transport ons, cleaner ai	, efficient and ation system r, reduced complant, DMC,	d safe street network f addresses Council's ongestion and lower V	o2 and last for for bikes, buses environmental and MT.
The Public Process for sent to council in the fa approximately one year Relationship to Counce Intersection improveme and motor vehicles. Proceedings of transportation goals by Relationship with Other This project is being co Planning Department.	this projectil/winter 2: cil Goals: ents, stree oviding a creating ver Depart ordinated Flood imp	t reconstruction usable, connectivable and sustainments: with the Downline over the	n and street cted and inte ainable trans	resurfacing prograted multi-megarated multi-megarated multi-megarated multi-megarated as well	ovide a usable odal transport ons, cleaner ai	, efficient and ation system r, reduced co	d safe street network f addresses Council's engestion and lower V	o2 and last for bikes, buses environmental and MT.
The Public Process for sent to council in the fa approximately one year Relationship to Counce Intersection improveme and motor vehicles. Proceedings of transportation goals by Relationship with Other This project is being co Planning Department.	this projectly winter 2: cil Goals: ents, stree eviding a creating ver Depart ordinated	t reconstruction usable, connectivable and sustainments: with the Downi	n and street cted and inte ainable trans town Master being coord	resurfacing prograted multi-meportation optice	ovide a usable odal transport ons, cleaner ai	, efficient and ation system r, reduced complan, DMC,	d safe street network f addresses Council's ongestion and lower V	or bikes, buses environmental and
The Public Process for sent to council in the fa approximately one year Relationship to Counce Intersection improveme and motor vehicles. Proceeding transportation goals by Relationship with Other This project is being complanning Department.	this projectil/winter 2: cil Goals: ents, stree oviding a creating ver Depart ordinated Flood imp	t reconstruction usable, connectivable and sustainments: with the Downline over the	n and street cted and inte ainable trans	resurfacing prograted multi-megarated multi-megarated multi-megarated multi-megarated as well	ovide a usable odal transport ons, cleaner ai	, efficient and ation system r, reduced co	d safe street network f addresses Council's angestion and lower V	o2 and last for bikes, buses environmental and MT.
The Public Process for sent to council in the fa approximately one year Relationship to Counce Intersection improveme and motor vehicles. Protransportation goals by Relationship with Other This project is being co Planning Department.	this projectil/winter 2: cil Goals: ents, stree oviding a creating ver Depart ordinated Flood imp	t reconstruction usable, connectivable and sustainments: with the Downline over the	n and street cted and inte ainable trans	resurfacing prograted multi-meter multi-me	ovide a usable odal transport ons, cleaner ai Center Maste as undergroun	, efficient and ation system r, reduced complete reduced	d safe street network f addresses Council's angestion and lower V	o2 and last for for bikes, buses environmental and MT. ard and the PLANNED FUNDING
The Public Process for sent to council in the fa approximately one year Relationship to Counce Intersection improveme and motor vehicles. Pre transportation goals by Relationship with Other This project is being complete project in the pro	this projection this projection this projection the projection of	t reconstruction usable, connectivable and sustainments: with the Downfrovements are	n and street cted and inte ainable trans town Master being coord	resurfacing prograted multi-meter multi-me	ovide a usable odal transport ons, cleaner ai Center Maste as undergroun 3 PLAN 2006	, efficient and ation system r, reduced complete reduced	d safe street network f addresses Council's ongestion and lower Vi	o2 and last for for bikes, buses environmental and MT. ard and the PLANNED FUNDING
The Public Process for sent to council in the fa approximately one year Relationship to Counce Intersection improveme and motor vehicles. Proceeding transportation goals by Relationship with Other This project is being con Planning Department.	this projection this projection this projection the projection of	t reconstruction usable, connectivable and sustainments: with the Downfrovements are	n and street cted and inte ainable trans town Master being coord CAP 2004	resurfacing prograted multi-meter multi-me	to begin after ovide a usable odal transport ons, cleaner ai Center Maste as undergrour 3 PLAN 2006 750,000 Funding:	, efficient and ation system r, reduced complete reduced	d safe street network f addresses Council's ongestion and lower Vi	o2 and last for for bikes, buses environmental and MT. ard and the PLANNED FUNDING

	2002-2007 CAPITAL IMPROVEMENT PROJECT STATUS REPO			
PROJECT NAME 28th St (Baseline to	o Iris/Diagonal)		Project Number: 781743	Map ID # 60
DEPARTMENT: PV	V/ Transportation	SUBCOMMUNITY:	Multiple Subcomn	nunities
FUNDING SOURCE:	Transportation Fund	BVCP Area	Area I	
PROJECT STATUS:	Existing Facility - Enhancements / Upgrades			
CEAP REQUIRED?	Required			
PROJECT DESCRIPTION	ON.			

Improvements for 28th Street, Baseline to Iris, have been and are being developed as part of the ongoing 28th Street – 2000 Central Corridor Planning Study. The planning study and the CEAP for the southern section, Baseline to Arapahoe, is complete and has been approved by City Council. Recommended improvements for the southern section include: Urban design, landscaping, streetscape improvements throughout the corridor; transit service and facility improvements including super stops and route modifications; bike and pedestrian facility improvements including constructing a multi-use path from Baseline to Arapahoe, adding a sidewalk and bikelanes to the frontage road, improving entrances to the two bike/pedestrian underpass and connections to new transit stops, adding bikelanes on Colorado from 28th to Folsom and adding raised crossing at free right turn lanes and at the entrances to the underpasses; traffic efficiency improvements including adding left turn lanes at Colorado and widening the Boulder Creek bridge. Funding for the southern section is included in this CIP and will be combined with federal and RTD funding. Funding: 2003: City = \$1.6M; TEA-21 = \$1.097M. 2004: City = \$1.2M; TEA-21 = \$1.65M

Relationship to Master Plan:

This project is consistent with the Transportation Master Plan and is listed in Table 7-1 - Projects required in Multimodal Corridors and is consistent with the 28th St. 2000 Central Corridor Planning Study.

Public Process Status, Issues:

The CEAP for the southern section - Baseline to Arapahoe - has been approved by City Council. The public process for the middle and northern sections are underway and it is anticipated the CEAP for the northern section will be brought to Council in fall 2001.

Relationship to Council Goals:

The Transportation Master Plan is based on implementing a balanced multimodal-based transportation system. This multimodal-based investment strategy is focused in an interconnected system of six east-west and four north-south corridors that constitute the designated multimodal corridor grid. Providing a usable, connected and integrated multi-modal transportation system addresses Council's environmental and transportation goals by creating viable and sustainable transportation options, cleaner air, reduced congestion and lower VMT.

Relationship with Other Departments:

This project requires coordination with the Utility Division for utility upgrades, with RTD, CDOT, CU, Arts Commission, the Planning Department and the Real Estate Division.

			CAPI	TAL FUNDING	PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Fundir	ng:							
	1,900,000	2,697,000	2,850,000	1,200,000	1,200,000	1,200,000	0	11,047,000

TOTAL CAPITAL COSTS:

15,467,000

1st Year of Funding:

2000

Funding prior to 2002:

\$4,420,000

2001 Approved funds:

\$1,900,000

				ATIIO DED				
		PRO	DJECT ST	ATUS REP	ORT			
PROJECT NAME							Project Number:	Map ID#
Diagonal Highway	y (SH119	/Wonderlar	nd Crk Grad	de Sep)			781026	59
DEPARTMENT: P	PW/ Trans	sportation			SUBCOM	MUNITY:	Palo Park	
							r dio r dix	
FUNDING SOURCE:		sportation F			BV	CP Area	Area I	
PROJECT STATUS:	New Co	nstruction - No	t Growth Rela	ated				
CEAP REQUIRED?	Required	d d						
PROJECT DESCRIPT	TION:							
\$690,500; TEA-2 ⁻	1 = \$500,	000.						
This project is consist 2" of the transportatio	tent with the n funding o	verview.	Master Plan a	and the Boulde	r Bicycle Syst	em Plan. See	e "Primary East-Wes	t Corridor Tables,
This project is consist 2" of the transportatio Public Process Statu	tent with the n funding o	verview.					e "Primary East-Wes	t Corridor Tables,
This project is consist 2" of the transportatio Public Process Statu A CEAP will be require	tent with the n funding o us, Issues: red for this p	oroject and will					e "Primary East-Wes	t Corridor Tables,
Relationship to Mast This project is consist 2" of the transportation Public Process Statu A CEAP will be require Relationship to Cour The Transportation Minvestment strategy is multimodal corridor grand transportation goal	us, Issues: ed for this particle Goals: aster Plan is focused in id. Providir als by creat	oroject and will as based on im an interconne g a usable, co	l be reviewed plementing a sected system connected and	a balanced mul of six east-weintegrated mu	and the TAB Itimodal-based st and four no	d transportatic	on system. This mul idors that constitute tem addresses Cou	timodal-based the designated ncil's environmenta
This project is consist 2" of the transportation Public Process Statu A CEAP will be require Relationship to Cour The Transportation Minvestment strategy is multimodal corridor gr	us, Issues: ed for this paster Plan is focused irid. Providir als by createned between the particular of the particular	oroject and will as based on im an interconne ig a usable, co- ing viable and ments: veen the Flood	I be reviewed uplementing a ected system onnected and I sustainable to	a balanced mul of six east-wei integrated mu transportation	and the TAB Itimodal-based st and four no Iti-modal trans options, clear	d transportatic orth-south corr sportation sys ner air, reduce	on system. This mul idors that constitute tem addresses Cou d congestion and lov	timodal-based the designated ncil's environmenta wer VMT.
This project is consist 2" of the transportation 2" of the transportation 2" of the transportation 2" of the transportation 3" of the Transportation 4" of the Transportation 4" of the Transportation 5" of the Transportati	us, Issues: ed for this paster Plan is focused irid. Providir als by createned between the particular of the particular	oroject and will as based on im an interconne ig a usable, co- ing viable and ments: veen the Flood	I be reviewed Iplementing a Exected system onnected and a sustainable to the system of the system	a balanced mul of six east-wei integrated mu transportation	Itimodal-based st and four no ilti-modal trans options, clear	d transportatic orth-south corr sportation sys ner air, reduce	on system. This mul idors that constitute tem addresses Cou d congestion and lov	timodal-based the designated ncil's environmenta wer VMT.
This project is consist 2" of the transportation 2" of the transportation 2" of the transportation 2" of the Process Status A CEAP will be required 3. The Transportation Mainvestment strategy is multimodal corridor grand transportation goal 3. Relationship with Ot 3. This project is jointly for Wonderland Creek Flories 2.	us, Issues: ed for this paster Plan is focused irid. Providir als by createned between the particular of the particular	oroject and will as based on im an interconne ig a usable, co- ing viable and ments: veen the Flood	I be reviewed Iplementing a Exected system onnected and a sustainable to the system of the system	a balanced mul of six east-wei integrated mu transportation	Itimodal-based st and four no ilti-modal trans options, clear	d transportatic orth-south corr sportation sys ner air, reduce	on system. This mul idors that constitute tem addresses Cou d congestion and lov	timodal-based the designated ncil's environmenta wer VMT.
This project is consist 2" of the transportation Public Process Status A CEAP will be required. The Transportation Mainvestment strategy is multimodal corridor grand transportation goal. Relationship with Ot This project is jointly for Wonderland Creek Flooring and transportation goal.	tent with the n funding of us, Issues: ed for this part of the pa	s based on im an interconne g a usable, ccing viable and ments: veen the Flood plan.	I be reviewed Inplementing a sected system onnected and I sustainable to the control of the con	a balanced mul of six east-weintegrated mul transportation arransportation arr	Itimodal-based st and four no alti-modal trans options, clear and requires of the state of the s	d transportation transportation system air, reduce coordinating w	on system. This multidors that constitute tem addresses Court do congestion and low ith the Greenways purpose Funding To Completion	timodal-based the designated ncil's environmenta wer VMT. rogram and the PLANNED FUNDING
This project is consist 2" of the transportation Public Process Status A CEAP will be required. The Transportation Mainvestment strategy is multimodal corridor grand transportation goal. Relationship with Ot This project is jointly for Wonderland Creek Flooring and transportation goal.	tent with the n funding of us, Issues: The deformation of the provider als by created and the provider also between the provider and the p	s based on im an interconner g a usable, coing viable and the Flood plan.	I be reviewed Inplementing a sected system connected and is sustainable to the control of the c	a balanced mul of six east-weintegrated mul transportation arransportation arr	Itimodal-based st and four no alti-modal trans options, clear and requires of the state of the s	d transportation transportation system air, reduce coordinating w	on system. This multidors that constitute tem addresses Court d congestion and low ith the Greenways p	timodal-based the designated noil's environmenta wer VMT.
This project is consist 2" of the transportation Public Process Status A CEAP will be required. The Transportation Minvestment strategy is multimodal corridor grand transportation goal and transportation goal Relationship with Ot This project is jointly for Wonderland Creek Flower Projected Funding:	tent with the n funding of the funding of the n funding of the n funding of the n funding of the n funding the n f	oroject and will as based on ime an interconner of a usable, coing viable and or iments: veen the Flood plan.	I be reviewed Inplementing a sected system onnected and I sustainable to the control of the con	a balanced mul of six east-weintegrated mul transportation arransportation arransportation 2005	Itimodal-based st and four no options, clear options, clear and requires common control of the control options	d transportation transportation system air, reduce coordinating w	on system. This multidors that constitute tem addresses Court do congestion and low ith the Greenways purpose Funding To Completion	timodal-based the designated ncil's environmenta wer VMT. rogram and the PLANNED FUNDING
This project is consist 2" of the transportation 2" of the transportation 2" of the transportation 2" of the Projected Funding:	tent with the n funding of the funding of the n funding of the n funding of the n funding of the n funding the n f	oroject and will as based on ime an interconner of a usable, coing viable and or iments: veen the Flood plan.	I be reviewed Inplementing a sected system connected and a sustainable of the control of the co	a balanced mul of six east-weintegrated mul transportation arransportation arr	timodal-based st and four no alti-modal trans options, clear and requires of an accordance and requires of a control of the accordance and requires of a control of the accordance and requires of a control of the accordance and the accord	d transportation the south corresportation system air, reduce coordinating we coordinating we coordinate to the south coordination with the south coordination we coordinate to the south coordinate with the south coordinate we coordinate with the south	on system. This multidors that constitute tem addresses Court do congestion and low ith the Greenways purpose Funding To Completion	timodal-based the designated ncil's environmenta wer VMT. rogram and the PLANNED FUNDING

2002-2007 CAPITAL IMPROVEMENTS PROGRAM									
		PRC	JECT ST	ATUS REP	ORT				
PROJECT NAM 63rd Street - Leg		to Valmont	Road				Project Number: 781030	Map ID # 17	
DEPARTMENT:	PW/ Tran	sportation			SUBCOMM	IUNITY:	East Boulder		
FUNDING SOURCE	Trans	sportation F	und		ву	CP Area	Areas I & II		
PROJECT STATUS:	Study or	· Analysis				-			
CEAP REQUIRED?	Not Req	uired							
PROJECT DESCRIF	PTION:								
This project involves the reconstruction and upgrade of 63rd - Leggitt Ditch to Valmont including adding bike lanes, sidewalks, left turn lanes at selected locations, street profile changes, safety improvements. This project will extend to the north the improvements made in 2001 from Leggitt Ditch to Arapahoe. This project is a result of significant annexations and a majority of funding will be required and received from adjacent property owners. Funding for construction will be programmed in 2004 once the design of the project is complete and the annexation agreement is finalized. Relationship to Master Plan:									
pedestrian facilities. Public Process Stat This project will not r			olve public m	eeting with aff	ected propert	y owners, dev	/elopers, and the Planr	ning Department.	
Relationship to Cou	ıncil Goals:								
The Transportation Minvestment strategy multimodal corridor gand transportation	Master Plan is focused ir grid. Providir pals by crear other Depart coordinated	is based on imn an interconne in an interconne in a usable, counting viable and itments:	cted system innected and sustainable t	of six east-wes integrated mul ransportation of the control of the	st and four nor iti-modal trans options, clean	rth-south corr sportation sys er air, reduce	on system. This multing idors that constitute the tem addresses Counciled congestion and lower them the tem addresses counciled congestion and lower them.	e designated I's environmental r VMT.	
			CAPI	TAL FUNDING	S PLAN				
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING	
Projected Funding:									
	200,000	0	0	0	C)	0	0 200,000	
TOTAL CAPITA	L COSTS	200,000		1st Year of Funding price 2001 Appro	or to 2002:	2002	\$0 \$0		

	200	2-2007 CAF	PITAL IMP	ROVEMEN ⁻	TS PROGF	RAM		
		PRO	JECT ST	ATUS REPO	ORT			
PROJECT NAME							Project Number:	Map ID#
Tributary Greenv							781630	
DEDARTMENT	NA// T				OUD COMM	HINITY.		
DEPARTMENT:	7W/ Iran	sportation			SUBCOMN	IUNITY:	Multiple Subcomr	munities
FUNDING SOURCE:	Trans	sportation F	und		BV	CP Area	System-wide	
PROJECT STATUS:	On-Goir	ng Projects						
CEAP REQUIRED?	Require	d						
PROJECT DESCRIP	TION:							
this work also ad the modal shift fr paths, drainage a	vance a pom auton and flood g for this	orimary goal nobiles to all control struc program is l	of the TMI ternative m ctures, and	by providir lodes of trar preservatio	ng pedestriansportation. In and enha	an and bicy Improver ancement o	ass through the ciycle facilities and ments include ped of natural features sting system beging	encouraging lestrian/bicycle . A portion of
Relationship to Mas These projects will ac bicycle facilities and c	dvance a pr						MP update by providir tion	ng pedestrian and
Public Process Stat							0 0	an managadataila d
information.	ed for all sig	nificant greenw	vays projects	and are review	ed by approp	nate boards.	See Greenway CIP f	or more detailed
Relationship to Cou	ncil Goals							
The Transportation Minvestment strategy is multimodal corridor g	laster Plan s focused ir ırid. Providir	is based on im n an interconne ng a usable, co	cted system nnected and	of six east-wes integrated mul	t and four nor ti-modal trans	th-south corr portation sys	on system. This multii idors that constitute the tem addresses Counc d congestion and low	ne designated cil's environmental
Relationship with O	ther Depar	tments:						
The Greenways prog	ram require	s coordinating	with Transpo	rtation, Open S	Space, Flood	Utility, Planni	ng and Parks Departn	nent.
			CAPI	TAL FUNDING	PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding:								
	150,000	150,000	150,000	150,000	150,000	150,00	0	0 900,000
				1st Year of I	Fundina:	on-going		
TOTAL CAPITAL	COSTS	: On-Going	,l	Funding price			\$300,000	
		OH-GOING	1	2001 Appro			\$150,000	
				Zoo i Appro	veu lulius.		ψ 100,000	

				I COVEINEIN	TS PROGF	V-ZIVI		
		PRO	JECT ST.	ATUS REP	ORT			
PROJECT NAI							Project Number:	Map ID#
Neighborhood	Traffic Mitig	gation Progra	am				781836	
DEPARTMENT:	PW/ Tran	sportation			SUBCOMM	IUNITY:	Multiple Subcomr	nunities
FUNDING SOURC	E: Tran	sportation F	und		BV	CP Area	Area I	
PROJECT STATU	S: On-Goi	ng Projects				-		
CEAP REQUIRED	? Require	d						
PROJECT DESCR	RIPTION:							
vehicle delay c revised Neighb funding will be priority neighbo	aused by the porhood Traused for peoprhoods in the porhoods in the porhood in th	ne engineerir offic Mitigatio ersonnel expone program.	ng devices n Program enses and	. In 1999, to guidelines engineering	ne City Cou were adopt g treatment	ncil gave p ed in June design and	ring devices and e olicy direction on 2000. It is antici d construction for	this issue and pated that 200 the two highes
			elected locati	ions.				
The public process	s necessary w	ill depend on se	elected locati	ions.				
Public Process Si The public process Relationship to C Mitigation program community as well Relationship with Coordination with the	ouncil Goals is focus on mil as support el	tigating the negotivironmental go	gative impact pals.	of transportati		·	and noise helps to pr	omote a livable
The public process Relationship to C Mitigation program community as well Relationship with	ouncil Goals is focus on mil as support el	tigating the negotivironmental go	pative impact pals. e Fire Depar	of transportati	ed and critical	·	and noise helps to pr	omote a livable
The public process Relationship to C Mitigation program community as well	ouncil Goals is focus on mil as support e	ill depend on so	pative impact pals. e Fire Depar	of transportati	ed and critical			
The public process Relationship to C Mitigation program community as well	ouncil Goals is focus on mil as support el	tigating the negotivironmental go	pative impact pals. e Fire Depar	of transportati	ed and critical	·	and noise helps to pr	omote a livable PLANNED FUNDING
Relationship to C Mitigation program community as well Relationship with Coordination with	ouncil Goals is focus on mil as support el Other Departhe Police Departhe Police Department	ill depend on so	pative impact on the part of t	of transportation of transport	ed and critical 3 PLAN 2006	2007	FUNDING TO	PLANNED
The public process Relationship to C Mitigation program community as well	ouncil Goals is focus on mil as support e	ill depend on so	pative impact pals. e Fire Depar	of transportation of transport	ed and critical 3 PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED
Relationship to C Mitigation program community as well Relationship with Coordination with the	ouncil Goals as focus on mi as support el Other Depar the Police Dep 2002 g: 200,000	tigating the negotivironmental governmental governmental governmental governmental governmental government and the government and the government and the government and the government government and the government governm	pative impact on the part of t	of transportation of transport	ed and critical 3 PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Relationship to C Mitigation program community as well Relationship with Coordination with	ouncil Goals as focus on mi as support el Other Depar the Police Dep 2002 g: 200,000	tigating the negotivironmental governmental governmental governmental governmental governmental government and the government and the government and the government and the government government and the government governm	cape 200,000	of transportation of transport	ed and critical B PLAN 2006 200,000 Funding:	2007 200,00 on-going	FUNDING TO COMPLETION	PLANNED FUNDING

				ROVEMEN	TS PROGE	KAW		
		PRC	JECT ST	ATUS REP	ORT			
PROJECT NAME							Project Number:	Map ID#
Undergrounding C	ost Shar	e Program					781013	
DEPARTMENT: P\	M/ Tropo	portation			SUBCOMM	II INITY:	System-wide	
DEFARTMENT.	W/ Hans	portation			SOBCOMIN	IONITT.	System-wide	
FUNDING SOURCE:	Trans	portation F	und		BV	CP Area	System-wide	
PROJECT STATUS:	On-Going	Projects						
CEAP REQUIRED?	Not Requ	ired						
PROJECT DESCRIPTI	ION:							
requires Xcel each revenues within the each year's underg for property owners	e city for grounding	the purpose	e of undergrual is set	grounding o aside, on a	r reconfigui non-cumula	ring electricative basis	c lines. Twenty , to be used as a	-five percent of
Public Process Status	s, Issues:							
Public Process Status	s, Issues:							
Public Process Status Relationship to Counc								
Relationship to Cound	cil Goals: ner Departr							
Relationship to Cound	cil Goals: ner Departr		ivisions.					
Relationship to Cound	cil Goals: ner Departr		ivisions.					
Relationship to Cound	cil Goals: ner Departr							
Relationship to Counce Relationship with Oth Coordination with Utiliti	cil Goals: ner Departr ies and Tra	nsportation D	CAPI	TAL FUNDING				
Relationship to Counce Relationship with Oth Coordination with Utiliti	cil Goals: ner Departr			TAL FUNDING 2005	G PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Relationship to Counce Relationship with Oth Coordination with Utiliti	cil Goals: ner Departr ies and Tra	nsportation D	CAPI			2007		
Relationship to Counce Relationship with Oth Coordination with Utiliti	cil Goals: ner Departr ies and Tra	nsportation D	CAPI	2005	2006		COMPLETION	
Relationship to Counce Relationship with Oth Coordination with Utiliti	cil Goals: ner Departr ies and Tra	2003	CAPI 2004	2005	2006	100,00	COMPLETION	FUNDING
Relationship to Counce Relationship with Oth Coordination with Utiliti	cil Goals: ner Departr ies and Tra	2003	2004 100,000	2005	2006 100,000 Funding:	on-going	COMPLETION	FUNDING

	200	2-2007 CAF	PITAL IMP	ROVEMEN	TS PROG	RAM		
		PRC	JECT ST	ATUS REP	ORT			
PROJECT NAME							Project Number:	Map ID#
Broadway/Boulde	r Creek I	Bridge Repla	acement (C	CDOT funde	ed)		781005	58
DEPARTMENT: P	W/ Tran	sportation			SUBCOMI	MUNITY:	Central Boulder	
FUNDING SOURCE:	Trans	sportation F	und		В	/CP Area	Area I	
PROJECT STATUS:		Facility - Enha		Jpgrades				
CEAP REQUIRED?	Require	d						
PROJECT DESCRIPT	TION:							
is a State Highwa	y, the city	y has obtain	ed funding	from CDO	Γ to pay foi	r this proje	s will be made. Sir ct. The City will tak nding: 2002: CDO	te the lead role
Relationship to Mast	er Plan:							
these facilities. The b	ridge repla	cements are co	onsistent with	n these goals.	I and the City	Council. The	Planning Department Board will be consulted	will be involved in
3								
Relationship to Cour	ncil Goals:							
and motor vehicles. F	Providing a	usable, connec	cted and integ	grated multi-m	odal transpor	rtation system	nd safe street network for addresses Council's eongestion and lower VM	nvironmental and
Relationship with Ot	her Depart	tments:						
This project is being c Planning Department.							DDAB Landmarks Boa rades.	rd and the
			CAPI	TAL FUNDING	9 PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding:					<u> </u>	I	1	
	900,000	0	0	0		0	0	0 900,00
	000=5			1st Year of	Funding:	2000		
TOTAL CAPITAL	COSTS	3,489,000		Funding price	-	\$	2,589,000	
		-,,-	_	2001 Appro		\$	2,424,000	

	2002-2007 C						
	PI	ROJECT STA	ATUS REPO	ORT			
PROJECT NAME						Project Number:	Map ID#
Undergrounding Co	ost Share Progra	m				Xcel 1	
DEPARTMENT: PM	// T			SUBCOMM	UNITY: C	D	
DEPARTMENT: PV	V/ Transportation			20BCOMM	UNITY:	System-wide	<u> </u>
FUNDING SOURCE:	Transportation	Fund		BVC	CP Area	System-wide	
PROJECT STATUS:	On-Going Projects						
CEAP REQUIRED?	Not Required						
PROJECT DESCRIPTION	ON:						
			JE D. P.				
Matching fund prog	ram per Undergr	ounding Cree	dit Policy.				
Relationship to Master	Plan:						
Public Process Status	lective.						
Public Process Status,	Issues:						
Public Process Status,	Issues:						
Public Process Status,	Issues:						
Public Process Status,	Issues:						
Relationship to Counci	il Goals:						
Relationship to Counci	il Goals: er Departments:	n Divisions.					
Public Process Status, Relationship to Counci Relationship with Othe Coordination with Utilitie	il Goals: er Departments:	n Divisions.					
Relationship to Counci	il Goals: er Departments:	n Divisions.					
Relationship to Counci	il Goals: er Departments:	n Divisions.					
Relationship to Counci	il Goals: er Departments:	n Divisions.					
Relationship to Counci	il Goals: er Departments:		TAL FUNDING	S PLAN			
Relationship to Counci	il Goals: er Departments: es and Transportation	CAPI			2007	EUNDING TO	DI ANNED
Relationship to Counci Relationship with Othe Coordination with Utilitie	il Goals: er Departments:		TAL FUNDING 2005	6 PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED
Relationship to Counci	il Goals: er Departments: es and Transportation	CAPI			2007	FUNDING TO COMPLETION	PLANNED FUNDING
Relationship to Council Relationship with Othe Coordination with Utilitie	il Goals: er Departments: es and Transportation	CAPI			2007		
Relationship to Counci Relationship with Othe Coordination with Utilitie 20 Projected Funding:	il Goals: er Departments: es and Transportation	2004	2005			COMPLETION	
Relationship to Counci Relationship with Othe Coordination with Utilitie 20 Projected Funding:	il Goals: er Departments: es and Transportation 002 2003	2004	2005	2006		COMPLETION	FUNDING
Relationship to Counci Relationship with Othe Coordination with Utilitie 20 Projected Funding:	il Goals: er Departments: es and Transportation 002 2003	2004	2005 150,000	2006 150,000	150,000	COMPLETION	FUNDING
Relationship to Counci	il Goals: Per Departments: Per and Transportation 2002 2003 2003	2004	2005 150,000 1st Year of I	2006 150,000 -unding:	150,000 on-going	COMPLETION	FUNDING
Relationship to Counci Relationship with Othe Coordination with Utilitie	il Goals: Per Departments: Per and Transportation 2002 2003 2003	CAPI 2004 0 150,000	2005 150,000	2006 150,000 -unding:	150,000 on-going	COMPLETION	FUNDING

GREENWAYS 2002 - 2007 CAPITAL IMPROVEMENTS PROGRAM

OVERVIEW

The 2002 Greenways Capital Improvements Program (CIP) budget is \$450,000. The Greenways CIP has been developed within the context of, and is consistent with, the Boulder Valley Comprehensive Plan (BVCP), the Transportation Master Plan (TMP), the Comprehensive Drainage Utility Master Plan (CDUMP), and the Greenways Master Plan. Although the Greenways CIP has previously been developed for two-year periods, a 6-year plan is being initiated to be consistent with other city programs.

The city of Boulder Greenways System is comprised of a series of corridors along riparian areas including Boulder Creek and 6 designated tributaries, which provide an opportunity to integrate multiple objectives, including habitat protection, water quality enhancement, storm drainage and floodplain management, alternative transportation routes for pedestrians and bicyclists, recreation and cultural resources. In order to maximize the overlap of objectives and to coordinate projects along the Greenways, identification of projects for the 2002-2007 Greenways CIP was done as a team effort combining input from Public Works (Utilities and Transportation groups), Parks and Recreation, Water Quality and Environmental Services, and Open Space/Real Estate. Transportation and flood control projects were identified from the Transportation Master Plan, the Comprehensive Drainage Utility Master Plan, and intra-departmental meetings to determine project priorities and timing. Environmental projects were identified during the Master Plan update process and were prioritized based on recent environmental studies, the overlap with other projects, and the feasibility and effectiveness of the project in meeting environmental goals. Maintenance of the Greenways system has been under review as part of the Master Plan update process. To address the identified deficiencies in maintenance and weed control, the 2002-2007 Greenways CIP is specifying \$150,000 to be used for maintenance each year.

POLICY ISSUES

All projects on the 2002-2007 CIP will go through the CEAP process.

HIGHLIGHTS

Highlights of Greenways projects included on the 2002 CIP are:

- The Fourmile Canyon Creek project between 26th and 28th Streets involves improvements to the creek, environmental restoration and an off-street trail connecting 26th to 28th Street. This project is being coordinated with the development of the new Park site and with major flood improvements proposed in the Fourmile Canyon Creek Master Plan.
- The Iris Avenue Underpass at Elmer's Two-Mile Creek involves the construction of an underpass to increase flood capacity and improve access for pedestrians and bicyclists. This project is being coordinated with the Parks Department in conjunction with the development of Elmer's Two-Mile Park and with the Transportation Division.

- The Bear Creek Reach 1 project includes habitat restoration, habitat preservation, and water quality Best Management Practices (BMPs). This project is being proposed in conjunction with the development of the Hospital site and will involve coordination with the Open Space Department and Floodplain and Wetlands Management.
- Maintenance concerns and weed control have been identified as a priority, with \$150,000 being specified for maintenance each year beginning in 2002.

FINANCING

Greenways projects are funded from the Transportation Fund, Flood Control Fund, and the Lottery Fund. Existing CIP expenditures are estimated at \$450,000 per year for the next six years. Annual funding distribution for the Greenways Program for 2002-2007 is as follows:

Transportation - \$150,000 Flood Control - \$150,000 Lottery Fund - \$150,000

Program funding levels are currently being evaluated as part of the Master Plan update. Due to city wide budgetary constraints, no changes to the existing funding levels are anticipated at this time.

RELATIONSHIP TO OPERATING BUDGET

Staff is currently evaluating the entire Greenways maintenance program and will recommend efficiency improvements and appropriate funding levels as part of the Greenways Master Plan update. In order to begin addressing the identified deficiencies in maintenance and weed control, \$150,000 has been specified for maintenance each year as part of the 2002-2007 Greenways CIP.

2002-2007 CAPITAL IMPROVEMENTS PROGRAM

Tributary Greenways

03-Dec-01

Project Name		2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Existing Facility - Enhancements / Upgrades					<u> </u>		
Bear Creek Reach 1		75,000	0	0	0	0	0
Existing Facility - Enhancements / Upgrades	Total:	75,000	0	0	0	0	0
Existing Facility - Rehab / Repair / Deficiency Correction							
Fourmile Improvements Pleasantview to 28th		0	125,000	195,000	0	0	0
Existing Facility - Rehab / Repair / Deficiency Correction	Total:	0	125,000	195,000	0	0	0
New Construction - Not Growth Related							
Iris Avenue Underpass		125,000	125,000	0	0	0	0
Wonderland Creek Foothills to Diagonal		0	0	55,000	100,000	190,000	150,000
Fourmile Sumac to 19th St.		0	0	0	150,000	60,000	100,000
Fourmile - 26th to 28th Streets		50,000	0	0	0	0	0
New Construction - Not Growth Related	Total:	175,000	125,000	55,000	250,000	250,000	250,000
On-Going Projects							
Maintenance and Weed Control		150,000	150,000	150,000	150,000	150,000	150,000
Miscellaneous - Greenways Operating		50,000	50,000	50,000	50,000	50,000	50,000
On-Going Projects	Total:	200,000	200,000	200,000	200,000	200,000	200,000
Grand Total:	= ====	450,000	450,000	450,000	450,000	450,000	450,000

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAMI Bear Creek Read							Project Number:	Map ID # 13
DEPARTMENT:	PW/ Tribu	ıtary Green	ways		SUBCOMM	UNITY:	Southeast Boulde	r
FUNDING SOURCE:	Tribu	tary Green	ways		BVC	CP Area	Area I	
PROJECT STATUS:		•	ancements / L	Jpgrades				
CEAP REQUIRED?	Require	d					 1	
PROJECT DESCRIP	TION:							
movement and/o							olve improvement	
Relationship to Mas This project is consis		e Greenways I	Master Plan M	lap and Reach	Inventory acc	epted by Cit	y Council in Septembe	r 2000.
and Planning Board.	oject will be This projec environmer	reviewed by t	d with the dev	elopment of th	e Hospital site	and related	bers from TAB, WRAE flood improvements fo t of \$365,000. Costs o	r Bear Creek.
Relationship to Cou								
quality BMPs. Relationship with O This project will be co	ther Depar	tments:					oration, habitat preserv	allori, and water
			САРІ	ITAL FUNDING	S PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO	PLANNED
							COMPLETION	FUNDING
Projected Funding:	75,000	0	0	0	0		0	0 75,0
	70,000	J.	Ü		J			75,0
TOTAL CAPITAI	COSTS			1st Year of	Funding:	2002		
OTAL CALITAI	_ 00010	75,00	0	Funding price	or to 2002:		\$0	
			_	2001 Appro	ved funds:		\$0	

				ROVEMEN	TS PROGE	XAIVI			
		PRO	DJECT ST	ATUS REPO	ORT				
PROJECT NAM	E						Project Nu	umber:	Map ID#
Iris Avenue Und	erpass								64
DEPARTMENT:	DM// Tribu	ıtarı Groom	NOVE.		SUBCOMM	IIINITY:	Crossroad	10	
JEFARTIMENT.	PVV/ ITIDU	itary Green	ways		30BCOWIN	IONIT I.	Ciossidad	JS	
FUNDING SOURCE	Tribu	tary Greenv	vays		BV	CP Area	Area I		
PROJECT STATUS:	: New Co	nstruction - No	t Growth Rela	ated					
CEAP REQUIRED?	Require	d							
PROJECT DESCRIP	PTION:								
received approva Transportation for Relationship to Mas This project is consist the Transportation M	unds at \$3 ster Plan: stent with the	16,000 eac	h.			·		ŕ	
Public Process State	tus. Issues:								
The CEAP for this p	roject will be	reviewed by th							PRAB, OS
Public Process Star The CEAP for this pr and Planning Board. Relationship to Cou	roject will be The projec	reviewed by the twill also be re	eviewed by TA	AB due to the s	strong transpo	ortation comp	oonent of the	project.	
The CEAP for this prand Planning Board. Relationship to County This project supports reducing flood risk. Relationship with County This project is being	roject will be The project uncil Goals s the Council Other Depart coordinated	reviewed by the twill also be reserved. I goal of transputments:	portation by in	AB due to the s	f-street trail s	ystem, and	supports econ	project.	inability by
The CEAP for this pa and Planning Board.	roject will be The project uncil Goals s the Council Other Depart coordinated	reviewed by the twill also be reserved. I goal of transputments:	portation by in	AB due to the s	f-street trail s	ystem, and	supports econ	project.	inability by
The CEAP for this prand Planning Board. Relationship to Courthis project supports reducing flood risk. Relationship with Courthis project is being	roject will be The project uncil Goals s the Council Other Depart coordinated	reviewed by the twill also be reserved. I goal of transputments:	portation by in	AB due to the s	f-street trail s	ystem, and	supports econ	project. nomic susta	inability by
The CEAP for this pland Planning Board. Relationship to Cou This project supports educing flood risk. Relationship with C This project is being ransportation works	The project will be The project will be The project will be uncil Goals: s the Council	reviewed by the twill also be reserved. I goal of transposition. I with the Parks	portation by in	nproving the of in conjunction	f-street trail s with the deve	ystem, and selopment of l	supports econ Elmer's Two-N	project. nomic susta	inability by
The CEAP for this pland Planning Board. Relationship to Courthis project supports educing flood risk. Relationship with Cean of the project is being fransportation works	The project will be The project will be The project will be uncil Goals: s the Council	reviewed by the twill also be reserved. I goal of transposition. I with the Parks	portation by in	nproving the of in conjunction TAL FUNDING 2005	f-street trail s with the deve	ystem, and selopment of l	supports econ Elmer's Two-N	project. nomic susta	nd with the
The CEAP for this prand Planning Board. Relationship to Courthis project supports reducing flood risk. Relationship with Courthis project is being	roject will be The project uncil Goals: s the Council Other Depart coordinated group.	reviewed by the twill also be resident twill also be resident twill also be resident twill also be resident to the twill also be resident	portation by in CAPI 2004	nproving the of in conjunction TAL FUNDING 2005	if-street trail s with the deve	ystem, and selopment of l	supports econ Elmer's Two-N COMPL	omic susta	nd with the
The CEAP for this pland Planning Board. Relationship to Courthis project supports educing flood risk. Relationship with Cean of the project is being fransportation works	roject will be The project uncil Goals s the Counci Other Depar coordinated group. 2002	reviewed by the twill also be resident twill	contation by in CAPI 2004	nproving the of in conjunction TAL FUNDING 2005	f-street trail s with the deve	ystem, and selopment of l	supports econ Elmer's Two-N COMPL	omic susta	nd with the

	200	2-2007 CAF	PITAL IMP	PROVEMEN	TS PROGRA	M		
		PRC	JECT ST	ATUS REPO	ORT			
PROJECT NAI							Project Number:	Map ID#
Fourmile - 26th	1 to 28th Sti	eets						63
DEPARTMENT:	PW/ Tribu	ıtary Greenv	vays		SUBCOMMU	NITY:	North Boulder	
FUNDING SOURCE	E: Tribu	tary Greenw	/ays		вусі	P Area /	Area I	
PROJECT STATU	S: New Co	nstruction - No	t Growth Rel	lated		_		
CEAP REQUIRED	? Require	d						
PROJECT DESCR	RIPTION:							
to 28th Street.	to the Gree	к, епупонт	entai pres	ervauon, nai	oliai resiorali	on and an	off-street trail co	Tinecung Zou
Relationship to M								
Public Process State CEAP for this Planning Board. T \$100,250. Costs of	project will go	to the Greenw	ail and envir	ronmental enha	nsisting of mem	nbers from T 00,250 which	AB, WRAB, PRAB, Chresults in an unfund	DSBT, and ed amount of
Relationship to C	ouncil Coolo							
This project suppo environmental rest	orts the Councitoration of the	I goals of envir stream corridor tments:	r.				the off-street trail sys	
improvements pro						THE THE T	Talk Site and Will are	11000
	ı		CAP	ITAL FUNDING	B PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Fundin	g:							
- 19,53.00 7 unum	50,000	0	(0	0	C		0 50,0
TOTAL CARIT	AL COSTS			1st Year of	Funding:	2001		
TOTAL CAPIT	AL CUSIS	200,000		Funding price	or to 2002:	\$	150,000	
			_	2001 Appro	ved funds:	\$	150,000	

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRO	OJECT ST	ATUS REP	ORT			
PROJECT NAM Maintenance an		antral					Project Number:	Map ID#
Maintenance an	a weed C	Ontroi						
DEPARTMENT:	PW/ Tribu	ıtary Green	ways		SUBCOMM	UNITY:	System-wide	
FUNDING SOURCE	:: Tribu	tary Green	ways		BV	CP Area	System-wide	
PROJECT STATUS	: On-Goir	ng Projects						
CEAP REQUIRED?	Not Rec	uired						
PROJECT DESCRI	PTION:							
equipment, cont	rol and rei	moval of no	xious weed	ls, and plan	ting of nativ	es to disc	ourage re-establis	shment of weed
Relationship to Ma					M 1 5:			
Maintenance and we	eed control a	re important c	components of	f the Greenway	/s Master Plan	update.		
Public Process Sta	tus, Issues:							
Weed control efforts	will begin b	y concentratin	g on lands ow	ned and mana	iged by the Cit	y.		
Relationship to Co	uncil Goals							
Maintenance of the			ports the Cou	ncil goal of en	vironmental su	stainability.		
Relationship with C	•		eveloped with	input from the	Open Space	Department	, the Parks Departme	nt. and Boulder
							s will be coordinated w	
			САРІ	TAL FUNDING	G PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding	•							
ojostou i unumg	150,000	150,000	150,000	150,000	150,000	150,0	00	0 900,0
				1st Year of	Funding:	2002		
TOTAL CAPITA	L COSTS	: On-Goin	g	Funding price	_		\$0	
			<u> </u>	2001 Appro	ved funds:		\$0	

	200	2-2007 CAF	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRO	DJECT STA	ATUS REPO	ORT			
PROJECT NAM	IE						Project Number:	Map ID#
Miscellaneous -		s Operating)				-	
								'
DEPARTMENT:	PW/ Tribu	ıtary Greenv	vays		SUBCOMMU	JNITY: S	system-wide	
FUNDING SOURCE	Tribu	tary Greenw	vays		BVC	P Area S	system-wide	
PROJECT STATUS	On-Goir	ng Projects						
CEAP REQUIRED?	Not Req	uired						
PROJECT DESCRI	PTION:							
Relationship to Ma	ster Plan:							
Public Process Sta								
Relationship to Co	uncil Goals:							
Relationship with	Other Depar	tments:						
·								
		,	CAPI	TAL FUNDING	PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding		E0 000	E0 000	E0 000	E0 000	E0 000		0 200.000
	50,000	50,000	50,000	50,000	50,000	50,000		0 300,000
TOTAL CARITA	I COSTO			1st Year of I	Funding:	on-going		
TOTAL CAPITA	L COSTS	: On-Going		1st Year of I Funding price			\$54,000	

SUMMARY OF THE 2002 - 2007 UTILITIES CAPITAL IMPROVEMENTS PROGRAM

June 26, 2001

OVERVIEW

The overall program and funding priorities are reflected in the staging and timing of projects over the 6 year CIP time period. The following primary factors were considered in determining the overall program and funding priorities:

Water Utility

- 1. Reliability of water treatment and delivery
- 2. Drinking water quality and other environmental regulations
- 3. Worker health and safety
- 4. Opportunity to collaborate with other city projects, i.e., transportation
- 5. Potential for operation and maintenance cost savings
- 6. Accommodating new growth and development

Wastewater Utility

- 1. Reliability of wastewater collection and treatment
- 2. Water quality and other environmental regulations
- 3. Worker health and safety
- 4. Opportunity to collaborate with other city projects, i.e., transportation
- 5. Potential for operation and maintenance cost savings
- 6. Accommodating new growth and development

Flood Control Utility

- 1. Property damage or safety hazard mitigation
- 2. Water quality and other environmental regulations
- 3. Worker health and safety
- 4. Opportunity to collaborate with other city projects, i.e., transportation
- 5. Potential for operation and maintenance cost savings
- 6. Accommodating new growth and development

No effort has been made in developing the CIP to target improvements in a certain geographic area.

POLICY ISSUES

The following policy issues related to the CIP need to be resolved as part of the 2002-2003 budget process:

1. South Boulder Creek: The evaluation and planning effort related to flood hazard and mitigation on South Boulder Creek is continuing. A final "Phase A" report was released in the spring of 2001, but it is unlikely that any of the alternatives in the Phase A report will be implemented. Additional analysis and community input will be required in order to develop a plan that will receive community support for implementation and funding. A small amount of city funding (\$3.0 million) has been included in the CIP for year 2003. If a larger project is approved, a higher rate increase may be required in 2003 or beyond.

HIGHLIGHTS

Highlights of the CIP are as follows:

Water Utility

- 1. Continued emphasis on the rehabilitation and improvement of the City's existing water system infrastructure continues, especially in the area of the City's deteriorated water distribution system. This philosophy is reflected in the following CIP projects:
 - · Whittier Neighborhood Distribution System Rehabilitation
 - North Boulder Park Area Distribution System Rehabilitation
 - · Goss Grove Distribution System Rehabilitation
 - · South Boulder Water System Rehabilitation
 - East Boulder Water System Rehabilitation
 - · North Boulder Water System Rehabilitation
 - · West Boulder Water System Rehabilitation
 - · Corroded Waterline Rehabilitation
 - · Kohler Storage Tank Lining Rehabilitation
 - · Maxwell Storage Tank Lining Rehabilitation
- 2. Water from the Northern Colorado Water Conservancy District (Colorado Big-Thompson project) is anticipated to play an increasingly important role in the City's overall water system deliveries. For this reason several projects have been identified to assure the reliability of water quality and delivery from the Boulder Reservoir WTP including:
 - Boulder Reservoir WTP Improvements
 - · Cherryvale Pump Station
 - · Boulder Reservoir High Service Pump Station
 - · Iris Pump Station
 - · Zone 1 Transmission Facilities
 - · Zone 2 Transmission Facilities
 - · Boulder Feeder Canal
 - · Boulder Reservoir Intake and Pumping
- 3. The capacity expansion of the Boulder Reservoir WTP has been once again delayed due to the anticipated reduction in peak water demand projections as a result of the City's commitment to a more aggressive water conservation program. A recent report, *the Water Conservation*

Futures Study, indicates that peak water demands are being reduced and continued reductions may preclude the need for an expansion project.

4. Significant repairs to the Barker water system, recently acquired by the City from Public Service Company of Colorado, are needed. Repairs to this water system are necessary to assure safe and reliable water deliveries to the Betasso Water Treatment Plant (WTP).

Wastewater Utility

- 1. Although the actual budgetary impact is unknown, funding has been budgeted for potential impacts associated with renewal of the City's WWTP discharge permit, including a potential conversion from chlorine disinfection to ultraviolet light disinfection.
- 2. In accordance with the recent intergovernmental agreement with the City of Lafayette designed to settle the on-going lawsuit, money has been budgeted to relocate the wastewater treatment plant's effluent outfall pipe downstream of 75th Street.
- 3. The city is currently involved in a joint study with Western Disposal regarding the feasibility of a composting facility. The consultant, CDM, is performing the study. If feasible, a Class A biosolids compost facility may be constructed or managed through some type of "partnership" contract. The city is also reviewing alternatives to improve the biosolids handling and dewatering process at the WWTP by installing more efficient centrifuges. This may be needed in either the composting option or in continuing with the land application program.

Flood Control Utility

- 1. As in the past several years, the majority of funds in the Flood Control Utility CIP have been allocated to major drainage way improvements for Goose Creek 30th Street to Folsom Street and Elmer's Two-Mile Creek between Goose Creek and Valmont Road. Work is underway between 30th St. and through the former Branding Iron Mobile Home Park. The funding proposed in 2002 would complete the project along Goose Creek through the Mapleton Mobile Home Park. Funding proposed for 2003 would complete improvement along Elmer's Two-Mile Creek between under the Boulder White-Rocks Ditch to Valmont Road. Partial funding for this project is provided by the Urban Drainage and Flood Control District.
- 2. Money is budgeted for potential flood mitigation improvements along Fourmile Canyon Creek and South Boulder Creek. Recommendations concerning improvements are anticipated in the near future as part of the on-going flood mitigation planning process.

Projects Recommended for the CEAP Process

Projects recommended for the Community and Environmental Assessment Process (CEAP) in the year 2002 are:

- · Biosolids Composting
- · Tributary Greenways Program
- · Fourmile Canyon Creek
- · Bear Creek Arapahoe to Foothills

Projects for which Specific Approval is Requested

In accordance with the project planning and approval process, specific approval and allocation of design and construction funding for the following projects is requested. These projects are considered minor in nature, with the opportunity for public review and comment provided through the 2002 CIP budget process. Based on this approval, staff will proceed with the design and construction of these projects in 2002with no additional public process for purpose, need or funding, although construction coordination and other site specific activities will be discussed with adjacent property owners if appropriate.

WATER FUND

- · Boulder Reservoir WTP Improvements
- · Cherryvale Pump Station
- Boulder Reservoir High Service Pump Station
- · Iris Pump Station
- · Kohler Storage Tank Lining Rehabilitation
- · Maxwell Storage Tank Lining Rehabilitation
- · Goss Grove Distribution System Rehabilitation
- · Corroded Waterline Rehabilitation
- · Zone 1 Transmission Facilities
- · Zone 2 Transmission Facilities
- · Barker Gravity Pipeline Repair
- · Barker-Kossler Penstock Repair
- · Barker Dam Outlet Improvements
- · Barker Relicensing
- · Barker In-stream Flow Release
- · Green Lake II Reconstruction
- · Como Creek Diversion Structure
- · Boulder Feeder Canal
- · Boulder Reservoir Intake and Pumping

WASTEWATER FUND

- · WWTP/CPDES Improvements
- · WWTP Pump Rehabilitation
- · WWTP Trickling Filter Rehabilitation
- · WWTP Effluent Outfall Relocation
- · Biosolids Handling & Dewatering Improvements
- · Interceptor Sewer Rehabilitation
- · Collector Sewer Rehabilitation
- · Manhole Rehabilitation

FLOOD MANAGEMENT FUND

- · Preflood Acquisition
- · Crossroads Redevelopment

Master Planning

Master Planning is an element of the decision making process for proposed CIP projects. Historically, these master plans focused on service area growth and its impact on related utility infrastructure needs. At this point in time, growth is not as important an issue as the need to rehabilitate and address deficiencies in the existing infrastructure. Identification of these issues occurs on an on-going basis and are documented in the Utilities Division Annual Reports as well as on-going studies and reports.

Master plan summaries are provided in the Boulder Valley Comprehensive Plan and were recently updated. At this point in time existing master plans provide an adequate basis from which to formulate the CIP in conjunction with other information. **Exhibit A** provides a summary of the studies and reports that provide important information regarding the various work programs of the Utilities Division and are used in formulating the CIP.

The relationship of each CIP project to the master plans and studies is presented in the detailed project descriptions.

It may be necessary to revise current master plans depending on the extent of changes to the Boulder Valley Comprehensive Plan including land use designations. For this reason, anticipated projects in the years 2004-2007 are preliminary and are based on the judgement of Utilities Division staff.

Financing

Funding for the City's Utilities capital improvement projects is derived from general utility fees and special external agency grants. The primary revenue sources are Plant Investment Fees (PIFs) from new customers, monthly water sales to customers and hydroelectric sales to Public Service Company of Colorado (PSCO). Water sales are relatively stable and reflect the overall growth of the service area and yearly weather fluctuations.

Other revenue sources include the Colorado Department of Public Health and the Environment construction revolving loans (none anticipated at this time) for the Wastewater Utility; and the Urban Drainage & Flood Control District reimbursement grants for the Flood Control Utility. These revenues are project specific and are highly variable depending on the external agency's funding situation and priorities. Currently, the following projects are anticipated to qualify for such revenues:

- · Flood Control Utility, Goose Creek
- · Flood Control Utility, Elmer's Two-Mile Creek
- · Flood Control Utility, Fourmile Canyon Creek
- · Flood Control Utility, Preflood Acquisition

Another possible source of funds are special assessment districts and assessments levied as part of annexation agreements. These types of funding mechanisms are anticipated for the Water and Wastewater System Expansion projects.

If the above mentioned funds are insufficient, projects will be funded from new revenue bond issues with debt service financed by general utility charges. For the year 2002-2003 CIP, it is anticipated that bonds will be issued for the following projects:

- · Wastewater Utility WWTP/CPDES Improvements
- · Wastewater Utility Biosolids Composting
- · Wastewater Utility Biosolids Handling & Dewatering
- · Flood Control Utility Fourmile Canyon Creek
- · Flood Control Utility South Boulder Creek

Also, it is anticipated that projects related to the Barker Water System will be funded from the proceeds of the Windy Gap water sale.

Staff will complete the evaluation of the proposed CIP on rates in conjunction with the development of the 2002 operating budget. Rate increases are currently projected as follows:

Water Utility: 2002 - 9 percent
 Wastewater Utility: 2002 - 12 percent
 Flood Control: 2002 - 8 percent
 2003 - 3 percent
 2003 - 12 percent
 2003 - 8 percent

Public Process

The draft CIP was presented to the Water Resource Advisory Board (WRAB) on April 16, 2001 for discussion. A public hearing before the WRAB concerning the CIP was held on June 18, 2001. The WRAB recommended approval of the proposed Utilities Division 2002-2007 Capital Improvement Program (CIP) including the preliminary year 2002-2003 operating budget, monthly utility rates and plant investment fees to the Planning Board and City Council.

EXHIBIT A

CITY OF BOULDER UTILITIES DIVISION SUMMARY OF STUDIES AND REPORTS

June 14, 2001

The following studies and reports provide important information regarding the various work programs of the Utilities Division and are used in formulating the CIP:

Water Resources and Untreated Water Delivery

Master Plan for the City of Boulder's Mountain Reservoir Water Supply System, Li & Associates, 1985

Update of Priorities and Cost Estimates in the City of Boulder's Master Plan for Mountain Reservoir Water Supply System, Simons, Li & Associates, 1986

Raw Water Master Plan, WBLA, 1988

Condition Assessment & Remedial Measures Feasibility Study for the City of Boulder Watershed Dams, Harza Engineers, 1988

Barker Pipeline Rehabilitation and Related Improvements Study, Harza, 1991

Water Source Impact Assessment, Brown & Caldwell, 1992

Silver Lake Hydroelectric Project Conceptual Design Report. ECI, 1992

Lakewood Pipeline and Hydroelectric Project Environmental Report and Associated

Studies, Parsons Engineering Science, 1994

Lakewood Pipeline and Hydroelectric Project CEAP, City of Boulder, 1994

Silver Lake Pipeline and Hydroelectric Project CEAP, City of Boulder, 1996

Water Treatment and Treated Water Delivery

Water Facilities Master Plan, Black & Veatch, 1984

Gunbarrel/Heatherwood Area Water and Sewer Utility Master Plan, McLaughlin Engineers, 1988

Treated Water Master Plan - Phase I Study, Brown & Caldwell, 1990

Corrosion Control Evaluation Study, Black & Veatch, 1990

North Boulder Area Water and Sewer Master Plan, McLaughlin Water Engineers, 1990

Pre-design Report for Corrosion Control and Miscellaneous Water Treatment Plant Improvements at Betasso WTP, Black & Veatch, 1991

Treated Water Master Plan - Phase II Study, Brown & Caldwell, 1992

Betasso WTP Sludge Drying Bed Study, Richard P. Arber, 1992

Pre-design Report for Corrosion Control and Miscellaneous Water Treatment Plant

Improvements at Boulder Reservoir WTP, Black & Veatch, 1995

Hydraulic Analyses, City of Boulder, On-going

Residuals Improvements and Recycle Pretreatment at the Betasso Water Treatment Plant, Black & Veatch. 1997

Treated Water Master Plan Update, Integra Engineers, 2001

Wastewater Collection and Conveyance

Wastewater Collection System Master Plan Update, McLaughlin Water Engineers, 1983 Gunbarrel/Heatherwood Area Water and Sewer Utility Master Plan, McLaughlin Engineers, 1988

North Boulder Area Water and Sewer Master Plan, McLaughlin Water Engineers, 1990 Sanitary Sewer Sub-Basin Evaluation for Infiltration and Inflow, RTW, 1996 Hydraulic Analyses, City of Boulder, On-going

Wastewater Treatment and Discharge

Wastewater Treatment Facilities Master Plan, Brown & Caldwell, 1990 Wastewater Treatment Facilities Plan Amendments, City of Boulder, 1992 Disinfection System Evaluation, Integra Engineering, 1996

Sludge Processing and Disposal

Sewage Sludge Management Master Plan - Phase I, Richard P. Arber, 1986 Sewage Sludge Management Master Plan - Phase II, Richard P. Arber, 1986 Sludge Disposal Options Study, Richard P. Arber, 1990 Biosolids Recycling Land Acquisition Project CEAP, City of Boulder, 1995 Biosolids Management Study, RTW, 1997

Flood Control and Drainage

Comprehensive Drainage Utility Master Plan, City of Boulder, 1988 Boulder and Adjacent County Drainageways - Phase B, Greenhorne and O'Mara, 1987 Storm Water Collection System Master Plan, WRC Engineering, 1984 Gunbarrel Area Drainage, Boyle Engineering, 1987

Master Plan for Boulder Creek Tributaries, Clack, Greenlee, Hartman & Tucker, 1985 Outfall System Planning, Boulder Gunbarrel Area, Boyle Engineering, 1987 Tributary Greenway Master Plan, City of Boulder, 1990

High Hazard Zone Property Acquisition Analysis, Love & Associates, 1997 Boulder and Adjacent County Drainageways - Phase A, Greenhorn & O'Mara, 1984 University of Colorado at Boulder - Research Park - Master Plan Site Development Plan and Flood Mitigation Plan, Downing, Thorpe, James, 1989

University of Colorado at Boulder - Research Park - Master Plan Site Development Plan and Flood Mitigation Plan, Downing, Thorpe, James, 1987

North St. Vrain and St. Vrain Creeks, Engineering Professionals, 1983

Boulder and Adjacent County Drainageways - Flood Hazard Area Delineation, Greenhorn & O'Mara, 1987

South Boulder Creek - Flood Hazard Area Delineation, Greenhorn & O'Mara, 1986 Boulder Creek/South Boulder Creek Confluence Area - Development of Preliminary Plan - Phase B, Simons, Li & Associates, 1984 Lower Boulder Creek - Flood Hazard Area Delineation, Muller Engineering, 1983 Lefthand Creek Volume 1 - Mouth to Foothills Highway, Gingery Associates, 1981 Upper Lefthand Creek Volume 2 - Foothills to Peak to Peak Highway, Simons, Li & Associates, 1983

Boulder Creek - Flood Hazard Area Delineation - Muller Engineering, 1983 Upper Boulder Creek & Fourmile Creek - Floodplain Information Report, Gingery Associates, 1981

Boulder Creek - Phase B Preliminary Design, URS, 1979

Major Drainageways Planning - South Boulder Creek Volume II, RW Beck & Associates, 1973

Boulder Creek & Major Tributaries - High Hazard Flood Zone - 0.5' Rise Floodway, Love & Associates, 1982

Major Drainageways Planning - Urban Storm Drainage - South Boulder Volume 2 - Wright McGlaughlin, 1970

Goose Creek Project CEAP, City of Boulder, 1998

Fourmile Canyon Creek Major Drainageway Planning, Phase A Report, Alternatives Analysis, Love & Associates, 2000

2002-2007 CAPITAL IMPROVEMENTS PROGRAM

Water Utility Fund

03-Dec-01

Project Name	2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Existing Facility - Enhancements / Upgrades						
Boulder Reservoir High Service Pump Station	100,000	0	0	0	0	0
Boulder Reservoir WTP Improvements	300,000	3,500,000	0	0	0	0
Pearl Street Hydro PRV Station Improvements	0	0	0	0	0	200,000
Data Communications System Upgrades	0	0	250,000	0	0	(
Boulder Reservoir Intake and Pumping	200,000	0	0	0	0	(
Existing Facility - Enhancements / Upgrades	Total: 600,000	3,500,000	250,000	0	0	200,00
Existing Facility - Rehab / Repair / Deficiency Corre	ction					
Barker Instream Flow Release	500,000	0	0	0	0	(
North Boulder Water System Rehabilitation	0	0	0	0	500,000	
Barker Dam Outlet Improvements	2,000,000	0	0	0	0	
Corroded Waterline Rehabilitation	1,750,000	1,750,000	1,750,000	2,000,000	2,000,000	2,000,00
West Boulder Water System Rehabilitation	0	0	0	0	0	500,00
Barker Hydro System Integration	0	750,000	550,000	0	0	
Barker Relicensing	575,000	500,000	250,000	0	0	
Barker Water System Source Protection	0	0	0	300,000	1,000,000	
Goss Grove Distribution System Rehabilitation	1,000,000	0	0	0	0	
Whittier Area Distribution System Rehabilitation	0	500,000	0	0	0	
South Boulder Water System Rehabilitation	0	0	0	500,000	0	
Maxwell Storage Tank Lining Rehabilitation	600,000	0	0	0	0	
Barker Gravity Pipeline Repair	0	1,000,000	1,000,000	700,000	1,200,000	
Cherryvale Pump Station Overhaul	75,000	150,000	0	0	0	
Iris Pump Station Overhaul	75,000	250,000	0	0	0	
Kohler Storage Tank Lining Rehabilitation	500,000	0	0	0	0	(
Betasso WTP Rehabilitation	0	0	0	500,000	5,000,000	(
Barker-Kossler Penstock Repairs	0	0	200,000	800,000	0	
Albion Dam Rehabilitation	0	0	0	0	25,000	100,000
East Boulder Water System Rehabilitation	0	0	500,000	0	0	

Project Name		2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Barker Dam Resurfacing		0	0	0	100,000	1,000,000	0
Existing Facility - Rehab / Repair / Deficiency Correction	Total:	7,075,000	4,900,000	4,250,000	4,900,000	10,725,000	2,600,000
New Construction - Growth Related Facility / Additions							
Boulder Reservoir WTP Expansion		0	0	0	0	500,000	5,000,000
New Construction - Growth Related Facility / Additions	Total:	0	0	0	0	500,000	5,000,000
New Construction - Not Growth Related							
Zone 2 Transmission Facilities		50,000	500,000	0	0	0	0
Zone 3 Transmission Facilities		0	0	0	500,000	0	0
Zone 1 Transmission Facilities		50,000	500,000	0	0	500,000	0
New Construction - Not Growth Related	Total:	100,000	1,000,000	0	500,000	500,000	0
Reconstruction							
Green Lake II Reconstruction		25,000	500,000	0	0	0	0
Como Creek Diversion Structure		350,000	0	0	0	0	0
Boulder Feeder Canal		50,000	50,000	0	0	0	0
Reconstruction	Total:	425,000	550,000	0	0	0	0
Grand Total:	r <u>===</u>	8,200,000	9,950,000	4,500,000	5,400,000	11,725,000	7,800,000

	200	2-2007 CA	PITAL IMP	PROVEMEN	TS PROGR	AM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	4
Boulder Reserv	oir High Se	ervice Pump	ວ Station					25
DEPARTMENT:	PW/ Wate	er Utility			ѕивсомм	UNITY:	System-wide	
UNDING SOURCE	: Wate	er Utility Fur	nd		BV	CP Area	System-wide	
PROJECT STATUS		Facility - Enha		Jpgrades				
EAP REQUIRED?	Not Rec	uired						
ROJECT DESCRI	PTION:							
<mark>Relationship to Ma</mark> This project is recor		the Treated M	Vater Master	Plan				
Public Process Sta No additional public Relationship to Co Environmental and	process is a uncil Goals Economic Su	nticipated and			ne 2002 CIP w	ill serve as a	approval for construc	tion.
None	Siller Bopu		CAP	ITAL FUNDING	G PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO	PLANNED
							COMPLETION	FUNDING
Projected Funding								0 400
	100,000	0	C	0	0		0	0 100,0
COTAL CARITA	I COSTO			1st Year of	Funding:	2002		
TOTAL CAPITA	L COSIS	100,00	ما	Funding pri	4- 2002	_	_	
		.00,00	U	i dilding pii	or to 2002:		\$0	

	200	2-2007 CAP	PITAL IMP	ROVEMEN	TS PROG	RAM			
		PRO	JECT ST	ATUS REP	ORT				
PROJECT NAMI	F						Project Number	er: Map	ID#
Boulder Reservo		nprovements	S				411652		70
					•				
DEPARTMENT:	PW/ Wate	er Utility			SUBCOM	MUNITY:	System-wide		
FUNDING SOURCE:	Wate	r Utility Fund	d		В	VCP Area	System-wide		
PROJECT STATUS:	Existing	Facility - Enha	ncements / L	Jpgrades					•
CEAP REQUIRED?	Not Rec	uired							
PROJECT DESCRIP	TION:								
Relationship to Mas This project is recom		the Treated Wa	ater Master F	Plan					
Public Process Stat This process will be i									
Relationship to Cou	ıncil Goals								
Environmental and E	conomic Su	ıstainability - Pા	ublic Health						
Relationship with O None	ther Depar	tments:							
			CAPI	TAL FUNDING	G PLAN				
	2002	2003	2004	2005	2006	2007	FUNDING TO) PL	ANNED
							COMPLETIO	N FU	NDING
Projected Funding:						1			
	300,000	3,500,000	0	0		0	0	0	3,800,
				4-11-		2000			
TOTAL CAPITAL	COSTS		1	1st Year of		2002	0500 000		
		4,300,000		Funding price			\$500,000		
				2001 Appro	ved funds:		\$500,000		

		12-2007 CAF	'II AL IMP	ROVEMEN	TS PROGR	AM		
		PRO	JECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Boulder Reserv	oir Intake	and Pumping	9				411655	69
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	UNITY:	System-wide	
FUNDING SOURCE	E: Wate	er Utility Fun	d		BV	P Area	System-wide	
PROJECT STATUS		Facility - Enha		Jpgrades		_		
CEAP REQUIRED	Not Red	quired						
PROJECT DESCR	IPTION:							
<mark>Relationship to Ma</mark> None	aster Plan:							
This process will be	e initiated in 2	:						
Public Process Sta This process will be Relationship to Co Environmental and Relationship with None	e initiated in 2 Duncil Goals Economic Si	: : ustainability - P	ublic Health					
This process will be Relationship to Co Environmental and Relationship with	e initiated in 2 Duncil Goals Economic Si	: : ustainability - P	ublic Health					
This process will be Relationship to Co Environmental and Relationship with	e initiated in 2 Duncil Goals Economic Si	: : ustainability - P		TAL FUNDING	S PLAN			
This process will be Relationship to Co Environmental and Relationship with	e initiated in 2 Duncil Goals Economic Si	: : ustainability - P		TAL FUNDING	S PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
This process will be Relationship to Co Environmental and Relationship with None	ouncil Goals Economic So Other Depar	: ustainability - P	CAPI			2007		
This process will be Relationship to Co Environmental and Relationship with	ouncil Goals Economic So Other Depar	: ustainability - P	CAPI	2005	2006			
This process will be Relationship to Co Environmental and Relationship with None	council Goals Economic So Other Depar 2002 3: 200,000	eventarion de la companya del companya de la companya del companya de la companya del companya de la companya de la companya de la companya del companya de la companya della companya de la companya della companya della companya del	CAPI 2004	2005	2006 0 Funding:		COMPLETION	FUNDING

	200	2-2007 CAI	PITAL IMP	ROVEMEN	TS PROGR	RAM		
		PRO	DJECT ST	ATUS REP	ORT			
PROJECT NAM	<u></u>						Project Number:	Map ID#
Barker Instream		ease						
DED ADTMENT	DIA//IA/	1.1000			Lauraann	HINITY.		-
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	IUNITY:	System-wide	
FUNDING SOURC	E: Wate	er Utility Fun	d		BV	CP Area	System-wide	
PROJECT STATUS	S: Existing	Facility - Reha	ab / Repair / D	Deficiency Corr	ection			
CEAP REQUIRED	Not Red	uired						
PROJECT DESCR	IPTION:							
Relationship to M								
None								
Public Process St	atus. Issues:							
			approval of the	his project in th	ne 2002 CIP w	vill serve as a	pproval for construction	on.
Relationship to Co								
Environmental and	Economic Su	ıstainability - P	ublic Health					
	0/1 D							
<mark>Relationship with</mark> None	Other Depar	iments:						
			CAPI	TAL FUNDING	G PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO	PLANNED
							COMPLETION	FUNDING
Projected Funding					<u> </u>	1		
	500,000	0	0	0	C)	0	0 500,0
				1st Year of	Funding:	2001	<u> </u>	
TOTAL CAPITA	AL COSTS				uliuliu.			
		575,000	nl	Funding price	-	2001	\$75,000	

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Barker Dam Ou	ıtlet Improv	rements						
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	JNITY:	System-wide	
FUNDING SOURC	E: Wate	er Utility Fur	nd		BVC	P Area	System-wide	
PROJECT STATUS				Deficiency Corr		_	Cystem wide	
CEAP REQUIRED		-						
PROJECT DESCR								
Relationship to Ma	aster Plan:							
Public Process St No additional publi			l approval of th	his project in th	ie 2002 CIP wi	ll serve as a	oproval for construct	ion.
Relationship to Co								
Environmental and	Economic St	istainability - F	Public Health					
	Other Depar	tments:						
Relationship with None	Other Depar	tments:						
				TAL FUNDING		202-	FIIINDING TO	BI ANNER
	Other Depart	tments:	CAPI 2004	TAL FUNDING 2005	6 PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
None	2002					2007		
	2002		2004	2005				
None	2002 g:	2003	2004	2005	2006		COMPLETION	FUNDING
None	2002 g: 2,000,000	2003	2004	2005	2006 0 Funding:	2001	COMPLETION	FUNDING

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Corroded Wate	rline Reha	bilitation						
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	UNITY:	System-wide	
FUNDING GOUDO		-	- J		l sw			
FUNDING SOURCE		er Utility Fur		N-6-1		CP Area	System-wide	
PROJECT STATUS		-	ab / Repair / L	Deficiency Corr	ection			
CEAP REQUIRED?		uired						
PROJECT DESCR	PTION:							
Relationship to Ma This project was red		y the Treated	Water Master	Plan.				
	process is a	nticipated and	l approval of the	his project in th	ne 2002 CIP w	ill serve as a	pproval for construction	on.
Relationship to Co Environmental and			Public Health					
Relationship with None	Other Depar	tments:						
			САРІ	ITAL FUNDING	G PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Dunio atad Con dia							20 22.110.11	
Projected Funding	1,750,000	1,750,000	1,750,000	2,000,000	2,000,000	2,000,00	0	0 11,250,0
TOTAL CAPITA	AL COSTS			1st Year of	Funding:	On-going		
- VIAL VALID	00010	On-Goin	g	Funding price	or to 2002:		\$970,048	
			_	2001 Appro	ved funds:		\$750,000	

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	RAM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Barker Relicens	sing							
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	IUNITY:	System-wide	
FUNDING SOURC	E: Wate	er Utility Fur	nd		BV	CP Area	System-wide	
PROJECT STATUS		-		Deficiency Corr	rection			
CEAP REQUIRED	Not Rec	juired						
PROJECT DESCR	IPTION:							
Relationship to Ma	aster Plan:							
Public Process St No additional public process.			d approval of the	his project in th	ne 2002 CIP w	vill serve as a	approval for undertaki	ng the relicensing
Relationship to Co Environmental and			Public Health					
Relationship with None	Other Depar	tments:						
	0000	0000		TAL FUNDING		200=	FILLIDING	B1 41=
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding	g:					<u> </u>		
	575,000	500,000	250,000	0	C)	0	0 1,325,0
TOTAL CARIT	N COCTO			1st Year of	Funding:	2001		
TOTAL CAPITA	AL COSTS	1,400,00	00	Funding pri			\$75,000	
		,,30		2001 Appro			\$74,608	

PROJECT STATUS: Existing Facility - Rehab / Repair / Deficiency Correction CEAP REQUIRED? Note Tubility Fund Existing Facility - Rehab / Repair / Deficiency Correction CEAP REQUIRED? Note Toescription: This project will provide funds for the rehabilitation of undersized and deteriorated water pipes in the Goss Grove neighborhood area. Relationship to Master Plan: This project was recommended by the Treated Water Master Plan Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING POCOMPLETION PLANNED FUNDING PLANNED FUNDING PUNDING		200	2-2007 CAI	PITAL IMP	ROVEMEN	TS PROGR	AM		
Goss Grove Distribution System Rehabilitation 411383 67 DEPARTMENT: PW/ Water Utility SUBCOMMUNITY: Central Boulder Central Boulder PROJECT STATUS: Existing Facility - Rehab / Repair / Deficiency Correction SVCP Area Area PROJECT DESCRIPTION: This project will provide funds for the rehabilitation of undersized and deteriorated water pipes in the Goss Grove neighborhood area. Relationship to Master Plan: This project was recommended by the Treated Water Master Plan			PRO	DJECT ST	ATUS REP	ORT			
DEPARTMENT: PW/ Water Utility Fund									
FUNDING SOURCE: Water Utility Fund BVCP Area Area I PROJECT STATUS: Existing Facility - Rehab / Repair / Deficiency Correction Not Required	Goss Grove Distr	ibution S	ystem Rena	abilitation				411383	67
PROJECT STATUS: Existing Facility - Rehab / Repair / Deficiency Correction CEAP REQUIRED? Not Required PROJECT DESCRIPTION: This project will provide funds for the rehabilitation of undersized and deteriorated water pipes in the Goss Grove neighborhood area. Relationship to Master Plan: This project was recommended by the Treated Water Master Plan Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION FUNDING Projected Funding: 1,000,000 0 0 0 0 0 0 0 0 1,000. TOTAL CAPITAL COSTS: 1st Year of Funding: 2,181,749 Funding prior to 2002: 5,181,749 Funding prior to 2002: 5,181,749	DEPARTMENT:	W/ Wate	er Utility			SUBCOMM	UNITY:	Central Boulder	
CEAP REQUIRED? Not Required PROJECT DESCRIPTION: This project will provide funds for the rehabilitation of undersized and deteriorated water pipes in the Goss Grove neighborhood area. Relationship to Master Plan: This project was recommended by the Treated Water Master Plan Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANED FUNDING Projected Funding: 1,000,000 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	FUNDING SOURCE:	Wate	r Utility Fun	d		BVC	CP Area	Area I	
PROJECT DESCRIPTION: This project will provide funds for the rehabilitation of undersized and deteriorated water pipes in the Goss Grove neighborhood area. Relationship to Master Plan: This project was recommended by the Treated Water Master Plan Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANED FUNDING Projected Funding: 1,000,000 0 0 0 0 0 0 0 0 0 0 1,000.00 TOTAL CAPITAL COSTS: 1st Year of Funding: 2001 Funding prior to 2002: S1.181.749	PROJECT STATUS:	Existing	Facility - Reha	ab / Repair / D	Deficiency Corr	ection	_		
This project will provide funds for the rehabilitation of undersized and deteriorated water pipes in the Goss Grove neighborhood area. Relationship to Master Plan: This project was recommended by the Treated Water Master Plan Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING Projected Funding: 1,000,000 0 0 0 0 0 0 0 0 1,000.c TOTAL CAPITAL COSTS: 1st Year of Funding: 2001 Funding prior to 2002: \$1,181,749 Funding prior to 2002: \$1,181,749	CEAP REQUIRED?	Not Req	uired						
Relationship to Master Plan: This project was recommended by the Treated Water Master Plan Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING Projected Funding: 1,000,000 0 0 0 0 0 0 0 0 1,000.00 TOTAL CAPITAL COSTS: 1st Year of Funding: 2001 TOTAL CAPITAL COSTS: 1st Year of Funding: 2001 Funding prior to 2002: \$1,181,749	PROJECT DESCRIPT	TION:							
This project was recommended by the Treated Water Master Plan Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING Projected Funding: 1,000,000 0 0 0 0 0 0 1,000.00 TOTAL CAPITAL COSTS: 1st Year of Funding: 2001 Funding prior to 2002: \$1,181,749									
Relationship with Other Departments: None	Public Process Statu	us, Issues:				ne 2002 CIP w	ill serve as a	pproval for constructio	n.
CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION FUNDING				ublic Health					
2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING	Relationship with Ot None	her Depart	ments:						
Projected Funding:		2005	0000				600-	FIINDING TO	DI ANNOTE
1,000,000 0 0 0 0 0 0 0 1,000,00 TOTAL CAPITAL COSTS: 2,181,749 Funding prior to 2002: \$1,181,749		2002	2003	2004	2005	2006	2007		
70TAL CAPITAL COSTS: 2,181,749 Funding prior to 2002: \$1,181,749	Projected Funding:	1,000,000	0	0	0	0		0	0 1,000,00
2,181,749 Funding prior to 2002: \$1,181,749	TOTAL CAPITAL	COSTS			1st Year of	Funding:	2001		
				9	Funding price	or to 2002:	\$1	,181,749	

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	RAM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM	ΛE						Project Number:	Map ID#
Maxwell Storag	e Tank Lin	ing Rehabil	litation					32
DEPARTMENT:	PW/ Wate	ar I Itility			SUBCOMM	IUNITY·	System-wide	
					<u> </u>	Ī	•	
FUNDING SOURCE		er Utility Fur				CP Area	System-wide	
PROJECT STATUS	Existing	Facility - Reh	ab / Repair / [Deficiency Corr	ection			
CEAP REQUIRED?	Not Rec	uired						
PROJECT DESCR	IPTION:							
Relationship to M a This project was re		by the Treated	d Water Maste	er Plan				
Public Process St. No additional public	process is a	inticipated and		his project in th	ne 2002 CIP w	vill serve as ap	pproval for construc	tion.
Environmental and Relationship with None			Public Health					
			CAP	ITAL FUNDING	G PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO	PLANNED
							COMPLETION	FUNDING
Projected Funding			_				1	0 0000
	600,000	0	C	0	C	,		0 600,0
				1st Year of	Funding:	2002		
TOTAL CAPITA	AL COSTS							
		600,00	0	Funding pri	or to 2002:		\$0	

						AM			
		PR	OJECT ST	ATUS REPO	ORT				
PROJECT NAM							Project Numb	ber: I	Map ID#
Cherryvale Pum	p Station	Overhaul							35
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	UNITY:	System-wide)	
UNDING SOURCE	: Wate	r Utility Fur	nd		вус	CP Area	System-wide)	
PROJECT STATUS		-		Deficiency Corr	ection				
EAP REQUIRED?	Not Req	uired							
PROJECT DESCRI	PTION:								
This project was rec	ommended								
This project was reconstructed with the project was reconstructed was reconstructed with the project with	tus, Issues: process is a	nticipated and	approval of t	this project in th	e 2002 CIP w	ill serve as a	pproval for cons	struction.	
Relationship to Ma This project was rec Public Process Sta No additional public Relationship to Col Environmental and B	tus, Issues: process is a	nticipated and	approval of t	this project in th	e 2002 CIP w	ill serve as a	pproval for cons	struction.	
This project was rec Public Process Sta No additional public	tus, Issues: process is a uncil Goals: Economic Su	nticipated and	approval of t	this project in th	e 2002 CIP w	ill serve as a	pproval for cons	struction.	
This project was reconstructed was reconstructed with the Process State No additional public Relationship to Colembia and Experience and Experience with Colembia and Experience and Exper	tus, Issues: process is a uncil Goals: Economic Su	nticipated and	approval of t	this project in th		ill serve as a	pproval for cons	etruction.	
This project was reconstructed was reconstructed with the Process State No additional public Relationship to Colembia and Experience and Experience with Colembia and Experience and Exper	tus, Issues: process is a uncil Goals: Economic Su	nticipated and	approval of t	this project in th		ill serve as a	FUNDING T	го	PLANNED
Public Process Sta No additional public Relationship to Cor Environmental and B	uncil Goals Economic Su	nticipated and	Public Health	this project in th	i PLAN			го	PLANNED FUNDING
Public Process Sta No additional public Relationship to Cor Environmental and B	uncil Goals Economic Su	nticipated and	Public Health CAP 2004	this project in th	i PLAN	2007	FUNDING T	го	
This project was reconstructed was reconstructed with the Process State No additional public Relationship to Constructed and Experimental And	tus, Issues: process is a uncil Goals: Economic Su Other Depar	nticipated and ustainability - F	Public Health CAP 2004	this project in the	6 PLAN 2006	2007	FUNDING T	TO ON	FUNDING
Public Process Sta No additional public Relationship to Cor Environmental and B	commended Itus, Issues: process is a uncil Goals: Economic Su Other Depar 2002 : 75,000	nticipated and istainability - F	CAP	this project in the	6 PLAN 2006 0 -unding:	2007	FUNDING T	TO ON	FUNDING

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	RAM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number	
Iris Pump Station	on Overhau	ıl						34
DEPARTMENT:	PW/ Wate	er Utility			ѕивсомм	IUNITY:	System-wide	
FUNDING SOURC	E: Wate	er Utility Fur	nd		BV	CP Area	System-wide	
PROJECT STATUS				Deficiency Cor	rection			
EAP REQUIRED	Not Rec	uired	<u> </u>	-				
ROJECT DESCR	IPTION:							
Relationship to Ma This project was re		by the Treated	l Water Maste	er Plan				
Public Process St No additional public Relationship to Co	c process is a	nticipated and		his project in t	ne 2002 CIP w	vill serve as a	approval for constr	uction.
Environmental and	Economic S	ustainability - F	Public Health					
Relationship with None	Other Depar	tments:						
			CAP	ITAL FUNDIN	G PLAN	ı		
T					1	1		
	2002	2003	2004	2005	2006	2007	FUNDING TO	
Projected Funding		2003	2004	2005	2006	2007		
Projected Funding		2003 250,000						
	g: 75,000	250,000			С		COMPLETIO	FUNDING
Projected Funding	g: 75,000	250,000	C		C Funding:		COMPLETIO	FUNDING

	2002	2007 074		ROVEMEN		AIVI		
		PRO	DJECT ST	ATUS REPO	ORT			
PROJECT NAME							Project Number:	: Map ID#
Kohler Storage Ta	nk Lining	Rehabilita	ition					33
DEPARTMENT: P	W/ Water	I Itility			SUBCOMM	IINITY:	System-wide	
DEFARTMENT.		•					system-wide	
FUNDING SOURCE:	Water	Utility Fun	d		BVC	CP Area	System-wide	
PROJECT STATUS:	Existing F	acility - Reha	ab / Repair / D	Deficiency Corr	ection			
CEAP REQUIRED?	Not Requi	red						
PROJECT DESCRIPT	ION:							
Relationship to Maste	er Plan:							
<mark>Public Process Statu</mark> No additional public pr	ocess is ant	icipated and	approval of the	his project in th	ie 2002 CIP wi	Il serve as ap	proval for construc	ction.
Public Process Statu No additional public pr Relationship to Coun	ocess is ant			his project in th	ie 2002 CIP wi	II serve as ap	proval for construc	ction.
Public Process Statu No additional public pr Relationship to Coun	ocess is ant			his project in th	e 2002 CIP wi	Il serve as ap	proval for construc	ction.
Public Process Statu No additional public pr Relationship to Coun Environmental and Ec	ocess is and cil Goals: onomic Sus	tainability - P		his project in th	ie 2002 CIP wi	II serve as ap	proval for construc	ction.
Public Process Statu No additional public pr Relationship to Coun Environmental and Ec Relationship with Oth None	ocess is and cil Goals: onomic Sus	tainability - P	Public Health			Il serve as ap	proval for construc	ction.
Public Process Status No additional public process Relationship to Coun Environmental and Eco Relationship with Oth None	cil Goals: onomic Sus	tainability - P	Public Health	ITAL FUNDING	6 PLAN			
Public Process Status No additional public process Relationship to Coun Environmental and Eco Relationship with Oth None	ocess is and cil Goals: onomic Sus	tainability - P	Public Health			Il serve as ap	proval for construction	PLANNED
Public Process Status No additional public process Relationship to Count Environmental and Economics Relationship with Other None	cil Goals: onomic Sus	tainability - P	Public Health	ITAL FUNDING	6 PLAN		FUNDING TO	PLANNED
Public Process Status No additional public process Relationship to Coun Environmental and Eco Relationship with Oth None	cil Goals: onomic Sus	tainability - P	Public Health	ITAL FUNDING 2005	6 PLAN	2007	FUNDING TO COMPLETION	PLANNED
Public Process Status No additional public process Relationship to Count Environmental and Economic Relationship with Other None	cil Goals: onomic Sus	tainability - P	CAPI	2005	6 PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Public Process Status No additional public process Relationship to Count Environmental and Economic Relationship with Other None	cil Goals: onomic Sus ner Departn 2002	tainability - P	CAPI 2004	ITAL FUNDING 2005	6 PLAN 2006 0 -unding:	2007	FUNDING TO COMPLETION	PLANNED FUNDING

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	RAM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Zone 2 Transm	ission Fac	ilities						
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	IUNITY:	System-wide	
FUNDING SOURC	E: Wate	er Utility Fur	nd		BV	CP Area	System-wide	
PROJECT STATUS	S: New Co	nstruction - No	ot Growth Rel	ated				
CEAP REQUIRED	Not Rec	quired						
PROJECT DESCR	IPTION:							
Relationship to Ma	aster Plan:							
This project was re		by the Treated	d Water Maste	er Plan				
Public Process St	atus. Issues							
			d approval of t	his project in t	ne 2002 CIP w	vill serve as a	pproval for construc	tion.
Relationship to Co Environmental and			Public Health					
Relationship with	Other Depar	tments:						
None								
				ITAL FUNDING				
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding	j :							
	50,000	500,000	() C	C	O	0	
		,						0 550,0
FOTAL CARIT	N COSTS			1st Year of	Funding:	2002		0 550,
TOTAL CAPITA	AL COSTS		0	1st Year of Funding pri	_	2002	\$0	0 550,1

	200)2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM Zone 1 Transm		ilitiae					Project Number: 411002	Map ID#
Zulie i Italisiii	iission Fac	IIILIES					411002	
DEPARTMENT:	PW/ Wate	er Utility			ѕивсомм	UNITY:	System-wide	
FUNDING SOURC	E: Wate	er Utility Fur	nd		BVC	CP Area	System-wide	
PROJECT STATUS	S: New Co	nstruction - N	ot Growth Rela	ated				
CEAP REQUIRED	Not Rec	quired						
PROJECT DESCR	IPTION:							
Relationship to Ma This project was re		by the Treater	d Mater Masta	or Dian				
Public Process St No additional public			d approval of t	his project in t	he 2002 CIP w	ill serve as a	pproval for construc	tion.
Relationship to Co Environmental and			Public Health					
Relationship with None	Other Depar	tments:						
			CAP	ITAL FUNDIN	G PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
								1 ONDING
Projected Funding	g:							TONDING
Projected Funding	g: 50,000	500,000	0	(500,000		0	0 1,050,0
	50,000		0	1st Year of		2002	0	
Projected Funding	50,000				Funding:		\$0	

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	RAM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Green Lake II F	Reconstruc	tion					411627	
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	UNITY:	System-wide	
FUNDING SOURC	E: Wate	er Utility Fur	nd		BV	CP Area	System-wide	
PROJECT STATUS	S: Recons	truction						
CEAP REQUIRED	Not Rec	quired						
PROJECT DESCR	IPTION:							
Relationship to Ma	aster Plan:							
Public Process St								
No additional publi	process is a	nticipated and	approval of th	nis project in th	ie 2002 CIP w	ill serve as a	pproval for construc	tion.
Relationship to Co								
Environmental and			-ublic Health					
None	Curior Depar	unionis.						
			CAPI	ITAL FUNDING	3 PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding							-1	
	25,000	500,000	0	0	0	,	0	0 525,0
TOTAL CARIT	AL COSTS			1st Year of	Funding:	2001		
TOTAL CAPITA	AL COSTS					_		
		550,00	10	Funding price	or to 2002:		\$25,000	

				KOVLIVILIV	TS PROGE	KAIVI		
		PRO	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number	: Map ID#
Como Creek Div	version Sti	ructure						
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	IUNITY:	System-wide	
FUNDING SOURCE	: Wate	er Utility Fun	nd		BV	CP Area	System-wide	
PROJECT STATUS							Cyclem mac	
CEAP REQUIRED?		uired						
PROJECT DESCRI								
Relationship to Ma None	ster Plan:							
Public Process Sta	tue lecues							
No additional public	process is a	nticipated and		his project in t	ne 2002 CIP w	vill serve as a	pproval for constru	ction.
Public Process Sta No additional public Relationship to Co Environmental and I	process is a uncil Goals Economic Su	nticipated and		his project in t	ne 2002 CIP w	vill serve as a	pproval for constru	ction.
No additional public Relationship to Co Environmental and l	process is a uncil Goals Economic Su	nticipated and	Public Health	his project in the		vill serve as a	pproval for constru	ction.
No additional public Relationship to Co Environmental and l	process is a uncil Goals Economic Su	nticipated and	Public Health			zill serve as a	FUNDING TO COMPLETION	PLANNED
Relationship to Co Environmental and I Relationship with (None	uncil Goals: Economic Su Other Depar	nticipated and	Public Health	ITAL FUNDING	G PLAN		FUNDING TO	PLANNED
Relationship to Co Environmental and I	uncil Goals: Economic Su Other Depar	nticipated and	Public Health	ITAL FUNDING	3 PLAN 2006		FUNDING TO	PLANNED FUNDING
No additional public Relationship to Co Environmental and l	uncil Goals: Economic Su Other Depar 2002	nticipated and	Public Health CAP 2004	2005	G PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Relationship to Co Environmental and I	uncil Goals Economic Su Dther Depar 2002 : 350,000	nticipated and ustainability - F tments:	CAPI 2004	ITAL FUNDING	3 PLAN 2006 Funding:	2007	FUNDING TO COMPLETION	PLANNED FUNDING

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PR	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Boulder Feeder	Canal							24
DEPARTMENT:	PW/ Wate	er Utility			SUBCOMM	UNITY:	System-wide	
			- d					
FUNDING SOURCE PROJECT STATUS		r Utility Fur	lu		Ви	CP Area	System-wide	
CEAP REQUIRED?		.1						
PROJECT DESCRI		ulled						
Relationship to Ma	aster Plan:							
Public Process Standard Public No additional public Relationship to Control Environmental and	process is a	nticipated and		nis project in th	ne 2002 CIP w	ill serve as a	pproval for construct	tion.
Relationship with None	Other Depar	ments:	_					
				TAL FUNDING		0007	FUNDANCE TO	DI ANNIES
	Other Depart	2003	CAPI 2004	TAL FUNDING	3 PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
None	2002					2007		
	2002		2004	2005	2006			
None	2002	2003	2004	2005	2006		COMPLETION	FUNDING
None	2002 g: 50,000	2003 50,000	2004	2005	2006 0 Funding:		COMPLETION	FUNDING

2002-2007 CAPITAL IMPROVEMENTS PROGRAM

Wastewater Utility Fund

03-Dec-01

Project Name		2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Existing Facility - Enhancements / Upgrades						 _	
WWTP Instrumentation/Control Improvements		0	0	0	0	100,000	(
Existing Facility - Enhancements / Upgrades	Total:	0	0	0	0	100,000	(
Existing Facility - Rehab / Repair / Deficiency Correction							
Interceptor Sewer Rehabilitation		150,000	150,000	150,000	300,000	300,000	300,000
WWTP Trickling Filter Rehabilitation		200,000	0	0	0	0	(
WWTP Headworks Improvements		0	0	0	0	0	100,000
WWTP Effluent Outfall Relocation		1,000,000	0	0	0	0	
WWTP Primary Clarifier Rehabilitation		0	0	200,000	0	0	
WWTP Pump Rehabilitation		0	0	55,000	55,000	0	
WWTP Secondary Clarifier Rehabilitation		0	150,000	0	0	0	
Collector Sewer Rehabilitation		150,000	150,000	150,000	150,000	150,000	150,00
Manhole Rehabilitation		100,000	100,000	100,000	100,000	100,000	100,00
WWTP Cogeneration Rehab		0	0	0	180,000	0	
WWTP Digester Cleaning and Rehabilitation		0	0	0	0	120,000	
WWTP Solids Contact Improvements		0	0	0	0	0	150,00
Existing Facility - Rehab / Repair / Deficiency Correction	Total:	1,600,000	550,000	655,000	785,000	670,000	800,00
New Construction - Growth Related Facility / Additions							
North Boulder Wastewater System Expansion		0	0	100,000	0	0	
New Construction - Growth Related Facility / Additions	Total:	0	0	100,000	0	0	
New Construction - Not Growth Related							
Biosolids Composting		1,000,000	9,000,000	0	0	0	
New Construction - Not Growth Related	Total:	1,000,000	9,000,000	0	0	0	
Reconstruction							
Biosolids Handling & Dewatering		500,000	6,000,000	0	0	0	

Project Name		002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
Reconstruction	Total:	500,000	6,000,000	0	0	0	0
Study or Analysis							
WWTP/CPDES Improvements		2,000,000	12,000,000	0	0	0	0
Study or Analysis	Total:	2,000,000	12,000,000	0	0	0	0
Grand Total:		5,100,000	27,550,000	755,000	785,000	770,000	800,000

				IVO A FIAIFIA	rs progr	AIVI		
l .		PRO	DJECT STA	ATUS REPO	ORT			
PROJECT NAM	 E						Project Number:	⊒ Map ID#
Interceptor Sewe		itation					421455	
DEPARTMENT:			1		SUBCOMM	LINITY:	Overte de voide	
DEPARTMENT:	Pvv/ vvas	tewater Utili	ty		SOBCOMIN	UNITY:	System-wide	
FUNDING SOURCE	: Wast	ewater Utili	ty Fund		BV	CP Area	System-wide	
PROJECT STATUS:	Existing	Facility - Reha	ab / Repair / D	eficiency Corr	ection			
CEAP REQUIRED?	Not Req	uired						
PROJECT DESCRIP	PTION:							
			approval of th	nis project in th	e 2002 CIP w	ill serve as ap	pproval for construction	n.
No additional public	process is a	nticipated and		nis project in th	e 2002 CIP w	ill serve as ap	pproval for construction	n.
No additional public	process is a	nticipated and		nis project in th	e 2002 CIP w	ill serve as ap	pproval for construction	n.
No additional public	process is a	nticipated and		nis project in th	e 2002 CIP w	ill serve as ap	oproval for construction	n.
Public Process State No additional public Relationship to Cou Environmental and E	process is a uncil Goals: conomic Su	nticipated and		nis project in th	e 2002 CIP w	ill serve as ap	oproval for construction	n.
No additional public Relationship to Cou Environmental and E	process is a uncil Goals: conomic Su	nticipated and	rublic Health	nis project in the		ill serve as ap	pproval for construction	n.
No additional public Relationship to Cou Environmental and E	process is a uncil Goals: conomic Su	nticipated and	rublic Health			ill serve as ap	FUNDING TO COMPLETION	PLANNED FUNDING
No additional public Relationship to Cou Environmental and E	uncil Goals: Economic Subther Depart	nticipated and	Public Health	TAL FUNDING	6 PLAN		FUNDING TO	PLANNED
No additional public Relationship to Cou Environmental and E Relationship with C None	uncil Goals: Economic Subther Depart	nticipated and	Public Health	TAL FUNDING 2005	6 PLAN	2007	FUNDING TO COMPLETION	PLANNED
Relationship to Cou Environmental and E	uncil Goals: Economic Subther Depart	nticipated and stainability - P	CAPI 2004	TAL FUNDING 2005	300,000	2007	FUNDING TO COMPLETION	PLANNED FUNDING
No additional public Relationship to Cou Environmental and E Relationship with C None	uncil Goals: Economic Subther Depart	nticipated and stainability - P	CAPI 2004	TAL FUNDING 2005	300,000 -unding:	2007 300,000 On-going	FUNDING TO COMPLETION	PLANNED FUNDING

	200	2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRO	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
WWTP Tricklin	g Filter Rel	nabilitation					421001	37
DEPARTMENT:	PW/ Was	tewater Utili	ity		SUBCOMM	JNITY:	System-wide	
FUNDING SOURCE	E: Was	tewater Utili	ty Fund		BVC	P Area	System-wide	
PROJECT STATUS		Facility - Reha		Deficiency Corr	ection			
CEAP REQUIRED?	Not Req	uired						
PROJECT DESCR	IPTION:							
Relationship to Ma	aster Plan:							
Public Process St. No additional public			approval of th	nis project in tl	ne 2002 CIP wi	ll serve as ap	proval for construction	on.
Relationship to Co			Public Llealth					
Environmentai and	Economic St	istainability - F	rublic Health					
Relationship with None	Other Depar	tments:						
	Other Depar	tments:	CAPI	TAL FUNDING	3 PLAN			
	Other Depar	tments:	CAPI	TAL FUNDING	3 PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
None	2002					2007	FUNDING TO COMPLETION	PLANNED FUNDING
	2002			2005	2006			
Projected Funding	2002 g: 200,000	2003	2004	2005	2006		COMPLETION	FUNDING
None	2002 g: 200,000	2003	2004	2005	2006 0 Funding:	(COMPLETION	FUNDING

		Z-2001 CA	PITAL IIVIP	ROVEMENT	S PROGR	AM		
		PRO	OJECT ST	ATUS REPO	RT			
PROJECT NAME							Project Number:	Map ID#
WWTP Effluent (Outfall Re	elocation						38
DEPARTMENT: F	D\\\/\\\\ac	towator Litili	itv		SUBCOMM	LINITY:	System wide	
DEPARTMENT.	ov/ was	tewater Utili	ity		JUBCOWIN	ONITT.	System-wide	
FUNDING SOURCE:	Wast	tewater Utili	ty Fund		BV	CP Area	System-wide	
PROJECT STATUS:	Existing	Facility - Reha	ab / Repair / D	Deficiency Corre	ection			
CEAP REQUIRED?	Not Req	uired						
PROJECT DESCRIP	TION:							
<mark>Relationship to Mas</mark> None	ter Plan:							
Public Process State	ne leenee.							
No additional public p	process is a	nticipated and	approval of the	his project in th	e 2002 CIP w	II serve as ap	proval for construc	tion.
No additional public p	nrocess is a	nticipated and		his project in th	e 2002 CIP w	ill serve as ap	proval for construc	tion.
No additional public p	nrocess is a	nticipated and		his project in th	e 2002 CIP w	ill serve as ap	proval for construc	tion.
No additional public p	nrocess is a	nticipated and		his project in th	e 2002 CIP w	II serve as ap	proval for construc	tion.
Public Process State No additional public p Relationship to Cour Environmental and Ed Relationship with Of None	ncil Goals:	nticipated and	Public Health			ill serve as ap	proval for construc	tion.
No additional public p Relationship to Cou Environmental and Ed	ncil Goals: conomic Su	nticipated and	Public Health	ITAL FUNDING	PLAN			
No additional public p Relationship to Cou Environmental and Ed	ncil Goals:	nticipated and	Public Health			Il serve as ap	FUNDING TO COMPLETION	PLANNED FUNDING
Relationship to Coul Environmental and Ed Relationship with Other	ncil Goals: conomic Su	nticipated and	Public Health	ITAL FUNDING	PLAN		FUNDING TO	PLANNED
Relationship to Coul Environmental and Ed Relationship with Off None Projected Funding:	ncil Goals: conomic Su	nticipated and	Public Health	ITAL FUNDING 2005	PLAN	2007	FUNDING TO	PLANNED
Relationship to Coul Environmental and Ed Relationship with Off None Projected Funding:	ncil Goals: conomic Su	nticipated and	Public Health CAPI 2004	TAL FUNDING 2005	PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Relationship to Coul Environmental and Ed Relationship with Off None Projected Funding:	ncil Goals: conomic St ther Depar	nticipated and ustainability - F	CAPI 2004	ITAL FUNDING 2005	PLAN 2006 O	2007	FUNDING TO COMPLETION	PLANNED FUNDING

		2-2007 CA	FIIAL IIVIF	ROVEMEN	TS PROGR	AM		
		PRO	DJECT STA	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Collector Sewer	Rehabilita	ation					421002	
DEPARTMENT:	PW/ Was	tewater Utili	itv		SUBCOMM	UNITY:	System-wide	
						Ī		
FUNDING SOURCE		tewater Utili				CP Area	System-wide	
PROJECT STATUS			ab / Repair / D	Deficiency Corr	ection			
CEAP REQUIRED? PROJECT DESCRI		uired						
wastewater collegate wastewater collegate wastewater collegates when the wastewater collegates when the wastewater collegates wastewater collegates when the wastewater collegates wastewater collegates when the wastewat	·	eiii.						
Public Process Sta	tus, Issues:	:						
No additional public	process is a	nticipated and		nis project in th	ne 2002 CIP w	ill serve as ap	oproval for constructi	ion.
Public Process Sta No additional public Relationship to Cor Environmental and E	process is a uncil Goals: Economic Su	nticipated and		nis project in th	ne 2002 CIP w	ill serve as a	oproval for constructi	ion.
No additional public Relationship to Col Environmental and E	uncil Goals: Economic Su	nticipated and	Public Health CAPI	TAL FUNDING	S PLAN			
No additional public Relationship to Cor Environmental and E	process is a uncil Goals: Economic Su	nticipated and	Public Health			ill serve as ap	pproval for construction	PLANNED FUNDING
No additional public Relationship to Cor Environmental and E Relationship with C None	uncil Goals: Economic Su Other Depart	nticipated and	Public Health CAPI	TAL FUNDING	S PLAN		FUNDING TO	PLANNED
No additional public Relationship to Cor Environmental and E Relationship with C None	uncil Goals: Economic Su Other Depart	nticipated and	Public Health CAPI	TAL FUNDING	S PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED
No additional public Relationship to Cor Environmental and E	uncil Goals: Economic Su Other Depart 2002	nticipated and	Public Health CAPI 2004	TAL FUNDING 2005	5 PLAN 2006 150,000	2007	FUNDING TO COMPLETION	PLANNED FUNDING
No additional public Relationship to Cor Environmental and E	uncil Goals: Economic Su Dther Depar 2002 : 150,000	nticipated and ustainability - F tments: 2003	CAPI 2004	TAL FUNDING	2006 150,000 Funding:	2007 150,00	FUNDING TO COMPLETION	PLANNED FUNDING

				KOVEIVIEIN	TS PROGR	- AINI		
		PRO	OJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Manhole Rehab	ilitation							
DEPARTMENT:	PW/ Was	UNITY:	System-wide					
FUNDING SOURCE		tewater Utili	_		<u> </u>			
PROJECT STATUS			•	Deficiency Corr		or Alea	System-wide	
CEAP REQUIRED?		-	ab / Repail / L	Deliciency Con	ection			
PROJECT DESCRI		lulled						
<mark>Relationship to Ma</mark> None	ester Plan:							
Note the Decree of								
No additional public	process is a	nticipated and	approval of th	his project in th	ne 2002 CIP w	ill serve as ap	oproval for constructi	on.
No additional public	process is a	nticipated and		his project in th	ne 2002 CIP w	ill serve as a _l	oproval for constructi	on.
No additional public Relationship to Co Environmental and Relationship with	process is a uncil Goals:	nticipated and		his project in th	ne 2002 CIP w	ill serve as a	oproval for constructi	on.
Public Process Sta No additional public Relationship to Co Environmental and Relationship with (process is a uncil Goals:	nticipated and	Public Health			ill serve as a	oproval for constructi	on.
No additional public Relationship to Co Environmental and Relationship with	uncil Goals: Economic Su	nticipated and	Public Health	TAL FUNDING	G PLAN			
No additional public Relationship to Co Environmental and	process is a uncil Goals:	nticipated and	Public Health			ill serve as a	FUNDING TO COMPLETION	PLANNED FUNDING
No additional public Relationship to Co Environmental and	uncil Goals: Economic Su Other Depar	nticipated and	Public Health	TAL FUNDING	G PLAN		FUNDING TO	PLANNED
Relationship to Co Environmental and Relationship with o	uncil Goals: Economic Su Other Depar	nticipated and	Public Health	TAL FUNDING	3 PLAN 2006	2007	FUNDING TO COMPLETION	PLANNED
Relationship to Co Environmental and Relationship with o	uncil Goals: Economic Su Other Depar	tments:	Public Health CAPI 2004	2005 100,000	3 PLAN 2006 100,000	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Relationship to Co Environmental and Relationship with o	uncil Goals Economic Su Other Depar 2002	enticipated and sustainability - Functional sustainability	CAPI 2004	TAL FUNDING	3 PLAN 2006 100,000 Funding:	2007	FUNDING TO COMPLETION	PLANNED FUNDING

	200	02-2007 CAI	PITAL IMP	ROVEMEN	TS PROGI	RAM		
		PRO	DJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number	: Map ID#
Biosolids Comp	oosting							
DEPARTMENT:	PW/ Was	tewater Utili	ty		SUBCOMM	MUNITY:	System-wide	
FUNDING SOURC	E: Was	tewater Utili	ty Fund		BV	CP Area	System-wide	
PROJECT STATU		onstruction - No		ated				
CEAP REQUIRED	? Require	ed						
PROJECT DESCR	IPTION:							
Relationship to M None	aster Plan:							
Public Process St								
Relationship to Co								
Environmental and Relationship with None			ubiic Health					
			CAPI	ITAL FUNDING	G PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO	PLANNED
							COMPLETION	
Projected Funding		0.000.000			1			0 10000
	1,000,000	9,000,000	0	0		0	0	0 10,000,0
				1st Year of	Funding:	2002		
TOTAL CAPITA	AL COSTS	10,000,000	ol	Funding pri			\$0	
		, ,		2001 Appro			\$0	

	200)2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRO	DJECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Biosolids Hand	ling & Dew	atering						41
DEPARTMENT:	PW/ Was	UNITY:	System-wide					
FUNDING SOURC	E: Was	tewater Utili	tv Fund		BV	CP Area	System-wide	
PROJECT STATUS			.,				l	
CEAP REQUIRED	? Require	d						
PROJECT DESCR								
Relationship to M	aster Plan:							
None								
Public Process St This process will be								
Relationship to Co	ouncil Goals	:						
Environmental and	Other Depar		Public Health					
None								
			CADI	TAL FLINDING	2 DI AN			
	2002	2003		TAL FUNDING		2007	FUNDING TO	PI ANNED
	2002	2003	CAPI 2004	TAL FUNDING	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
		2003				2007		
None				2005	2006			
Projected Funding	g: 500,000	6,000,000	2004	2005	2006		COMPLETION	FUNDING
None	g: 500,000	6,000,000	2004	2005	2006 0 Funding:		COMPLETION	FUNDING

PROJECT NAME WWTP/CPDES Improvements DEPARTMENT: PW/ Wastewater Utility SUBCOMMUNITY: System-wide FUNDING SOURCE: Wastewater Utility Fund BVCP Area System-wide FUNDING SOURCE: Wastewater Utility Fund BVCP Area System-wide FROJECT STATUS: Study or Analysis CEAP REQUIRED? Not Required PROJECT DESCRIPTION: The State Department of Health is expected to issue a new CPDES permit for the 75th Street WWTP in the near future. The project provides funds for analysis and studies required to support the CPDES permit process and any related facility improvements. Relationship to Master Plan: None Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN Relationship with Other Departments: None Projected Funding: 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED Funding prior to 2002 5205. 5206. 515		200	2-2007 CAI	PITAL IMP	ROVEMEN	TS PROGR	AM		
DEPARTMENT: PW/ Wastewater Utility SUBCOMMUNITY: System-wide FUNDING SOURCE: Wastewater Utility Fund BVCP Area System-wide FROJECT STATUS: Study or Analysis GEAP REQUIRED? Not Required PROJECT DESCRIPTION: The State Department of Health is expected to issue a new CPDES permit for the 75th Street WWTP in the near future. The project provides funds for analysis and studies required to support the CPDES permit process and any related facility improvements. Relationship to Master Plan: None Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PUNDING PLANNED FUNDING			PRO	DJECT ST	ATUS REP	ORT			
DEPARTMENT: PW// Wastewater Utility Fund BVCP Area System-wide PROJECT STATUS: Study or Analysis CEAP REQUIRED? Not Required PROJECT SCRIPTION: The State Department of Health is expected to issue a new CPDES permit for the 75th Street WWTP in the near future. The project provides funds for analysis and studies required to support the CPDES permit process and any related facility improvements. Relationship to Master Plan: None Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION FUNDING PLANNED Projected Funding: 2,000,000 12,000,000 0 0 0 0 0 0 14,000. TOTAL CAPITAL COSTS: 1st Year of Funding:									
FUNDING SOURCE: Wastewater Utility Fund BVCP Area System-wide PROJECT STATUS: Study or Analysis GEAP REQUIRED? Not Required PROJECT DESCRIPTION: The State Department of Health is expected to issue a new CPDES permit for the 75th Street WWTP in the near future. The project provides funds for analysis and studies required to support the CPDES permit process and any related facility improvements. Relationship to Master Plan: None Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PUNDING PLANNED Projected Funding: 2,000,000 12,000,000 0 0 0 0 0 0 0 0 0 14,000. TOTAL CAPITAL COSTS:	WWTP/CPDES	Improven	nents					421617	73
PROJECT STATUS: Study or Analysis CEAP REQUIRED? Not Required PROJECT DESCRIPTION: The State Department of Health is expected to issue a new CPDES permit for the 75th Street WWTP in the near future. The project provides funds for analysis and studies required to support the CPDES permit process and any related facility improvements. Relationship to Master Plan: None Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO PUNDING PUNDING POPULATION PUNDING PUNDING POPULATION PUNDING PUNDIN	DEPARTMENT:	PW/ Was	tewater Utili	ty		SUBCOMM	UNITY:	System-wide	
PROJECT STATUS: Study or Analysis CEAP REQUIRED? Not Required PROJECT DESCRIPTION: The State Department of Health is expected to issue a new CPDES permit for the 75th Street WWTP in the near future. The project provides funds for analysis and studies required to support the CPDES permit process and any related facility improvements. Relationship to Master Plan: None Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO PUNDING PUNDING POPULATION PUNDING PUNDING POPULATION PUNDING PUNDIN	FUNDING SOURCE:	Was	tewater Utili	ty Fund		BVC	CP Area	System-wide	
PROJECT DESCRIPTION: The State Department of Health is expected to issue a new CPDES permit for the 75th Street WWTP in the near future. The project provides funds for analysis and studies required to support the CPDES permit process and any related facility improvements. Relationship to Master Plan: None Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING Projected Funding: 2002 2003 12,000,000 0 0 0 0 0 0 0 0 0 14,000. TOTAL CAPITAL COSTS:	PROJECT STATUS:								
The State Department of Health is expected to issue a new CPDES permit for the 75th Street WWTP in the near future. The project provides funds for analysis and studies required to support the CPDES permit process and any related facility improvements. Relationship to Master Plan: None Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING Projected Funding: 2002 2003 12,000,000 0 0 0 0 0 0 0 0 0 14,000. TOTAL CAPITAL COSTS:	CEAP REQUIRED?	Not Rec	uired						
future. The project provides funds for analysis and studies required to support the CPDES permit process and any related facility improvements. Relationship to Master Plan: None Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING Projected Funding: 2,000,000 12,000,000 0 0 0 0 0 0 14,000, TOTAL CAPITAL COSTS:	PROJECT DESCRIP	TION:							
Public Process Status, Issues: No additional public process is anticipated and approval of this project in the 2002 CIP will serve as approval for construction. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING Projected Funding: 2,000,000 12,000,000 0 0 0 0 0 0 14,000. TOTAL CAPITAL COSTS:	Relationship to Mas	ster Plan:							
Relationship with Other Departments: None				approval of the	his project in th	ne 2002 CIP w	ill serve as ap	proval for constructio	n.
Capital Funding: 2,000,000 12,000,000 0 0 0 14,000,									
CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING				ublic Health					
CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING									
2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING		<mark>ther Depar</mark>	tments:						
COMPLETION FUNDING				CAPI	ITAL FUNDING	9 PLAN			
Projected Funding: 2,000,000 12,000,000 0 0 0 0 14,000,		2002	2003	2004	2005	2006	2007		
2,000,000 12,000,000 0 0 0 0 0 14,000, TOTAL CAPITAL COSTS: 2002	Projected Fundings							22	. 3.15.110
TOTAL CAPITAL COSTS:	. rojecteu i unumg.		12,000,000	0	0	0	(D	0 14,000,0
	TOTAL CARITA	COSTO			1st Year of	Funding:	2002		
	TOTAL CAPITAL	LCOSIS		5	Funding price	or to 2002:	9	260,515	

2002-2007 CAPITAL IMPROVEMENTS PROGRAM

Flood Control Utility Fund

03-Dec-01

Project Name	2002 Approved	2003 Projected	2004 Projected	2005 Projected	2006 Projected	2007 Projected
New Construction - Not Growth Related				 _		
South Boulder Creek Improvements	100,000	3,000,000	0	0	0	0
Upper Goose Creek Drainage Improvements	0	100,000	500,000	1,200,000	0	0
Fourmile Creek Improvements	6,000,000	0	0	0	1,000,000	1,000,000
Wonderland Creek - Diagonal Hwy Underpass	0	750,000	0	0	0	0
Tributary Greenways	150,000	150,000	150,000	150,000	150,000	150,000
Goose Creek	1,500,000	0	0	0	0	0
Elmer's Two-mile Creek	0	1,300,000	0	0	0	0
Preflood Acquisition	0	0	500,000	500,000	500,000	500,000
Mapleton Hill Drainage	0	0	0	0	200,000	1,200,000
Boulder Valley Regional Center Redevelopment	150,000	0	0	0	0	0
Bear Creek - Arapahoe to Foothills	100,000	0	0	0	0	0
New Construction - Not Growth Related	Total: 8,000,000	5,300,000	1,150,000	1,850,000	1,850,000	2,850,000
Grand Total:	8,000,000	5,300,000	1,150,000	1,850,000	1,850,000	2,850,000

Projected Funding:		2002-200	07 CAPITAL IMP	ROVEMENT	S PROGR	AM		
South Boulder Creek Improvements 30 DEPARTMENT: PW/ Flood Control Utility SUBCOMMUNITY: Southeast Boulder FUNDING SOURCE: Flood Control Utility Fund BVCP Area System-wide PROJECT STATUS: New Construction - Not Growth Related Required Required PROJECT DESCRIPTION: This project will provide funds for flood mitigation improvements along South Boulder Creek. Relationship to Master Plan: None Public Process Status, Issues: The South Boulder Creek Master Plan is currently underway and should be completed in 2001. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health and Safety Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNER Projected Funding: 2002 2003 3,000,000 0 0 0 0 0 0 0 0 0 3,100 TOTAL CAPITAL COSTS: 1st Year of Funding: 2002			PROJECT ST	ATUS REPO	RT			
DEPARTMENT: PW/ Flood Control Utility Fund BVCP Area System-wide PROJECT STATUS: New Construction - Not Growth Related PROJECT STATUS: New Construction - Not Growth Related PROJECT STATUS: New Construction - Not Growth Related PROJECT DESCRIPTION: This project will provide funds for flood mitigation improvements along South Boulder Creek. Relationship to Master Plan: None Public Process Status, Issues: The South Boulder Creek Master Plan is currently underway and should be completed in 2001. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health and Safety Relationship with Other Departments: None CAPITAL FUNDING PLAN Projected Funding: 100,000 3,000,000 0 0 0 0 0 0 0 0 0 3,100 TOTAL CAPITAL COSTS: 1st Year of Funding: 2002 2003 18t Year of Funding: 2002 2003 18t Year of Funding: 2002 2003 18t Year of Funding: 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PUBLISHED Projected Funding: 2002 2003 3,000,000 0 0 0 0 0 0 0 0 0 0 0 0 0							Project Number:	
FUNDING SOURCE: Flood Control Utility Fund BVCP Area System-wide PROJECT STATUS: New Construction - Not Growth Related PROJECT DESCRIPTION: This project will provide funds for flood mitigation improvements along South Boulder Creek. Relationship to Master Plan: None Public Process Status, Issues: The South Boulder Creek Master Plan is currently underway and should be completed in 2001. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health and Safety Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANEE Projected Funding: 100,000 3,000,000 0 0 0 0 0 0 0 0 0 3,10 TOTAL CAPITAL COSTS:	South Boulder Cre	ek Improvem	nents					30
PROJECT STATUS: New Construction - Not Growth Related CEAP REQUIRED? Required PROJECT DESCRIPTION: This project will provide funds for flood mitigation improvements along South Boulder Creek. Relationship to Master Plan: None Public Process Status, Issues: The South Boulder Creek Master Plan is currently underway and should be completed in 2001. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health and Safety Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING PLANNED FUNDING TO COMPLETION PLANNED FUNDING TO TOTAL CAPITAL COSTS:	DEPARTMENT: PV	V/ Flood Con	ntrol Utility		SUBCOMM	UNITY:	Southeast Boulde	r
PROJECT STATUS: New Construction - Not Growth Related CEAP REQUIRED? Required PROJECT DESCRIPTION: This project will provide funds for flood mitigation improvements along South Boulder Creek. Relationship to Master Plan: None Public Process Status, Issues: The South Boulder Creek Master Plan is currently underway and should be completed in 2001. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health and Safety Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING PLANNED FUNDING TO COMPLETION PLANNED FUNDING TO TOTAL CAPITAL COSTS:	FUNDING SOURCE:	Flood Con	trol Utility Fund		вус	CP Area	System-wide	
Project Will provide funds for flood mitigation improvements along South Boulder Creek. Relationship to Master Plan: Worne Public Process Status, Issues: The South Boulder Creek Master Plan is currently underway and should be completed in 2001. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health and Safety Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION FUNDING PLANNED Projected Funding: 100,000 3,000,000 0 0 0 0 0 0 3,100 TOTAL CAPITAL COSTS:	PROJECT STATUS:		<u> </u>	ated				
This project will provide funds for flood mitigation improvements along South Boulder Creek. Relationship to Master Plan: None Public Process Status, Issues: The South Boulder Creek Master Plan is currently underway and should be completed in 2001. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health and Safety Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION FUNDING PLANNED FOR Projected Funding: 100,000 3,000,000 0 0 0 0 0 0 3,100 FOTAL CAPITAL COSTS:	CEAP REQUIRED?	Required						
Relationship to Master Plan: None Public Process Status, Issues: The South Boulder Creek Master Plan is currently underway and should be completed in 2001. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health and Safety Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION FUNDING Projected Funding: 100,000 3,000,000 0 0 0 0 0 0 0 3,10	PROJECT DESCRIPTI	ON:						
The South Boulder Creek Master Plan is currently underway and should be completed in 2001. Relationship to Council Goals: Environmental and Economic Sustainability - Public Health and Safety Relationship with Other Departments: None CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING Projected Funding: 100,000 3,000,000 0 0 0 0 0 0 3,10 FOTAL CAPITAL COSTS: 1st Year of Funding: 2002		r Plan:						
CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION FUNDING PLAN Projected Funding: 100,000 3,000,000 0 0 0 0 0 3,100 15t Year of Funding: 2002 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION FUNDING TO COMPLETION 2005 2006 2007	The South Boulder Cre	eek Master Plan			completed in	2001.		
CAPITAL FUNDING PLAN 2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION FUNDING PLANNED FUNDING				and Safety				
2002 2003 2004 2005 2006 2007 FUNDING TO COMPLETION PLANNED FUNDING								
COMPLETION FUNDING		000				0007	EUNDING TO	DI ANNES
100,000 3,000,000 0 0 0 0 0 3,100 TOTAL CAPITAL COSTS: 1st Year of Funding: 2002	2	002 200	us 2004	2005	2006	2007		FUNDING
TOTAL CAPITAL COSTS: 1st Year of Funding: 2002	Projected Funding:							
TOTAL CAPITAL COSTS:		100,000 3,0	00,000	0	0		0	0 3,100,
	TOTAL CAPITAL	COSTS		1st Year of F	unding:	2002		
· · · · · · · · · · · · · · · · · · ·	O IAL VAI IIAL		00,000	Funding prio	r to 2002:		\$0	

				I COVEINEIN	TS PROGR	AIVI				
PROJECT STATUS REPORT										
PROJECT NAME Fourmile Creek Improvements										
Fourmile Creek	Improver			56						
DEPARTMENT:	PW/ Floo	UNITY:	North Boulder							
FUNDING SOURCE	E: Floor	d Control Ut	ility Fund		BVC	CP Area	Areas I & II			
PROJECT STATUS		nstruction - No	-	ated						
CEAP REQUIRED?	? Require	d								
PROJECT DESCR	IPTION:									
Relationship to Ma	aster Plan:									
Public Process St	atus, Issues									
Public Process Sta The Fourmile Cany	<mark>atus, Issues</mark> on Creek Ma	: ster Plan is cu				l in 2001.				
Public Process Sta The Fourmile Cany Relationship to Co	atus, Issues on Creek Ma	ster Plan is cu	rrently underv	way and should		I in 2001.				
Public Process St. The Fourmile Cany Relationship to Co Environmental and Relationship with This project relates	atus, Issues, on Creek Ma	ster Plan is cursions. ster Plan is cursions.	rrently underv	way and should	be completed	I in 2001.				
Public Process Sta The Fourmile Cany Relationship to Co Environmental and	atus, Issues, on Creek Ma	ster Plan is cursions. ster Plan is cursions.	rrently underv	way and should and Safety ransporation Pi	be completed	2007	FUNDING TO	PLANNED		
Public Process Sta The Fourmile Cany Relationship to Co Environmental and Relationship with This project relates	on Creek Marcon Creek Marcon Creek Marcon Creek Marcon Council Goals Economic State Council Goals Econo	ster Plan is cul	Public Health a	and Safety ransporation Pr	ogram		FUNDING TO COMPLETION	PLANNED FUNDING		
Public Process Sta The Fourmile Cany Relationship to Co Environmental and Relationship with This project relates	on Creek Marcon Creek Marcon Creek Marcon Creek Marcon Council Goals Economic State Council Goals Econo	ster Plan is cul	Public Health a	and Safety ransporation Properties and Safety TAL FUNDING 2005	rogram 3 PLAN 2006	2007	COMPLETION			
Public Process Sta The Fourmile Cany Relationship to Co Environmental and	on Creek Marcon Creek Marcon Creek Marcon Creek Marcon Council Goals Economic So Other Depart to the City's 2002	ster Plan is cultiple. ster Plan is cultiple. tustainability - F tments: Greenways Pri 2003	ogram and Tr	and Safety ransporation Process 2005	ogram 2006 1,000,000	2007	COMPLETION	FUNDING		
Public Process Sta The Fourmile Cany Relationship to Co Environmental and Relationship with This project relates	atus, Issues on Creek Ma Duncil Goals Economic St Other Depar to the City's 2002 3: 6,000,000	ster Plan is cultiple. ster Plan is cultiple. ster Plan is cultiple. tments: Greenways Properties: 2003	ogram and Tr	and Safety ransporation Properties and Safety TAL FUNDING 2005	Program Program 2006 1,000,000 Funding:	2007 1,000,000	COMPLETION	FUNDING		

	200)2-2007 CAF	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRC	JECT ST	ATUS REP	ORT			
PROJECT NAM							Project Number:	Map ID#
Tributary Greer	nways						431630	
DEPARTMENT:	PW/ Floo	d Control Uti	lity		SUBCOMM	JNITY:	System-wide	
FUNDING SOURC	E: Floor	d Control Uti	lity Fund		BVC	P Area	System-wide	
PROJECT STATUS	S: New Co	nstruction - Not	Growth Rela	ated		-		
CEAP REQUIRED	? Require	d						
PROJECT DESCR	IPTION:							
the Tributary G	reenway Pi	roject which	is not fund	ed as a sep	parate projec	et (i.e., Goo	e Flood Control ose Creek). on Master Plan, and	
Public Process St This process will be								
Relationship to Co			ıblia Haalth a	and Cafety				
Relationship with This project relates	Other Depar	tments:						
, ,		.,,						
			0.45	TAL FUNDAM	DI AN			
	2002	2003		TAL FUNDING		2007	FUNDING TO	PI ANNED
	2002	2003	CAPI 2004	TAL FUNDING 2005	2006	2007	FUNDING TO COMPLETION	PLANNED FUNDING
Projected Funding	g:		2004	2005	2006		COMPLETION	FUNDING
Projected Funding				2005	2006	2007	COMPLETION	
	g: 150,000	150,000	2004	2005	2006 150,000		COMPLETION	FUNDING
Projected Funding	g: 150,000	150,000	150,000	2005 150,000	2006 150,000 Funding:	150,000 On-going	COMPLETION	FUNDING

	200	2-2007 CAI	PITAL IMP	ROVEMEN	TS PROGR	AM		
		PRO	DJECT ST	ATUS REP	ORT			
PROJECT NAMI	E					1	Project Number:	Map ID#
Goose Creek							431710	54
DEPARTMENT:	PW/ Floor	d Control Ut	ility		SUBCOMM	UNITY:	Crossroads	
FUNDING SOURCE:	Floor	d Control Ut	ility Fund		BVC	CP Area	Area I	
PROJECT STATUS:	New Co	nstruction - No	t Growth Rela	ated				
CEAP REQUIRED?	Require	d						
PROJECT DESCRIP	TION:							
Relationship to Mas This project was reco	ommended		hensive Drair	nage Utility Ma	ster Plan.			
Public Process Stat The CEAP for this pr			97.					
Relationship to Cou								
Relationship with O	ther Depar	tments:		and Galety				
			048	TAL FUNDING	DI AN			
	2002	2003	2004	2005	3 PLAN 2006	2007	FUNDING TO	PLANNED
	2002	2000	£00 4	2003	2000	2001	COMPLETION	FUNDING
Projected Funding:	1,500,000	0	0	0	0		0	0 1,500,00
TOTAL CAPITAL	COSTS	:		1st Year of	Funding:	On-going		
		11,219,37	7	Funding price	or to 2002:	\$9),719,377	
			_	2001 Appro	ved funds:	\$5	5,229,393	

	200)2-2007 CA	PITAL IMP	ROVEMEN	TS PROGR	RAM		
		PRO	OJECT ST	ATUS REP	ORT			
PROJECT NAM	ΛE						Project Number:	Map ID #
Boulder Valley	Regional C	Center Rede	velopment					6
DEPARTMENT:	DW/ Floo	d Control Ut	tility		SUBCOMM	IINITY:	Crossroads	•
DEFAITIMENT.	PVV/ FIOO	d Control O	unty		JOBCOMM.		Ciossidads	
FUNDING SOURC	Floo	d Control Ut	ility Fund		BV	CP Area	Area I	
PROJECT STATUS	New Co	nstruction - No	ot Growth Rela	ated				
CEAP REQUIRED	Not Red	quired						
PROJECT DESCR	IPTION:							
Relationship to Ma None	aster Plan:							
Public Process St This process will be								
Relationship to Co			Duk lie I I e Mi					
Relationship with			ubiic riealiti d	and Salety				
			CAP	ITAL FUNDING	G PLAN			
	2002	2003	2004	2005	2006	2007	FUNDING TO	PLANNED
							COMPLETION	FUNDING
Projected Funding		ı			Γ			
	150,000	0	0	0	0		0	0 150,0
Į.								
				1st Year of	Funding:	2002		
TOTAL CAPITA	AL COSTS	150,00	ol	1st Year of Funding price		2002	\$0	

	200	2-2007 CAF	PITAL IMP	ROVEMEN	TS PROGR	AM			
		PRO	JECT ST	ATUS REP	ORT				
PROJECT NAME		E - 0-10-					Project Numbe	r:	Map ID#
Bear Creek - Ara	panoe to	Footniis							1
DEPARTMENT:	PW/ Floor	d Control Ut	ility		SUBCOMM	UNITY:	South Boulder	•	
FUNDING SOURCE:	Flood	d Control Uti	lity Fund		BV	CP Area	Area I		
PROJECT STATUS:	New Co	nstruction - No	t Growth Rela	ated		•			
CEAP REQUIRED?	Require	d							
PROJECT DESCRIP	TION:								
Relationship to Mas	ter Plan:								
Public Process State This process will be in									
Relationship to Cou									
Environmental and E	ther Depar	tments:		and ouncry					
				ITAL FUNDING					
	2002	2003	2004	2005	2006	2007	FUNDING TO COMPLETIO		PLANNED FUNDING
Projected Funding:									
	100,000	0	0	0	0		0	0	100,0
TOTAL CAPITAL	COSTS			1st Year of	Funding:	2002		<u> </u>	
. JINE VAI IIAL		100,000		Funding price	or to 2002:		\$0		
			_	2001 Appro	ved funds:		\$0		