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PHASE 1:
Research and Scope 
Development
 ( Januar y – Februar y 2020)

This phase is focused on gathering 
background information, assessing existing 
conditions, and developing the goals and 
objectives for the project. Research includes 
but is not limited to:

Background: 
 Research, Assemble & Review 
  Base Information
  Base Drawings
  Land Surveys 
  Other Background Data

Site Analysis: 
    Opportunities & Constraints 
    Mapping
    Initial Study of Solar & Wind
    Vegetation
    Views & Vistas
    Floodplain Requirements
    Planning/Zoning Land Use
    Code Requirements

PHASE 2:
Alternative Concept Plans Development 
and Review
(Februar y -  July 2020)

In this phase, the background information, goals and 
objectives will shape the draft alternatives for the concept 

the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
    Recommendations
    Conceptual Options to Remodel, Expand 
 and/or Build New Facilities
    Document Target Rooms, Sizes, Quantities,
 & Other Special Requirements 

Site Considerations: 
    Building Sites
    Terraces/Patios
    Parking Areas
    Golf Course Flow
    Vehicular Circulation

PHASE 3: 
Preferred Concept Plan 
Development and Review
( July –  September 2020)

This phase is focused on developing a 
preferred hybrid concept plan considering 
community feedback in addition to existing 
limitations and regulations required for 
renovation.

    Analyze Alternatives & Feedback
    Develop a Preferred Concept Plan 
    Summarize Process & Outcomes for   
 Design Development & 
 Construction Documents

Parks and Recreation
Advisory (PRAB) Meeting

Project Team MeetingsPublic Meeting

Digital Feedback
Period

Other Digital Outreach:
   Community Newsletter E-mail Updates  
   Press Releases   Web Page Updates

PHASE 1: Research &
Scope Development

PHASE 2: Alternative Concept Plans
Development & Review

PHASE 3: Preferred Concept Plan 
Development & Review

The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 

 
The facility might be a replacement for the existing buildings on site or 
complement the existing buildings. 

Deliver a well thought out and functional operations center that will reach new 

Provide conceptual designs that consider and incorporate all relevant City of 
Boulder Revised Code requirements including the most recently adopted Energy 
Conservation Code and, where possible, incorporate aspirational goals for 

In 2019, the Parks and Recreation Department allocated Capital 
Improvement funds to design a new facility at the Flatirons Golf Course. 
The department seeks to design and construct a new facility or renovate 
and add to the existing facilities at the golf course to provide support for 

Throughout the past several years, the community has experienced 
residential and commercial growth providing opportunities to expand 
the services and community programs at the Flatirons Golf Course if new 
facilities were available. Community demand for services has outgrown 
the small space and the temporary restroom is nearing the end of its 
useful life. Additionally, a full-service event center was located on the site, 

The previous facility included banquet rooms, full service commercial 

permanent indoor restrooms, restaurant, cart storage and administrative 
spaces have been a priority since the retirement of the previous facility.
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Legacy of the Golf Course

Golf in Boulder began in 1914 at Chautauqua Park with a nine-hole track including 
sand greens.  In 1933, the Boulder Country Club commissioned a design at 57th and 
Arapahoe by Willie Tucker, an English golf professional who became a renowned 
designer of more than 100 courses across the U.S. during a career that spanned over 
50 years.  The course built in 1938 was one of hundreds built with the help of the 
Works Progress Administration ( WPA) which supported golf courses as a quick way to 
get people to work.  During the last 82 years, the course has been known as:
 Boulder Municipal Sports Center (1938-39)
 Boulder Golf Club (1939-45) 
 Country Club Golf Course (1945-56) 
 Boulder Country Club (1956-65)
 University Country Club (1965-70)
 Flatirons Country Club / Boulder Municipal Golf Course (1970-86)
 Flatirons Golf Course (1986-Present)

In 1986, the City of Boulder Parks and Recreation Department began operating 
Flatirons Golf Course as a municipally owned public golf course.

Background

Proposed Improvements

In the last few months, options have been studied to create a vision for facilities that will serve the community today and well into the future at Flatirons GC.  In considering golf course 
operations, food & beverage operations, and event functions, the following has evolved:    

Phase 1 - Proposed:  The concept plans propose removal of the interim snack bar and restroom 
trailer, and replacement with permanent building facilities and creation of an event lawn.  The 
restaurant and bar is envisioned to appeal to the surrounding neighborhoods as well as to daily 
golfers, and the event lawn will be utilized for many community activities and events, as well as 
for golf tournament events.   The parking lot area will be improved and updated, and the 
existing structure will remain and be refreshed and repaired, continuing to serve as the golf cart 
storage.

Phase 2 - Future:  The concept plans include enhancement and expansion of the facilities in 
Phase 1.  The existing golf building would be removed and a new cart barn would be built 
for a full fleet of golf carts.  The main building would be expanded to include the new golf 
shop, increased dining space, a tournament/event porch, o�ces, and a golf simulator.

Carnegie Library for Local History, Boulder

Carnegie Library for Local History, Boulder

Clubhouse 

Initially built in 1948, the clubhouse was expanded in 1961 to serve as golf pro 
shop, locker rooms and food & beverage facilities.  The building 
currently operating as golf shop and cart storage was built in 1987, and the 
original clubhouse was converted to become the Flatirons Event Center which 
was further expanded to a total of 17,400 SF in 1991.  For more than 10 years 
and up until 2013, Spice of Life leased the facilities for meetings and events as 
well as o�-site catering.  Included in the original structure was a snack bar 
operated by an outside vendor.    

A facilities assessment in 2008 found that the event center building was in 
poor condition and that the cost of operating and maintaining the outdated 
systems could exceed the cost of replacement.  Some improvements were 
made for conditions that were found to be most severe, but other problems 
persisted.  After the historic �ood of 2013 caused additional damage, another 
investigation was performed and recommended: “In general, we �nd a building 
at the end of its useful life, with accessibility shortcomings, extreme energy 
ine�ciencies, and substantial quantities of hazardous materials.”  The event 
center building was demolished and removed, and only the 900 SF snack bar 
at the east end remained.  A 400 SF storage room was added to the snack bar 
structure and a modular trailer unit was added to serve as interim restrooms. 

William H. “Willie” Tucker, Sr.

Existing Golf Shop and Cart Storage

Existing Snack Bar Flatirons Event Center (Demolished)
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PHASE 1:
Research and Scope 
Development
 ( Januar y –  Februar y 2020)

This phase is focused on gathering 
background information, assessing existing 
conditions, and developing the goals and 
objectives for the project. Research includes 
but is not limited to:

Background: 
 Research, Assemble & Review 
  Base Information
  Base Drawings
  Land Surveys 
  Other Background Data

Site Analysis: 
    Opportunities & Constraints 
    Mapping
    Initial Study of Solar & Wind
    Vegetation
    Views & Vistas
    Floodplain Requirements
    Planning/Zoning Land Use
    Code Requirements

PHASE 2:
Alternative Concept Plans Development 
and Review
(Februar y -  July 2020)

In this phase, the background information, goals and 
objectives will shape the draft alternatives for the concept 
plans. Sta� and consultants will be seeking input from 
operation sta�, boards, stakeholders and the community on 
the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
    Recommendations
    Conceptual Options to Remodel, Expand 
 and/or Build New Facilities
    Document Target Rooms, Sizes, Quantities,
 & Other Special Requirements 

Site Considerations: 
    Building Sites
    Terraces/Patios
    Parking Areas
    Golf Course Flow
    Vehicular Circulation

PHASE 3: 
Preferred Concept Plan 
Development and Review
( July –  September 2020)

This phase is focused on developing a 
preferred hybrid concept plan considering 
community feedback in addition to existing 
limitations and regulations required for 
renovation.

Master Plan Re�nement
    Analyze Alternatives & Feedback
    Develop a Preferred Concept Plan 
    Summarize Process & Outcomes for   
 Design Development & 
 Construction Documents

Parks and Recreation
Advisory (PRAB) Meeting

Project Team MeetingsPublic Meeting

Digital Feedback
Period

Other Digital Outreach:
   Community Newsletter E-mail Updates  
   Press Releases   Web Page Updates

PHASE 1: Research &
Scope Development

PHASE 2: Alternative Concept Plans
Development & Review

PHASE 3: Preferred Concept Plan 
Development & Review

The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 
�exible, multi-functional spaces, and perhaps complementing existing facilities.
 
The facility might be a replacement for the existing buildings on site or 
complement the existing buildings. 

Deliver a well thought out and functional operations center that will reach new 
markets, increase revenue �ow and create a positive image. 

Provide conceptual designs that consider and incorporate all relevant City of 
Boulder Revised Code requirements including the most recently adopted Energy 
Conservation Code and, where possible, incorporate aspirational goals for 
energy e�ciency and environmental sustainability.

In 2019, the Parks and Recreation Department allocated Capital 
Improvement funds to design a new facility at the Flatirons Golf Course. 
The department seeks to design and construct a new facility or renovate 
and add to the existing facilities at the golf course to provide support for 
the services currently o�ered.

Throughout the past several years, the community has experienced 
residential and commercial growth providing opportunities to expand 
the services and community programs at the Flatirons Golf Course if new 
facilities were available. Community demand for services has outgrown 
the small space and the temporary restroom is nearing the end of its 
useful life. Additionally, a full-service event center was located on the site, 
but had to be demolished given the 2013 �ood impacts to the facility. 
The previous facility included banquet rooms, full service commercial 
kitchen and administrative o�ces. Construction of a new pro shop, 
permanent indoor restrooms, restaurant, cart storage and administrative 
spaces have been a priority since the retirement of the previous facility.

Projec t  Process and Approach
(Updated 06/15/20)

GoalsProjec t  Statement

P u b l i c  
E n g a g e m e n t
A l t e r n a t i v e s

P u b l i c  
E n g a g e m e n t
A l t e r n a t i v e s

P R A B
( c )

P R A B
( c )

P R A B
(d / i )

P R A B
( a )

P u b l i c  
E n g a g e m e n t

P r e f e r r e d C o n c e p t

We Are Here

CONCEPT
PLAN

COMPLETE

COVID-19

June 2020Tina Briggs     BriggsT@BoulderColorado.gov     720-556-7847

Flatirons Golf Course Facility Design
Boulder Parks & Recreation

1st 
Quarter

2nd 
Quarter

3rd 
Quarter

4th 
Quarter

Jan Feb Mar Apr May Jun Jul Aug Sep

2020

PHASE 1:
Research and Scope 
Development
 ( Januar y –  Februar y 2020)

This phase is focused on gathering 
background information, assessing existing 
conditions, and developing the goals and 
objectives for the project. Research includes 
but is not limited to:

Background: 
 Research, Assemble & Review 
  Base Information
  Base Drawings
  Land Surveys 
  Other Background Data

Site Analysis: 
    Opportunities & Constraints 
    Mapping
    Initial Study of Solar & Wind
    Vegetation
    Views & Vistas
    Floodplain Requirements
    Planning/Zoning Land Use
    Code Requirements

PHASE 2:
Alternative Concept Plans Development 
and Review
(Februar y -  July 2020)

In this phase, the background information, goals and 
objectives will shape the draft alternatives for the concept 
plans. Sta� and consultants will be seeking input from 
operation sta�, boards, stakeholders and the community on 
the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
    Recommendations
    Conceptual Options to Remodel, Expand 
 and/or Build New Facilities
    Document Target Rooms, Sizes, Quantities,
 & Other Special Requirements 

Site Considerations: 
    Building Sites
    Terraces/Patios
    Parking Areas
    Golf Course Flow
    Vehicular Circulation

PHASE 3: 
Preferred Concept Plan 
Development and Review
( July –  September 2020)

This phase is focused on developing a 
preferred hybrid concept plan considering 
community feedback in addition to existing 
limitations and regulations required for 
renovation.

Master Plan Re�nement
    Analyze Alternatives & Feedback
    Develop a Preferred Concept Plan 
    Summarize Process & Outcomes for   
 Design Development & 
 Construction Documents

Parks and Recreation
Advisory (PRAB) Meeting

Project Team MeetingsPublic Meeting

Digital Feedback
Period

Other Digital Outreach:
   Community Newsletter E-mail Updates  
   Press Releases   Web Page Updates

PHASE 1: Research &
Scope Development

PHASE 2: Alternative Concept Plans
Development & Review

PHASE 3: Preferred Concept Plan 
Development & Review

The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 
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PHASE 1:
Research and Scope 
Development
 ( Januar y –  Februar y 2020)

This phase is focused on gathering 
background information, assessing existing 
conditions, and developing the goals and 
objectives for the project. Research includes 
but is not limited to:

Background: 
 Research, Assemble & Review 
  Base Information
  Base Drawings
  Land Surveys 
  Other Background Data

Site Analysis: 
    Opportunities & Constraints 
    Mapping
    Initial Study of Solar & Wind
    Vegetation
    Views & Vistas
    Floodplain Requirements
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    Code Requirements

PHASE 2:
Alternative Concept Plans Development 
and Review
(Februar y -  July 2020)

In this phase, the background information, goals and 
objectives will shape the draft alternatives for the concept 
plans. Sta� and consultants will be seeking input from 
operation sta�, boards, stakeholders and the community on 
the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
    Recommendations
    Conceptual Options to Remodel, Expand 
 and/or Build New Facilities
    Document Target Rooms, Sizes, Quantities,
 & Other Special Requirements 

Site Considerations: 
    Building Sites
    Terraces/Patios
    Parking Areas
    Golf Course Flow
    Vehicular Circulation

PHASE 3: 
Preferred Concept Plan 
Development and Review
( July –  September 2020)

This phase is focused on developing a 
preferred hybrid concept plan considering 
community feedback in addition to existing 
limitations and regulations required for 
renovation.

Master Plan Re�nement
    Analyze Alternatives & Feedback
    Develop a Preferred Concept Plan 
    Summarize Process & Outcomes for   
 Design Development & 
 Construction Documents

Future Phases:
Design Development, Construction 
Documents and Permitting
(2021)
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(2022)
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PHASE 1: Research &
Scope Development

PHASE 2: Alternative Concept Plans
Development & Review

PHASE 3: Preferred Concept Plan 
Development & Review

The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 
�exible, multi-functional spaces, and perhaps complementing existing facilities.
 
The facility might be a replacement for the existing buildings on site or 
complement the existing buildings. 

Deliver a well thought out and functional operations center that will reach new 
markets, increase revenue �ow and create a positive image. 

Provide conceptual designs that consider and incorporate all relevant City of 
Boulder Revised Code requirements including the most recently adopted Energy 
Conservation Code and, where possible, incorporate aspirational goals for 
energy e�ciency and environmental sustainability.

In 2019, the Parks and Recreation Department allocated Capital 
Improvement funds to design a new facility at the Flatirons Golf Course. 
The department seeks to design and construct a new facility or renovate 
and add to the existing facilities at the golf course to provide support for 
the services currently o�ered.

Throughout the past several years, the community has experienced 
residential and commercial growth providing opportunities to expand 
the services and community programs at the Flatirons Golf Course if new 
facilities were available. Community demand for services has outgrown 
the small space and the temporary restroom is nearing the end of its 
useful life. Additionally, a full-service event center was located on the site, 
but had to be demolished given the 2013 �ood impacts to the facility. 
The previous facility included banquet rooms, full service commercial 
kitchen and administrative o�ces. Construction of a new pro shop, 
permanent indoor restrooms, restaurant, cart storage and administrative 
spaces have been a priority since the retirement of the previous facility.
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Planning During COVID-19
This project was identi�ed, planned and funded prior to COVID-19. Currently this project is in the planning and design 
stages only. Nonetheless, the city and its partners are committed to community safety and will be following social and 
physical distancing guidelines. Community engagement will be conducted per these guidelines, including using virtual 
sharing and connection tools, for as long as physical distancing guidelines are in place. For the latest information on the 
city’s response to COVID-19, visit bouldercolorado.gov/coronavirus.
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permanent indoor restrooms, restaurant, cart storage and administrative 
spaces have been a priority since the retirement of the previous facility.
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PHASE 1:
Research and Scope 
Development
 ( Januar y –  Februar y 2020)

This phase is focused on gathering 
background information, assessing existing 
conditions, and developing the goals and 
objectives for the project. Research includes 
but is not limited to:

Background: 
 Research, Assemble & Review 
  Base Information
  Base Drawings
  Land Surveys 
  Other Background Data

Site Analysis: 
    Opportunities & Constraints 
    Mapping
    Initial Study of Solar & Wind
    Vegetation
    Views & Vistas
    Floodplain Requirements
    Planning/Zoning Land Use
    Code Requirements

PHASE 2:
Alternative Concept Plans Development 
and Review
(Februar y -  July 2020)

In this phase, the background information, goals and 
objectives will shape the draft alternatives for the concept 
plans. Sta� and consultants will be seeking input from 
operation sta�, boards, stakeholders and the community on 
the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
    Recommendations
    Conceptual Options to Remodel, Expand 
 and/or Build New Facilities
    Document Target Rooms, Sizes, Quantities,
 & Other Special Requirements 

Site Considerations: 
    Building Sites
    Terraces/Patios
    Parking Areas
    Golf Course Flow
    Vehicular Circulation

PHASE 3: 
Preferred Concept Plan 
Development and Review
( July –  September 2020)

This phase is focused on developing a 
preferred hybrid concept plan considering 
community feedback in addition to existing 
limitations and regulations required for 
renovation.

Master Plan Re�nement
    Analyze Alternatives & Feedback
    Develop a Preferred Concept Plan 
    Summarize Process & Outcomes for   
 Design Development & 
 Construction Documents

Parks and Recreation
Advisory (PRAB) Meeting

Project Team MeetingsPublic Meeting

Digital Feedback
Period

Other Digital Outreach:
   Community Newsletter E-mail Updates  
   Press Releases   Web Page Updates
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PHASE 3: Preferred Concept Plan 
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The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 
�exible, multi-functional spaces, and perhaps complementing existing facilities.
 
The facility might be a replacement for the existing buildings on site or 
complement the existing buildings. 

Deliver a well thought out and functional operations center that will reach new 
markets, increase revenue �ow and create a positive image. 

Provide conceptual designs that consider and incorporate all relevant City of 
Boulder Revised Code requirements including the most recently adopted Energy 
Conservation Code and, where possible, incorporate aspirational goals for 
energy e�ciency and environmental sustainability.

In 2019, the Parks and Recreation Department allocated Capital 
Improvement funds to design a new facility at the Flatirons Golf Course. 
The department seeks to design and construct a new facility or renovate 
and add to the existing facilities at the golf course to provide support for 
the services currently o�ered.

Throughout the past several years, the community has experienced 
residential and commercial growth providing opportunities to expand 
the services and community programs at the Flatirons Golf Course if new 
facilities were available. Community demand for services has outgrown 
the small space and the temporary restroom is nearing the end of its 
useful life. Additionally, a full-service event center was located on the site, 
but had to be demolished given the 2013 �ood impacts to the facility. 
The previous facility included banquet rooms, full service commercial 
kitchen and administrative o�ces. Construction of a new pro shop, 
permanent indoor restrooms, restaurant, cart storage and administrative 
spaces have been a priority since the retirement of the previous facility.
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Site Analysis

June 25, 2020

Resi l ience and Sustainabil ity

    RESILIENCE 

▪ Passive Design

▪ Multiple Energy Sources

▪ Floodplain Awareness

▪ Durable Materials

    SUSTAINABILITY

▪ Energy Efficiency

▪ Low Carbon Footprint

▪ Water Conservation

▪ Embodied Carbon

▪ Energy Independence

▪ Water Independence

▪ Renewable Resources

▪ Community Support

FLOODPLAINN

HIGH HAZARD

    FEMA CONVEYANCE ZONE

CITY FLOODPLAIN
(500 YEAR)

CITY FLOODPLAIN
(100 YEAR)

FLOOD PLAIN

ARRIVAL CLUBHOUSE VIEWS

NON-AUTO TRANSPORTATION

Passive Daylighting Solutions
such as Light Shelves

Embodied Carbon Solutions
such as Mass Timber Construction

Electric Equipment
such as Induction Cooking Stoves

Net Zero Carbon Solutions
such as Photovoltaic Panels

Durable Materials
such as Polished Concrete Floor

Water Conservation
such as Rain Garden / Bioswale

 LOCATION

NON-AUTO TRANSPORTATION

SUN & WIND

WE ARE COMMITTED TO RESILIENCE AND SUSTAINABILITY - - THESE ARE A FEW EXAMPLES OF OPTIONS UNDER CONSIDERATION
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PHASE 1:
Research and Scope 
Development
 ( Januar y –  Februar y 2020)

This phase is focused on gathering 
background information, assessing existing 
conditions, and developing the goals and 
objectives for the project. Research includes 
but is not limited to:

Background: 
 Research, Assemble & Review 
  Base Information
  Base Drawings
  Land Surveys 
  Other Background Data

Site Analysis: 
    Opportunities & Constraints 
    Mapping
    Initial Study of Solar & Wind
    Vegetation
    Views & Vistas
    Floodplain Requirements
    Planning/Zoning Land Use
    Code Requirements

PHASE 2:
Alternative Concept Plans Development 
and Review
(Februar y -  July 2020)

In this phase, the background information, goals and 
objectives will shape the draft alternatives for the concept 
plans. Sta� and consultants will be seeking input from 
operation sta�, boards, stakeholders and the community on 
the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
    Recommendations
    Conceptual Options to Remodel, Expand 
 and/or Build New Facilities
    Document Target Rooms, Sizes, Quantities,
 & Other Special Requirements 

Site Considerations: 
    Building Sites
    Terraces/Patios
    Parking Areas
    Golf Course Flow
    Vehicular Circulation

PHASE 3: 
Preferred Concept Plan 
Development and Review
( July –  September 2020)

This phase is focused on developing a 
preferred hybrid concept plan considering 
community feedback in addition to existing 
limitations and regulations required for 
renovation.

Master Plan Re�nement
    Analyze Alternatives & Feedback
    Develop a Preferred Concept Plan 
    Summarize Process & Outcomes for   
 Design Development & 
 Construction Documents

Parks and Recreation
Advisory (PRAB) Meeting

Project Team MeetingsPublic Meeting

Digital Feedback
Period

Other Digital Outreach:
   Community Newsletter E-mail Updates  
   Press Releases   Web Page Updates

PHASE 1: Research &
Scope Development

PHASE 2: Alternative Concept Plans
Development & Review

PHASE 3: Preferred Concept Plan 
Development & Review

The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 
�exible, multi-functional spaces, and perhaps complementing existing facilities.
 
The facility might be a replacement for the existing buildings on site or 
complement the existing buildings. 

Deliver a well thought out and functional operations center that will reach new 
markets, increase revenue �ow and create a positive image. 

Provide conceptual designs that consider and incorporate all relevant City of 
Boulder Revised Code requirements including the most recently adopted Energy 
Conservation Code and, where possible, incorporate aspirational goals for 
energy e�ciency and environmental sustainability.

In 2019, the Parks and Recreation Department allocated Capital 
Improvement funds to design a new facility at the Flatirons Golf Course. 
The department seeks to design and construct a new facility or renovate 
and add to the existing facilities at the golf course to provide support for 
the services currently o�ered.

Throughout the past several years, the community has experienced 
residential and commercial growth providing opportunities to expand 
the services and community programs at the Flatirons Golf Course if new 
facilities were available. Community demand for services has outgrown 
the small space and the temporary restroom is nearing the end of its 
useful life. Additionally, a full-service event center was located on the site, 
but had to be demolished given the 2013 �ood impacts to the facility. 
The previous facility included banquet rooms, full service commercial 
kitchen and administrative o�ces. Construction of a new pro shop, 
permanent indoor restrooms, restaurant, cart storage and administrative 
spaces have been a priority since the retirement of the previous facility.
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PHASE 1:
Research and Scope 
Development
 ( Januar y –  Februar y 2020)

This phase is focused on gathering 
background information, assessing existing 
conditions, and developing the goals and 
objectives for the project. Research includes 
but is not limited to:

Background: 
 Research, Assemble & Review 
  Base Information
  Base Drawings
  Land Surveys 
  Other Background Data

Site Analysis: 
    Opportunities & Constraints 
    Mapping
    Initial Study of Solar & Wind
    Vegetation
    Views & Vistas
    Floodplain Requirements
    Planning/Zoning Land Use
    Code Requirements

PHASE 2:
Alternative Concept Plans Development 
and Review
(Februar y -  July 2020)

In this phase, the background information, goals and 
objectives will shape the draft alternatives for the concept 
plans. Sta� and consultants will be seeking input from 
operation sta�, boards, stakeholders and the community on 
the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
    Recommendations
    Conceptual Options to Remodel, Expand 
 and/or Build New Facilities
    Document Target Rooms, Sizes, Quantities,
 & Other Special Requirements 

Site Considerations: 
    Building Sites
    Terraces/Patios
    Parking Areas
    Golf Course Flow
    Vehicular Circulation

PHASE 3: 
Preferred Concept Plan 
Development and Review
( July –  September 2020)

This phase is focused on developing a 
preferred hybrid concept plan considering 
community feedback in addition to existing 
limitations and regulations required for 
renovation.

Master Plan Re�nement
    Analyze Alternatives & Feedback
    Develop a Preferred Concept Plan 
    Summarize Process & Outcomes for   
 Design Development & 
 Construction Documents

Parks and Recreation
Advisory (PRAB) Meeting

Project Team MeetingsPublic Meeting

Digital Feedback
Period

Other Digital Outreach:
   Community Newsletter E-mail Updates  
   Press Releases   Web Page Updates

PHASE 1: Research &
Scope Development

PHASE 2: Alternative Concept Plans
Development & Review

PHASE 3: Preferred Concept Plan 
Development & Review

The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 
�exible, multi-functional spaces, and perhaps complementing existing facilities.
 
The facility might be a replacement for the existing buildings on site or 
complement the existing buildings. 

Deliver a well thought out and functional operations center that will reach new 
markets, increase revenue �ow and create a positive image. 

Provide conceptual designs that consider and incorporate all relevant City of 
Boulder Revised Code requirements including the most recently adopted Energy 
Conservation Code and, where possible, incorporate aspirational goals for 
energy e�ciency and environmental sustainability.

In 2019, the Parks and Recreation Department allocated Capital 
Improvement funds to design a new facility at the Flatirons Golf Course. 
The department seeks to design and construct a new facility or renovate 
and add to the existing facilities at the golf course to provide support for 
the services currently o�ered.

Throughout the past several years, the community has experienced 
residential and commercial growth providing opportunities to expand 
the services and community programs at the Flatirons Golf Course if new 
facilities were available. Community demand for services has outgrown 
the small space and the temporary restroom is nearing the end of its 
useful life. Additionally, a full-service event center was located on the site, 
but had to be demolished given the 2013 �ood impacts to the facility. 
The previous facility included banquet rooms, full service commercial 
kitchen and administrative o�ces. Construction of a new pro shop, 
permanent indoor restrooms, restaurant, cart storage and administrative 
spaces have been a priority since the retirement of the previous facility.
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Phase 1 -  Proposed:  Concept Plan

June 25, 2020

Marquee tent at the event lawn can be used for tournament award banquets,
wedding receptions, corporate meetings, and other events.

Event lawn can be used for outdoor community events.

Event lawn can be used for Grow the Game programs,
like SNAG Golf.

Pop-up drive-in movie theater at the parking lot.

Golf staging area configured better for day-to-day operations
and also for tournaments.

Example of barrier netting screen proposed at east side of 
9th fairway.

Charging stations will be provided in the parking lot. Games lawn will be adjacent to the dining/bar patio.

Guiding Principals for the Concepts:

  ▪ Create a positive image

  ▪ Be community oriented

  ▪ Combine functional with aesthetic

  ▪ Develop flexible/multiuse spaces

  ▪ Increase revenue flow

  ▪ Reach new markets
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PHASE 1:
Research and Scope 
Development
 ( Januar y –  Februar y 2020)

This phase is focused on gathering 
background information, assessing existing 
conditions, and developing the goals and 
objectives for the project. Research includes 
but is not limited to:

Background: 
 Research, Assemble & Review 
  Base Information
  Base Drawings
  Land Surveys 
  Other Background Data

Site Analysis: 
    Opportunities & Constraints 
    Mapping
    Initial Study of Solar & Wind
    Vegetation
    Views & Vistas
    Floodplain Requirements
    Planning/Zoning Land Use
    Code Requirements

PHASE 2:
Alternative Concept Plans Development 
and Review
(Februar y -  July 2020)

In this phase, the background information, goals and 
objectives will shape the draft alternatives for the concept 
plans. Sta� and consultants will be seeking input from 
operation sta�, boards, stakeholders and the community on 
the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
    Recommendations
    Conceptual Options to Remodel, Expand 
 and/or Build New Facilities
    Document Target Rooms, Sizes, Quantities,
 & Other Special Requirements 

Site Considerations: 
    Building Sites
    Terraces/Patios
    Parking Areas
    Golf Course Flow
    Vehicular Circulation

PHASE 3: 
Preferred Concept Plan 
Development and Review
( July –  September 2020)

This phase is focused on developing a 
preferred hybrid concept plan considering 
community feedback in addition to existing 
limitations and regulations required for 
renovation.

Master Plan Re�nement
    Analyze Alternatives & Feedback
    Develop a Preferred Concept Plan 
    Summarize Process & Outcomes for   
 Design Development & 
 Construction Documents

Parks and Recreation
Advisory (PRAB) Meeting

Project Team MeetingsPublic Meeting

Digital Feedback
Period

Other Digital Outreach:
   Community Newsletter E-mail Updates  
   Press Releases   Web Page Updates

PHASE 1: Research &
Scope Development

PHASE 2: Alternative Concept Plans
Development & Review

PHASE 3: Preferred Concept Plan 
Development & Review

The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 
�exible, multi-functional spaces, and perhaps complementing existing facilities.
 
The facility might be a replacement for the existing buildings on site or 
complement the existing buildings. 

Deliver a well thought out and functional operations center that will reach new 
markets, increase revenue �ow and create a positive image. 

Provide conceptual designs that consider and incorporate all relevant City of 
Boulder Revised Code requirements including the most recently adopted Energy 
Conservation Code and, where possible, incorporate aspirational goals for 
energy e�ciency and environmental sustainability.

In 2019, the Parks and Recreation Department allocated Capital 
Improvement funds to design a new facility at the Flatirons Golf Course. 
The department seeks to design and construct a new facility or renovate 
and add to the existing facilities at the golf course to provide support for 
the services currently o�ered.

Throughout the past several years, the community has experienced 
residential and commercial growth providing opportunities to expand 
the services and community programs at the Flatirons Golf Course if new 
facilities were available. Community demand for services has outgrown 
the small space and the temporary restroom is nearing the end of its 
useful life. Additionally, a full-service event center was located on the site, 
but had to be demolished given the 2013 �ood impacts to the facility. 
The previous facility included banquet rooms, full service commercial 
kitchen and administrative o�ces. Construction of a new pro shop, 
permanent indoor restrooms, restaurant, cart storage and administrative 
spaces have been a priority since the retirement of the previous facility.
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PHASE 1:
Research and Scope 
Development
 ( Januar y –  Februar y 2020)

This phase is focused on gathering 
background information, assessing existing 
conditions, and developing the goals and 
objectives for the project. Research includes 
but is not limited to:

Background: 
 Research, Assemble & Review 
  Base Information
  Base Drawings
  Land Surveys 
  Other Background Data

Site Analysis: 
    Opportunities & Constraints 
    Mapping
    Initial Study of Solar & Wind
    Vegetation
    Views & Vistas
    Floodplain Requirements
    Planning/Zoning Land Use
    Code Requirements

PHASE 2:
Alternative Concept Plans Development 
and Review
(Februar y -  July 2020)

In this phase, the background information, goals and 
objectives will shape the draft alternatives for the concept 
plans. Sta� and consultants will be seeking input from 
operation sta�, boards, stakeholders and the community on 
the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
    Recommendations
    Conceptual Options to Remodel, Expand 
 and/or Build New Facilities
    Document Target Rooms, Sizes, Quantities,
 & Other Special Requirements 

Site Considerations: 
    Building Sites
    Terraces/Patios
    Parking Areas
    Golf Course Flow
    Vehicular Circulation

PHASE 3: 
Preferred Concept Plan 
Development and Review
( July –  September 2020)

This phase is focused on developing a 
preferred hybrid concept plan considering 
community feedback in addition to existing 
limitations and regulations required for 
renovation.

Master Plan Re�nement
    Analyze Alternatives & Feedback
    Develop a Preferred Concept Plan 
    Summarize Process & Outcomes for   
 Design Development & 
 Construction Documents

Parks and Recreation
Advisory (PRAB) Meeting

Project Team MeetingsPublic Meeting

Digital Feedback
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PHASE 2: Alternative Concept Plans
Development & Review

PHASE 3: Preferred Concept Plan 
Development & Review

The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 
�exible, multi-functional spaces, and perhaps complementing existing facilities.
 
The facility might be a replacement for the existing buildings on site or 
complement the existing buildings. 

Deliver a well thought out and functional operations center that will reach new 
markets, increase revenue �ow and create a positive image. 

Provide conceptual designs that consider and incorporate all relevant City of 
Boulder Revised Code requirements including the most recently adopted Energy 
Conservation Code and, where possible, incorporate aspirational goals for 
energy e�ciency and environmental sustainability.

In 2019, the Parks and Recreation Department allocated Capital 
Improvement funds to design a new facility at the Flatirons Golf Course. 
The department seeks to design and construct a new facility or renovate 
and add to the existing facilities at the golf course to provide support for 
the services currently o�ered.

Throughout the past several years, the community has experienced 
residential and commercial growth providing opportunities to expand 
the services and community programs at the Flatirons Golf Course if new 
facilities were available. Community demand for services has outgrown 
the small space and the temporary restroom is nearing the end of its 
useful life. Additionally, a full-service event center was located on the site, 
but had to be demolished given the 2013 �ood impacts to the facility. 
The previous facility included banquet rooms, full service commercial 
kitchen and administrative o�ces. Construction of a new pro shop, 
permanent indoor restrooms, restaurant, cart storage and administrative 
spaces have been a priority since the retirement of the previous facility.
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Phase 1 -  Proposed:  Enlarged Concept Plan

June 25, 2020

Dining area will be casual and will connect to views of the golf 
course and Flatirons.

19th Hole is envisioned to open wide to outdoors. Outdoor games will be adjacent to the dining patio.

Example of 19th Hole opening to outdoors.

Comfortable porch and patio will expand the 19th Hole. Fire pit at the dining patio to enjoy sunset and view of Flatirons.

Restrooms will be gender and family friendly.

Wedding reception banquets and other events at the lawn area.

Guiding Principals for the Concepts:

  ▪ Create a positive image

  ▪ Be community oriented

  ▪ Combine functional with aesthetic

  ▪ Develop flexible/multiuse spaces

  ▪ Increase revenue flow

  ▪ Reach new markets
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the alternatives and ideas.

Preliminary Master Plan Alternatives:
    Space Programming Analysis
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    Conceptual Options to Remodel, Expand 
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Site Considerations: 
    Building Sites
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PHASE 1: Research &
Scope Development

PHASE 2: Alternative Concept Plans
Development & Review

PHASE 3: Preferred Concept Plan 
Development & Review

The priority of the facility is to provide a functional yet aesthetic facility to the 
golf course to support the current programs and needs. 

The facility will serve the golf operations through community-oriented design, 
�exible, multi-functional spaces, and perhaps complementing existing facilities.
 
The facility might be a replacement for the existing buildings on site or 
complement the existing buildings. 

Deliver a well thought out and functional operations center that will reach new 
markets, increase revenue �ow and create a positive image. 

Provide conceptual designs that consider and incorporate all relevant City of 
Boulder Revised Code requirements including the most recently adopted Energy 
Conservation Code and, where possible, incorporate aspirational goals for 
energy e�ciency and environmental sustainability.

In 2019, the Parks and Recreation Department allocated Capital 
Improvement funds to design a new facility at the Flatirons Golf Course. 
The department seeks to design and construct a new facility or renovate 
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Phase 2 -  Future:  Enlarged Concept Plan

The Phase 2 concept includes a new Golf Shop.

New golf cart storage facility for full fleet of carts. Simulator would be available for other sports too!

New Player Performance Area is envisioned.

Large porch venue for tournament functions and other events.

Enlarged and enhanced staging area will improve tournament 
experience.                                        

Improved facilities for golf tournaments. State-of-the-art golf simulator is envisioned.

Guiding Principals for the Concepts:

  ▪ Create a positive image

  ▪ Be community oriented

  ▪ Combine functional with aesthetic

  ▪ Develop flexible/multiuse spaces

  ▪ Increase revenue flow

  ▪ Reach new markets
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Creative Influence -  Put Your Dots Here

June 25, 2020

Here are images of  a  variety of  building style options.
We want to k now your thoughts!

Place your green dots on any of  the images that  inspire or  interest  you!
And add comments below, too!

Comments:
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