



BOULDER PARKS AND RECREATION Master Plan Update

Timeline

2021

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

2022

1st Quarter

2nd Quarter

3rd Quarter

Jan

Feb

Mar

Apr

May

June

July

Aug

Sept

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

June

July

Aug

Sept

PROCESS

RESEARCH & TRENDS

NEEDS ASSESSMENT

IMPLEMENTATION PLAN

MASTER PLAN ACCEPTANCE

FINAL PLAN

Deliverables

White Papers/
Research

System Overview
Snapshot

Facility
Assessment

Community
Survey Report

Financial
Analysis

Needs
Assessment
Report

Policies &
Overview
Statements

Long-Range
Goals &
Initiatives

Priorities

Scenario
Planning

Implementation
Memo

Master
Plan
DRAFT
Staff Review

Master
Plan
DRAFT
Public Review

Master
Plan
DRAFT
Final Draft

Master
Plan
FINAL

Engagement
Windows

#1 SHARE A FOUNDATION OF
INFORMATION & INQUIRY

SUMMARY #1

#2 IDENTIFY &
EVALUATE OPTIONS

SUMMARY #2

#3 DEVELOPING
RECOMMENDATIONS

SUMMARY #3

#4 COMMUNICATING
DECISIONS

SUMMARY #4

FINAL
SUMMARY

Meetings

Stakeholder
Meetings

Public
Open House

Stakeholder
Workshop

Staff
Workshop

Public
Workshop

Surveys

Survey
Results

BeHeardBoulder

Stories/Places/Questions

Digital Open House

Digital Public Workshop

Community Comments

Youth Voice

Youth
Summary

YOAB Mini
Workshop

Community
Connectors

Questionnaire

Questionnaire

Connector
Summary

Micro-
Engagements

EXPAND
Caregivers

Mobile Home
Park

Playground
Opening

Homeless
Shelter

BHP

National
Night Out

Micro
Summary

We Are
Here

Senior
Center

CPWD

Micro
Summary

Parks & Rec
Advisory Board

PRAB

PRAB

PRAB

PRAB

PRAB

PRAB

PRAB

PRAB

PRAB

Planning Board

PLANNING
Information Item
Process and Approach
Dec 2020

Study Session
July 12
Summarize Needs
Identify Strategies & Initiatives

Discussion Item - Oct 25
Overview Statements
and Policies

Discussion Item - Dec 13
Staff & Stakeholder Engagement
Priorities

Study Session
Implementation Memo

Discussion
DRAFT Plan

Action
Request
Recommendation

City Council

CC

Study Session - July 27
Summarize Needs
Identify Strategies and Initiatives

CC

Information Parcket - TBD
Introduction to New Members and
Project Update

CC

Study Session - TBD 2nd Qtr
Prioritize Strategies & Initiatives
DRAFT Plan

CC

Public Hearing
Request Acceptance

Jan

Feb

Mar

Apr

May

June

July

Aug

Sept

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

June

July

Aug

Sept

Restore | Connect | Sustain

Dec 2021

File Location: City of Boulder\Master Plan Update - Documents\Public Engagement\Engagement Planning\Poster of Timeline