

Boulder

Fiber Backbone 2022 Status

- 1A - North Broadway Ring - 2021
- 1 - Arapahoe Ring - 2021
- 2 - Downtown Ring - 2021/2022
- 3 - Iris Ring - 2021/2022
- 4 - North Broadway Ring - 2021/2022
- 5 - Canyon Ring - In Progress, Scheduled completion by fall 2023
- 6 - Table Mesa Ring - In Progress, Scheduled completion by fall 2023
- 7 - Diagonal Ring - 2021/2022
- 4B - North Broadway Ring - 2021/2022
- 5B - Canyon Ring - In Progress, Scheduled completion by fall 2023
- 6B - Table Mesa Ring - In Progress, Scheduled completion by fall 2023

Map Legend

- Fully Complete - 2022
- Fully Complete - Q3 2023
- Network Hub
- Splice Closure

Fiber Lateral Connections

Site Type	Count
Network Hub	4
BHP	23
IT	8
Utilities	4
RTD	5
Public Safety	6
Signals	166

