

# Next Steps and Project Contacts

---

## December 2019/January 2020

- ➔ Completion of the Community and Environmental Assessment Process (CEAP)
- ➔ Selection of a conceptual design alternative

## February 10, 2020

- ➔ Transportation Advisory Board (TAB) meeting - Public hearing and consideration of recommendation to City Council on the CEAP

## February 18, 2020

- ➔ City Council potential call-up of the CEAP

## 2020/Early 2021

- ➔ Final engineering and plan specifications
- ➔ Advertisement for contractor bids

## 2021

- ➔ Construction begins, taking 6-9 months to complete

## Contacts

---

Lindsay Merz, PE, PMP  
Transportation Engineering Project Manager  
303-441-3200  
MerzL@bouldercolorado.gov

Noreen Walsh  
303-441-4301  
WalshN@bouldercolorado.gov

Project Webpage  
[bit.ly/19thProject](https://bit.ly/19thProject)

