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Senior Project Engineer, Master Planning Program 
2480 W. 26th Avenue, Suite 156B 
Denver, Colorado 80211-5304 

 

RE: Boulder Creek Restoration Master Plan – Master Plan Report   
 
Dear Ms. Thomas: 
 

ICON Engineering, Inc. is pleased to submit this Restoration Master Plan Report for Boulder Creek.  This plan can be 
used as a guide for future stream restoration activities and drainage improvements along Boulder Creek.  This 
submittal incorporates the comments received on the DRAFT Conceptual Design Report from the project sponsors 
and stakeholders.   

We would like to acknowledge the projects team's assistance in the preparation of this study.  This report could not 
have been prepared without input from yourself, Boulder County, the Cities Boulder and Longmont, and other 
stakeholders to this project.   

We appreciate the opportunity to work with the District on this important study and look forward to working with 
you on future projects.  

Sincerely, 
ICON ENGINEERING, Inc.  

 
Craig D. Jacobson, P.E., CFM  Brian J. LeDoux, P.E., CFM   Jeremy K. Deischer, EI 
Principal, Project Manager   Project Engineer   Project Engineer 
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ES EXECUTIVE SUMMARY 
ES.1 Purpose and Objective 

The purpose of this master plan is to provide planning guidance to improve resiliency along Boulder Creek from the 
confluence with Fourmile Creek, in Boulder Canyon, to the confluence with the Saint Vrain Creek in the City of 
Longmont.  This plan provides general guidance for stream and ecological restoration among other multiple 
objectives including: 

• Identification of immediate project needs;  
• Provide general guidance for stream restoration; 
• Identify ecological needs and benefits; 
• Identify floodplain management strategies; 
• Identify transportation improvements at Boulder Creek stream crossings; 
• Identify concurrent recreation and open space access planning;  
• Identify an improvement prioritization plan;  
• Develop cost estimates for financial planning. 

It is important to note that this master plan provides general guidance for restoration efforts, but it does not re-
evaluate the current 100-year floodplain limits regulated by FEMA.  Although the implementation of some proposed 
projects presented in this master plan will also improve the regulatory floodplain, the focus of this master plan is to 
provide a planning tool for stream and ecological restoration. 

Within the City of Boulder, Boulder Creek resembles an urban stream corridor.  This master plan does not 
comprehensively evaluate Boulder Creek through the City limits.  Instead, the plan addresses specific areas of 
concern identified by the city staff and other interested parties.  General guidance for Boulder Creek is also 
presented by the City’s Greenway’s Master Plan and Open Space and Mauntain Parks’ Grassland Ecosystem 
Management Plan [Reference 4, 64].   

ES.2   Planning Process 

Planning for this report began in December 2014.  The consultant team collected information related to stream 
characteristics and existing infrastructure, as well as observations related to 2013 flood event.  Data was collected 
from multiple sources, including the Federal Emergency Management Agency (FEMA), the Colorado Water 
Conservation Board (CWCB), the Urban Drainage and Flood Control District (UDFCD), and the Colorado Department 
of Transportation (CDOT), and local counties and municipalities.   

Once background information was obtained, the consultant team identified focal areas, and prepared geomorphic 
and riparian field assessments.  This information was presented to the project team and interested stakeholders at 
monthly progress meetings. 

Public awareness of the master planning effort was developed through a combination of direct mailings to adjacent 
property owners and the development of a project website.  The project website included interactive features 
allowing individuals to subscribe to a mailing list or to leave site specific comments through an interactive comment 
map.  

The project team was able to gather input from the public at four separate public meetings and workshops over the 
course of the project: 

• March 10, 2015: Boulder Creek MDP Public Meeting held in the City of Boulder 
• March 18, 2015: Boulder Creek MDP Public Meeting held in Weld County 
• September 16, 2015: FEMA Boulder Creek PMR Public Workshop 
• September 29, 2015: Boulder Creek MDP Public Meeting held in the City of Boulder  

The minutes for all project meetings along with all public comments received can be found in APPENDIX B 
. 

Table ES- 1: Project Participants 

Name Representing
Craig D. Jacobson ICON Engineering, Inc., Project Manager

Brian LeDoux ICON Engineering, Inc., Project Engineer
Jeremy Deischer ICON Engineering, Inc., Project Engineer

Eben Dennis ICON Engineering, Inc., GIS Specialist
Troy Thompson Ecological Resource Consultants, Inc.

David Blauch Ecological Resource Consultants, Inc.
Diane Krzysztof Ecological Resource Consultants, Inc.

Mark Wilcox DHM Design
Shea Thomas Urban Drainage and Flood Control District

Julie McKay
Boulder County Creek Recovery & Restoration Program 

Manager
Diane Malone Boulder County IT Project Manager

Kristine Obendorf Boulder County Transporation Engineer
Varda Blum Boulder County Floodplain Manager

Yige Gao Boulder County Floodplain Permitting Specialist
Jesse Rounds Boulder County Parks and Open Space Planner

Claire DeLeo
Boulder County Parks and Open Space Senior Resource 

Specialist
Katie Knapp City of Boulder
Annie Noble City of Boulder

Marianne Giolitto City of Boulder Open Space and Mountain Parks
Dan Wolford City of Longmont

Jonathan Akins University of Colorado
Naren Tayal FEMA

Dan Marcucci Colorado Department of Transportation
Scott Holwick Lyons Gaddis - Attorneys & Counselors
Diana Aungst Weld County
Steve Stanish Town of Frederick  
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ES.3   Project Area Description 

The Boulder Creek watershed has a drainage area of approximately 440 square miles, and is located within Boulder 
and Weld Counties.  The majority of the watershed is located within Boulder County.  The watershed is bounded to 
the west by the continental divide, to the north by the Saint Vrain Creek watershed, and to the south by the Clear 
Creek watershed.  This study focuses on the main stem of Boulder Creek from the confluence with Fourmile Creek, 
approximately 2 miles west of the City of Boulder, to the confluence with Saint Vrain Creek, located within the City 
of Longmont.  The study encumbers over 24 miles of channel length along Boulder Creek.   

Boulder Creek is a perennial stream which generally flows from west to northeast. The study area generally lies 
within the South Central Semi-Arid Prairie ecoregion of the Great Plains; while a small portion of the upstream 
project reach occurs within the Northwestern Forested Mountain ecoregion of the Southern Rockies. The 
topographic elevation ranges from approximately 5,700 feet above mean sea level (AMSL) at the confluence with 
Fourmile Creek to approximately 4,800 feet AMSL at the downstream end of the project area.  

West of the City of Boulder, Boulder Creek is confined within the steep canyon terrain of Boulder Canyon.  Boulder 
Canyon generally shares the stream corridor with State Highway 119.  East of Boulder Canyon, Boulder Creek enters 
the City of Boulder, where the stream reflects more of an urban waterway and greenway than a natural stream 
system.  Although, through this reach, Boulder Creek does incorporate some degree of natural landscapes, the 
encroachment from urban development has occurred over many years.  The channel is more confined and 
numerous bridges, diversions, and stabilization structures exist along its path.  East of the city, within Boulder and 
Weld Counties and the City of Longmont, Boulder Creek resembles a plains stream with a broad floodplain.  
Although this stretch has fewer bridges than within the urban areas of the City of Boulder, over time, the stream 
also has experienced significant channel modifications as a result of farming, diversions, sand and gravel ponds, and 
aggregate mining.  As a result, in many areas sinuosity has decreased and the stream lacks natural meanders and 
bends. 

The predominant land cover type within the study area is cultivated cropland, which includes grazing, alfalfa and 
other crop production. As noted above, aggregate mining of sand and gravel since the mid 1950’s has visibly shaped 
the project area landscape as open water ponds are scattered within the floodplain.  Natural vegetation cover exists 
within the riparian zone and a variety of wetland habitats also exist.  However, riparian and wetland habitat only 
occupies a small percentage of the project area.   Other land uses include high and low density development within 
the City of Boulder, roadways and transportation infrastructure.  

The Boulder Creek corridor contains a variety of wildlife, threatened or endangered species, and aquatic habitat.  
Both the City of Boulder Open Space and Mountain Parks and Boulder County Parks and Open Space maintain land 
restrictions or seasonal closures throughout the project area.   

Finally, the floodplain areas along Boulder Creek are regulated by local floodplain administrators and the Federal 
Emergency Management Agency (FEMA) over the entirety of the study reach.  Regulatory floodplain areas include a 
variety of flood zones for riverine and shallow flooding locations.  Base Flood Elevations (BFEs), and shaded Zone X 
designating the 0.2%-annual-chance, or 500-year floodplain area has been identified within Boulder County.  A 
regulatory floodway has also been designated along a portion of Boulder Creek from Valmont Road through 61st 
Street.  Boulder County regulates floodway along Boulder Creek although a floodway designation is not shown on 

the FIRM.  Within Weld County the regulatory floodplain consists of an approximate study designation.  It should be 
noted that the City of Boulder is undergoing a floodplain remapping effort for the reach of Boulder Creek and 
Boulder Slough through the city limits.  Although the City is still awaiting the formal adoption of the study on the 
FEMA FIRM maps, concurrence from FEMA has been given to the technical data, and these changes have therefore 
been considered with this master plan where applicable. 

A map of the study area can be found in Figure ES- 1: Watershed Map. 

ES.3.2  Project Area Hydrology 

Hydrologic information for the Boulder Creek Watershed has been documented from a variety of sources, initiating 
with the initial U.S. Army Corps of Engineers (COE) Floodplain Information Report in 1969 [Reference 17, U.S. Army 
Corps of Engineers], updates by the COE in 1977, more recent Flood Hazard Area Delineation (FHAD) reports 
[References 18 & 19, Muller Engineering Company] for the City of Boulder and Boulder County, and current FEMA 
Flood Insurance Studies (FIS) [Reference 20, FEMA].  In general, the current regulatory discharges are based on the 
1977 COE findings.    

In 2009, the City of Boulder initiated an update to the FEMA flood maps.  As part of this study, an evaluation was 
completed to review and confirm previous hydrologic values [Reference 21, Anderson Consulting Engineers, Inc.].  
This evaluation concluded that the regulatory discharges are reasonable.   

For the purposes of this master plan, the current FEMA regulatory discharges were maintained for evaluating flood 
control aspects of each project alternative.  These discharges are presented in Table 3-1, below.  It should be noted 
that the regulatory discharges presented were confirmed within the referenced regulatory flood studies at each 
location. 

Table ES- 2: Peak Flow Summary 

Location

Fourmile Creek Mouth2 129 2,050 --1 7,960 11,660 21,180
Boulder Creek Canyon Mouth2 130 2,050 --1 7,960 11,660 21,180
6th Street3 130 5 2,200 5,830 8,100 12,150 22,100
55th Street3 155 5 3,600 7,070 9,300 13,050 22,056

75th Street4 305 3,350 --1 9,600 13,800 28,800
U.S. Highway 2874 331 2,800 --1 8,600 12,700 27,600
County Line Road4 431 2,850 --1 9,150 13,750 31,700
County Road 16.56 443 --1 --1 --1 13,750 --1

County Road 20.57 446 --1 --1 --1 12,250 --1

1 Data Not Avaliable
2 Floodplain Information Report, Upper Boulder Creek & Fourmile Creek, Gingery Associates, 1981
3 Boulder Creek Floodplain Mapping Study, Anderson Consulting Engineers, Inc., 2013
4 Flood Hazard Area Delineation, Lower Boulder Creek, Muller Engineering Company, Inc. 1983 
5 Flood Hazard Area Delineation, Boulder Creek, Muller Engineering Company, Inc. 1983 
6 Letter of Map Revision 12-08-0198P at 16.5 Road, Weld County
6 Letter of Map Revision 12-08-1047P at 20.5 Road, Weld County

500-Year 
(cfs)

Drainage Area 
(sq. mi.)

10-Year 
(cfs)

25-Year 
(cfs)

50-Year 
(cfs)

100-Year 
(cfs)
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ES.3.3  Project Area Hydraulics 

The focus of this study is stream restoration and ecological enhancement along Boulder Creek.  The study does not 
re-evaluate the current 100-year floodplain limits as regulated by FEMA.  For those reasons, a comprehensive 
floodplain model has not been generated for this study. However, hydraulic information was collected from a variety 
of sources.   

ES.4   Alternative Analysis 

The majority of the developed alternatives were a part of four main alternative categories: 

• Sediment Maintenance:  Although restoration activities recommended with this master plan will alleviate 
several of these routine problem areas over time, ongoing maintenance, particularly with existing trail 
underpasses is still needed.  Maintenance activities generally include removal of sediment on an annual 
basis.    

• Natural Stream / Channel Restoration: In order to allow Boulder Creek to return to a more natural state, 
channel restoration projects have been proposed along Boulder Creek.  These projects consist of providing 
an appropriate channel width, bank full depth, stream sinuosity, overbank floodplain connection, and 
ecological / habitat enhancements.  Alternatives presented apply the stream restoration principles at 
locations with immediate restoration needs and a higher likelihood of implementation in the future.  These 
projects are generally focused in areas where property has already been acquired, such as public lands, or 
locations where changes to private infrastructure could be more easily implemented.  However, the 
geomorphic and ecological principles presented can be applied uniformly for Boulder Creek, as property and 
funding become available.   

• Roadway Crossing Improvements: It is typical for roadway crossings of Boulder Creek, particularly east of the 
City of Boulder, to experience overtopping while the bridge structure, itself, remains perched over the main 
channel.  In accordance to Boulder and Weld County criteria, new bridges are required to be elevated above 
the 100-year flood level.  Per discussions with Boulder County transportation staff, it was determined that 
all bridges over Boulder Creek would meet this criteria, at a minimum.  Overtopping is allowed elsewhere 
along the roadway.  Boulder County also requested that additional alternatives be evaluated for 61st Street, 
75th Street, 95th Street, and East County Line Road, to convey the 100-year event without overtopping in 
order to provide emergency services during flooding.  A summary of major roadway crossings along Boulder 
Creek is presented in Table 9-2: Bridge Information and Replacement Locations.  This table compares the 
existing bridge elevations and estimated bridge deck thicknesses with FEMA’s regulatory 100-year water 
surface elevations along Boulder Creek to determine if a bridge currently meets criteria.  Bridges outside of 
criteria were selected to be replaced by this master plan.  Bridge replacement recommendations can be 
found in Table 11-3: Recommended Bridge Replacement.  

• Stream Stabilization and Ditch Diversions: Numerous water diversion points exist in Boulder Creek.  
Currently very few of the existing diversions structures also accommodate fish passage or macro-
invertebrates common to the region.  Improvements are recommended to retro-fit or rebuild diversions to 
satisfy this multi-objective need.  Specifically these systems are proposed to be replaced with sloped drop 
faces and fish passage measures.  Each diversion point would still be required to also maintain adequate 
depth to satisfy the decreed discharge for water diversion.  These conversions will allow the adjacent 

channel to exist in a more natural state while also providing the long term ability to divert water at the 
diversion point. Plans to modify any diversion structure may only proceed pursuant to agreement with the 
owner of the diversion structure.  The diversion structures proposed to be modified to allow for aquatic and 
habitat passage while maintaining the efficiency to divert water to the water rights holder can be found in 
Table 9-1: Alternative Ditch Diversion Structures.  Drop structures, and other existing stabilization measures, 
which present obstruction to fish passage or macro-invertebrate habitat, have also been proposed to be 
replaced in a similar manner.   

ES.5   Master Plan 

The Conceptual Design for this master plan generally follows the alternatives proposed in the recommended plan 
with exception of three areas noted by sponsors in the Selected Plan Letter. 

At the confluence with the St. Vrain Creek, Boulder Creek has breached along the north bank at a different location 
since the Alternative Analysis was submittal.  The project plan would reflect maintaining the current stream 
alignment with the Boulder Creek / St. Vrain Creek confluence remaining at its existing location.  Given the stream 
segment and breach occurs on City of Longmont Open Space, improvements in this area will be more related to 
maintenance of the existing stream configuration and ecological enhancements. 

Flooding events have become more common at 95th Street.  At the request of Boulder County, an interim 
improvement was developed to help prevent overtopping of the roadway during these more frequent storms, while 
still maintain the current bridge configurations and relation to downstream private property.  This interim plan 
proposes changes to the roadway and integrates with stream restoration needs upstream of 95th Street on City of 
Boulder Open Space property.  Although the interim condition is presented with the conceptual design, the master 
plan improvements and cost estimate reflect a more long term solution. 

At Cordry Court, improvements to the Boulder Creek Trail and grading between the trail and the Cordry Court 
residences have been added as a recommended improvement to eliminate the high hazard on the residences.  In 
accordance with City greenway’s objectives, property acquisition in this area could be considered as a means to 
eliminate high flood hazard and improve overall public safety. 

ES.5.1  Reach 1 – Confluence with St. Vrain Creek to approximately 3,300 ft. upstream of the City of 
Longmont 

Beginning at the confluence with the Saint Vrain Creek, Reach 1 extends upstream along Boulder Creek for just over 
a mile of channel length. All of Reach 1 is contained within Weld County and within City of Longmont Open Space 
towards the downstream end.  There are no channel crossings within this reach with the exception to a gravel pit 
conveyor crossing and several non-formalized low-water crossings for vehicles.  This reach includes gravel pit ponds 
on either side of Boulder Creek that currently hold water.  The riparian area within Reach 1 is approximately 700 
feet wide near the confluence with Saint Vrain Creek and narrows to approximately 250 feet at the upstream end.  
Beyond the riparian area the floodplain overbanks generally consist of active and fallow farm lands. Sporadic 
residential and farm structures are also present within the overbanks along with several petroleum well pads.  

During the 2013 flood, the Saint Vrain Creek breached its banks, avulsing through nearby gravel pit ponds.  A further 
breach of the pond bank between the Saint Vrain Creek and Boulder Creek redefined the confluence location of the 
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two streams, moving it approximately 1,300 feet upstream of the original location.  In 2015, following spring runoff, 
Boulder Creek also breached the same pond bank further west.  This again modified the confluence.  The streams 
continue to change over time.  The master plan recommendations reflect maintaining the creek in-place and 
providing additional ecological enhancements along the original stream alignment as seen in Figure 11-9.  Gravel 
pond spillways have also been recommended for ponds adjacent to Boulder Creek. 

ES.5.2  Reach 2 – From approximately 3,300 ft. upstream of the City of Longmont to CR 16 ½ 

Reach 2 is approximately three miles long and includes bridge crossings at Weld County Roads 20½ and 16½.   
Although Reach 2 is located in Weld County, upstream locations are also co-managed through Boulder County 
Conservation Easements.   Two major diversion structures to Rural Ditch and Idaho Creek are located within this 
reach.  The diversion structure at the confluence of Idaho Creek diverts water from Boulder Creek which is conveyed 
in Idaho Creek for diversion by: Delehant Ditch, Houck No. 2 Ditch, Carr & Tyler Ditch, Smith & Emmons Ditch, and 
Godding Ditch.  The structure at Idaho Creek diverting water from Boulder Creek for these five ditches is referred to 
as Idaho Creek Diversion throughout this report. 

Disturbances from historic land use practices and channel alterations are widespread.   Similarly, floodplain 
overbanks throughout Reach 2 generally consist of sand and gravel ponds, and aggregate mining operations. The 
channel within Reach 2 is relatively straight as a result of encroachment on both banks. 

Master plan improvements through this reach include: replacement of the bridge crossing at Weld County Roads 
20½ and 16½ with 180 foot span bridges compatible with baseline geomorphic conditions; retro-fit of the two ditch 
diversion structures to accommodate aquatic and habitat passage; modification of a grade control structure for 
aquatic and habitat passage; and the installation of gravel pond spillways to reduce the chance of failure during 
flood events.  Downstream of CO Rd. 16 ½, general stream restoration is also recommended to repair bank erosion 
and revitalize Boulder Creek and the surrounding environment as seen in Figure 11-10.  Through this reach Boulder 
Creek is more confined by adjacent land uses; therefore a more confined approach to stream restoration would be 
anticipated.   

ES.5.3  Reach 3 – From CR 16 ½ to approximately 5,800 ft. upstream 

Reach 3 is located completely within Weld County with the majority of the property managed through Boulder 
County Open Space Conservation Easements.  This is a short reach with a stream length of only 5,800 ft., spanning a 
distance of approximately 3,900 ft. The most significant, and ongoing, problem within Reach 3 occurs upstream of 
Weld County Road 16.5, where a breach in the Bryant Pond diverts flow from Boulder Creek east into the Williams 
Reservoir No. 1.  This has led to overtopping of 16.5 Road well east of the bridge and has led to the continued cut 
through the south bank of Idaho Creek downstream of the Idaho Creek diversion structure thus bypassing the 
controlled diversion element at the confluence of Boulder Creek and Idaho Creek. 

Master plan improvements in this reach focus on stream restoration and protection of the gravel pit pond from 
further failure.  Stream restoration improvements propose a new alignment of Boulder Creek further west than its 
current location, reestablishing more historic stream alignment and providing additional buffer between the creek 
and reservoir as seen in Figure 11-10.  Installation of gravel pond spillways will reduce the opportunity for failure of 
the reservoir embankment. 

ES.5.4  Reach 4 – From approximately 5,800 ft. upstream of CR 16 ½ to U.S. 287 

Reach 4 is the longest reach with a stream length of 4.5 miles. Reach 4 is located in both Weld County and Boulder 
County with portions of the land owned or managed by Boulder County Parks and Open Space. The downstream 
most section is flanked by past aggregate mining activities; the Town of Erie’s sanitary and Re-use facility; and areas 
under active gravel operations.  The remaining overbanks include active and fallow farm lands and minimal 
residential development.  There are six stream crossings that span Boulder Creek through Reach 4, some of which 
have capacity exceeding the 100-year event.  Others are more limited in size, dilapidated, or un-usable. Several 
irrigation diversions also exist within Reach 4.  Finally, downstream of 109th Street, Boulder County is pursuing a 
stream restoration project with the U.S. Army Corps of Engineers.  This project extends from 109th Street to Kenosha 
Road.  

Several different improvements are recommended through Reach 4 including: modifications to ditch diversions; 
improvements at roadway crossings; and stream restoration.  At the downstream limits, an existing project is 
underway to stabilize channel banks adjacent to the Town of Erie’s Re-use facility.  Downstream of East County Line 
Road the conceptual design proposes to modify the Godding A. and D. Plumb Ditch to accommodate aquatic and 
habitat passage, in addition to installing gravel pond spillways at adjacent reservoirs.  The East County Line Road 
Bridge is proposed to be improved to a 220 ft. span bridge, improving the crossing to a 100-year conveyance level 
consistent with the upstream Mineral Road Bridge.  Bridge improvements at East County Line Road should also 
address stream restoration needs immediately downstream where concrete rubble has been used to stabilize 
stream banks.  No improvements are proposed for the Mineral Road crossing as the existing crossing already meets 
the 100-year conveyance criteria.   

Upstream of Mineral Road, stream restoration is proposed throughout the Wheeler Ranch property.  Although a 
more unimpacted approach restoration can be performed in this area, the final restoration plan should consider 
constraints defined by the land owner and needs for the confluence with Coal Creek as seen in Figure 11-11.  An 
unimpacted stream corridor for all of Boulder Creek can be found in APPENDIX B. 
Upstream of the Wheeler Ranch property, channel banks have eroded and exposed the pipe outlet from the Bailey-
Kenosha Pond.  Stabilization is proposed along the east bank of Boulder Creek in this area.  Upstream of the Bailey-
Kenosha Pond, additional stream restoration is recommended downstream to the proposed U.S. Army Corps of 
Engineers project limits located upstream of Kenosha Road.  The existing Howell Ditch Diversion, as well as local 
grade control, are also proposed to be modified for aquatic and habitat passage.  Several gravel pond spillways have 
been proposed to reduce the chance of failure during flood events.  At Kenosha Road and 109th Street, 180 ft. span 
bridges are proposed to increase the conveyance capacity and accommodate geomorphic channel conditions.  The 
Kenosha Road bridge should be evaluated to determine whether the structure could be removed in the future based 
on the transportation needs in the area before improving the roadway crossing.    

Alternate stream alignments for restoration between U.S. 287 and 109th Street should be considered during final 
design to best balance the historic stream alignment, with current land uses and transition to the downstream U.S. 
Army Corps of Engineers project.  
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ES.5.5  Reach 5 – From U.S. 287 to approximately 4,200 ft. upstream of 95th St. 

This reach is located completely within Boulder County and has a stream length of approximately 3 miles.  Within 
Reach 5, Boulder Creek crosses 95th Street, which washed out during the September 2013 flood event and nearly 
again in 2015.  Diversion structures feed the Boulder and Weld County Ditch and the Lower Boulder Ditch.   The 
overbanks generally consist of inactive gravel pit ponds and both active and fallow farm fields.  A vast majority of 
this reach follows Boulder County Parks and Open Space, including the Alexander Dawson Open Space, or 
conservation easements. Past stabilization efforts have been implemented in this reach, although damage was 
extensive following recent floods.   

Master plan improvements for Reach 5 consist of stream restoration, modifications to ditch diversions, and 
improving the roadway crossing at 95th Street.  No improvements are proposed to the roadway crossing at U.S. 287 
as the bridge crossing already exceeds the 100-year conveyance capacity.   

Upstream of U.S. 287, stream restoration is proposed through Alexander Dawson Open Space, with aquatic and 
habitat passage improvements at the Boulder and Weld County Ditch diversion and upstream grade control.  A more 
unimpacted approach to restoration is recommended through this area given the open space designation.  An 
unimpacted stream corridor for all of Boulder Creek can be found in APPENDIX B. 

Upstream and downstream of 95th Street, stream restoration has been proposed to reestablish geomorphic channel 
geometry and improve riparian habitat.  Similar to between U.S. 287 and 109th Street, several options for restoration 
may exist, including changes to both public and private property.  Costs for the master plan improvements at this 
location generally reflect the restoration of Boulder Creek to the north of the current alignment, including: 
reestablishment of Boulder Creek through the 95th Street Pond (City of Boulder Open Space), new 100-year crossing 
of 95th Street at the roadway low point; construction of a new channel and easements across the Boulder Valley 
Farms property; and diversion to the current Lower Boulder Ditch at its current location.  The master plan 
improvements represent a long term solution for the area. 

Given the many entities involved and challenges of implementation for the long term solution, Boulder County 
requested that an interim solution be developed to address more frequent flooding problems at 95th Street.  The 
interim solution will maintain the existing bridge, raise the roadway elevation to prevent frequent overtopping, and 
provide conveyance from the pond to the bridge through a vegetated spillway.  This interim solution is depicted in 
Figure 11-13. 

ES.5.6  Reach 6 – From approximately 4,200 ft. upstream of 95th St. to 75th St. 

Reach 6 is approximately 4.5 miles long and is completely contained within Boulder County. The stream corridor 
itself is located on land managed by the City of Boulder’s Open Space and Mountain Parks Division.  This reach 
appears to remain in a natural state with little encroachments on either overbank.  Gravel mining operations on the 
south side of the creek have left several small gravel ponds in the floodplain.  Hydraulic drop structures exist both 
upstream and downstream of 75th Street and the diversion structure for the Leggett Ditch is centrally located.   

Master plan improvements for this reach include modifying Leggett Ditch for aquatic and habitat passage and 
improving the 75th Street crossing to a 220 ft. span bridge.  Similar to the Kenosha Road bridge, the roadway crossing 

at 75th Street should be evaluated at a future time to determine whether the structure can be removed based on the 
transportation needs in the area.   

ES.5.7  Reach 7 – From 75th St. to Valmont Rd. 

This reach is approximately 3.5 miles in length and covers areas of both City of Boulder Open Space and Mountain 
Parks and Boulder County Parks and Open Space properties.  Through this reach, the channel is nearly completely 
flanked by sand and gravel ponds, and mining operations.  Most of these operations are no longer active and the 
excavated ponds remain full of water.  The City of Boulder wastewater treatment plant is located just south of the 
creek, upstream of 75th Street. The wastewater treatment plant is protected from flooding by a ring levee.  Private 
stream crossings, minor arterial (61st Street), bike path, and a major arterial (Valmont Road) crossings, are all located 
within Reach 7.  The confluence of South Boulder Creek and Boulder Creek is located within Reach 7. 

Projects within Reach 7 include the installation of gravel pond spillways, protection of the City of Boulder’s sanitary 
sewer trunk line, improved roadway crossings, stream restoration, and modification of existing diversion structures.  
Seven gravel pit spillways are proposed to protect Walden Ponds near the downstream limit of Reach 7.  Several 
gravel pond spillways are proposed within the Walden Ponds Wildlife Habitat area and along private ponds within 
Reach 7.  Stream stabilization and bank protection is proposed to provide additional protection from erosion and 
degradation in the vicinity of the City of Boulder’s central sanitary interceptor.  These locations will be protected 
using grade control structures and bank stabilization.   

The master plan improvements do not include stream restoration downstream of 61st Street, as this reach is 
currently being addressed by ongoing City of Boulder Open Space and Mountain Parks improvements; however 
general restoration guidance for this area is provided.  Master plan improvement through this reach do, however, 
include modifying the two irrigation ditch diversion structures to accommodate aquatic and habitat passage.   

The existing 61st Street bridge is proposed to be replaced with a 220 ft. span bridge to accommodate the 100-year 
event.  Upstream of 61st Street to Valmont Road, stream restoration has been proposed to reestablish baseline 
geomorphic conditions, increase channel sinuosity, and improve overall riparian vegetation and habitat.  This reach 
is also currently being evaluated by City of Boulder Open Space and Mountain Parks.    

The existing trail crossing of Boulder Creek at Old Valmont Road is currently undersized.  During the 2013 flood, the 
crossing was an obstruction to flow and a significant amount of blockage developed from debris and other items.  
This bridge is proposed to be replaced with a 180 ft. span pedestrian bridge to better convey flood flow, debris, and 
accommodate geomorphic channel conditions and habitat.   

Finally, improvements through Reach 7 include improving the Butte Mill Ditch Crossing across South Boulder Creek.  
For this ditch, which originates from Boulder Creek, modifications include siphoning the canal flows underneath 
South Boulder Creek in a 54” RCP.   

ES.5.8  Reach 8 – From Valmont Rd. to 30th St. 

This reach is approximately 2.3 miles in length and primarily located within the City of Boulder.  The channel 
characteristics generally include a combination of riparian habitat, roadway, and trail crossings.  Wonderland and 
Goose Creeks enter Boulder Creek within Reach 8, and several small ponds are located adjacent to the stream.  For 
Boulder Creek, Reach 8 reflects the transition to an urban flood channel and for the most part, Boulder Creek has 
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been locked in place through urbanization.  The Burlington Northern and Santa Fe (BNSF) railroad embankment 
presents a significant obstacle for Boulder Creek and its connectivity with upstream and downstream floodplain 
areas.  The BNSF crossing also has significantly less conveyance capacity than the larger span bridges within Boulder.   

Master plan improvements within Reach 8 are comprised of stream restoration, improving the railroad crossing 
conveyance capacity, access to the Boulder Community Health Hospital, and management of accumulated sediment.  
Stream restoration is proposed from the downstream limit of Reach 8 at Valmont Road through Foothills Parkway.  
As described above, the BNSF railroad is a significant obstacle for Boulder Creek.  The crossing is proposed to be 
increased to a 180 ft. span bridge to better convey flood flows and accommodate geomorphic channel conditions.     

To ensure safe access to the hospital during major floods, up to the 500-year event, an alternate access point from 
48th Street has been recommended.  This access point would only serve emergency vehicles and would not provide 
routine access as seen in Figure 11-14.   

Frequent sediment deposition has been observed throughout Reach 8 along Boulder Creek and pedestrian trail 
crossings.  This sediment is believed to be conveyed downstream from into the City from Boulder Canyon where the 
manmade obstructions cause the sediment to collect around infrastructure.  Maintenance level sediment removal 
projects (up to 200 cubic yards per year) have been incorporated into the master plan at various crossing locations. 

ES.5.9  Reach 9 – From 30th St. to City of Boulder Limits 

Reach 9 extends through the City of Boulder from 30th St. to upstream of Arapahoe Avenue. This reach also includes 
the University of Colorado (CU) Campus, between 17th Street and Folsom.  Many roadway crossings exist through 
this reach as well as Boulder Creek trail bridges. The Boulder Creek trail also follows the creek for the entire reach. 
Many buildings are located within the Boulder Creek floodplain.  The City of Boulder has designated additional 
regulatory zones to manage existing development and redevelopment.  Strategic plans, including CU’s North of 
Boulder Creek study have also been developed to identify management strategies to reduce overall flood risk.  
Similarly, the City of Boulder is currently in the process of planning for redevelopment surrounding the Civic Center 
area, and is evaluating this plan with respect to flood management. 

Master plan improvements within Reach 9 include mitigating flood hazards, improving access near Boulder Creek, 
modifying diversions, and sediment maintenance.  Downstream of 28th Street, along Cordry Court, realignment of 
the Boulder Creek Trail is proposed to increase conveyance and mitigate the high hazard conditions near residences.  
In accordance with City greenway’s objectives, property acquisition in this area should be considered as a means to 
eliminate high hazard designation and improve overall public safety.   Near the CU campus, two new pedestrian 
bridges are proposed to improve access to the North of Boulder Creek campus.  These bridges, or walkways, will 
provide emergency access to areas otherwise susceptible to isolation during flood events.   

To mitigate flood hazards along the Boulder Slough, an overflow diversion structure is proposed at 14th Street.  This 
diversion system will divert flows in excess of the conveyance capacity of the ditch back into Boulder Creek, reducing 
flood risk to adjacent properties and can be seen in Figure 11-14.  

Changes to the diversion structure at Broadway  are also proposed to accommodate aquatic and habitat passage.  
The conceptual rendering of a typical diversion structure can be seen in Figure 11-17. 

Similar to other locations, six areas have been identified for annual sediment removal (up to 200 cubic yards per 
year) in Reach 9.   

No new alternatives have been developed for the Civic Center area in this master plan study; however changes to 
Boulder Creek at this location should consider implementing recommendations discussed in 9.3 Improvement 
Alternative Categories. 

ES.5.10  Reach 10 – From City of Boulder Limits to Fourmile Creek 

Reach 10 reflects the reach of Boulder Canyon between the City of Boulder and the confluence with Fourmile Creek.  
This reach has much steeper overbank slopes and narrower cross section than the reaches to the east. The reach 
length is approximately 2 miles and the riparian zone is narrow at less than 100 feet wide. Through the canyon, State 
Highway 119 parallels the creek, crossing it twice.  The Boulder Creek trail also parallels Boulder Creek along the 
opposite bank of the highway.  In general, the stream banks are steep and stable, and have been armored with 
cobble, rock, and riprap.  Boulder County is currently in process of repairing sections of the Boulder Creek trail and 
extending the path up to Fourmile Creek.   

Reach 10 improvements consist of modifying the Farmers’ Ditch diversion for aquatic and habitat passage.  
Restoration of Boulder Creek has also been proposed in areas of disrepair following the 2013 flood event.  
Restoration locations have been depicted by the project conceptual design renderings as seen in Figure 11-15.    

ES.5.11 Master Plan Prioritization 

In general, projects presented by this master plan are isolated in nature and can be implemented in any order 
without affecting adjacent projects upstream and downstream.  Stream restoration and ecological enhancement will 
be most affected when Boulder Creek has been restored in a consistent manner across the entirety of the study 
length.   

Since many of the alternatives in this study are not directly comparable, each recommended alternative has been 
grouped into a distinguishing category for prioritization.   The four categories reflect:  stream and Ecological 
Restoration, Bridge Replacement & Emergency Access; Public Safety; and Stream Maintenance.  Within each 
category, projects were ranked in terms of a high, medium, or low priority.  Top priority was given to project which 
serviced an immediate need; high level of stakeholder interest or collaboration; and presented higher levels of 
feasibility for implementation.  Lower priority was assigned to locations posing less immediate threat to public 
safety, or integrated more long term planning goals. 
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Table ES- 3: Prioritization Summary 
Reach ID Prioritization by Project Project Type Jurisdiction Priority

HIGH PRIORITY PROJECTS
2 E CO Rd. 16.5 - Replace Bridge with 180 ft. Span Bridge Bridge Replacement Weld County High
2 G Stream Restoration Downstream of CO Rd. 16.5 Stream Restoration Weld County High
3 A Stream Restoration Upstream of CO Rd. 16.5 Stream Restoration Weld County High
3 B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Public Safety Weld County High

4 B
East County Line Road - 100-yr Option: 
Replace Bridge with 220 ft. Span Bridge

Bridge Replacement Boulder County High

4 F
Stream Restoration Through Doniphan, Wittemeyer Ponds, Bailey-Kenosha 

Ponds, and Open Space
Stream Restoration Boulder County High

4 G
Stabilize Howell Ditch Diversion System, 

Modify Diversion for Aquatic and Habitat Passage
Stream Restoration Boulder County High

4 H Kenosha Rd. - Replace Bridge with 180 ft. Span Bridge Bridge Replacement Boulder County High

4 J
109th St. - Replace Bridge with 180 ft. Span Bridge; 

Restore Adjacent Channel
Bridge Replacement Boulder County High

4 K Stream Restoration Through Wheeler Ranch Stream Restoration Boulder County High

7 E
61st Street - 100-yr Option: 

Replace Bridge with 220 ft. Span Bridge
Bridge Replacement Boulder County High

7 F Replace Old Valmont Pedestrian Crossing with 180 ft. Span Bridge Bridge Replacement Boulder County High
7 H Protect Sanitary Interceptor Sewer Public Safety Boulder County High
7 I Stream Restoration from Valmont Rd to 61st Street Stream Restoration City of Boulder High
8 C BNSF Railroad - Replace Bridge with 180 ft. Span Bridge Bridge Replacement City of Boulder High
8 F Sediment Maintenance along Boulder Creek Path Maintenance City of Boulder High
9 C North of Boulder Creek Access Improvements Bridge Replacement City of Boulder High
9 D Boulder Slough Mitigation Public Safety City of Boulder High
9 F Sediment Maintenance along Boulder Creek Path Maintenance City of Boulder High

MEDIUM PRIORITY PROJECTS

1 B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Public Safety
City of Longmont / Weld 

County
Medium

2 A CO Rd. 20.5 - Replace Bridge with 180 ft. Span Bridge Bridge Replacement Weld County Medium

2 F Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Public Safety
Town of Frederick / Weld 

County
Medium

4 C
Protect Gravel Ponds / Town of Erie Reuse Pond / Wittemeyer Ponds Inlet & 

Outlet During Storm Flows, Typical.
Public Safety

Town of Erie / Weld County / 
Boulder County

Medium

4 D Stabilize Bank at Bailey-Kenosha Pond Outlet Stream Restoration Boulder County Medium
5 C Protect Boulder Valley Ponds Inlet & Outlet During Storm Flows, Typical. Public Safety Boulder County Medium
5 F Stream Restoration Downstream of 95th Street Stream Restoration Boulder County Medium

5 G
95th St. - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge
Bridge Replacement Boulder County Medium

5 H Stream Restoration from Upstream of 95th St. to White Rocks Trail Stream Restoration City of Boulder Medium

6 B
75th Street - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge
Bridge Replacement Boulder County Medium

7 A Protect Walden Ponds Inlet & Outlet During Storm Flows, Typical Public Safety Boulder County Medium
7 B Protect Ponds Inlet & Outlet During Storm Flows, Typical Public Safety Boulder County Medium
7 G Modify Butte Mill Ditch Crossing on South Boulder Creek Maintenance Boulder County Medium
8 D Stream Restoration from Foothills Pkwy to BNSF RR Stream Restoration City of Boulder Medium

* Although located in Boulder County this project is City of Boulder Open Space and Mountain Park managed land and has classified as City 
of Boulder jurisdiction  

 
Reach ID Prioritization by Project Project Type Jurisdiction Priority

LOW PRIORITY PROJECTS

1 A
Stream Maintenance and Ecological Enhancements

City of Longmont Open Space
Stream Restoration

City of Longmont / Weld 
County

Low

2 B Replace Existing Grade Control for Aquatic and Habitat Passage Stream Restoration Weld County Low

2 C Modify Rural Ditch for Aquatic and Habitat Passage Stream Restoration
Town of Frederick / Weld 

County
Low

2 D Modify Idaho Creek Diversion for Aquatic and Habitat Passage Stream Restoration Weld County Low
4 A Modify Godding A. and D. Plumb Ditch for Aquatic and Habitat Passage Stream Restoration Weld County Low
4 E DS of Kenosha Rd. - Remove Washed Out Bridge Maintenance Boulder County Low
4 I Replace Grade Control for Aquatic and Habitat Passage Stream Restoration Boulder County Low
5 A Stream Restoration at Alexander Dawson Open Space Stream Restoration Boulder County Low
5 B Modify Boulder and Weld County Ditch for Aquatic and Habitat Passage Stream Restoration Boulder County Low
5 D Modify Grade Control Structures for Aquatic and Habitat Passage Stream Restoration Boulder County Low
5 E Modify Lower Boulder Ditch for Aquatic and Habitat Passage Stream Restoration Boulder County Low
6 A Modify Leggett Ditch for Aquatic and Habitat Passage Stream Restoration Boulder County Low
7 C Modify Diversion for Aquatic and Habitat Passage Stream Restoration Boulder County Low
7 D Modify Green Ditch Diversion for Aquatic and Habitat Passage Stream Restoration Boulder County Low
8 A Stream Restoration from 55th St. to Valmont Drive Stream Restoration City of Boulder Low
8 B Stream Restoration from BNSF RR to 55th St. Stream Restoration City of Boulder Low
8 E Hospital Access Improvements for 500-yr Event Public Safety City of Boulder Low
9 A Cordry Ct, High Hazard & Flood Mitigation Public Safety City of Boulder Low
9 E Modify Boulder Ditches Diversion for Aquatic and Habitat Passage Stream Restoration City of Boulder Low
10 A Modify Farmers' Ditch for Aquatic and Habitat Passage Stream Restoration Boulder County Low
10 B Boulder Canyon Stream Restoration Stream Restoration Boulder County Low  
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Table ES- 4: Cost Estimate Summary (Reach 1-6) 

Reach ID Description Jurisdiction Reach Length (mi) Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost

A
Stream Maintenance and Ecological Enhancements

City of Longmont Open Space City of Longmont / Weld County 0.13 39,146$              11,744$                           9,787$                   60,677$                   9,800$                  
B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical City of Longmont / Weld County -- 261,000$            78,300$                           65,250$                404,550$                 1,085$                  

0.83 300,146$            90,044$                           75,037$                465,227$                 10,885$                
A CO Rd. 20.5 - Replace Bridge with 180 ft. Span Bridge Weld County -- 1,792,200$        537,660$                         448,050$              2,777,910$             35,420$                
B Replace Existing Grade Control for Aquatic and Habitat Passage Weld County -- 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
C Modify Rural Ditch for Aquatic and Habitat Passage Town of Frederick / Weld County -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
D Modify Idaho Creek Diversion for Aquatic and Habitat Passage Weld County -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
E CO Rd. 16.5 - Replace Bridge with 180 ft. Span Bridge Weld County -- 1,792,200$        537,660$                         448,050$              2,777,910$             35,420$                
F Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Town of Frederick / Weld County -- 5,481,000$        1,644,300$                     1,370,250$          8,495,550$             22,435$                
G Stream Restoration Downstream of CO Rd. 16.5 Weld County 0.38 1,054,200$        316,260$                         263,550$              1,634,010$             28,000$                

3.14  $      10,937,400  $                      3,281,220  $           2,734,350  $           16,952,970  $              134,085 
A Stream Restoration Upstream of CO Rd. 16.5 Weld County 0.38 1,058,840$        317,652$                         264,710$              1,641,202$             28,000$                
B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Weld County -- 261,000$            78,300$                           65,250$                404,550$                 1,085$                  

1.03 1,319,840$        395,952$                         329,960$              2,045,752$             29,085$                
A Modify Godding A. and D. Plumb Ditch for Aquatic and Habitat Passage Weld County -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  

B
East County Line Road - 100-yr Option: 
Replace Bridge with 220 ft. Span Bridge

Boulder County --
3,655,197$        1,096,560$                     913,799$              5,665,556$             28,560$                

C
Protect Gravel Ponds / Town of Erie Reuse Pond / Wittemeyer Ponds Inlet & Outlet 

During Strom Flows, Typical.
Town of Erie / Weld County / Boulder 

County -- 3,915,000$        1,174,500$                     978,750$              6,068,250$             16,030$                
D Stabilize Bank at Bailey-Kenosha Pond Outlet 17,089$              5,126$                              4,272$                   26,487$                   3,220$                  
E DS of Kenosha Rd. - Remove Washed Out Bridge -- 69,600$              20,880$                           17,400$                107,880$                 -$                       

F
Stream Restoration Through Doniphan, Wittemeyer Ponds, Bailey-Kenosha Ponds, 

and Open Space 4,477,600$        1,343,280$                     1,119,400$          6,940,280$             118,999$              

G
Stabilize Howell Ditch Diversion System, 

Modify Diversion for Aquatic and Habitat Passage
--

399,308$            119,792$                         99,827$                618,927$                 7,490$                  
H Kenosha Rd. - Replace Bridge with 180 ft. Span Bridge -- 2,296,800$        689,040$                         574,200$              3,560,040$             28,560$                
I Replace Grade Control for Aquatic and Habitat Passage -- 237,800$            71,340$                           59,450$                368,590$                 4,270$                  

J
109th St. - Replace Bridge with 180 ft. Span Bridge; 

Restore Adjacent Channel
--

2,834,752$        850,426$                         708,688$              4,393,866$             28,420$                
K Stream Restoration Through Wheeler Ranch 0.87 2,424,657$        727,398$                         606,164$              3,758,219$             64,399$                

4.59 20,617,803$      6,185,342$                     5,154,450$          31,957,595$           304,218$              
A Stream Restoration at Alexander Dawson Open Space 0.85 2,378,000$        713,400$                         594,500$              3,685,900$             62,999$                
B Modify Boulder and Weld County Ditch for Aquatic and Habitat Passage -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
C Protect Boulder Valley Ponds Inlet & Outlet During Storm Flows, Typical. -- 1,305,000$        391,500$                         326,250$              2,022,750$             5,355$                  
D Modify Grade Control Structures for Aquatic and Habitat Passage -- 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
E Modify Lower Boulder Ditch for Aquatic and Habitat Passage -- 475,600$            142,680$                         118,900$              737,180$                 8,540$                  
F Stream Restoration Downstream of 95th Street 0.38 1,054,200$        316,260$                         263,550$              1,647,495$             28,000$                

G
95th St. - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge
--

3,778,680$        1,133,604$                     944,670$              5,856,954$             28,560$                
H Stream Restoration from Upstream of 95th St. to White Rocks Trail City of Boulder 0.85 2,371,947$        711,584$                         592,987$              3,676,518$             62,999$                

2.83 11,891,227$      3,567,368$                     2,972,807$          18,444,887$           204,993$              
A Modify Leggett Ditch for Aquatic and Habitat Passage -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  

B
75th Street - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge
--

3,097,220$        929,166$                         774,305$              4,800,691$             28,560$                
2.53 3,387,220$        1,016,166$                     846,805$              5,250,191$             32,830$                

6

5

4

Boulder County

Boulder County

Boulder County

Reach 4 Total

Reach 5 Total

Reach 6 Total

Reach 1 Total

Reach 3 Total

Reach 2 Total

3

2

1
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Table ES- 5: Cost Estimate Summary (Reach 7-10) 
Reach ID Description Jurisdiction Reach Length (mi) Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost

A Protect Walden Ponds Inlet & Outlet During Storm Flows, Typical -- 1,827,000$        548,100$                         456,750$              2,831,850$             7,490$                  
B Protect Ponds Inlet & Outlet During Storm Flows, Typical -- 1,827,000$        548,100$                         456,750$              2,831,850$             7,490$                  
C Modify Diversion for Aquatic and Habitat Passage -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
D Modify Green Ditch Diversion for Aquatic and Habitat Passage -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  

E
61st Street - 100-yr Option: 

Replace Bridge with 220 ft. Span Bridge
--

2,843,416$        853,025$                         710,854$              4,407,295$             28,420$                
F Replace Old Valmont Pedestrain Crossing with 180 ft. Span Bridge -- 1,117,813$        335,344$                         279,453$              1,732,610$             28,210$                
G Modify Butte Mill Ditch Crossing on South Boulder Creek -- 235,238$            70,572$                           58,810$                364,620$                 4,200$                  
H Protect Sanitary Interceptor Sewer -- 511,010$            153,304$                         127,753$              792,067$                 8,540$                  
I Stream Restoration from Valmont Rd to 61st Street City of Boulder 1.18 1,546,781$        464,034$                         386,695$              2,397,510$             87,499$                

3.51 10,488,258$      3,146,479$                     2,622,065$          16,256,802$           180,389$              
A Stream Restoration from 55th St. to Valmont Drive 0.32 429,200$            128,760$                         107,300$              665,260$                 23,800$                
B Stream Restoration from BNSF RR to 55th St. 0.91 1,194,800$        358,440$                         298,700$              1,851,940$             67,199$                
C BNSF Railroad - Replace Bridge with 180 ft. Span Bridge -- 2,697,000$        809,100$                         674,250$              4,180,350$             28,280$                
D Stream Restoration from Foothills Pkwy to BNSF RR 0.49 638,000$            191,400$                         159,500$              988,900$                 36,400$                
E Hospital Access Improvements for 500-yr Event -- 46,932$              14,080$                           11,733$                72,745$                   -$                       
F Sediment Maintenance along Boulder Creek Path -- -$                     -$                                  -$                       -$                          839,993$              

2.3 5,005,932$        1,501,780$                     1,251,483$          7,759,195$             995,672$              
A Cordry Ct, High Hazard & Flood Mitigation 0.06 65,589$              19,676$                           16,397$                266,662$                 13,650$                
C North of Boulder Creek Access Improvements -- 3,496,000$        1,048,800$                     874,000$              5,418,800$             69,999$                
D Boulder Slough Mitigation -- 486,385$            145,916$                         121,596$              753,897$                 10,815$                
E Modify Boulder Ditches Diversion for Aquatic and Habitat Passage -- 406,000$            121,800$                         101,500$              629,300$                 4,270$                  
F Sediment Maintenance along Boulder Creek Path -- -$                     -$                                  -$                       -$                          1,259,989$          

2.87 4,453,974$        1,336,192$                     1,113,493$          7,068,659$             1,358,723$          
A Modify Farmers' Ditch for Aquatic and Habitat Passage -- 300,000$            90,000$                           75,000$                465,000$                 4,270$                  
B Boulder Canyon Stream Restoration 0.91 696,000$            208,800$                         174,000$              1,078,800$             67,199$                

1.64 996,000$            298,800$                         249,000$              1,543,800$             71,469$                
25.27 69,397,800$      20,819,343$                   17,349,450$        107,745,078$         3,322,349$          

7

Reach 7 Total

Total Costs

City of Boulder

Boulder County

Boulder County

City of Boulder

10

9

8

Reach 8 Total

Reach 9 Total

Reach 10 Total
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 INTRODUCTION 1.0
 Funding and Authorization 1.1

Funding for this master plan effort has been provided by the Urban Drainage and Flood Control District (UDFCD), 
Boulder County, the City of Boulder, and the City of Longmont in addition to a Colorado Watershed Restoration 
Grant from the Colorado Water Conservation Board.  ICON Engineering, Inc. (ICON) and their project team, including 
Ecological Resource Company (ERC) and DHM Design (DHM) were chosen by the funding partners complete this 
study through a competitive selection process.  ICON’s team includes engineers, GIS specialists, scientists, ecologists, 
planners, and landscape architects with diverse and extensive backgrounds.  ICON’s contract with the UDFCD was 
formalized in Agreement No. 14-09.07 on December 16, 2014 to begin work on this project.   

 Background 1.2

Between September 9 and September 15, 2013, a large rainfall event resulted in widespread flooding along the 
Colorado Front Range.  Boulder Creek experienced peak flows during this event ranging from 4,956 cubic feet per 
second (cfs) within the City of Boulder at Broadway, to over 9,000 cfs downstream of US Highway 287 [Reference 1, 
CH2MHill].  This equated to around a 25-year and 50-year regulatory flood event peak discharge for Boulder Creek, 
at each location respectively.  Within the City of Boulder, damages from the flood within the Boulder Creek drainage 
basin alone, were estimated to have exceeded $41 million [Reference 2, City of Boulder] and were largely attributed 
to high groundwater and sewer backups as compared to damages from surface water flooding.  Significant damage 
was also prevalent within City of Boulder open space, unincorporated Boulder County, Weld County and the City of 
Longmont.  Banks overtopped at adjacent open space ponds and former aggregate pit excavations.  Roadway 
embankments, including 95th and 109th Streets, breached.  In other locations, stream diversion systems were 
impaired.  Structural damage was more evident in the vicinity of Kenosha Road and 115th Street, where several 
residential homes experienced flood damage.  Finally, the flood left portions of Boulder Creek in a state of disrepair, 
highlighting the need for this master plan study.    

It is important to recognize that the September 2013 flood was not the only significant flooding event on Boulder 
Creek.  Since 1864, six other notable floods have occurred, including the flood of 1894 that had peak flow rates 
exceeding the September 2013 event.  Peak flow rates from 1864 were estimated at 12,000 to 13,600 cfs near 4th 
Street in Boulder [Reference 3, Sherry Oaks]. 

 Purpose, Scope, Limitations 1.3

The purpose of this master plan is to provide planning guidance to improve resiliency along Boulder Creek from the 
confluence with Fourmile Creek, in Boulder Canyon, to the confluence with the Saint Vrain Creek in the City of 
Longmont.  This plan provides general guidance for stream and ecological restoration among other multiple 
objectives including: 

• Identification of immediate project needs;  
• Provide general guidance for stream restoration; 
• Identify ecological needs and benefits; 
• Identify floodplain management strategies; 

• Identify transportation improvements at Boulder Creek stream crossings; 
• Identify concurrent recreation and open space access planning;  
• Identify an improvement prioritization plan;  
• Develop cost estimates for financial planning. 

It is important to note that this master plan provides general guidance for restoration efforts, but it does not re-
evaluate the current 100-year floodplain limits regulated by FEMA.  Although the implementation of some proposed 
projects presented in this master plan will also improve the regulatory floodplain, the focus of this master plan is to 
provide a planning tool for stream and ecological restoration. 

Within the City of Boulder, Boulder Creek resembles an urban stream corridor.  This master plan does not 
comprehensively evaluate Boulder Creek through the City limits.  Instead, the plan addresses specific areas of 
concern identified by the city staff and other interested parties.  General guidance for Boulder Creek is also 
presented by the City’s Greenway’s Master Plan [Reference 4, City of Boulder].   

 Planning Process 1.4

Planning for this report began in December 2014.  The consultant team collected information related to stream 
characteristics and existing infrastructure, as well as observations related to 2013 flood event.  Data was collected 
from multiple sources, including the Federal Emergency Management Agency (FEMA), the Colorado Water 
Conservation Board (CWCB), the Urban Drainage and Flood Control District (UDFCD), and the Colorado Department 
of Transportation (CDOT), and local counties and municipalities.   

Once background information was collected, the consultant team identified focal areas, and prepared geomorphic 
and riparian field assessments.  This information was presented to the project team and interested stakeholders at 
monthly progress meetings.   

Public Awareness/ Public Outreach 

Public awareness of the master planning effort was developed through a combination of direct mailings to adjacent 
property owners and the development of a project website.  The project website included interactive features 
allowing individuals to subscribe to a mailing list or to leave site specific comments through an interactive comment 
map.    

Two public meetings were held in early March 2015.  These meetings were held prior to the development of 
improvement alternatives, allowing attendee s to offer specific feedback on problems and concerns that they had 
along the creek corridor.  Feedback was gathered through a priority assessment survey, comment cards, and direct 
discussions with the planning team and key agencies involved in the project.  Feedback was incorporated in the 
development of alternatives and in selecting priority projects. 

• Public Meeting #1; March 10, 2015, City of Boulder 
• Public Meeting #2; March 18, 2015, Weld County 

On September 16, 2015 FEMA held an Open House meeting to present the proposed updated floodplain maps for 
Boulder Creek from Boulder Canyon to approximately 61st St.  While this study does not update any floodplain 
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mapping, this meeting was attended by the project team to raise awareness about this study and gather public 
input.   

A final public meeting was held on September 29, 2015 to get public input on the recommended plan.  At this 
meeting renderings of the recommended plan were presented to help visualize key elements in the recommended 
plan.  

 Mapping & Survey 1.5

Topographic mapping was provided by FEMA for use on this project.  Light Detection and Ranging (LiDAR) elevation 
points were collected in November of 2013.  This mapping was completed on the NAVD88 vertical datum and 
NAD83 State Plane Colorado Central horizontal datum. Additional field measurements were collected by ICON 
Engineering in February and March of 2015 in order to determine existing bridge dimensions and flood depths.  The 
field survey was conducted on all major roadway crossings within Boulder and Weld County. The results of the 
approximate survey can be found in Table 9-2: Bridge Information and Replacement Locations. 

 Data Collection 1.6

Multiple data sources were collected from groups including CDOT, the CWCB, UDFCD, Boulder County, City of 
Boulder, Weld County, City of Longmont, and Town of Erie. These studies include: 

• U.S. Army Corps of Engineers, Floodplain Information Report, FIR, 1969.    
• URS Company, Phase B Preliminary Design Master Plan, City of Boulder and Boulder County, 1979. 
• Sherry Oaks, Floods in Boulder County, Colorado, Boulder County, 1982. 
• Muller Engineering Company, Lower Boulder Creek Flood Hazard Area Delineation, Boulder County, 

1983. 
• Muller Engineering Company, Boulder Creek Flood Hazard Area Delineation, City of Boulder, 1983. 
• Simons, Li & Associates, Inc., Major Drainageway Planning Study, Boulder Creek - South Boulder 

Creek Confluence Area, 1984. 
• Phyllis Smith, History of Floods and Flood Control in Boulder, Colorado, City of Boulder, 1987. 
• Boulder County Comprehensive Plan, 2nd Edition, Subsequent Updates, Boulder County 1996. 
• Anderson & Company, Lower Boulder Creek and Coal Creek Open Space Master Plan, Boulder 

County, 1998 
• Colorado Department of Transportation, Final Hydraulics Report SH 52 at Boulder Creek, Boulder 

County, 2008 
• Anderson Consulting Engineers, Inc., Hydrology Verification Report for Boulder Creek, City of 

Boulder, 2009 
• Boulder Valley Comprehensive Plan, City of Boulder, Boulder County, 2010. 
• Boulder County Parks and Open Space, Walden Ponds Habitat Management Plan, Boulder County, 

2010.  
• Greenway’s Master Plan, City of Boulder, 2011 
• U.S. Army Corps of Engineers, Lower Boulder Creek Aquatic Ecosystem Restoration Project, Detailed 

Project Report and Environmental Assessment, Boulder County, 2011. 

• Federal Emergency Management Agency, Flood Insurance Study and Flood Insurance Rate Maps, 
Boulder County and Incorporated Areas, 2012 

• Anderson Consulting Engineers, Inc., Boulder Creek Floodplain Mapping Study, City of Boulder, 2013 
• City of Boulder, The Plan for Boulder’s Civic Area, City of Boulder, 2013   
• Oz Architecture, North of Boulder Creek Master Site Development Plan, Concept Report, University 

of Colorado, Boulder, 2014  
• Michael Baker International, St. Vrain Creek Watershed Master Plan, St. Vrain Creek Coalition, 2014. 
• CH2MHill, Draft Report for Boulder Creek Hydrologic Analysis:  Phase 2: Boulder Creek above St. 

Vrain Creek, Colorado Department of Transportation, 2015 
• City of Boulder Open Space and Mountain Parks, Grassland Ecosystem Management Plan, 2009 

 Acknowledgements 1.7
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Longmont, Town of Erie, ICON Engineering, DHM Design, Ecological Resource Consultants, Inc., CWCB, the Colorado 
Department of Transportation (CDOT), and the Federal Emergency Management Agency (FEMA).  Project 
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David Blauch Ecological Resource Consultants, Inc.
Diane Krzysztof Ecological Resource Consultants, Inc.

Mark Wilcox DHM Design
Shea Thomas Urban Drainage and Flood Control District

Julie McKay
Boulder County Creek Recovery & Restoration Program 

Manager
Diane Malone Boulder County IT Project Manager

Kristine Obendorf Boulder County Transporation Engineer
Varda Blum Boulder County Floodplain Manager

Yige Gao Boulder County Floodplain Permitting Specialist
Jesse Rounds Boulder County Parks and Open Space Planner

Claire DeLeo
Boulder County Parks and Open Space Senior Resource 

Specialist
Katie Knapp City of Boulder
Annie Noble City of Boulder

Marianne Giolitto City of Boulder Open Space and Mountain Parks
Dan Wolford City of Longmont

Jonathan Akins University of Colorado
Naren Tayal FEMA
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 PROJECT BACKGROUND 2.0
 Project Area 2.1

The Boulder Creek watershed has a drainage area of approximately 440 square miles, and is located within Boulder 
and Weld Counties.  The majority of the watershed is located within Boulder County.  The watershed is bounded to 
the west by the continental divide, to the north by the Saint Vrain Creek watershed, and to the south by the Clear 
Creek watershed.  This study focuses on the main stem of Boulder Creek from the confluence with Fourmile Creek, 
approximately 2 miles west of the City of Boulder, to the confluence with Saint Vrain Creek, located within the City 
of Longmont.  The study encumbers over 24 miles of channel length along Boulder Creek.   

Boulder Creek is a perennial stream which generally flows from west to northeast. The study area generally lies 
within the South Central Semi-Arid Prairie ecoregion of the Great Plains; while a small portion of the upstream 
project reach occurs within the Northwestern Forested Mountain ecoregion of the Southern Rockies. The 
topographic elevation ranges from approximately 5,700 feet above mean sea level (AMSL) at the confluence with 
Fourmile Creek to approximately 4,800 feet AMSL at the downstream end of the project area.  

West of the City of Boulder, Boulder Creek is confined within the steep canyon terrain of Boulder Canyon.  Boulder 
Canyon generally shares the stream corridor with State Highway 119.  East of Boulder Canyon, Boulder Creek enters 
the City of Boulder, where the stream reflects more of an urban waterway and greenway than a natural stream 
system.  Although, through this reach, Boulder Creek does incorporate some degree of natural landscapes, the 
encroachment from urban development has occurred over many years.  The channel is more confined and 
numerous bridges, diversions, and stabilization structures exist along its path.  East of the city, within Boulder and 
Weld Counties and the City of Longmont, Boulder Creek resembles a plains stream with a broad floodplain.  
Although this stretch has fewer bridges than within the urban areas of the City of Boulder, over time, the stream 
also has experienced significant channel modifications as a result of farming, diversions, sand and gravel ponds, and 
aggregate mining.  As a result, in many areas sinuosity has decreased and the stream lacks natural meanders and 
bends.   

The predominant land cover type within the study area is cultivated cropland, which includes grazing, alfalfa and 
other crop production. As noted above, aggregate mining of sand and gravel since the mid 1950’s has visibly shaped 
the project area landscape as open water ponds are scattered within the floodplain.  Natural vegetation cover exists 
within the riparian zone and a variety of wetland habitats also exist.  However, riparian and wetland habitat only 
occupies a small percentage of the project area.   Other land uses include high and low density development within 
the City of Boulder, roadways and transportation infrastructure.  

The Boulder Creek corridor contains a variety of wildlife, threatened or endangered species, and aquatic habitat.  
Both the City of Boulder Open Space and Mountain Parks and Boulder County Parks and Open Space maintain land 
restrictions or seasonal closures throughout the project area.   

Finally, the floodplain areas along Boulder Creek are regulated by local floodplain administrators and the Federal 
Emergency Management Agency (FEMA) over the entirety of the study reach.  Regulatory floodplain areas include a 
variety of flood zones for riverine and shallow flooding locations.  Base Flood Elevations (BFEs), and shaded Zone X 
designating the 0.2%-annual-chance, or 500-year floodplain area has been identified within Boulder County.  A 

regulatory floodway has also been designated along a portion of Boulder Creek from Valmont Road through 61st 
Street.  Boulder County regulates floodway along Boulder Creek although a floodway designation is not shown on 
the FIRM.  Within Weld County the regulatory floodplain consists of an approximate study designation.  It should be 
noted that the City of Boulder is undergoing a floodplain remapping effort for the reach of Boulder Creek and 
Boulder Slough through the city limits.  Although the City is still awaiting the formal adoption of the study on the 
FEMA FIRM maps, concurrence from FEMA has been given to the technical data, and these changes have therefore 
been considered with this master plan where applicable. 

 Flood History 2.2

Reports of flooding along Boulder Creek extend back to the 1840’s, however the first documented flood may have 
occurred as early as June 1864, following a fifty hour rainfall event [Reference 5, Phyllis Smith].  The flood of record 
is reported to have occurred in 1894, where nearly three days of rainfall resulted in unprecedented damage within 
the City of Boulder, Boulder County, and surrounding communities.  During this flood, Boulder Creek’s swell 
destroyed numerous homes, businesses, and bridges, including the 4th Street Railroad Bridge and bridges at 6th, 9th, 
12th, and 17th Streets.  For five days, Boulder was essentially cut off from the world.  Total damages were later 
estimated by the U.S. Army Corps of Engineers to be around $725,000 [in 1894 dollars, Reference 5, Phyllis Smith].  
Damage to surrounding transportation networks in the County also hindered trade networks with nearby mountain 
towns [Reference 3, Sherry Oaks].    Peak discharges from the 1894 flood were estimated to be between 12,000 and 
13,600 cfs [Reference 6, Metcalf and Eddy].  Over time, the 1894 flood has been synonymous with a 1%-annual-
chance recurrence, or 100-year flood.  Since 1894, and prior to 2013 (discussed below), five other notable floods 
occurred along Boulder Creek, including floods in 1897, 1914, 1921, 1938, and 1969.   

Planning for floods within the City of Boulder and Boulder County initiated in the early 1900’s.  Over time, high 
profile architects, professors, and engineers were contracted to study and provide recommendations related to 
managing or mitigation Boulder Creek.  Harvard-trained landscape architect, Frederick Law Olmstead, Jr. was among 
the first to offer an opinion.  In 1910, he published his findings and lectured about floods and flood control on 
Boulder Creek [Reference 5, Phyllis Smith].  In his findings, he lectured:   

“The principal waterway in Boulder is Boulder Creek, and its principal function, from which there is no 
escaping is to carry off the storm-water which runs into it from the territory which it drains.  If, lulled by the 
security of a few seasons of small storms, the community permits the channel to be encroached upon, it will 
inevitably pay the price in destructive floods.” [Reference 7, Olmsted, Jr.] 

Since 1945 and 1973, the City of Boulder and Boulder County have commissioned over twenty flood studies.  The 
studies recommend a varying degree of both structural and non-structural solutions for Boulder Creek in addition to 
recommendations related to surrounding land use and floodplain management. Prominent groups or individuals 
studying Boulder Creek have included the U.S. Army Corps of Engineers, Dr. Gilbert White (University of Colorado), 
and the Urban Drainage and Flood Control District, among others.   
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 September 2013 Flood Event 2.3

Between September 9 and September 15, 2013, a large rainfall event resulted in widespread flooding along the 
Colorado Front Range.  Although damages along Boulder Creek were less severe than other locations along the Front 
Range, they were significant, none the less.  Rainfall within the Boulder Creek watershed during the storm generally 
increased from west to east.  Total rainfall between September 11th and 13th ranged from approximately 2.6 inches, 
west of the City of Boulder, to over 9.7 inches east of the City.  Although the total volume of water greatly exceeded 
the 100-year regulatory design levels, the rainfall was spread out over the three days and did not translate to a 100-
year degree of runoff.  Peak discharges from the flood at various locations are shown in Table 2-1, as reported from 
Wright Water Engineers [Reference  8] and CH2MHill [Reference 1].  In general, the flood discharge was estimated 
to be on the order of a 25 year to 50 year flood event.   

Table 2-1: 2013 Flood Discharge Observations 

Location Observed Discharge Estimated Flood Frequency Source
Boulder Creek at Broadway Approx. 5,000 cfs 25-year UCAR Estimate based on CDWR (Ref. 8)
Boulder Creek at 28th Street Approx. 5,300 cfs 25-year Colorado Water Conservation Board (Ref. 8)
Boulder Creek at 75th Street Approx. 8,400 cfs 25-50 year USGS Provisional Data (Ref. 8)

Boulder Creek at U.S. 287 Approx., 9,000 cfs 50-year
Estimated Peak Discharges - Phase 2 (URS per 

Ref. 1)
 

Damage from the September 2013 flood event along Boulder Creek was widespread.  As noted previously, within 
the City of Boulder alone, damages were estimated to have exceeded $41 million [Reference 2, City of Boulder]; 
however, these damages were largely attributed to high groundwater and sewer backups.  Within City of Boulder 
Open Space and Mountain Parks properties, unincorporated Boulder County, Weld County and the City of 
Longmont, stream banks overtopped and embankments along open space ponds and former aggregate pit sites 
failed.  Roadway embankments breached, and stream diversion systems were damaged.  Structural damage to 
homes also occurred in the vicinity of Kenosha Road and 115th Street.  Within Boulder Canyon, avulsions and 
deposition changed the landscape of the riverine system.  A partial list of flood related damages is described below, 
as well as discussed for each reach in Reach Descriptions. 

City of Longmont (Confluence with the St. Vrain Creek):   

• Areas of impact within the City of Longmont reflected avulsions of the St. Vrain Creek.  During the flood, St. 
Vrain Creek diverted from its standard path, spilled through adjacent aggregate ponds, and defined a new 
confluence location with Boulder Creek, approximately 1,600 feet upstream of the historic confluence 
location.  The newly defined confluence location will be kept going forward, shortening the overall channel 
length of Boulder Creek. Flood debris was prevalent through this reach, as was scour and deposition along 
the channel banks. 

Weld County (20½  Road through County Line Road):   

• Areas of impact with Weld County were identified along the County’s roadway crossings with Boulder Creek, 
specifically at County Roads 20½ and 16½.  At these locations, flooding resulted in scour around the bridge 
abutments and piers.  The roadways were damaged where they overtopped, often a significant distance 
from the bridges.   

• Boulder Creek through much of this reach is managed through irrigation diversions, sand and gravel ponds, 
and aggregate mining.  Minor damage and breaches occurred at several ponds within Weld County.  A 
significant bank cut developed adjacent to the Town of Erie’s re-use pond downstream of County Line Road.  
This pond also experienced a deluge of flood waters from overtopping of adjacent ponds and roadways to 
the south.  The bank cut is currently in process of repair by the Town of Erie. 

Boulder County (County Line Road through 75th Street): 

• A wide range of flood damages were experienced along Boulder Creek within Boulder County.  Upstream of 
County Line Road, open space ponds breached and the stream bank failed along the Doniphan, Wittemeyer, 
and Bailey-Kenosha Pond open space properties.  Similarly, the existing irrigation diversion and bridge 
connection, between the north and south properties at this location, were also damaged.   

• Several residential properties and homes were damaged by flood water that overtopped Kenosha Road.    
Upstream of 109th Street, Boulder Creek diverted from its banks and washed out the 109th Street roadway 
approximately 600’ north of the current bridge crossing.  This roadway has since been repaired by Boulder 
County.   

• Upstream of State Highway 287, within the Alexander Dawson Open Space, Boulder Creek diverted from its 
banks, short cutting recent channel and restoration features installed by Boulder County and the Urban 
Drainage and Flood Control District.   

• Overtopping of 95th Street was significant and the roadway failed approximately 1,000 feet north of the 
current bridge location.  Significant damage was also noted to downstream ponds and property.  The 
overtopping of 95th Street was a result of channel avulsion upstream of the 95th Street bridge.  This roadway 
has since been repaired by Boulder County.   

• Within the Walden Pond Open Space, open space ponds breached at several locations.  Boulder County is 
current in process of permanently breaching and making repairs to several of these ponds.  

City of Boulder (75th Street to Boulder Canyon Mouth): 

• Upstream of 61st Street, Boulder Creek’s north bank breached in two locations, diverting floodwater and 
sediment into Pit D and the Cline Fish Ponds.  The gravel pit south of the Fish Ponds, also breached to 
Boulder Creek.  The City is currently in process of completing a design to restore this area. 

• Downstream of 61st Street, Boulder Creek diverted its course and bypassed the Green Ditch diversion 
structure.  The City is currently in the process of restoring the creek corridor in this area which will also re-
establish the Green Ditch diversion point.  

• Significant debris collected upstream of the Old Valmont Road Bridge. Flood debris also settled near the 
current Valmont Road location.   
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• Nearby, the Butte Mill Ditch breached at the crossing with South Boulder Creek, adjacent to where the flood 
washed out around the KOA Pond.   

• Flooding was isolated in areas within the University of Colorado Campus (17th Street to Folsom) and was 
relatively minor.  The 2013 flood destroyed an existing pedestrian bridge crossing near 19th Street.        

• Damage to in-stream structures occurred along Boulder Creek within the Civic Center area.  This damage has 
since been repaired by the City.    

Boulder Canyon (City of Boulder to Fourmile Creek): 

• Within Boulder Canyon, flood damage occurred to both Boulder Creek and State Highway 119.  High 
velocities contributed to steam erosion, deposition and undermining of roadway infrastructure.  Flows from 
inflow tributaries also overwhelmed infrastructure, resulting in damage to Highway 119, itself.  Much of the 
immediate damage has since been repaired by the Colorado Department of Transportation (CDOT); however 
CDOT is currently planning for more permanent and flood resilient facilities in Boulder Canyon.  Stream 
restoration needs are still prevalent within the master plan project reach, mostly along Boulder Creek Path 
upstream of Settler’s Park trailhead.   

 Previous Studies 2.4

A comprehensive listing of past studies and information was previously described under Data Collection.  Below are 
descriptions of key reports prepared concurrently with this master plan, which should be considered with the 
implementation of recommended improvements.   Key studies are summarized below, organized by jurisdiction.  

City of Longmont  

• St. Vrain Creek Watershed Master Plan (Reference 9, 2014) – This plan was initiated following the 2013 
flood event.  The plan describes alternatives and restoration opportunities for the St. Vrain Creek and 
tributaries.  Different restoration options were presented to restore the confluence location, between 
Boulder Creek and the St. Vrain River.  The City of Longmont has since elected to maintain the confluence 
where the St. Vrain diverted from its bank, shortening the overall length of Boulder Creek by approximately 
1,600 feet. 

Boulder County  

• Boulder Creek – South Boulder Creek Confluence Area (Reference 10, 1984) – This study provided 
preliminary design of drainageway improvements for the Boulder Creek / South Boulder Creek confluence 
area.  The selected alternative from the plan includes: allowing the proposed Pearl Street roadway to be 
overtopped by 0.5 foot during the 100-year flood; removing the Union Pacific Railroad embankment; 
providing excavated floodway between 55th and Pearl Street; re-grading the Boulder Creek floodway north 
of the Union Pacific railroad crossing; removing the existing dike in the vicinity of 56th Street; examining if 
the existing Valmont bridge west of the Peal Street crossing should be removed; and investigating building a 
berm between 55th and Valmont.  During the Phase B portion of the investigation it was determined that 
several changes to the selected alternative should be made including: elevating Pearl Street above the 100-
year water surface elevation; remove the 61st Street roadway and bridge; provide a 100-year bridge for 55th 

Street.  Several of the proposed improvements have been implemented from this study however; the 
proposed Pearl Street roadway was not constructed nor was 61st Street removed. 
 

• Walden Ponds Management Plan (Reference 11, 2010) – This plan indicates that the Walden Pond area 
should continue to be managed as a high quality wildlife habitat with compatible and minimal-impact 
human uses.   
 

• Lower Boulder Creek and Coal Creek Open Space Master Plan, Boulder County (Reference 12, 1998) – This 
plan developed a restoration master plan for the reach of Boulder Creek between the Alexander Dawson 
parcel, west of US 287, to the Boulder – Weld County line.  This plan encumbered open space sites currently 
identified for repair following the 2013 flood, in addition to areas currently planned for restoration activities, 
including the U.S. Army Corps of Engineers, Lower Boulder Creek project described below.  The confluence 
with Coal Creek was also evaluated.  General project objectives included:  re-establishing natural riverine 
function and self-sustaining ecosystems; restoring historic floodplain interaction; preserving, restoring, or 
creating diverse plant communities; enhancing pond and stream water quality; providing recreational 
opportunities; enhancing cultural and natural resources; and promoting sustainability along the project 
reach.  This study evaluated a wide range of aspects related to Boulder and Coal Creeks, including: context; 
natural resources; channel morphology and stability; stream ecosystems; land planning; and 
implementation.  Information from this report was reviewed to demonstrate compatibility with the planned 
improvements in this area. 
 

• Lower Boulder Creek Aquatic Ecosystem Restoration Project, Detailed Project Report and Environmental 
Assessment, Boulder County (Reference 13, 2011) – This report was prepared by the U.S. Army Corps of 
Engineers (COE) and Boulder County to evaluate restoration opportunities and needs for Boulder Creek 
between 109th Street and Kenosha Road.  This project is currently proceeding with a final design for the 
reach.  Information from this report was reviewed to demonstrate compatibility with the planned (COE) 
improvements.   
 

City of Boulder  

• Civic Center Master Plan (Reference 14, 2013) – This draft plan includes redevelopment and improvements 
for the Civic Center area that extends from 13th Street on the east, 9th Street on the west, Arapahoe on the 
south, and Canyon Boulevard on the north.  With regards to floodplain improvements, the proposed plan 
includes removal of several buildings and surface parking in an effort to increase floodplain capacity and 
reduce infrastructure in areas of high hazard designation.  A potential underpass for the Boulder Creek Path 
below Arapahoe Road has been identified as a need; however improvement to the underpass also has 
potential for minor impacts to the floodplain in this area.  With the Civic Center plan, Boulder Creek will 
continue to be a natural corridor with trees and creek-side vegetation.  No specific proposed changes to the 
channel, ditch diversions, or to the existing crossing structures at 9th, Broadway, and Arapahoe Avenue were 



Boulder Creek Restoration Master Plan 
  

 

18 

 

identified.  The master plan indicated that new or significantly altered buildings must be flood-proofed 
according to City of Boulder regulations. 

 

• Civic Center Master Plan Flooding Evaluation (Reference 15, 2012) – This evaluation was completed by 
Anderson Consulting Engineers (ACE) in order to determine potential floodplain impacts for changes to the 
Civic Center area as a result of the Civic Center Master Plan (see above).  This evaluation analyzed eleven 
flood mitigation scenarios using a hydraulic model.  The scenarios included variations of the removal of the 
Park Central and New Britain buildings and increasing the opening of the Broadway and Arapahoe crossing 
structures.  The evaluation determined that the base flood elevations upstream of Broadway could be 
reduced by removal of the buildings and increasing the opening area of the Broadway crossing, but the 
municipal building would remain within the 100-year floodplain.  Additionally, it was noted that 
improvements have the potential to keep more water in the Boulder Creek channel area which would 
reduce discharges along the spill flow that follows Canyon Boulevard.   

 

• Greenways Master Plan (Reference 4, 2011) – This master plan provides a planning tool for improvements 
along the Boulder Creek greenway and the 14 tributaries to Boulder Creek within the City.  Along Boulder 
Creek the greenways plan calls for underpass improvements, over a mile of improved trail, and nearly 124 
acres of habitat improvement and water quality improvements along Boulder Creek. 

 

• City of Boulder Open Space and Mountain Parks Grassland Ecosystem Management Plan (Reference 67, 
2010) – This grassland plan provides a framework for public policies, management actions, and land and 
water acquisition priorities to conserve the ecological values of Boulder’s grasslands.  The grassland plan 
focuses on 24,000 acres of OSMP lands where the Central High Plains meet the foothills of the Southern 
Rocky Mountains. 

 

University of Colorado  

• North of Boulder Creek Master Site Development Plan (Reference 16, 2014) – This plan identifies flood 
management strategies and infrastructure needs surrounding the North of Boulder Creek Campus, located 
between 17th Street and Folsom.  Key goals and strategies include: maintaining flood water conveyance 
within open areas of athletic and recreation fields; maintaining existing roadway grades without further 
obstruction; elevating residential structures above flood elevations; and flood-proofing commercial 
infrastructure.  Also noted as part of the North of Boulder Creek study was the need to improve existing 
bridge obstructions, and improve both pedestrian and emergency access to the stadium and campus south 
of Boulder Creek.  A series of pedestrian bridge options have been considered to replace the existing access 
points over the creek.   
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 HYDROLOGY AND HYDRAULICS  3.0
 Hydrology 3.1

Baseline Hydrologic Information 

Hydrologic information for the Boulder Creek Watershed has been documented from a variety of sources, initiating 
with the initial U.S. Army Corps of Engineers (COE) Floodplain Information Report in 1969 [Reference 17, U.S. Army 
Corps of Engineers], updates by the COE in 1977, more recent Flood Hazard Area Delineation (FHAD) reports 
[References 18 & 19, Muller Engineering Company] for the City of Boulder and Boulder County, and current FEMA 
Flood Insurance Studies (FIS) [Reference 20, FEMA].  In general, the current regulatory discharges are based on the 
1977 COE findings.    

In 2009, the City of Boulder initiated an update to the FEMA flood maps.  As part of this study, an evaluation was 
completed to review and confirm previous hydrologic values [Reference 21, Anderson Consulting Engineers, Inc.].  
This evaluation concluded that the regulatory discharges are reasonable.   

For the purposes of this master plan, the current FEMA regulatory discharges were maintained for evaluating flood 
control aspects of each project alternative.  These discharges are presented in Table 3-1, below.  It should be noted 
that the regulatory discharges presented were confirmed within the referenced regulatory flood studies at each 
location.   

Table 3-1: Summary of Boulder Creek Flood Discharges 

Location

Fourmile Creek Mouth2 129 2,050 --1 7,960 11,660 21,180
Boulder Creek Canyon Mouth2 130 2,050 --1 7,960 11,660 21,180
6th Street3 130 5 2,200 5,830 8,100 12,150 22,100
55th Street3 155 5 3,600 7,070 9,300 13,050 22,056

75th Street4 305 3,350 --1 9,600 13,800 28,800
U.S. Highway 2874 331 2,800 --1 8,600 12,700 27,600
County Line Road4 431 2,850 --1 9,150 13,750 31,700
County Road 16.56 443 --1 --1 --1 13,750 --1

County Road 20.57 446 --1 --1 --1 12,250 --1

1 Data Not Avaliable
2 Floodplain Information Report, Upper Boulder Creek & Fourmile Creek, Gingery Associates, 1981
3 Boulder Creek Floodplain Mapping Study, Anderson Consulting Engineers, Inc., 2013
4 Flood Hazard Area Delineation, Lower Boulder Creek, Muller Engineering Company, Inc. 1983 
5 Flood Hazard Area Delineation, Boulder Creek, Muller Engineering Company, Inc. 1983 
6 Letter of Map Revision 12-08-0198P at 16.5 Road, Weld County
6 Letter of Map Revision 12-08-1047P at 20.5 Road, Weld County

500-Year 
(cfs)

Drainage Area 
(sq. mi.)

10-Year 
(cfs)

25-Year 
(cfs)

50-Year 
(cfs)

100-Year 
(cfs)

 

CDOT Peak Flow Estimates 

In June of 2015, the Colorado Department of Transportation completed a report regarding peak discharges along 
Boulder Creek, including the reaches within the Boulder Creek Restoration Master Plan project limits [Reference 1, 
CH2MHill].  CDOT’s study confirmed peak flow estimates from the September 2013 flood, as previously presented, 
as well as conducted an independent review of flood discharges and frequencies.  Primary tasks for CDOT’s 
evaluation included:   

• Estimating peak discharges that were believed to have occurred at key locations during the 2013 flood;  
• Preparing rainfall-runoff models for the watershed;  
• Calibrating results from the hydrologic models;  
• Preparing updated flood frequency analyses using gage data;  
• Utilizing the rainfall-runoff models to estimate predictive peak discharges along Boulder Creek.     

CDOT’s study also incorporated the effects of flood control storage on both Barker Reservoir (Middle Boulder Creek) 
and Gross Reservoir (South Boulder Creek).    

CDOT’s study recommended changes to peak discharges along Boulder Creek.   Significant reductions in the 1%-
annual-chance (100-year) discharge, on the order of 40%, have been recommended between Fourmile Creek and 
the confluence with South Boulder Creek.  Downstream of 75th Street, CDOT’s recommended flows gradually 
increase compared to the current regulatory discharges.  At the confluence between Boulder and St. Vrain Creeks, 
increases in the 1%-annual-chance discharges are on the order of a 55% increase.  It should be noted that the 
changes in discharges have not been ratified by project sponsors, local regulatory officials, or FEMA.  For this reason, 
these changes in peak flows have not been incorporated into this master planning study.  However, in the future, we 
would encourage users of this document to confirm any changes in regulatory discharges with local officials prior to 
implementing improvements recommended within this report.  A comparison profile from CDOT’s study has been 
provided in APPENDIX C.    

 Hydraulics 3.2

The focus of this study is stream restoration and ecological enhancement along Boulder Creek.  The study does not 
re-evaluate the current 100-year floodplain limits as regulated by FEMA.  For those reasons, a comprehensive 
floodplain model has not been generated for this study. However, hydraulic information was collected from a variety 
of sources.  The hydraulic information utilized for this master plan is listed below: 

• Boulder Canyon –From the confluence with Fourmile Creek to the western boundary of the City of Boulder, 
hydraulic information was obtained from the 1981 Floodplain Information Report – Upper Boulder Creek and 
Fourmile Creek, prepared by Gingery Associates [Reference 23]. 

• City of Boulder – Within the City of Boulder and downstream to 61st Street, hydraulic information was 
obtained from the 2013 Boulder Creek Floodplain Mapping Study prepared by Anderson Consulting 
Engineers, Inc. [Reference 22]. 

• Boulder County – From 61st Street to the Boulder/Weld County line hydraulic information was obtained 
from the 1983 Lower Boulder Creek Flood Hazard Area Delineation (FHAD) report, prepared by Muller 
Engineering Company, Inc. [Reference 19]. 
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• Weld County – Within Weld County hydraulic information was obtained from three separate FEMA Letter of 
Map Revisions (LOMRs) including: 

o 11-08-1090P - Boulder / Weld County line to just downstream of the Town of Erie wastewater 
treatment facility;  

o 12-08-0198P - from approximately 3,500 feet upstream of Weld County Road 16 ½, to 
approximately 6,500 feet downstream of Weld County Road 16 ½; 

o 12-08-1047P – from approximately 3,900 feet upstream of Weld County Road 20 ½, to 
approximately 600 feet downstream of Weld County Road 20 ½; 

In addition, a floodplain modeling report for the bridge improvements at Mineral Road, at the Boulder-Weld 
County line was obtained through the Town of Erie.  This report was prepared by CDOT in 2008 [Reference 
24].   

 Climate Change and Uncertainty 3.3

Scientists are currently working to predict the future outlook with respect to climate change, uncertainty, and 
variability within watersheds across the United States.  Boulder Creek is no exception and with its prolific flood 
history, would be considered susceptible to these changing elements.  In a report titled The Impact of Climate 
Change and Population Growth on the National Flood Insurance Program through 2100 [Reference 66, AECOM], 
AECOM notes that 1%-annual-chance (100-year) floodplains in the Unites States are expected to increase by around 
45%, with significant regional variations.  Some areas within the U.S. would increase more.  No significant decreases 
in floodplain depth or flood area were anticipated for any region.  The report also noted that for primary areas of 
interest for the National Flood Insurance Program (NFIP), 30% of the increases in flood discharges, floodplain area, 
and depth would be attributed to population growth.  The remaining 70% of the increases would be attributed to 
the influence of climate change.   The impact of population growth was more apparent in population centers 
compared to more rural areas.  It should be noted that the AECOM study is based on national averages and is not 
intended to be interpreted locally.   

Urban Drainage and Flood Control District (UDFCD) and Wright Water Engineers, Inc. (WWE) prepared a technical 
paper titled Planning for Variability & Uncertainty: Climate Change and the UDFCD Urban Drainage System to review 
climate change projections specifically for Colorado and the Front Range.  The paper finds there is insufficient data 
to reliably forecast changes in the intensity-duration-frequency estimates especially for less-frequent events.  
However, the variability of wetter-than-normal and drought years is likely to increase. 

Variations in temperature can also impact the stream corridor by impacting the vegetation along the stream banks.  
These future deviations in temperature can affect the vegetation’s ability to thrive which is vital to protecting the 
stream corridor from future erosion.  Climate change experts project an increase in average temperature making it 
imperative to account for the resiliency of the vegetation’s ability to handle a variation in both temperature and 
precipitation. 

The Colorado Water Conservation Board (CWCB) also released a paper titled Climate Change in Colorado: A 
Synthesis to Support Water Resources Management and Adaptation.  The paper outlined statewide annual average 
temperatures have increased by 2.0oF over the past 30 years and 2.5oF over the past 50 years.  All climate models 
project future warming statewide in Colorado.  No long-term trends in average annual precipitation or heavy 

precipitation events have been detected.  Climate models have a greater variability regarding future precipitation, 
not agreeing whether there will be an increase or decrease in future statewide annual precipitation.  While total 
precipitation is not estimated to change significantly, the frequency of higher frequency storms is projected to 
increase.   

WWE outlined the impact on Major Drainage Systems, quoted from their report below: 

• Effects from increased temperatures would be expected to include stress on vegetation, greater potential 
evaporation and evapotranspiration, lower stream flow, and more frequent periods of precipitation as well 
as drought. 

• Increased frequency in runoff from smaller storms would increase the potential for channel erosion and 
would increase the frequency of Stormwater flows in the major drainage system. 

• Water quality may be affected by more frequent runoff and pollutant loading with increased runoff 
temperatures in summer. 

• Current projections do not indicate a trend of increasing or decreasing flooding for large (e.g. 100-year and 
greater) events, and 100-yr floodplain limits would not be expected to change.  In cases where floodplains 
that have been preserved and/or drainageways have been engineered with an adequate allowance for 
freeboard, the level of protection provided and flood risk would not be expected to change significantly 
based on projections from climate experts.  

• Increased evapotranspiration would require additional water to maintain wetlands.  If surface or 
groundwater levels decline, wetland vegetation will not be able to be sustained and wetlands may be 
displaced. 

• Increases in precipitation may result in more frequent trail inundation, especially at crossings, resulting in a 
greater need for maintenance attention 

Although recommendations presented in this master planning study are based on currently regulated discharges 
along Boulder Creek, users of this study are encouraged to consider future climate change estimates for any long 
term improvement that may be implemented.   
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Figure 3-1: 1%-Annual Chance Projections for the United States, 2060 (AECOM, 2013) 

 

 
Figure 3-2: 1%-Annual-Chance Projections for the United States, 2100 (AECOM, 2013) 

 

 
Figure 3-3: Colorado Statewide Annual Average Temperature, 1900-2012 (CWCB 2014) 

 

 

  
Figure 3-4:  Projected Monthly Precipitation Change for Denver Metro Sub-region 

Low-moderate Emissions Scenario for 2035-2064 
(Figure 5-9 CWCB 2014 from BCSD5 statistically downscaled CMIP5 projections, Reclamation 2013) 
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 STREAM MORPHOLOGY AND EXISTING SITE CONDITIONS  4.0
 Stream Classification 4.1

For the purposes of this master plan, Boulder Creek has been divided into ten separate reaches for description and 
planning purposes.  Descriptions below discuss general observations along each stream reach, in addition to 
geomorphic classification based on Rosgen methodology.  The Rosgen stream classification system is a widely used 
framework that defines stream types on the basis of geomorphic characteristics including channel slope, sinuosity, 
width/depth ratio, and entrenchment ratio. The classification system integrates geomorphic pattern with 
predominate bed material to identify different types of streams (Rosgen 1996).  The Rosgen system defines eight 
Level I stream types on the basis of geomorphic characteristics including single thread or multiple channel condition, 
channel slope, sinuosity, width/depth ratio, and entrenchment ratio.  Level I stream types are identified by letters, 
such as A, B, and C.  The classification system integrates geomorphic pattern with predominate bed material to 
define 42 Level II stream types, identified by letters and numbers, such as B3, C3, C4, etc. (Rosgen and Silvey 1998).  
Numbers one through six are used to sequentially describe bedrock, boulders, cobble, gravel, sand, and silt and clay 
as the predominate bed material. A schematic showing the different Rosgen classification groupings based on 
observed and measured stream parameters is provided in Figure 4.1. Observation and stream types were 
determined based on aerial mapping, Google Earth (2013), and field assessments for the full length of Boulder 
Creek.  In general, classification of Boulder Creek typically reflected a Type C stream.  Rosgen Type C streams are 
typically characterized as being a “low gradient, meandering, point-bar, riffle/pool, alluvial channel with broad, well-
defined floodplains” (Rosgen 1996). Type C streams have a sinuosity greater than 1.2, an average slope less than 
0.02 feet per foot (ft/ft), and a meander width ratio (i.e., meander belt width divided by stream bankfull width) 
typically between 4 and 20 (Photo 1). These streams are slightly entrenched with well-defined meandering channels.  
In areas where Boulder Creek was more entrenched through encroachment, the stream was classified as a Type F 
stream.   Finally, stream segments within the Boulder Canyon segment were classified as a Type B stream.  Type B 
streams are defined as having “moderately entrenched, moderate gradient, riffle-dominated channels, with 
infrequently spaced pools”. The plan, profile, and banks of Type B streams are all considered to be stable. The 
sinuosity of these stream types are greater than 1.2, with an average slope between 0.02 and 0.039 ft/ft, and a 
typical meander width ratio between 2 and 8. Type B streams are usually seen in narrower, steeper valleys than 
Type C streams, and contain colluvial deposition in the reach. Rapids and scour pools are characteristic of Type B 
streams. Photo 2 gives a representative example of a portion of a Type B channel that was observed in Boulder 
Canyon.  Classifications assigned to individual stream segments are intended to describe their current physical 
characteristics; they are not intended to indicate information on the current stability of the channel or likely channel 
evolution.

 
Figure 4-1: Rosgen Classification System System Schematic (from Rosgen 1996) 

 

  

Photo 1:  Typical riffle/pool sequence on Boulder Creek in Reach 1 
(Type C classification) 

Photo 2: Rapid and scour pools bedforms in Reach 10  
(Type B classification) 
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 Reach Descriptions 4.2

Ten stream reaches were defined for the purposed of this study.  Reaches were separated based on a number of 
current stream characteristics including adjacent land uses, sinuosity, channel slope and geological transitions.  As 
examples, the delineation point between the ends of Reach 1 and Reach 2 was selected based on stream sinuosity 
where Boulder Creek transitioned from a relatively laterally unconstrained system (Reach 1) to an area where gravel 
mining operations have channelized the stream (Reach 2). Reaches 6 and 7 were separated based on a physical 
feature (N. 75th Street) as well as an observed difference in stream characteristic while the limits of Reaches 9 and 
10 were based on a change in valley type and slope.  A combination of field investigations and review of mapping 
and channel slopes were utilized to assist in reach definition. 

Reach 1 (Confluence with St. Vrain Creek to approximately 3,300 ft upstream of the City of Longmont) 

Starting at the confluence with the Saint Vrain Creek, Reach 1 extends upstream along Boulder Creek for just over a 
mile of channel length. All of Reach 1 is contained within Weld County and the City of Longmont towards the 
downstream end.  There are no channel crossings within this reach with the exception to a gravel pit conveyor 
crossing at the upstream end and several non-formalized low-water crossings for vehicles.  This reach includes 
several gravel pits on either side of Boulder Creek that currently hold water.  The riparian area within Reach 1 is 
approximately 700 feet wide near the confluence with Saint Vrain Creek and narrows to approximately 250 feet at 
the upstream end of Reach 1.  Beyond the riparian area the floodplain overbanks generally consist of active and 
fallow farm lands. Sporadic residential and farm structures are also present within the overbanks along with several 
petroleum well pads.  

From a channel morphology standpoint, the stream channel is in generally good condition and the riparian corridor 
is largely intact along the channel. Adjacent land development is limited throughout this reach. Channel sinuosity 
through Reach 1 is approximately 1.25 and average channel widths are on the order of 40 feet. The average slope 
through this reach is approximately 0.25%. Based on sinuosity, slope and observed bed material, Reach 1 classifies 
as a Type C4 stream using the Rosgen Stream Classification System. Some bank instability exists and there is 
evidence of past stabilization work.  

Impacts within this corridor from the 2013 flood primarily reflect avulsions that developed from St. Vrain Creek.  
During the flood, St. Vrain Creek diverted from its standard path, flowed through adjacent aggregate ponds, and 
defined a new confluence location with Boulder Creek, approximately 1,600 feet upstream of the historic location.  
The new confluence location will be carried forward shortening the overall length of Boulder Creek.  Although the 
Boulder Creek generally remained intact, flood debris in this reach still remains.   

 

 

Reach 2 (From approximately 3,300 ft upstream of the City of Longmont to CR 16½) 

Reach 2 is approximately three miles long and includes bridge crossings at Weld County Roads 20½ and 16½.   
Although Reach 2 is located in Weld County, upstream locations are co-managed through Boulder County 
Conservation Easements.  Two major diversion structures to Rural Ditch and Idaho Creek are located within this 
reach.  The floodplain overbanks throughout Reach 2 generally consist of sand and gravel ponds, and aggregate 
mining operations. Disturbances from historic land use practices and other channel alterations are generally 
widespread.   The channel within Reach 2 is relatively straight as a result of encroachment on both banks.  

From a channel morphology standpoint, the significant past aggregate mining and other land use practices result in 
Reach 2 being very channelized. A narrow riparian fringe remains along the banks at some portions along Reach 2 
while other sections of this reach have effectively no riparian vegetation. Sinuosity in Reach 2 is 1.04, which is the 
lowest of any stretch of Boulder Creek downstream from the City of Boulder. The average slope through this reach is 
approximately 0.28%. Based on sinuosity, slope, observed bed material and estimated entrenchment, Reach 2 is 
most similar to a Type F4 stream using the Rosgen Stream Classification System, although its sinuosity is lower and 
the natural stream type is very likely a C4. Encroachment and channelization have resulted in the unnatural F4 
stream type. Bank instability and signs of past stabilization work exist at many locations along Reach 2. Through this 
reach the stream has an average width of approximately 30-40 feet.  

  

Photo 3:  Flood debris along Boulder Creek (Reach 1) Photo 4: New confluence between St. Vrain and Boulder Creeks 
(Reach 1) 
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Impacts within this corridor from the 2013 flood primary reflect damage along the County’s roadway crossings with 
Boulder Creek, specifically at County Roads 20½ and 16½.  At these locations, flooding resulted in scour around the 
bridge abutments and piers.  The roadways were damaged where they overtopped.   

  

Photo 5:  Flood debris at 20½ Road (Reach 2) Photo 6: Pier scour at 16½ Road (Reach 2) 

Reach 3 (From CR 16½ to approximately 5,800 ft upstream) 

Reach 3 lies completely within Weld County, although the majority of the property is managed through Boulder 
County Open Space Conservation Easement.  This is a short reach with a stream length of 5,800 ft. but only spans a 
distance of 3,900 ft. The most significant, and ongoing, problem within Reach 3 occurs upstream of Weld County 
Road 16.5, where a breach in the Bryant Pond diverts flow from Boulder Creek east into the Williams Reservoir No. 
1.  This has led to overtopping of 16.5 Road well east of the bridge and has led to the continued cut through the 
south bank of Idaho Creek downstream of the Idaho Creek diversion structure thus bypassing the controlled 
diversion element at the confluence of Boulder Creek and Idaho Creek.   

From a channel morphology standpoint, the remainder of Reach 3 appears to have not been significantly impacted 
by adjacent land use. Sinuosity through this reach was measured to be 1.49 and evidence of past stream meanders 
observed on aerial photos suggest that the current stream alignment has a sinuosity that is consistent with past 
channel alignments.  These aerial photos can be found in APPENDIX D 

 The average slope through this reach is approximately 0.31%. Based on sinuosity, slope and observed bed material, 
Reach 3 classifies as a Type C4 stream using the Rosgen Stream Classification System. A riparian corridor exists 
adjacent to the channel throughout a majority of Reach 3, although there are locations along the channel where 
minimal vegetation remains. The channel takes on a meandering pattern with point bars and bend pools throughout 
this segment. Average stream widths are on the order of 30-40 feet. Bank instability exists but beyond the 16.5 Road 
corridor, are not a concern as there is an adequate riparian zone.  

Reach 4 (From approximately 5,800 ft. upstream of CR 16½ to U.S. 287) 

Reach 4 is the longest reach with a stream length of 4.5 miles. The downstream section is in Weld County and 
flanked by past aggregate mining activities, the Town of Erie’s sanitary and re-use facility, and areas under active 
gravel operations.  The overbanks include active and fallow farm lands and minimal residential development 
(including a small trailer park).  Reach 4 is located in both Weld County and Boulder County with portions of the land 
owned or managed by Boulder County Parks and Open Space. There are six stream crossings that span Boulder 

Creek through Reach 4, some of which have the capacity exceeding the 100-year event.  Others are more limited in 
capacity, dilapidated, or un-usable. Several diversion systems also exist within Reach 4.  Finally, downstream of 109th 
Street, Boulder County is pursuing a stream restoration project with the U.S. Army Corps of Engineers.  This project 
extends from 109th Street to Kenosha Road.  

From a channel morphology standpoint, Reach 4 has been significantly impacted by adjacent land use as it is 
channelized along the full length of reach. Sinuosity through this reach was measured to be 1.05, which is essentially 
the same as Reach 2 and illustrates that the stream has been straightened. A narrow riparian fringe remains along 
the banks at some portions along Reach 4 while other sections of this reach have effectively no riparian vegetation. 
The average slope through this reach is approximately 0.34%. Based on sinuosity, slope, observed bed material and 
estimated entrenchment, Reach 4 classifies most closely to a Type F4 stream using the Rosgen Stream Classification 
System, although the natural stream type is very likely a C4. Encroachment and channelization have resulted in the 
unnatural F4 stream type. Bank instability and signs of past stabilization work exist at many locations along this 
reach. Through this reach the stream has an average width of approximately 30-40 feet. 

During the September 2013 minor damage and breaches occurred of the adjacent ponds.  A significant bank cut 
developed adjacent to the Town of Erie’s re-use pond, downstream of County Line Road.  This pond also 
experienced a deluge of flood waters from overtopping of adjacent ponds and roadways to the south.  Following the 
flood, the south bank of Boulder Creek was reinforced with concrete rubble as a temporary stabilization measure.  
This bank should be repaired permanently.  Upstream of County Line Road, open space ponds breached and the 
stream bank failed within the Doniphan, Wittemeyer, and Bailey-Kenosha Pond open space properties.  Similarly, 
the bridge connection between the north and south properties in the open space, and existing irrigation diversion 
was damaged and in need of removal or repair.  Damage to stream banks, sedimentation, and flooding of homes 
also occurred within the Wheeler Ranch property, located between Boulder County Open Space areas and County 
Line Road. 

Further upstream. Residential properties were significantly damaged by flood water which overtopped Kenosha 
Road. Upstream of 109th Street, Boulder Creek diverted from its banks and washed out the 109th Street roadway 
approximately 600 ft. north of the current bridge crossing.  This roadway has since been repaired by Boulder County. 

         

http://www.deneki.com/wp-content/uploads/2010/11/Pocket-Water-1.jpg
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Photo 7:  Bank erosion at the Town of Erie Reuse Pond  (Reach 4) Photo 8: Failed bridge at Bailey-Kenosha Open Space (Reach 4) 

         
Photo 9:  Bank erosion near the Bailey-Kenosha Pond (Reach 4) Photo 10: Flood damaged home near Kenosha Road (Reach 4) 

         
Photo 11:  Downstream County Line Road (Reach 4) Photo 12: Downstream from U.S. 287 (Reach 4) 

Reach 5 (From U.S. 287 to approximately 4,200 ft. upstream of 95th Street) 

This reach is completely within Boulder County and has a stream length of approximately 3 miles.  Within Reach 5, 
Boulder Creek crosses 95th Street, which washed out during the September 2013 flood event.  Two diversion 
structures feed the Boulder and Weld County Ditch and the Lower Boulder Ditch.   The overbanks generally consist 
of inactive gravel pit areas and both active and fallow farm fields.  A vast majority of this reach is within property 
owned by Boulder County Parks and Open Space, including the Alexander Dawson Open Space, or conservation 
easements. Past stabilization efforts have been implemented in this reach, although damage was extensive 
following the flood.   

From a channel morphology standpoint, Reach 5 appears to have been impacted somewhat by adjacent land use but 
still retains some of the characteristics of a natural stream. Sinuosity through this reach was measured to be 1.15, 
which is lower than would be expected from a natural stream in this setting. Aerial photos show that past 
alignments took on a more sinuous configuration. The average slope through this reach is approximately 0.34%. 
Based on sinuosity, slope, observed bed material and assumed entrenchment, Reach 5 classifies most closely as 
either a Type C4 or Type F4 stream using the Rosgen Stream Classification System. The natural stream type is very 

likely C4. A marginal riparian corridor exists adjacent to the channel throughout much of Reach 5, but the riparian 
zone has been largely impacted.  The channel takes on a minimal meandering pattern with limited point bars and 
bend pools throughout this segment. Average stream widths are on the order of 30-40 feet. Bank instability exists in 
many locations in Reach 5.  

During the September 2013 flood, Boulder Creek diverted from its banks upstream of US 287 and within the 
Alexander Dawson Open Space property.  The diversion short-cut the preexisting channel and recent restoration 
features installed by Boulder County and the Urban Drainage and Flood Control District.  Overtopping of 95th Street 
caused by creek avulsion upstream of 95th Street was also significant, and the roadway failed approximately 1,000 
feet north of the current bridge location.  Significant damage was also noted to downstream ponds and property.  
This roadway has since been repaired by Boulder County.   

         
Photo 13:  Braided flooding within the Alexander Dawson Open 

Space (Reach 5) 
Photo 14: 95th Street flooding (Reach 5) 

photo courtesy of David Mallory, UDFCD 

         Photo 15:  Lower Boulder Ditch Diversion (Reach 5) Photo 16: Upstream 95th Street (Reach 5) 
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Reach 6 (From approximately 4,200 ft. upstream of 95th Street to 75th Street) 

Reach 6 is approximately 4.5 miles long and is completely contained within Boulder County. The stream corridor 
itself is contained within land managed by the City of Boulder’s OSMP.  This reach appears to be in a fairly natural 
state with little encroachments on either overbank.  However, gravel mining operations on the south side of the 
creek have left several small gravel pits in the floodplain.  Hydraulic drop structures exist both upstream and 
downstream of 75th Street and the diversion structure for the Leggett Ditch is centrally located.   

From a channel morphology standpoint, Reach 6 appears to have not been significantly impacted by adjacent land 
use as the stream is only confined by one pond along its right (south) bank at its downstream end and by natural 
topography along much of its left bank. Sinuosity through this reach was measured to be 1.43 and evidence of past 
stream meanders observed on aerial photos suggests that the current stream alignment has a sinuosity that is 
slightly less yet generally consistent with past channel alignments. The average slope through this reach is 
approximately 0.40%. Based on sinuosity, slope and observed bed material, Reach 6 classifies as a Type C4 stream 
using the Rosgen Stream Classification System. A riparian corridor exists adjacent to the channel throughout a 
majority of Reach 6, although there are locations along the channel where minimal vegetation remains. The channel 
takes on a meandering pattern with point bars and bend pools throughout this segment. Average stream widths are 
on the order of 30-40 feet. Bank instability exists but is not a concern in areas with an adequate riparian zone. 

Problems related to the September 2013 flood were minor relative to other reaches.   

         

Photo 17:  75th Street Bridge (Reach 6) Photo 18: Upstream 75th Street bridge (Reach 6) 

Reach 7 (From 75th Street to Valmont Road) 

This reach is approximately 3.5 miles in length and covers areas of both City of Boulder Open Space and Mountain 
Parks and Boulder County Parks and Open Space properties.  Through this reach, the channel is nearly completely 
flanked by sand and gravel ponds, and mining operations.  Most of these operations are no longer active and the 
excavated ponds remain full of water.  A single large active gravel pit is located on the south bank of the creek 
approximately ½ mile downstream of 61st Street. The City of Boulder wastewater treatment plant is located just 
south of the creek, upstream of 75th Avenue. This wastewater treatment plant is protected from flooding by a ring 
levee.  Private stream crossings, minor arterial (61st Street), bike path, and a major arterial (Valmont Road), are all 
located within Reach 7.  The confluence of South Boulder Creek and Boulder Creek is located within Reach 7. 

From a channel morphology standpoint, Reach 7 is impacted by adjacent land use but is the first segment 
downstream of high intensity development that starts to take on some of the characteristics of a natural stream. 
Sinuosity through this reach was measured to be 1.11, which is lower than would be expected from a natural stream 
in this setting and similar to Reach 5. The average slope through this reach is approximately 0.43%. Based on 
sinuosity, slope, observed bed material and assumed entrenchment, Reach 7 classifies most closely as a Type F4 
stream using the Rosgen Stream Classification System. The natural stream type is very likely C4. The riparian corridor 
ranges from good to marginal at different locations within Reach 7, but it has been heavily impacted throughout by 
past land uses. There is a limited channel meander pattern. Average stream widths are on the order of 30-40 feet. 
Bank instability exists in many locations in Reach 7. 

During the September 2013 flood, ponds within the Walden Pond Open Space breached in several locations.  
Boulder County is currently in the process of permanently breaching and repairing several of these ponds. The 
majority of flood damages within the City of Boulder occurred within open space locations.  Upstream of 61st Street, 
Boulder Creek’s north bank breached in two locations, diverting floodwater and sediment into Pit D, and the Cline 
Fish Ponds.  The gravel pit south of Pit D also breached to Boulder Creek.  Downstream of 61st Street, Boulder Creek 
breached its north bank, carving a new course through a former gravel pit and bypassing the existing Green Ditch 
diversion point.  The City is currently developing design plans in preparation for future restoration of these areas, in 
addition to the reach immediately east of 61st Street.  Within the confluence area of Boulder Creek and South 
Boulder Creek, the nearby Butte Mill Ditch breached at the crossing with South Boulder Creek and floodwater 
washed around the KOA Pond, also on South Boulder Creek.  Finally, significant sedimentation and debris collected 
upstream of the Old Valmont Road Bridge. Flood debris also settled near the current Valmont Road location.   

        
 

Photo 19:  Downstream 61st Street (Reach 7) Photo 20: Upstream 61st Street (Reach 7) 

  

Photo 21:  Boulder Creek breach to Pit D (Reach 7) Photo 22: Old Valmont trail bridge (Reach 7) 
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Reach 8 (From Valmont Road to 30th Street) 

This reach is approximately 2.3 miles in length and primarily within the City of Boulder.  The channel characteristics 
generally include a combination of riparian habitat and roadway, or trail crossings.  Wonderland and Goose Creeks 
enter Boulder Creek within Reach 7, and several small ponds are adjacent to the stream.  For Boulder Creek, Reach 8 
reflects the transition to an urban flood channel and for the most part, Boulder Creek has been locked in place 
through urbanization.  The Burlington Northern and Santa Fe (BNSF) railroad embankment presents a significant 
obstacle for Boulder Creek and its connectivity with upstream and downstream floodplain areas.  The BNSF crossing 
also has significantly less conveyance capacity than the larger span bridges within Boulder.   

From a channel morphology standpoint, Reach 8 is heavily impacted by adjacent land use. Sinuosity through this 
reach was measured to be 1.07, which is extremely low and illustrates the channelization that has occurred. The 
average slope through this reach is approximately 0.68%. Based on sinuosity, slope, observed bed material and 
assumed entrenchment, Reach 8 classifies most closely as either a Type C4 or Type F4 stream using the Rosgen 
Stream Classification System, although the bed of the stream contains a fair amount of cobble. The natural stream 
type is very likely C4. There are small segments within Reach 8 where a healthy riparian corridor exists, however 
much of the riparian zone has been lost due to urbanization. Significant bank armoring exists within this reach. 
Average stream widths are on the order of 30-40 feet. Bank instability exists in many locations in Reach 8. 

Problems within this reach during the 2013 flood event were not as significant as other locations.  Principal 
problems related more to South Boulder Creek than Boulder Creek.   

          
Photo 23:  Upstream of Valmont Road (Reach 8) Photo 24: Upstream of 55th Street (Reach 8) 

       

    
Photo 25:  BNSF Railroad Embankment (Reach 8) Photo 26: BNSF Railroad Bridge (Reach 8) 

Reach 9 (From 30th Street to City of Boulder Limits) 

Reach 9 extends through downtown Boulder from 30th St. to upstream of the Arapahoe Avenue crossing. The reach 
includes the University of Colorado (CU) Campus, between 17th Street and Folsom.  Many roadway crossings exist 
through this reach as well as Boulder Creek trail bridges. The Boulder Creek trail runs along the creek for the entire 
reach. Many buildings are located within the Boulder Creek floodplain.  Both FEMA and the City of Boulder have 
designated additional regulatory zones to manage development and redevelopment.  Strategic plans, including CU’s 
North of Boulder Creek study review management strategies to reduce flood risk with future development.  The City 
of Boulder is currently in process of planning for redevelopment surrounding the Civic Center area and are 
evaluating this plan with respect to flood management. 

From a channel morphology standpoint, Reach 9 is heavily impacted by adjacent land use. Sinuosity through this 
reach was measured to be 1.02, which is extremely low and illustrates the channelization that has occurred. The 
average slope through this reach is approximately 1.11%, which is notably steeper than downstream segments and 
typical of a transitional segment between the mountains and the plains. Based on sinuosity, slope, observed bed 
material and assumed entrenchment, Reach 9 classifies most closely as either a Type C3 or a Type F3 stream using 
the Rosgen Stream Classification System. Near the upper ends of Reach 9 where slopes and median substrate 
material size increase the classification approaches B2 to B3 Type. A narrow riparian zone exists along the length of 
Reach 9, but in most cases it is surrounded by dense development. Significant bank and bed armoring exists within 
this reach. Average stream widths are on the order of 30-40 feet. Bank instability exists in many locations in Reach 9. 

Problems within this reach during the 2013 flood event were not as significant as other locations. Flooding occurred 
within isolated areas of the University of Colorado Campus.  The flooding was relatively minor and contained to 
landscape locations, although an existing pedestrian bridge crossing near 19th Street was washed out.  Damage to 
in-stream structures also occurred along Boulder Creek within the Civic Center area.  This damage has since been 
repaired by the City.  The City of Boulder estimated that damages from Boulder Creek exceeded $41 million; 
however, these damages were largely attributed to high groundwater and sewer backups. 
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Photo 27:  19th Street Pedestrian Bridge (Reach 9) Photo 28: Downstream 28th Street (Reach 9) 

         
Photo 29:  Downstream Broadway Bridge (Reach 9) Photo 30: Boulder Creek at Civic Center Park (Reach 9) 

 

Reach 10 (Boulder Canyon – City of Boulder to confluence with Fourmile Creek) 

Reach 10 reflects the reach of Boulder Canyon between the City of Boulder and the confluence with Fourmile Creek.  
This reach has much steeper overbank slopes and narrower cross section than the reaches to the east. The reach 
length is approximately 2 miles and the riparian zone is narrow at less than 100 feet wide. Through the canyon, State 
Highway 119 parallels the creek, crossing it twice.  The Boulder Creek trail also parallels Boulder Creek along the 
opposite bank of the highway.  In general, the stream banks are steep and stable but armored with cobble, rock, and 
riprap.  Boulder County is currently in process of repairing sections of the Boulder Creek trail and extending the path 
up to Fourmile Creek. 

From a channel morphology standpoint, Reach 10 is heavily impacted by Highway 119. The highway abuts against 
the stream in many locations. While the stream alignment is largely defined by the geology of the canyon, the 
highway further constrains the stream. Sinuosity through this reach was measured to be 1.18, which is typical for 
this type of a canyon setting. The average slope through this reach is approximately 2.81%, which is notably steeper 
than downstream segments and controlled by the canyon. The channel substrate consists predominantly of cobbles, 

boulders and some bedrock. Based on sinuosity, slope and observed bed material, Reach 10 classifies as B1 to B3, 
depending on the specific substrate at a given location along the reach. The riparian zone is largely impacted by the 
highway. In areas where the stream and highway are immediately adjacent to one another, streamside vegetation is 
often completely absent. In a few locations where the highway and stream are separate, a narrow riparian corridor 
typical for this stream type was observed.  Very significant bank and bed armoring exists within this reach. Average 
stream widths are on the order of 25-35 feet. Much of the armoring is associated with the highway but in other 
locations armoring appears to have occurred to protect other infrastructure.  Bank instability exists in many 
locations in Reach 10. 

Within Boulder Canyon, flood damage occurred to both Boulder Creek and State Highway 119.  High velocities 
contributed to steam erosion, deposition and undermining of roadway infrastructure.  Flows from inflow tributaries 
also overwhelmed infrastructure, resulting in damage to Highway 119.  Much of the immediate damage has since 
been repaired by CDOT; however CDOT is currently planning for more permanent and flood resilient facilities in 
Boulder Canyon.  Stream restoration needs are still prevalent, particularly along the Boulder Creek Path upstream of 
Settler’s Park Trailhead. 

         

Photo 31:  Bank armoring in Boulder Canyon (Reach 10) Photo 32: Depositional island in Boulder Canyon  
(Reach 10) 

         
Photo 33:  Deposition in Boulder Canyon (Reach 10) Photo 34: Stable stream section near Fourmile Creek confluence 

(Reach 10) 
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Table 4-1: Existing Reach Properties 

Reach Length (ft) Slope (%) Sinuosity
1 5,970 0.25% 1.25
2 16,615 0.28% 1.04
3 5,815 0.31% 1.49
4 24,300 0.34% 1.05
5 15,210 0.34% 1.15
6 13,660 0.40% 1.43
7 18,450 0.43% 1.11
8 12,330 0.68% 1.07
9 13,100 1.11% 1.02
10 10,840 2.81% 1.18  

 Recreation and Public Access 4.3

Recreation and Public Access are an integral part of Boulder Creek. Extensive studies have been prepared that have 
reviewed recreation and its impact to the natural systems along Boulder Creek. These studies have been well vetted 
with the public over the years and have been founded on scientific and ecological principles. As part of this current 
study we have reviewed these previous studies and have incorporated their findings within the overall master plan. 
Previous studies include the Boulder County Comprehensive Plan, published May 27, 1999; the Lower Boulder Creek 
and Coal Creek Open Space Master Plan, published by Boulder County Parks and Open Space Department, 1997; the 
Boulder County Trail Plan published in 2003; the Weld County Trails Inventory Map 2010, and the City of Boulder 
Open Space and Mountain Parks Grassland Ecosystem Management Plan. 

Boulder County Comprehensive Plan – Trails Guiding Principles 

• OS 6.01 Trails and trailheads shall be planned, designed, and constructed to avoid or minimize the 
degradation of natural and cultural resources, especially riparian areas and associated wildlife habitats. 
Riparian areas proposed for preservation but for which trail development is inappropriate include: 1) 
Boulder Creek between 55th Street and U.S. Highway 287, 2) St. Vrain Creek west of Airport Road, 3) Left 
Hand Creek west of State Highway 119, and 4) Rock Creek west of McCaslin Boulevard. 

• OS 6.02 Adverse effects on private lands shall be minimized insofar as possible by trail and trailhead 
placement, posting of rules and signs against trespassing, installation of containing fences where critical, and 
any other appropriate measures. 

• OS 6.03 The County shall acquire trail rights-of-way through purchase, lease, donation or dedication from 
any public or private entity. When appropriate and beneficial, existing roads and rights-of-way will be used. 

• OS 6.04 Trails shall provide for pedestrian, equestrian, bicycle, and/or other non-motorized uses, where 
each is warranted. Incompatible uses shall be appropriately separated. 

• OS 6.05 Special consideration shall be given to pedestrian, equestrian, bicycle, and/or other uses of road 
rights-of-way during the design and construction of road improvements. 

• OS 6.06 The County shall work through the Consortium of Cities to assure linkage of municipal and county 
trails and connections between communities. 

• OS 6.07 Where appropriate, trails should be incorporated into and provided by new development and linked 
to established trails, if possible. 

• OS 6.08 Trails constructed by the County Parks and Open Space Department shall be soft-surface except 
where necessary to prevent erosion and/or other resource damage. 

Lower Boulder Creek and Coal Creek Open Space Master Plan:    

Objectives 

The foundation of this planning effort was the identification of specific project objectives to guide development of 
the Lower Boulder Creek and Coal Creek Open Space Master Plan. 

• Re-establish successional river processes and restore self-sustaining riparian ecosystems 
• Restore historic floodplain and associated features 
• Preserve, restore, and create diverse, functional wetland communities 
• Preserve, restore, and create a diversity of native plant communities and wildlife habitats throughout the 

stream corridor 
• Enhance pond and stream water quality through natural processes 
• Enhance aquatic habitat in surface waters 
• Restore upland habitat 
• Preserve and enhance viewsheds and open space in perpetuity 
• Provide for a diversity of post-gravel mining land uses that complement the rural character of the region and 

promote a healthy stream corridor ecosystem 
• Provide for recreational opportunities while preserving the integrity of the ecosystem 
• Preserve and enhance cultural and agricultural resources 
• Demonstrate the legacy of and Promote a sustainable future for the Boulder and Coal Creek systems 

To sustain the function and value of native ecosystems in a landscape so affected by human activity both in and 
beyond the project boundaries requires that a delicate balance be maintained: a balance which is just beginning to 
be understood. The visible effects of past human activity on this property are, in fact, extensive. 

Restoration is emphasized as a primary objective of this Master Plan; however restoration does not infer that the 
landscape is restored to a pristine state, or that human activity be precluded. 

It is the conscious, careful synthesis of people and environment which creates sustainable community. This Master 
Plan addresses ecosystem function in the regional context. It also emphasizes restoring healthy, natural systems and 
preserving and enhancing biodiversity while accommodating compatible land uses such as agriculture, linear 
extraction, interpretation, and recreation within the project area.  The principle goal of this planning effort is to 
preserve, restore, and enhance both ecosystem functions and cultural values. 
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Trails, Recreation, and Interpretation 

Recreational features such as a regional trail, internal trails, fishing opportunities, and interpretive facilities are also 
recommended. These are located to minimize adverse environmental impacts and maximize the diversity, 
education, and enjoyment of the park user. 

While preservation, ecological enhancement, and restoration are emphasized for much of the project area, the 
Master Plan recognizes that providing appropriate public access and recreation opportunities in open lands is 
essential to instilling a conservation ethic. It is recommended that a trailhead, and passive recreational/interpretive 
area be developed at the Kenosha parcel, herein referred to as Kenosha Ponds Park, situated near the Erie town 
limits. Numerous features of interest exist and are proposed for this site. Also, the Lower Boulder Creek and Coal 
Creek Master Plan is aimed at demonstrating ecosystem restoration and beneficial land management practices. 
Kenosha Ponds Park has the potential to be an invaluable educational center at the eastern gateway to Boulder 
County: one which demonstrates the County's philosophy and commitment to its environmental and cultural 
heritage. 

General Planning and Management Recommendations 

Maximizing species diversity and breeding bird population density on the property while protecting habitat for 
species of special concern is emphasized. The following recommendations are provided: 

•  Preserve mature riparian trees 

•  Encourage shrub growth along riparian corridors 

•  Preserve cattail marshes and exclude cattle from marsh (wetland #5) north of Boulder Creek 

• Retain all standing dead trees along Boulder Creek and Coal Creek for cavity-nesting birds such as wood 
ducks 

•  Divert trails away from red-tailed hawk nest sites 

•  Divert trails away from Boulder Creek and some wetlands between the western study area boundary and 
Kenosha Road 

•  Generally locate future trails west of Kenosha Road a minimum of 10 meters from the creek and provide 
visual buffer from the creek bed for the protection of herons and cormorants 

Trails 

The Boulder County Comprehensive Plan (BCCP) designates a conceptual regional trail corridor along Boulder Creek 
from west of N. 95th St. to the Boulder County line. Although an exact alignment has not been determined for the 
linkage from this site west, a recommended trail alignment through the project area is proposed in this plan. 

While access to streams and ditches provides an interesting park user experience, these waterways also provide the 
most diverse and valuable habitat zones onsite, and provide the critical function of wildlife movement corridors. It 
was determined, therefore, that the proposed trail should not follow the length of any waterway, but accesses them 
only intermittently. Other historic or natural points of interest are linked by trail to direct public use away from 
environmentally sensitive areas, including those scheduled for restoration. 

A regional trail spur is proposed to access the Wise Museum, near 119th Street and Jasper Road, south of Boulder 
Creek. The lands east of 119th Street and south of Kenosha Road also have recently been annexed to the Town of 
Erie, and residential development has begun in this area. 

In addition, an Erie neighborhood park is slated for construction here, accessed by an internal trail. Linkage to this 
privately developed trail system will provide valuable opportunities for the residents to access the open space lands, 
and will allow a regional trail connection to the eastern portion of the open space lands known as Kenosha without 
traversing the Boulder Creek corridor, An internal loop trail system and passive recreation I interpretive area is 
proposed at Kenosha Ponds Park. 

Several equestrian facilities occur in the vicinity of the lower Boulder Creek/Coal Creek open space. It is 
recommended that the County consider allowing equestrian use on the regional trail, and provide hitching posts at 
trailheads. The internal trails proposed are best suited to pedestrian use only. 

Kenosha Pond Park 

The Kenosha parcel adjoins the town of Erie.  Residential development has begun to occur in the area. Providing a 
passive recreational area in this vicinity to serve the citizens of Erie was an important consideration of the previous 
Master Plan efforts. Because the potential for stream restoration is limited in this reach, and a variety of interesting 
amenities exists, west Kenosha, herein referred to as Kenosha Ponds Park is a prime location for passive recreation, 
interpretation, and trailhead facilities at the eastern limit of the Boulder Creek regional trail corridor. Passive 
recreational activities recommended include hiking, fishing, wildlife viewing and picnicking. Programmed 
educational activities would also be appropriate. Phasing of park development in this area does not rely on 
sequential stream restoration phasing and can occur at any time according to Boulder County's priorities and 
budget. 

Boulder County Regional Trail Program – Union Pacific Rail Trail 

Boulder County has plans to pursue a resource inventory of the Union Pacific (UP) Rail Trail corridor. An inventory 
would identify environmental resources, trail opportunities, and alignment constraints along the UP rail line from 
the City of Boulder to the Town of Erie. This resource inventory would need to examine alternative trail alignments 
to protect wildlife resources.   

The Union Pacific (UP) Trail (Figure 4-4) will run from the eastern boundary of the City of Boulder traversing nine 
miles to the Town of Erie along the Regional Transportation District (RTD) rail line when possible.  Boulder County 
plans to pursue a technical report for the trail corridor that will identify trail alignment options, environmental 
resources, property ownership and any constraints.  The trail could qualify as Rails-to-Trails project that may also 
accommodate a long-term Rails-with-Trail option. 

The Weld County Trails Inventory Map 2010 

The Weld County Trails Inventory Map highlights planned trail priorities based on a 2020 vision. The plan highlights 
the St Vrain Legacy Trail as a top priority. 
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City of Boulder Open Space and Mountain Parks Grassland Ecosystem Management Plan 

The grasslands of the City of Boulder’s Open Space and Mountain Parks (OSMP) land system are located where the 
Central High Plains meet the foothills of the Southern Rocky Mountains. These lands and waters have been acquired 
as part of a system designed to protect the agricultural, ecological, recreational, and scenic values of one of the most 
rapidly developing regions in North America. 

The Grassland Ecosystem Management Plan (Grassland Plan) proposes specific on-the-ground management actions, 
public policies and lands & water acquisition priorities to conserve the ecological values of Open Space & Mountain 
Park's grasslands and ensure on-going agricultural production. 

OSMP currently manages about 24,000 acres in the Grassland Ecosystem Management Plan project area. These 
areas conserve the species and natural communities that characterize the grasslands of the Boulder Valley. OSMP 
grasslands have been recognized by local, state and national agencies for their ecological values. They also support 
traditional agricultural uses such as livestock, hay and small grain production. Boulder’s grasslands are popular 
destinations for outdoor recreation and see millions of visits annually. 

Research and monitoring conducted on OSMP grasslands over time has revealed and emphasized the value of 
Boulder’s native prairies as habitat for numerous rare and sensitive birds, mammals, insects, plants and other 
components of local prairie ecosystems. The ecological significance of Boulder’s grasslands becomes increasingly 
important as urbanization spreads along the Front Range. Municipal open space is also important for the 
preservation of agriculture in Boulder County. Much of the land in agricultural use in the Boulder Valley is protected 
by ownership or partnership agreements by OSMP. 

The Grassland Planning Area (GPA) is known to support more than 800 species of vascular plants, over 400 species 
of vertebrates and many more species in other, lesser-known groups (e.g., insects, mosses, algae).  Rather than 
attempt to address each part of the grassland system individually, OSMP staff worked with partner agencies, 
biologists, ecologists, naturalists and other community members to identify the aspects of biological diversity that 
would best serve as the basis for setting objectives, taking action and measuring success. 

These “conservation targets” include the Mixedgrass Prairie Mosaic and the Xeric Tallgrass Prairie—the two 
dominant cover types in the GPA. 

The Agricultural Operations target addresses the long-term sustainability of agriculture on OSMP lands and the 
conservation of native species dependent upon agricultural operations. 

The ecological system centered on the black-tailed prairie dog was also identified as a separate conservation target 
due to the distinctive ecological conditions and community of animals associated with prairie dogs.  This target, 
Black-tailed Prairie Dogs and Associates, was also called out because of the unique challenges of managing a prairie 
dog-based system in a highly fragmented landscape. 

OSMP also identified three targets dependent upon ground or surface water: Wetlands—including ponds, Riparian 
Areas—including creeks, and the Mesic Bluestem Prairie. 

The White Rocks cliffs were identified as a target because they support a large number of rare species—well out of 
proportion to the small size of the area. 

 

 
Figure 4-3: Grassland Planning Area 
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 Figure 4-4: UP Rail Trail 
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 HISTORIC STREAM EVALUATION  5.0
 Background 5.1

As a way to understand alteration to the natural stream resulting from human impacts, historic mapping was used to 
evaluate historical stream alignments and how this data compares with current condition; confirm the gradual 
channelization of the stream which has led to a straighter alignments which lack natural meanders and bends; and 
to compare any noticeable changes in stream bank conditions.      

To accomplish this, Boulder County supplied ERC with historic photographs showing a portion of Boulder Creek for 
years 1937, 1949, 1955, 1963, and 1969.  In each of these years, aerial photos were only available for a relatively 
small portion of Boulder Creek. These historic photographs were inserted into the current Boulder Creek ACAD base 
map drawing and scaled by correlating known points from year to year.  The entire study area includes Reach 1 
through Reach 10, which accounts for approximately 25 miles (132,000 feet) of the current stream length.  Historic 
aerial photographs overlays were available only for the southwest portion of Reach 4 and the northeast corner of 
Reach 5, with the specific extents of the photos varying by year.  For each historic year, the creek alignment was 
traced in ACAD and changes were noted.  The historic mapping for each year did not cover the same area from data 
year to data year; consequently the traced stream length for each data year varied in length.  The minimum length 
covered of the existing stream was 18,120 feet (3.4 miles) and the maximum coverage was 32,610 feet (6.2 miles) 
based on 2015 stream conditions.  For each data year, the length of traced stream was measured and the 
corresponding current (2015) length was recorded.  The historic maps with the historic aerial overlays are included 
as attachments.  The results of this evaluation are described in the following sections. 

 Channel Straightening 5.2

The results of the overlay and tracing exercise indicate that the creek has become straighter over time as is apparent 
when comparing the current stream length to the historic stream lengths for each data year.  Every data year shows 
a decrease in length in comparison to the current stream length.  The table and graph shown in Figure 5-1 show the 
historic length, the comparable 2015 length and the loss comparison, as a percentage, from the data year to the 
current year. Note that the extent of mapping for each of the different historic aerial imagery is different. As such, 
the historic stream lengths shown in the second column in Figure 5-1 represent the length of stream shown on the 
historic aerial. The 2015 length of stream presented in the third column indicates the current stream length for the 
individual historic aerial photographs. In order to compare data in Figure 5-1 across the different aerial images of 
1937 to 1969, the right hand column showing percent change was added. This column indicates that the present 
decrease in stream length is greatest when comparing current conditions to 1937 and has decreased over time. This 
illustrates the continued trend of channel straightening over time. 

 

 

 

 

Figure 5-1: Loss of Stream Length over Time as a Percentage 

 

An additional comparison was completed by taking the year with the least stream coverage (1949) and truncating 
the other historic year lengths to match the 1949 segment ends as a way of normalizing this segment.  These values 
were recorded to see the reduction in the length over the same stream corridor section.  As evident in the table 
below, this segment of channel has experienced channel straightening continually throughout the years.  The table 
and graph below show the length loss when normalizing each year’s length to the 1949 stream length.  With the 
data years available, it appears the largest stream straightening occurred between 1949 and 1955. 

 

 
 

 
Figure 5-2: Loss of Stream Length  

  

Year
Historic 
Length 

(ft)

2015 
Length (ft)

Length 
Change (ft)

Percent 
Change

1937 29,555 21,070        8,485          29%
1949 23,620 18,120        5,500          23%
1955 32,115 26,070        6,045          19%
1963 35,570 30,155        5,415          15%
1969 36,560 32,610        3,950          11%

Year
Historic 

Length (ft)

Length 
Change from 

Previous 
Data Year (ft)

Length Change 
Extrapolated 
on a per Year 

Basis (ft)
1937 25,250       
1949 23,620       1,630              136                      
1955 21,630       1,990              332                      
1963 20,735       895                  112                      
1969 20,360       375                  63                        
2015 18,120       2,240              49                        
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 Sinuosity Changes 5.3

It is apparent from the stream length shortening that there is a corresponding change in the course of the river with 
the reduction of stream meanders.  Below are two figures that show the historic creek pathways in comparison to 
the existing creek.  The figure on the left, Reach 5, shows channel realignment occurring after 1969 and the figure on 
the right, Reach 4, shows channel realignment occurring between 1949 and 1955.  The stream color coding is the 
following:  1937-White, 1949-Green, 1955-Yellow, 1963-Orange, 1969-Magenta, and 2015-Blue.  In all cases the 
stream has straightened over time. 

  
Reach 5 (2015) Reach 4 (2015) 

Figure 5-3: Depiction of Modification to Channel Meanders 

Channelization can be quantified by evaluating stream sinuosity. Sinuosity is the ratio of the length of a stream 
channel to the length of the valley. A sinuosity value of 1.0 indicates a straight channel whereas a sinuosity of 1.5 
indicates that the length of the stream is 50% longer than the straight length of the valley. The higher the sinuosity 
of a channel, the more it meanders along its length. The figure below provides a graphic representation of a stream. 
Sinuosity is calculated as channel length (CL) divided by Valley Length (VL). 

 
 

Figure 5-4: Stream Sinuosity 

 

In order to quantify impacts of channelization on Boulder Creek, sinuosity was determined from historic mapping.  
These calculations were undertaken by measuring a valley length within the normalized section and comparing this 
value to the data year lengths.  The results are shown below.   

 

 
Figure 5-5: Change in Stream Sinuosity 

 Prior Stream Realignment  5.4

There is evidence of stream realignment occurring prior to 1949 when observing the 1949 photo overlay in Reach 5.  
There are distinct places where it is apparent that the creek followed a different alignment as is indicative of the 
curves and bends apparent in the 1949 natural ground surface photos below.  Also it is apparent that stream 
straightening is more pronounced at road crossings as shown in the picture to the right below.   

  
Figure 5-6: Straightening Trends in Reach 5 

  

Year
Historic 

Length (ft)
Valley 

Length (ft)
Sinuosity

1937 25,250       17,060        1.480          
1949 23,620       17,060        1.385          
1955 21,630       17,060        1.268          
1963 20,735       17,060        1.215          
1969 20,360       17,060        1.193          
2015 18,156       17,060        1.064          
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 Conclusions  5.5

Historic aerial photographs dating from 1937 were available for a portion of reaches 4 and 5. Based on overlays of 
the available historic streams and comparison to the current stream alignment the following conclusions can be 
made: 

• There has been an on-going trend of channelization. 
• Land use practices have likely contributed heavily to the observed channelization. 
• The channel has been straightened significantly by removing the natural sinuosity of the stream.  This has 

led to steeper stream slopes and faster moving stream flows which negatively impact the entire biodiversity 
and health of the stream.  Most likely the stream straightening has also resulted in a more uniform, shallow 
stream bed.    

• Bank erosion is typically more prevalent in streams that have been straightened. Much of the bed and bank 
armoring that has been completed on Boulder Creek has likely occurred in response to channelization. 
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 NATURAL RESTORATION OBJECTIVES 6.0
 Background 6.1

Evaluation of current stream conditions identified impacts that past and current land use practices have on the 
condition of the stream. One of the objectives of the master plan is to define what a naturally occurring, unimpacted 
Boulder Creek would look like so that future restoration work can incorporate these types of stream characteristics. 
As part of the assessment, natural stream conditions that would likely exist for an unimpacted channel were 
defined. Potential alignments for a restored - unimpacted stream system, restored – confined stream system, or 
hybrid of the unimpacted and more confined stream system can be found in the appendix.  It should be noted that 
there is not a singular correct solution in defining a restored stream alignment for Boulder Creek.  The figures in the 
appendix are intended to provide an example for what a more natural system may look like.  Final alignments would 
depend on many factors and should be further refined with individual project goals.   

 Characteristics of a Natural Channel 6.2

Observation of historic mapping indicates that the alignment and shape of the stream corridor has evolved in recent 
history in response to land use practices. Encroachment into the natural riparian corridor has caused channelization 
as is observed by the straightening of significant portions of the stream.  

Some of the physical properties of natural channel conditions in Boulder Creek can be estimated based on flow, 
slope, geologic setting and an understanding of natural stream types. As part of this assessment, channel 
characteristics including stream bankfull width, stream depth, shape of the overbank and ideal sinuosity were 
estimated for the 10 individual stream reaches. In many instances it is not practical to implement these parameters 
due to land constraints and development, but these characteristics are intended to provide a template of what 
should be considered in areas where natural restoration is contemplated and sufficient land exists. 

 Typical Channel Geometries 6.3

Information on channel classification along with estimated flows were used to approximate natural channel 
geometries for the 10 individual stream reaches. One of the physical geomorphologic parameters of streams is 
bankfull flow.  Bankfull flow is generally observed to be the flow rate at which the water exceeds the capacity of its 
active channel at starts to access its floodplain. Studies of typical stream geometry indicates that flood flows with a 
recurrence interval of approximately 1.5 to 2 years are the flows that exceed the bankfull level. Bankfull flows, which 
were approximated for this study using the 1.75-year flood flow, were used to help estimate the geometry of the 
active channel. Typical values of width to depth ratios (width of the stream at bankfull conditions divided by the 
bankfull stream depth) and entrenchment ratios (width of the stream channel for a depth that is twice the bankfull 
depth divided by the bankfull stream width) were used to help approximate natural channel geometry.  

For each of these 10 reaches, the bankfull flows were used in combination with assumed natural channel types to 
define typical channel geometries. This information is provided in Table 6-1. Target bankfull channel widths, 
width/depth ratios, sinuosity and entrenchment ratios used to establish standard channel geometries are provided 
in Table 6-2. Target sinuosity values for reaches 1-8 were determined based on values from natural Type C streams, 
measured values in less disturbed areas and observation of historic meander patterns. Bankfull flows were 
calculated from gage records at the downstream end of Boulder Creek (Reach 1), at 75th Street (Reaches 6 and 7), in 

the City of Boulder (Reach 9) and in the canyon (Reach 10). Approximate bankfull flows in other reaches were 
interpolated. Bankfull widths were estimated based on observed areas where the current channel was found to be 
in good condition and was verified using bankfull flows and typical geomorphologic relationships between bankfull 
flow and width (Andrews 1984).  Target entrenchment ratios were estimated based on stream type and typical 
values for the subgrade materials. 

Table 6-1: Bankfull Flows and Stream Classifications at Locations with Estimated Flows 

Reach Bankfull Flow (cfs)
Target Bankfull 

Channel Width (ft)

Assumed Natural 
Stream 

Classification Target Sinuosity
1 620 40 C4 >1.4
2 630 40 C4 >1.4
3 640 40 C4 >1.4
4 650 40 C4 >1.4
5 660 40 C4 >1.4
6 670 40 C4 >1.4
7 670 40 C4 >1.4
8 635 40 C4 >1.4
9 600 40 C3 >1.2

10 460 30 B3 >1.2  
Table 6-2: Target Width/Depth Ratios, and Entrenchment Ratios for Each Stream Classification 

Stream Classification Width/Depth Ratio

Approximate 
Entrenchment 

Ratio
C4 >12 3.5
C3 >12 3.5
B3 >12 1.8  

Approximate sizing for the bankfull channel and floodprone area adjacent to the active channel were defined. For 
this application the floodprone area describes the approximate width of the channel for a flow that is twice the 
bankfull channel depth. This is different than the floodplain and is intended to provide an indication of how quickly 
land adjacent to the channel slopes away from the channel. Given that changing the sinuosity of a reach would 
change its average slope, an approximate slope based on the desired sinuosity was assumed for these calculations.  

A summary of recommended geometries for each reach is given in Table 6-3. This table can be used to define the 
approximate channel geometries throughout the basin. All channel sections are assumed to be generally trapezoidal 
with a bankfull width that is defined in the table. 

These tabulated values provide average channel geometry information, but it is not the intent nor is it desired that 
the channel take on a uniform, defined cross section. Variability is inherent in any natural system and is desired for 
improvements along Boulder Creek. 
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Table 6-3: Geometries for Primary Stream Types at Each Flow Location 

Reach Assumed Sinuosity Slope (%) Bankfull Width (ft) Bankfull Depth (ft)
Width at 2x Bankfull 

Depth (ft)
1 1.6 0.20% 40 3 140
2 1.6 0.19% 40 3 140
3 1.6 0.29% 40 3 140
4 1.6 0.22% 40 3 140
5 1.6 0.24% 40 3 140
6 1.6 0.36% 40 3 140
7 1.6 0.30% 40 3 140
8 1.6 0.46% 40 3 140
9 1.4 0.81% 40 2.5 140

10 1.3 2.60% 30 2 54
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Figure 6-1: Typical Geomorphic Cross-section 

 

 

In addition to variability in cross section, variability in channel slopes is a characteristic of natural channels. Features 
such as step pools, scour pools, rapids and riffles/pool sequences occur naturally and provide variety from both a 
habitat and aesthetic standpoint. Step pools, rapids and scour pools are bedform types that are typical of Type B 
stream that would be found in Reach 10. Riffle/pool sequences are alternating stretches of shallow, fast-moving 
sections (riffles) and deeper, slower pools, with glides or runs in between the end of a pool and beginning of the 
next riffle to allow for gradual bedform transformation. Riffle/pool sequences are typical bedforms seen in 
meandering, Type C streams such as Reaches 1-9. A schematic of a riffle/pool sequence, along with glides and runs is 
shown in Figure 6-2 (obtained from the Public Works Research Institute’s Aquatic Restoration Research Center, 
2004).  

 
Figure 6-2: Typical Riffle/Pool Schematic 
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 BOULDER CREEK RIPARIAN ZONE   7.0
 Background 7.1

During the September 2013 flood event, Boulder Creek experienced high peak flows for an extended duration which 
resulted in not only damages to infrastructure, but also widespread damages to the stream corridor. This section 
addresses the general condition of the existing riparian communities within the Boulder Creek corridor after the 
flooding and provides recommendations for re-establishment (or restoration) of the riparian zone within the project 
area.  

During the initial flood recovery efforts, emergency stabilization measures focused more on hardened methods such 
as riprap, grout, boulders and infrastructure repair. As the focus shifts towards long-term recovery, measures must 
also consider restoration of critical natural riparian and aquatic ecosystem function. 

The importance of a well-developed riparian corridor is well documented. Well vegetated riparian corridors provide 
important terrestrial wildlife habitat, provide instream aquatic habitat benefits, stabilize soils and reduce problems 
from erosion, flooding and excessive nutrients.  A properly functioning riparian corridor protects the physical 
integrity of the aquatic environment. 

A cursory baseline assessment of the existing post-flood riparian corridor was completed within the project area. 
The general condition of the existing riparian corridor was assessed including dominant vegetation community types 
remaining, species composition and primary vegetation strata that remain or that may have been damaged or lost.  
In addition, the assessment defined a typical “reference condition” riparian community or in other words the ideal 
natural riparian vegetation community that existed prior to the flood event and in an undisturbed state that should 
be the focus for riparian restoration during long-term recovery efforts. 

The riparian corridor of the Boulder Creek project area also provides critical habitat that should be considered 
during flood recovery efforts. A cursory screening of potential federal and state threatened and endangered species 
that may occur on or immediately surrounding the project area was also completed. Included in this section is a 
summary of additional data reviewed for the project area including migratory birds, aquatic and macroinvertebrate 
data, wildlife closures and other important habitat management areas.  

 Importance of the Riparian Zone 7.2

A riparian corridor or “riparian zone” is defined as the transitional area or interface between upland terrestrial and 
aquatic habitats.  A riparian zone is generally considered that portion of the landscape from the ordinary high water 
mark towards the adjoining uplands that affect or are affected by the presence of water (Figure 7-1). The riparian 
zone is often unique within a watershed containing notably different vegetation communities from the surrounding 
upland habitat. Properly functioning riparian zones of high ecological integrity contain an unfragmented, structurally 
diverse vegetation community, typically composed of three strata that includes trees, shrubs and grasses that are 
native to the region and that are adapted to the climatic, soil, and hydrologic conditions.  The riparian zone has a 
variety of functions important to the stream or aquatic environment.  Well vegetated riparian zones provide 
important terrestrial wildlife habitat, provide aquatic habitat benefits (shading, decreased water temperatures, 
biomass and instream cover), soil stabilization, and reduced problems from erosion, sedimentation and nutrients.  

Riparian vegetation also contributes to bank stability by dissipating the energy of moving water and reducing 
velocity, which is imperative during typical flood events. In an ideal situation, natural stream flows are able to access 
a broad floodplain. A properly functioning riparian zone protects not only water quality but also the physical 
integrity of the aquatic environment.  

 
Figure 7-1: Components of a properly functioning riparian zone 

 (Image modified from FISRWG 1998.) 

In general, the riparian zone width necessary to provide a particular level of function depends on the functions of 
the stream, the characteristics of the riparian zone, topography, intensity of adjacent land use, and overall 
watershed characteristics. The riparian zone is also often considered as a protective buffer to the aquatic system.   

 Land use and Vegetation Cover Types 7.3

Existing land use and vegetation cover types were evaluated within the project area using mapping from the US 
Geological Survey (USGS) Southwest Regional Gap Analysis Project (SWReGAP) (2001). The predominant land cover 
type of the project area is cultivated cropland (42% of land) which includes grazing, alfalfa and other crop 
production. Aggregate mining of sand and gravel since the mid 1950’s has visibly shaped the project area landscape 
as open water ponds scatter the floodplain, occupying approximately 16% of project area. Natural vegetation cover 
types within the riparian zone occupy only 27% of the project area and are mainly classified as Western Great Plains 
Riparian Woodland and Shrubland and to a lesser degree Western Great Plains Floodplain.  Other land mapped 
within the project includes high and low density developed areas (12%) such as land within the City of Boulder, 
larger paved roads and other miscellaneous developments.  
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 Riparian Zone Vegetation Community and Reference Standard 7.4

Of the vegetation cover types identified within the project area (SWReGAP 2001), the primary natural riparian zone 
vegetation community type that occurs within the project area is the Western Great Plains Riparian Woodland and 
Shrubland. This vegetation community type is most characteristic of habitats within the project area thus would be 
considered the reference standard or ideal natural community.  

The Western Great Plains Riparian Woodland and Shrubland community type is found widely in the Great Plains of 
Colorado and occurs in wide river corridors that have low-gradient and primarily sandy/gravelly beds (becoming 
cobbly with increasing gradients). The type is most often found proximal to perennial rivers on low sidebars and 
streambanks near stream bankfull levels (NatureServe 2004). Because of its low position, the type is flooded 
frequently (average recurrence interval is 5 years). Dominant communities within this streamside system range from 
floodplain forests to wet meadows where properly functioning systems are linked by underlying soils and the 
flooding regime (FGDC 2008).  

Within the project area, this reference standard community would occur on low terraces and along the immediate 
streambanks of Boulder Creek through the riparian zone. The unconfined, active stream channel would frequently 
inundate vegetation through the riparian zone and active floodplain forming a complexity of habitats which support 
a variety of plant communities.  Figure 7-3 depicts the components of a properly functioning and structurally diverse 
riparian community for Boulder Creek. 

 
Figure 7-2: Components of a Riparian Community 

 (modified from: Montgomery county planning commission 2006). 

Within the project area, the existing riparian vegetation community is also generally characteristic of the Western 
Great Plains Riparian Woodland and Shrubland community; however, the community is largely modified in 
vegetation structure, diversity and hydrologic regime from the ideal or reference standard community. The specific 
plant associations within the project area’s riparian vegetation community can include drier species typically 
associated with upland forests and cultivated fields/pastures to mesic species associated with scrub-shrub fringe 

wetlands, wet meadows or emergent marshes. Some locations within the project area can also differ from the 
reference standard in the number of vegetation strata present, the amount of non-native species and overall 
percent cover. 

 
Figure 7-3: Boulder Creek: Example Riparian Reference Standard 

 (dominated by cottonwood overstory with willow midstory and grass understory) 

 

 Riparian Zone Post Flood 7.5

The existing condition of the riparian zone both pre- and post- flood varies across the project area and is largely 
influenced by historic and current land use practices. In general, the overall extent and condition of riparian habitat 
and value has been impacted more from historic land use practices than direct impacts from the flood.  Land use 
including riparian vegetation removal, urban development, grazing, mining, stream channelization and 
establishment of non-native invasive vegetation have significantly shaped the character and function of the riparian 
corridor. In addition, land leveling, stream channelization, water diversions and levees reduce the extent and 
frequency of floodplain inundation, which further diminishes the quality and quantity of riparian vegetation 
[Reference 29, Anderson & Company]. In these historically degraded areas, the riparian zone is narrow (<50 feet 
wide), fragmented and often dominated by non-native or weedy species.  

Higher quality riparian areas typically occur within the project in areas less impacted by human land use. In these 
areas, Boulder Creek’s riparian zone is wide, stable and densely vegetated extending well over 500 feet across the 
floodplain (Figure 7-4). The narrow riparian zone (left) is limited by land use and bisected by a railroad; the more 
naturalized downstream section (right) is wide and less confined. 
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Figure 7-4: Example of varying riparian zone widths through the project area 

The narrow riparian zone (left) is limited by land use and bisected by a railroad; the more naturalized downstream section (right) is wide 
and less confined.  (Note: Example is provided for riparian width characteristics only - site specific vegetation communities and species may 

not represent an appropriate restoration target.) 

The overall development and extent of the riparian zone through the project area is closely correlated with existing 
landforms, land use practices and geomorphic processes. Therefore the structure of the riparian zone (shape/width) 
within the project area varies across topographic gradients from the steep canyon slopes to the level landscape 
across the plains.  

The existing (post-flood) riparian zone was evaluated within the project area reaches to determine the general 
overall effects from the September 2013 regional flood event.  Overall, direct damage and loss to the riparian zone 
appears to be much less devastating than in other drainages affected by the flood event.  For the most part, the 
riparian corridor of Boulder Creek remains intact and generally functioning with only relatively minor to moderate 
disturbance to the riparian zone.   

Observed disturbance to the riparian zone varied throughout the project area reaches from minor or no impact 
within the more urban reaches which are designed to withstand higher peak flood flows; to more significant, 
moderate disturbances within downstream reaches which received higher volume of floodwater and debris flow 
from the upstream watershed. The effects included debris flows from the steep canyon reaches upstream that 
caused both bank erosion and sediment deposition in downstream riparian areas, along with conveyance and 
deposition of significant debris including boulders, trees, and household materials throughout the stream corridor. 
Within Boulder’s city limits, significant maintenance was conducted post-flood to stabilize critically failing stream 
banks and to remove debris/sediment upstream and downstream of crossings; therefore these impacts appeared to 
be less severe through the project area.  

The most significant impacts to the riparian zone observed in the project reaches are those areas where flood flows 
caused the stream to breach into nearby gravel ponds, completely abandoning the existing channel.  This occurrence 
has altered the stream’s connection to the original floodplain and riparian zone which will likely, over time, effect 
species diversity, abundance, structure, and functional characteristics of the riparian community.  A summary of 
riparian zone post-flood conditions within the project area is presented as follows.  More detail regarding each reach 
is provided in the appendix to this report.  

Table 7-1: Post-flood Riparian Zone conditions 

REACH 2013 REGIONAL FLOOD DAMAGE – RIPARIAN ZONE 

Boulder Canyon 

Low Disturbance 
• Stable armored stream banks. 
• Minor tree/shrub damage/loss. 
• Minor localized bank erosion and steep slope failure. 
• Debris accumulation. 
• Channel remains in original alignment and connected to riparian zone. 
• Limited existing riparian zone remains relatively intact. 

City of Boulder 

Low Disturbance 
• Stable armored stream banks. 
• Minor tree damage/loss. 
• Minor localized bank erosion. 
• Debris and sediment deposition removed by City of Boulder, CDOT, and 

UDFCD. 
• Channel remains in original alignment and connected to riparian zone. 
• Limited existing riparian zone remains relatively intact. 

Foothills to N 
107th Street 

Low to Moderate Disturbance 
• Significant sediment deposition/vegetation burial. 
• Localized bank erosion. 
• Significant accumulation of debris from dead/downed trees. 
• Stream breach into gravel ponds – alteration of hydrology (channel and 

riparian zone abandoned). 
• Stream breach areas subject to potential long-term impacts to riparian species 

diversity, abundance, structure, and functional characteristics from alteration 
of hydrology.  

N 107th Street to 
St. Vrain Creek 

Low to Moderate Disturbance 
• Significant sediment deposition/vegetation burial. 
• Localized bank erosion. 
• Significant accumulation of debris from dead/downed trees. 
• Stream breach into gravel ponds – alteration of hydrology (channel and 

riparian zone abandon). 
• Stream breach area subject to potential long-term impacts to riparian species 

diversity, abundance, structure, and functional characteristics from alteration 
of hydrology. 

1,120’ 

<100’ 
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Photo 35.  Confluence with St. Vrain Creek. Example of 

reference standard riparian habitat which includes dense 
vegetation community with three strata, stable stream 
banks, a wide floodplain and little human disturbance.  
Flood flows resulted in minimal damage to the riparian 

corridor. 

Photo 36.  N 107th Street to St. Vrain Creek reach. Here flood 
flows resulted in abandonment of the pre-flood channel and 

riparian corridor.  Herbaceous vegetation has begun to 
establish in the previous active channel bottom, indicative of 

an altered hydrologic regime.  

  
Photo 37.  Boulder Creek east from 61rd Street.  Example of 
wide, well vegetated riparian zone with only moderate post-
flood disturbance to the riparian zone. At this location, flood 

flows deposited significant amounts of cobble material 
within the existing overly wide stream channel which 

resulted in altered stream flow. The riparian zone is now 
disconnected from stream flow which can result in long-term 

habitat community shifts or complete loss of riparian 
species.  

Photo 38. Boulder Creek near Valmont Road. Example of 
moderate post-flood disturbance to the riparian zone 

including: significant sediment deposition/vegetation burial, 
tree damage/loss and significant accumulation of debris 

from dead/downed trees. While moderate disturbance has 
occurred in this reach, a majority of the riparian vegetation 

remains intact and will continue to function. 

  
Photo 39.  Highly urbanized area within City of Boulder reach 
characterized by overstory trees and armored stream banks. 
Through this reach, Boulder Creek overtopped its banks and 
inundated the existing riparian zone. After the flood event, 

the riparian zone remains relatively intact.  

Photo 40.  City of Boulder reach example of low-disturbance:  
debris accumulation and riparian zone tree damage (trunk 
damage and bark removal) as a result of the flood.  For the 

most part, while damaged, a majority of the riparian 
vegetation community will persist and continue to function. 

  

  
Photo 41.  Boulder Canyon reach. The existing riparian zone is 
characterized by one vegetation strata including either trees 

or shrubs with no mid- or understory present. Flood damages 
to the riparian zone are low. Much of the riparian zone 

remains intact with little change the pre-flood condition. 

Photo 42.  Boulder Canyon reach example of low post-flood 
disturbances which includes only minor bank erosion and 

shrub damage. 

 Wetlands 7.6

A variety of wetland habitats do exist within the riparian zone of Boulder Creek. Wetlands and other waters of the 
US are regulated under Section 404 of the Clean Water Act (CWA). Future restoration and recovery efforts which 
result in disturbances to regulated areas may be subject to permitting and approval by the US Army Corps of 
Engineers (USACE), the US Environmental Protection Agency, and/or the US Fish and Wildlife Service (USFWS).  A 
formal wetland delineation, by a qualified wetland consultant, and coordination with the USACE Denver Regulatory 
Office is recommended prior to implementation of any future restoration and recovery efforts to ensure CWA 
compliance.  In addition, any future restoration and recovery efforts must comply with local wetland, stream and 
wildlife regulations. 

 Riparian Zone Restoration Guidelines 7.7

The framework for any successful riparian zone restoration effort is understanding the local (reference standard) 
community that is either present or known to have existed in the local area, in order to restore the functional 
integrity and biodiversity of the riparian zone.  As stated in previous sections, the reference community or primary 
habitat type recommended for restoration within this project area which is locally native and appropriate for the 
environmental setting is the Western Great Plains Riparian Woodland and Shrubland.  Replicating the natural 
characteristics of the local Western Great Plains Riparian Woodland and Shrubland habitat type including re-
establishment of cottonwood tree overstory and a willow shrub mid-story with a mixed grassland understory that 
properly interacted with the channel flow should be the primary objective for natural restoration efforts. Successful 
riparian zone restoration is dependent on a thorough understanding of numerous environmental factors and site-
specific conditions.  Stream flow, soil moisture, groundwater table, soil chemistry and sun-orientation are all critical 
elements to consider.  Any restoration efforts should carefully consider such factors which should generally be 
defined by an expert to ensure greater success.  A number of references and guidance documents are available for 
restoration activities in Colorado and Boulder County.  Further guidance is provided in the appendix of this report. 

Riparian Zone Restoration shall generally follow the following guidelines:   
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• Natural riparian zone vegetation community type within the project area is characteristic of the Western 
Great Plains Riparian Woodland and Shrubland;  

• A properly functioning riparian zone should have routine interaction with stream flows;  
• In a more undisturbed condition, vegetation would be continuous along the entire corridor and occupy 

three strata (i.e., overstory, midstory and understory); 
• Relatively dense native vegetation extending from the water’s edge (bankfull) outward; 
• Buffers that are wider, longer and more densely vegetated with herbaceous, shrub and tree layers provide 

more benefits.  A minimum width should be at least 50 feet and extend upwards of 200 feet from the 
stream edge. 

Overstory – Forest Canopy Establishment 

Restoration or planting efforts should focus on re-establishing the overstory or forest canopy that has been lost.  
The plains cottonwood tree is one of the primary species of the forest canopy regionally as well as the largest tree 
reaching heights of up to 60 feet with trunk diameters of 2.5 feet.  Cottonwoods are now primarily found along 
drainages and streams of the region.  Cottonwood stands provide habitat for 82% of all bird species breeding in 
northeastern Colorado (Simonin 2001).  This species establishes quickly under ideal conditions and is tolerant of 
frequent and prolonged flooding as well as seasonal low water conditions.  Reproduction by seed is a primary means 
of cottonwood establishment (Hines 1999). The best conditions for establishment include moist, unvegetated 
mineral soils where the seedlings are not subject to significant erosion/deposition or prolonged flooding during the 
first growing season (Friedman et al., 1992) (Borman and Larson 2002) (Scott et al. 1997). 

Many of the large mature cottonwoods of the project area appear to be relatively stable after the September 2013 
flooding, however many have been damaged and populations may start to decline over time.  The planting of 
second generation stands of cottonwood and other species during recovery efforts will ensure the continued 
existence of this valuable habitat type. Special care should be taken during restoration to protect cottonwood 
seedlings that are newly established on flood exposed flats or deposits. 

Midstory - Shrubs Establishment 

Shrubs are considered one of the most valuable strata in a natural riparian zone. Shrubs generally form dense 
thickets with extensive root systems immediately along the water’s edge and can tolerate fluctuating flows.   

Willows are a widely-distributed shrub species throughout lower montane habitats in the region. Species can range 
from 6.5 to 20 feet tall forming large colonies with up to 95% cover. Roots of willows are wide and spreading, 
forming an extensive root system, especially with the development of large clones. Willow can be both drought 
resistant and very tolerant of flooding. The ability to generate new roots on the original root or submerged stem is 
important to riparian restoration. Narrowleaf willow, particularly, colonizes rocky, gravelly, and sandy stream edges, 
moist, well-drained alluvial terraces, and recently deposited sand and gravel bars that are below the high-water 
mark, where it is subject to annual flooding, and associated scouring and deposition (Anderson 2006). Where 
cottonwoods are not present, other willows may become the climax vegetation as narrowleaf willow communities 
promote bank building and soil development, preparing hospitable sites for other species (Anderson 2006). Midstory 

shrub species not only provide bank stability but also increased biomass, structural habitat and complexity for 
wildlife.  

Understory - Native HERBACEOUS 

An established understory community provides numerous environmental benefits including soil stabilization, 
overland runoff filtration as well as forage and cover for wildlife.  During restoration efforts native seeding should 
focus on quickly establishing a groundcover to stabilize soil, minimize establishment of invasive species and promote 
long-term successional development.  In restoration areas, the ground surface should be seeded with specialized 
riparian seed mix that promotes species diversity, contains locally native species that germinate rapidly and provides 
complete groundcover over a wide variety of hydrologic conditions.   

Table 7-2: Representative Native Riparian Zone Tree Species 
Tree Species 
Scientific Name Common Name  
Acer glabrum Rocky Mountain maple 
Acer negundo box elder 
Alnus incana thinleaf alder 
Populus deltoides plains cottonwood 
Salix amygdaloides peachleaf willow 

Table 7-3: Representative Native Riparian Zone Shrub Species 
Shrub Species 
Scientific Name Common Name  
Alnus incana thinleaf alder 
Amelanchier alnifolia western serviceberry 
Symphoricarpos occidentalis western snowberry 
Prunus americana wild plum 
Rosa woodsii Woods’ rose 
Ribes aureum golden currant 
Salix exigua narrowleaf willow 

Table 7-4: Representative Native Riparian Zone Herbaceous Species 
Seed Mix 
Scientific Name Common Name Comments 
Achnatherum 
hymenoides Indian ricegrass Sandy, p/f, (FACU) 

Sporobolus airoides alkali sacaton Damp, alkaline, p/f, (FAC) 

Elymus canadensis Canada wildrye Disturbed sites, p/f, (FACU) 
Panicum virgatum switchgrass Marshes, prairies, foothills, p/f, (FAC) 
Pascopyrum smithii western wheatgrass Adaptable to variety of habitats, p,f, (FACU) 

Notes: 
Life Zones: p = Plains 4,000-6,000 feet; f = Foothills 6,000-8,000 feet; 

USACE Wetland Indicator Status: (FAC) = Facultative; (FACU) = Facultative Upland 
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 THREATENED AND ENDANGERED SPECIES, AND AQUATIC HABITAT 8.0
ASSESSMENT 

 Background 8.1

A preliminary screening for federal and state threatened and endangered species was conducted within the project 
area.  It will be important during long-term recovery and restoration efforts that protected species and habitats are 
considered.  Close coordination with the agencies mentioned below is recommended.   

Federal or state listed threatened and endangered species and/or habitat protected under the Endangered Species 
Act (ESA) or by the Colorado Parks and Wildlife (CPW) under Colorado Statute Title 33 are summarized below. 
Raptor nest sites are further protected by the US Fish and Wildlife Service (UFWS)/CPW under the Migratory Bird 
Treaty Act (MBTA) therefore the applicable regulatory requirements are also summarized subsequently.   

Additionally, aquatic habitat data for the project area was also reviewed from the CPW and macroinvertebrate data 
from the City of Boulder: Boulder Habitat Assessment Report (CDM Smith 2014) City of Boulder.  This information is 
also briefly summarized below. 

Finally, the City of Boulder Open Space and Mountain Parks (OSMP) maintains land restrictions and seasonal wildlife 
closures throughout the project area pursuant to City Municipal Code, B.R.C. 1981. Additionally, Boulder County has 
identified important environmental resources and habitat areas that should be considered in land use decisions and 
preserved through management practices as summarized in the Boulder County Comprehensive Plan (BCCP) 
(Second Addition 1996, As Amended). These ecologically-significant areas are utilized by reference in the Boulder 
County Land Use Code are protected through administration of the Code and in conformance with applicable federal 
and state law.  

 Species Protected Under the Endangered Species Act of 1973  8.2

The ESA of 1973 was enacted by the United States to conserve endangered and threatened species and the 
ecosystems that they depend on. Under the ESA, species may be listed as either “endangered” or “threatened”; 
both designations are protected by law. The ESA is administered by the USFWS.  The USFWS has developed project 
specific species lists, available online by request, identifying threatened, endangered, and proposed species, 
designated critical habitat, and candidate species protected under the ESA that may occur within the boundary of 
the proposed project and/or may be affected by the proposed project (USFWS 2014).  Eleven species are identified 
to occur or historically occur within range of the project area in Boulder County (USFWS 2014).  No USFWS critical 
habitat is present within or near the potential project areas. Further evaluation of the eleven species’ distribution 
and habitat requirements indicates that three species potentially occur within range of the project area (Table 8-1).  
During restoration and recovery efforts coordination with the USFWS is recommended.   

Table 8-1: Federal Threatened or Endangered Species 

Species identified as state threatened or endangered are protected by the CPW under Colorado Statute Title 33. 
State regulations prohibit “any person to take, possess, transport, export, process, sell or offer for sale, or ship and 
for any common or contract carrier to knowingly transport or receive for shipment” any species or subspecies listed 
as state endangered or threatened. State listed threatened and endangered species were screened as potential 
inhabitants of the project area based on general habitat requirements and CPW information (CPW 2014), Colorado 
Listing of Endangered, Threatened, and Wildlife Species of Special Concern.  Seventeen species are identified to 
occur or historically occur within the project area [Reference 35, CPW 2014].  Further evaluation of the seventeen 
species’ distribution and habitat requirements indicates that five species (PMJM, Ute ladies’-tresses, Colorado 
butterfly plant, burrowing owl and river otter) potentially occur within range of the project area.  

 Migratory Bird Treaty Act  8.3

Migratory birds are protected under the Migratory Bird Treaty Act (MBTA) (16 U.S.C. 730-712).  The MBTA makes it 
illegal for anyone to take, possess, import, export, transport, sell, purchase barter, or offer for sale, purchase, or 
barter any migratory bird, or the parts, nests, or eggs of such a bird except under the terms of a valid permit issued 
pursuant to Federal regulations. In Colorado, all birds except for the European starling (Sturna vulgaris), house 
sparrow (Passer domesticus), rock dove (Columba livia) and common grouse/pheasant species (Order Galliformes) 
are protected under the MBTA. A total of 523 migratory bird species are known to occur in the Mountain-Prairie 
Region (USFWS Region 6, Montana, Wyoming, Utah, North Dakota, South Dakota, Nebraska, Kansas and Colorado); 
320 of the 523 migratory bird species are known to breed in USFWS Region 6.   

Based upon literature review and an onsite assessment of the project area, it was determined that some migratory 
birds likely utilize the project area.  These birds are protected under the MBTA, and killing or possession of these 
birds is prohibited. Future recovery and restoration efforts which remove vegetation should first ensure that active 

 Common Name Scientific Name *Status Suitable habitat not present. 
1 Canada-lynx Lynx Canadensis FT Suitable habitat not present 
2 Greenback cutthroat trout  Oncorhynchus clarki stomias FT Suitable habitat not present. 
3 Mexican spotted owl  Strix occidentalis lucida  FT Suitable habitat not present. 
4 Interior Least tern Sternula antillarium FE Water depletion species. 
5 Pallid sturgeon  Scaphirhycchus albus FE Water depletion species. 
6 Piping Plover  Charadrius melodus FT Water depletion species. 
7 Western prairie fringed orchid Platanthera praeclara FT Water depletion species. 
8 Whooping crane Grus americana FE Water depletion species. 
9 Preble’s Meadow Jumping Mouse Zapus hudsonius preblei FT Suitable habitat may be present. 
10 Ute Ladies’-tresses  Spiranthes diluvialis FT Suitable habitat may be present. 
11 Colorado Butterfly Plant Guara neomexicana spp. FT Suitable habitat may be present. 
*Status: 
FT - Federally Listed Threatened 
FE - Federally Listed Endangered 
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nests are not disturbed.  Generally, the active nesting season for most migratory birds in this region of Colorado 
occurs between April 1 and August 31.   

Disturbance to raptor nest sites is further protected by the CPW. Within the project area, available CPW Species 
Activity Mapping (SAM) depicts known mapped buffer zones within the project area for bald eagle (Haliaeetus 
leucocephalus) and osprey (Pandion haliaetus) (NDIS 2013).  Future recovery and restoration efforts should also be 
aware of any new raptor nest sites and consult with the CPW.   

CPW SAM mapping also depicts great blue heron (Ardea herodias) nesting areas throughout the project area. The 
great blue heron is considered a Colorado species of special concern, protected under the MBTA. The rookery 
(nesting) areas are considered important habitat features for conservation within the project area.  

 Aquatic Life  8.4

Boulder Creek throughout the project area is classified as Water Supply Recreation 1A Agriculture Aquatic Life Warm 
1 by CDPHE.  Aquatic Life Warm 1 classification indicates the waters are currently capable of sustaining a wide 
variety of warm water biota, including sensitive species. Waters shall be considered capable of sustaining such biota 
where physical habitat and, water flows or levels and water quality conditions result in no substantial impairment of 
the abundance and diversity of species. 

Informal discussions with local Colorado Parks and Wildlife (CPW) staff indicates that the project reach of Boulder 
Creek is a transitional zone between a cold water fishery (extending upstream of Boulder Canyon) dominated by 
trout to a warm water fishery (downstream of Boulder Canyon) dominated by native minnow species.  Brown trout 
are present through the Canyon and City reaches, however east of 75th Street small bodied native fish become more 
dominate.  CPW also indicated that future restoration efforts in the project reach and in particular east of 75th Street 
should focus on native small bodied native fish species and not typical trout habitat.  CPW’s most recent fish 
population survey (2014), identified the following dominant species: brown trout, common carp, creek chub, 
fathead minnows, green sunfish, largemouth bass, longnose dace, longnose sucker and white sucker.  Of the 17 
species collected, 9 species were non-native and 8 species were native to South Platte River basin.  

CDM Smith completed a City of Boulder - Boulder Creek Habitat Data Review (Draft 2014) in anticipation of: a) the 
inclusion of habitat and biological data in future assessments and potential impairment determinations, and b) the 
importance of understanding habitat quality as part of the biological assessment process. The primary objective of 
the study was to organize the city's habitat data in a manner that supports meaningful evaluation of 
macroinvertebrate data that may be used to support aquatic life use attainment determinations in the Boulder 
Creek watershed. This study was also used to develop recommendations for streamlining future habitat 
characterization efforts so that in the future, monitoring resources are expended on the collection of the most 
useful habitat data. The Review study area begins in the canyon at the west end of the urban core and extends to 
the confluence of Boulder Creek and Coal Creek near the Boulder/Weld County line.  The Review concluded that 
datasets show lower habitat quality through the City as seen in the habitat scores below the canyon through 28th 
Street. Associated biological indices also follow the general pattern of lower scores at 28th Street. Urban density 
begins to decrease east of Foothills Parkway and habitat scores and biological metrics generally improve as the area 
becomes more rural. Habitat subcategory scores show that the overall habitat results are driven by habitat scores 

related to riparian quality. Of particular note is habitat parameter 10, which scores vegetative riparian zone width. 
Scores are lower through the urban corridor where the riparian zone is most confined.  

 City of Boulder’s Open Space & Mountain Parks (OSMP) Closures 8.5

The City of Boulder's Open Space & Mountain Parks land has been set aside for preservation and the protection of 
the natural environment. Within the project area, the Open Space and Mountain Parks (OSMP) division maintains 
the following closures: 

o Bald Eagle Closures Nov. 1 - July 31. One area on OSMP within the project area is closed from Nov. 1 
to July 31 every year to protect bald eagle nesting and roosting activity.  

o New Zealand Mudsnail Closures Year Round. Portions of Boulder Creek downstream of Valmont 
Road are closed year round because of the non-native, invasive New Zealand Mudsnail. 
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 PROJECT FOCAL AREAS / RESTORATION PROJECTS  9.0
 Project Focus 9.1

As noted previously, the purpose of this master plan is to provide planning guidance to improve flooding resiliency 
along Boulder Creek.  The focus is on general guidance for stream and ecological restoration; however consideration 
has also been given to other multi-purpose objectives along the corridor.  Descriptions of different alternative 
categories are presented below.   

The study reviews Boulder Creek, as a whole and the geomorphic and ecological principles described can be applied 
uniformly over the entire project reach.  Restoration would most likely occur as property and funding become 
available.  There is not a singular, correct solution in defining restored stream alignments for Boulder Creek.  
Alignments should be refined further through individual project goals, but keeping in mind compatibility with 
neighboring stream reaches.     

Alternatives presented apply the stream restoration principles at locations with immediate restoration needs and a 
higher likelihood of implementation in the future.  Larger restoration projects are generally focused in areas where 
property has already been acquired, such as public lands or locations where changes to private infrastructure could 
be more easily implemented.   

It is important to note that although this master plan provides general guidance for restoration efforts, it does not 
re-evaluate the current 100-year floodplain limits regulated by FEMA.  Although the implementation of some 
proposed projects presented in this master plan may also reduce the regulatory floodplain limits; the focus of this 
master plan is to provide a planning tool for stream and ecological restoration. 

General guidance within the City of Boulder addresses specific areas of concern identified by city staff, and other 
public or interested stakeholders to the project.  The master plan does not comprehensively evaluate and 
recommended changes to Boulder Creek through the City limits.  Users are encouraged to reference standards 
presented in the City’s Greenway’s Master Plan for additional information along Boulder Creek.   

Several projects within this reach of Boulder Creek are currently in process of design and/or construction.  This 
includes the U.S. Army Corps of Engineers stream restoration project, east of 109th Street; restoration projects 
within the City of Boulder between 63rd Street and Valmont, improvements within Eben G. Fine Park, and bank 
stabilization at the Town of Erie’s re-use facility.  Improvements in these areas have been recognized by this master 
plan as in-progress.  New alternatives and project costs estimates were not developed for the in-progress projeccts.  
Similarly, within the City of Boulder, this master plan completed a review of ongoing planning efforts for the Civic 
Center area and North of Boulder Creek.  These studies were reviewed for compatibility with planning solutions and 
effectiveness on flood management.  New alternatives were not developed or carried forward into this master plan.   

 Criteria and Constraints 9.2

Prior to construction, or commencing other work on private property or within the drainageways, it is 
recommended that individuals consult with the appropriate jurisdictions regarding the proposed changes and 
construction requirements, such as obtaining engineered plans, permitting requirements, erosion and sediment 
control, water quality and natural resource protection, easements or other items that may be required.  If working 

within 100 feet of a ditch diversion, notify the ditch company early in the design.  The following websites address 
specific requirements set forth by local jurisdictions: 

1. City of Boulder:  Flood Recovery Website:  https://bouldercolorado.gov/flood  
2. Boulder County:  Flood Recovery Website: http://www.bouldercounty.org/flood/pages/default.aspx  
3. Weld County:  Flood Recovery Website: http://flood2013.weldgov.com/  
4. City of Longmont:  Flood Recovery Website: http://longmontcolorado.gov/departments/departments-n-

z/public-information/flood-information  
5. CDOT:  Private Access Reconstruction Guide: http://jeffco.us/Disaster-Recovery/Documents/CDOT-

Private-Access-Reconstruction-Guide-for-Residents/  

Section 404 of the Clean Water Act (CWA) established a program to regulate the discharge of dredged or fill material 
into waters of the United States and wetland areas. Activities in waters of the United States regulated under this 
program include fill for development, water resource projects, infrastructure, and mining projects. Section 404 
requires a permit before dredged or fill material may be discharged into waters of the United States.  Proposed 
activities are regulated through a permit review process. An individual permit is required for potentially significant 
impacts. Individual permits are reviewed by the U.S. Army Corps of Engineers, which evaluates applications under a 
public interest review, as well as the environmental criteria set forth in the CWA Section 404(b)(1) Guidelines, 
regulations promulgated by EPA. General permits may also be suitable. General permits are issued on a nationwide, 
regional, or State basis for particular categories of activities. Local agencies, including the COE should be consulted 
and required permits should be obtained prior to filling or dredging material in streams or drainageways, on a both a 
permanent and temporary basis.   

Rebuilding and new construction activities within the watershed should consider best practices to reduce the loss of 
human life and property from flood and storm damage, as managed through local floodplain administration.    
General guidance has also been provided to flood impacted communities by the Colorado Association of Stormwater 
and Floodplain Managers (CASFM), through a white paper distributed on October 4, 2013.    This white paper is 
available at http://www.casfm.org/2013_Flood/CASFM_media_summary_statement_2013-10-04.pdf. 

Boulder Creek is a regulated floodplain by FEMA, the City of Boulder, and Boulder and Weld Counties.    Proper 
floodplain permitting through local jurisdictions will be required prior to commencing construction activities.   

Future improvements along Boulder Creek shall give full consideration to policies presented in community planning 
documents, including the Boulder Valley Comprehensive Plan, City of Boulder’s Greenways Master Plan and the 
Grassland Ecosystem Management Plan.  These documents present multi-objective goals achievable with 
drainageway and open space improvements. Between Foothills Parkway and 95th Street, the Greenways’ Master 
Plan and Grassland Ecosystem Management Plan present ancillary project goals which should be considered with 
any stream restoration project in this area.    

Improvements to existing roadway crossings in Boulder and Weld Counties follow criteria set forth by each 
jurisdiction.  As a minimum standard, both counties allow overtopping of the roadways during large flood events.  
However, county criteria require that the actual bridge structures, including the low chord, be elevated above the 
100-year flood levels.  This criterion was used as a minimum standard in evaluating transportation infrastructure.  

https://bouldercolorado.gov/flood
http://www.bouldercounty.org/flood/pages/default.aspx
http://flood2013.weldgov.com/
http://longmontcolorado.gov/departments/departments-n-z/public-information/flood-information
http://longmontcolorado.gov/departments/departments-n-z/public-information/flood-information
http://jeffco.us/Disaster-Recovery/Documents/CDOT-Private-Access-Reconstruction-Guide-for-Residents/
http://jeffco.us/Disaster-Recovery/Documents/CDOT-Private-Access-Reconstruction-Guide-for-Residents/
http://www.casfm.org/2013_Flood/CASFM_media_summary_statement_2013-10-04.pdf
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For three other locations including: East County Line Road, 75th Street, and 61st Streets, Boulder County also 
requested that 100-year capacity bridge alternatives be evaluated. 

 Improvement Alternative Categories 9.3

Sediment Maintenance 

Sediment buildup occurs at many locations along the Boulder Creek Path in the City of Boulder.  Although 
restoration activities recommended with this master plan will alleviate several of these routine problem areas over 
time, ongoing maintenance, particularly with existing trail underpasses is still needed.  Maintenance activities 
generally include removal of sediment on an annual basis.    

Natural Stream / Channel Restoration 

In order to allow Boulder Creek to return to a more natural state, channel restoration projects have been proposed 
along Boulder Creek.  These projects consist of providing an appropriate channel width, bank full depth, stream 
sinuosity, overbank floodplain connection, and ecological / habitat enhancements.  Alternatives presented apply the 
stream restoration principles at locations with immediate restoration needs and a higher likelihood of 
implementation in the future.  These projects are generally focused in areas where property has already been 
acquired, such as public lands, or locations where changes to private infrastructure could be more easily 
implemented.  However, the geomorphic and ecological principles presented can be applied uniformly for Boulder 
Creek, as property and funding become available.   

Roadway Crossing Improvements 

It is typical for roadway crossings of Boulder Creek, particularly east of the City of Boulder, to experience 
overtopping while the bridge structure, itself, remains perched over the main channel.  As discussed above, per 
Boulder and Weld County criteria, new bridges are required to be elevated above the 100-year flood level.  
Overtopping is allowed elsewhere, often hundreds of feet from the bridge location.  Per discussions with Boulder 
County transportation staff, it was determined that all bridges over Boulder Creek would need to meet this criteria, 
at a minimum.  Boulder County also requested that additional alternatives be evaluated for 61st Street, 75th Street, 
95th Street, and East County Line Road, which would convey the 100-year event without overtopping in order to 
provide emergency services during flooding.  A summary of major roadway crossings along Boulder Creek is 
presented in Table 9-2: Bridge Information and Replacement Locations.  This table compares the existing bridge 
elevations and estimated bridge deck thicknesses with FEMA’s regulatory 100-year water surface elevations along 
Boulder Creek to determine if a bridge currently meets criteria.  Bridges outside of criteria were selected to be 
replaced by this master plan.   

In addition to comparing bridge elevations with current criteria, consideration was given to minimizing bridge 
obstructions on geomorphic channel boundaries.  For this master plan, the project team recommended that 
standard bridges, within the plains stream region be sized: to convey a minimum of 60% of the 100-year discharge; 
to accommodate the stream and floodplain at twice the bank flow depth (as presented in Section 6.0); and to 
maintain less than a 6 ft./sec velocity through the bridge section at a maximum of depth of 10-feet.  A 180-foot 
bridge opening width was used for this criterion, bridges with a smaller opening were recommended to be replaced.   

For 100-year bridges alternatives at 61st Street, 75th Street, and County Line Road, a 220-foot bridge opening width 
was selected to closely match existing 100-year crossings at Mineral Road and Highway 287.   

Bridge replacement recommendations focused on bridges outside of the City of Boulder, although general capacity 
observations in Table 9-2: Bridge Information and Replacement Locations included city roadways for informational 
purposes.  Evaluating bridge changes within the City of Boulder was beyond the scope of this study due to the 
complexity of floodplain impacts; however the City’s infrastructure was generally higher in capacity and more 
accommodating of both flood flows and geomorphic stream conditions.  Improvement recommendations were 
made, however, at the Burlington, Northern, and Santa Fe Railroad Bridge, which has less flood capacity and a poor 
orientation with respect to the stream conditions. 

Stream Stabilization and Ditch Diversions 

Numerous water diversion points exist in Boulder Creek.  Currently very few of the existing diversions structures also 
accommodate fish passage or macro-invertebrates common to the region.  Improvements are recommended to 
retro-fit or rebuild diversions to satisfy this multi-objective need.  Specifically these systems are proposed to be 
replaced with sloped drop faces and fish passage measures.  Projects would need to ensure that private water rights 
are not negatively impacted by channel modifications and/or improvements.  These conversions will allow the 
adjacent channel to exist in a more natural state while also providing the long term ability to divert water at the 
diversion point. 

Plans to modify any diversion structure should be coordinated with the representative of the ditch company.  The 
following diversion structures are proposed to be modified to allow for aquatic and habitat passage while 
maintaining the efficiency to divert water to the water rights holder.   

Table 9-1: Alternative Ditch Diversion Structures 
Ditch Name Reach Project ID

Rural Ditch 2 2C
Idaho Creek Diversion* 2 2D
Gooding A. and D. Plumb Ditch 4 4A
Howell Ditch 4 4G
Boulder Weld Ditch 5 5B
Lower Boulder Ditch 5 5E
Leggett Ditch 6 6A
Unknown Ditch 7 7C
Green Ditch 7 7D
Butte Mill Ditch 7 7G
Boulder Ditches 9 9E
Farmers' Ditch 10 10A
*Representative of 5 di tches  in addition to the natura l  dra inageway 
(Delehant Di tch, Houck No. 2 Di tch, Carr & Tyler Di tch, Smith & Emmons  Di tch, and Godding Di tch)  

Drop structures, and other existing stabilization measures, which present obstruction to fish passage or macro-
invertebrate habitat, have also been proposed to be replaced in a similar manner.   
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Photo 9.1 - Example of diversion structure and fish passage channel (ERC, East River) 

Mining / Gravel Pond Spillways 

Several aggregate mining or gravel pit ponds, located adjacent to Boulder Creek, experienced bank failures during 
the 2013 flooding event.  These failures can cause surges in flood flows, imbalance in the stream’s sediment 
transport, and diversion of stream flow, until repairs or restoration can be completed.  Natural stream and 
floodplain restoration projects described previously are one means to address the challenges associated with 
floodplain mining or gravel pit ponds.  However, this often leads to the elimination of the pond which is not always 
desired.  Where eliminating the pond is not desired, retro fitting the mining or gravel pit ponds with spillways that 
will reduce the potential for bank failure is proposed.  At a minimum, these spillways shall meet the guidelines set 
forth in the Technical Review Guidelines for Gravel Mining and Water Storage Activities Within or Adjacent to 100-
year Floodplains, produced for the UDFCD [Reference 60, Wright Water Engineers, Inc.].  Per the UDFCD guidelines, 
ponds with a riverside berm length less than 1,300 feet long are proposed to be retro-fitted with a single spillway, 
while gravel pits with a riverside berm length greater than 1,300 feet are proposed to be retrofitted with two 
spillways. UDFCD also recommended that a minimum 100-feet of spillway width be provided.  Most existing 
spillways within the watershed fall below this threshold and would also require a retro-fit.   

Debris and Vegetation Removal 

Debris along Boulder Creek is significant in some areas.  In order to provide improved floodplain conveyance and to 
reduce the potential for debris related issues (such as debris clogging bridge openings or damaging diversion 
structures), removal of debris and/or vegetation has been proposed in some reaches of the project reach.  This does 
not apply to areas in which vegetative flood debris (i.e. large woody debris not trash) provides important habitat and 
function in the creek and riparian systems. It is recommended that bridges be inspected and maintained clear of 
debris up to 200-feet upstream of each bridge crossing, at a minimum.     

Bank Stabilization 

Typical bank stabilization efforts have been proposed for areas of bank that have experienced damage due to 
flooding events.  Bank stabilization is typically located in areas that would not otherwise be addressed through 
channel restoration or stream crossing improvements.  This includes work near the City of Boulder sewage 
treatment interceptor, where stream stabilization and bank revetment has been proposed to address routine 

maintenance areas.  When implementing bank stabilization, bio-engineered methods should be used when possible 
instead of traditional rip rap, grouted rock, etc.  All bank stabilization projects should help restore the ecological 
function of the creek while repairing the integrity of the bank.    

Other Project Alternatives 

Other potential alternatives were evaluated and reviewed with project sponsors on a site specific level. In some 
cases, these additional alternatives demonstrated limited feasibility and were not carried forward further.  Site 
specific alternatives are discussed below: 

Property Acquisition:  A review of flood prone properties was completed in select areas.  Specifically, several 
properties along Kenosha Road in Boulder County, Cordry Court in the City of Boulder, and buildings that are part of 
the Millennium Harvest House property (south of the creek) were reviewed to determine if acquisition would be an 
effective flood management tool.  For these locations, FEMA’s Benefit-Cost-Analysis software [Reference 61, FEMA] 
was used to compare properties on an individual basis.  No properties demonstrated a strong potential for 
acquisition.  Staff from Boulder County also indicated that post-flood acquisition activities have been performed on a 
voluntary basis with property owners initiating discussions. Based on these conditions, property acquisition was not 
pursued further within this master plan.   

Boulder Community Foothills Hospital Access:   Access to the Boulder Community Foothills Hospital during flooding 
up to the 500-year event is required to meet the City’s critical facilities ordinance.  Currently, the intersection of 48th 
Street and Riverbend Road would be required to be elevated approximately 2 feet to provide access at the hospital’s 
main entrance during the 500-year event.  As an option, this master plan proposes to add a secondary paved 
emergency access location to the hospital’s parking lot from 48th Street, north of the Arapahoe Avenue intersection.  
This would provide access to the hospital during the 500-year event and would be less costly than raising the 
intersection and entrance roadway. 

Butte Mill Ditch (South Boulder Creek):  The Butte Mill Ditch is originally diverted from Boulder Creek just upstream 
of Valmont Road, and then after approximately 400 feet, travels east to South Boulder Creek.  In 2013 flooding in 
this area was exacerbated by the Butte Mill Ditch diversion on South Boulder Creek.  Given that all the Butte Mill 
decreed flows originate from Boulder Creek, there are several needs for the ditch.  At Boulder Creek, the ditch 
diversion is proposed to be retro-fitted to accommodate aquatic and habitat passage.  At South Boulder Creek, the 
ditch is proposed to be improved to maintain separation from flows within the creek.  This project includes an 
inverted siphon for the Butte Mill Ditch as it crosses South Boulder Creek, removal of the associated South Boulder 
Creek diversion structure, and channel restoration in the vicinity of the crossing along South Boulder Creek.  Any 
modifications impacting the Butte Mill Ditch require written ditch company approval. 

Old Valmont Trail Crossing: Significant amounts of debris collected between the Old Valmont trail crossing on 
Boulder Creek and Valmont Road. This trail crossing is proposed to be replaced with a bridge structure more 
accommodating of flood flow, geomorphic channel dimensions, and restoration needs. 

University of Colorado North of Boulder Creek:  The University of Colorado planning study for North of Boulder 
Creek was completed in 2014.  This plan identifies flood management strategies and infrastructure needs 
surrounding the North of Boulder Creek Campus, located between 17th Street and Folsom.  Key goals and strategies 
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include: maintaining flood water conveyance within open areas of athletic and recreation fields; maintaining existing 
roadway grades without further obstruction; elevating residential structures above flood elevations; and flood-
proofing commercial infrastructure.  Also noted as part of the North of Boulder Creek study was the need to 
improve existing bridge obstructions, and improve both pedestrian and emergency access to the stadium and 
campus south of Boulder Creek.  A series of pedestrian bridge options have been proposed with the Boulder Creek 
Master Plan alternatives to replace the existing access points over the creek.   

High Hazard Mitigation at Cordry Court and Millennium Harvest House; Floodplain Reduction at Senior Housing 
Facility (Carillion):  The City of Boulder regulates a high hazard zone along Boulder Creek in the vicinity of 28th 
Street.  This high hazard zone encumbers property and structures adjacent to Cordry Court and the Millennium 
Harvest House.  Hydraulic modeling was performed to verify if high hazard could be reduced, or removed on the 
Millennium Harvest House or Cordry Court properties through excavation within the Boulder Creek overbanks.  For 
properties along Cordry Court, it was determined that channel bank grading between the existing residences and 
Boulder Creek would alleviate the High Hazard determination north of the homes.  Bank grading and redevelopment 
concepts were explored for the property between the Millennium Harvest House and Carillion Senior Housing.  It 
was determined that through overbank excavation (south bank between sections 24386 and 25267 and north bank 
around sections 25182), high hazard could be removed from abutting the Millennium Harvest House building, north 
of Boulder Creek, and the floodplain would be lowered by as much as 2-feet near the Carillion Senior Housing 
facility.  However, accomplishing this would require many of the following projects:   

• Modification or removal of the 7 court tennis complex, west of 28th Street;  
• Removal of the three ancillary Harvest House buildings located South of Boulder Creek; 
• Modification or removal of the western-half parking area north of the senior center;  
• Modification or removal of the Millennium Harvest House basketball court, north of Boulder Creek; 
• Excavation and expansion of the Boulder Creek channel and floodplain between 28th Street and 

Folsom;  
• Adjustments to the Boulder Creek Trail. 

With these changes, the split flow along Taft Drive that circumvents the Carillion Senior Housing development would 
also be eliminated, bringing the facility into compliance with the Boulder Critical Facilities Ordinance.   

Cost estimates for projects along Cordry Court, the Millennium Harvest House, and Carillion Senior Housing facility 
have been provided; however it is anticipated that these improvements would occur with redevelopment.  At this 
time, a more thorough evaluation of floodplain management aspects should be compared with land uses and site 
needs.  As an alternative, non-residential buildings could be flood proofed as a mitigation option.   

During evaluation of this alternative, it was noted, using FEMA’s BCA software, that removal of the three 1,700 sf 
Harvest House buildings, south of Boulder Creek, alone, would yield over $570,000 in direct benefits.  However, due 
to the nature of home and property values, the benefit versus cost ratio was only estimated at 0.6.  This estimate 
was based on comparisons with nearby homes in the Cordry Court area, using a $100/sf estimate for building values, 
$26/sf estimate for property values (0.3 ac), and $40,000 estimate for demolition and disposal of each building.   

Boulder Slough Mitigation:  The slough currently originates as a diversion from Boulder Creek at the structure east 
of the Broadway Bridge, commonly known as the 12th Street diversion structure.  Five ditches divert their respective 
water rights from this structure and waters co-mingle in Boulder Slough as it traverses the City.  The five ditches are 
the Boulder & White Rock Ditch, Boulder & Left Hand Ditch, McCarty Ditch, Smith and Goss Ditch, and North Boulder 
Farmer’s Ditch.  Boulder Slough extends from Boulder Creek at Broadway downstream to Goose Creek, east of 
Foothills Parkway. In addition to carrying private irrigation ditch flows, Boulder Slough has the potential to also 
collect stormwater runoff derived from the area west of the slough and north of Boulder Creek.  During the 
September 2013 flood, flows that entered the Boulder Slough spilled from its banks upstream and downstream of 
15th Street and flooded residences within the Goss Grove neighborhood.  An alternative has been proposed at 14th 
street to intercept flows beyond the ditch capacity and convey the overflow to Boulder Creek via a storm sewer.  For 
the purposes of the analysis, the overflows were assumed to be approximately 110-cfs during the 100-year event, 
approximately half of the 100-year discharge at 18th Street, as referenced by the floodplain mapping study prepared 
by Anderson Consulting Engineers, Inc. (ACE) in 2014 [Reference 62].  A 48 inch RCP was assumed for the outfall.  
Any modifications impacting irrigation ditches require written ditch company approval. 

 
Photo 9.2 – Boulder Slough Diversion at Broadway 

City of Boulder Civic Center Area Plan:  The City of Boulder is currently reviewing redevelopment and improvements 
options for the Civic Center between 13th Street and 9th Street.   With regards to floodplain improvements, the 
proposed plan includes removal of several buildings and surface parking in an effort to increase floodplain capacity 
and reduce infrastructure in areas of high hazard designation.  With the Civic Center plan, Boulder Creek will 
continue to be a natural corridor with trees and creek-side vegetation.  No specific proposed changes to the channel, 
ditch diversions, or to the existing crossing structures at 9th, Broadway, and Arapahoe Avenue were identified.  An 
evaluation of potential mitigation improvements was completed by ACE in 2012 [Reference 63].  This evaluation 
analyzed eleven flood mitigation scenarios using a hydraulic model.  The scenarios included variations of the 
removal of the Park Central and New Britain buildings and increasing the opening of the Broadway and Arapahoe 
crossing structures.  The evaluation determined that the base flood elevations upstream of Broadway could be 
reduced by removal of the buildings and increasing the opening area of the Broadway crossing, however the 
municipal building would remain within the 100-year floodplain.  Additionally, it was noted that improvements have 
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the potential to keep more water in the Boulder Creek channel and reduce discharges along the spill flow that 
follows Canyon Boulevard.  Future improvements should consider these potential affects.   

No new alternatives have been presented for the Civic Center area in this master plan study; however changes to 
Boulder Creek at this location should consider the following scenarios presented by the City in a draft planning 
summary [Reference 64, City of Boulder]:   

o Removing the Park Central and New Britain buildings: 100-year flood levels upstream of Broadway 
could be reduced slightly (less than 0.2 feet) by removing the Park Central and New Britain buildings 
though this action would eliminate two critical facilities from the 100-year floodplain, conveyance 
zone, and high hazard zone. 

o Adding conveyance capacity at the Broadway Bridge: 100-year flood levels upstream of Broadway 
could be reduced by up to 0.70 feet by adding conveyance capacity at the Broadway Bridge. The 
bridge has been constructed in a manner that would facilitate conveyance capacity improvements. 
Based on the available topography, it appears that the 0.70-foot drop in flood level associated with 
increasing the bridges flow capacity would not remove the Municipal Building from the 100-year 
floodplain or conveyance zone, nor the Park Central and New Britain building from the conveyance 
and high hazard zones. This alternative would increase flows along Boulder Creek, while reducing 
flows on Canyon Boulevard. 

Higher flows along the creek would persist downstream to west of 30th Street and cause higher 100-year flood 
levels that would need to be mitigated.  However, increases in flood levels downstream of Arapahoe would be 
relatively small (less than 0.1 feet) and could likely be mitigated with one or more of the following:  select grading of 
overbank areas, reducing the potential for debris obstruction at bridges, and/or increasing conveyance under road 
crossings. 

Reduced flows on Canyon Boulevard (due to increased flows along the creek at Broadway) would likely not result in 
significant reductions in flood levels, or significant reductions in the footprint of either the conveyance zone or the 
high hazard zone, along Canyon Boulevard or the street system east of Broadway. 

Reduced flows on Canyon Boulevard between Broadway and 13th Street could result in a slightly narrower footprint 
for the conveyance zone through the band shell area in the northern portion of Central Park.  However, it would be 
unlikely that the conveyance zone could be confined to the street corridor in this area. Therefore, it appears the 
northern portion of Central Park would be available for building development assuming a significant building setback 
from Canyon Boulevard that avoids the conveyance zone. 

o Adding conveyance capacity at the Arapahoe Bridge: Increasing the conveyance at Arapahoe would 
not significantly influence flood levels upstream of Arapahoe and does not make sense as a 
standalone project. Increasing the conveyance at Arapahoe would be required to mitigate increases 
in flood levels between Broadway and Arapahoe if conveyance capacity is added at Broadway.  

o Overbank grading of Boulder Creek between the Library and Broadway: It is possible that lowering 
the grade adjacent to Boulder Creek between the Library and Broadway would reduce the footprint 
of the existing high hazard and conveyance zones on the north side of Arapahoe. This would possibly 
allow building construction along the north side of Arapahoe in a limited area. The grading would 
result in the removal of significant existing vegetation and parking. 

 

Additional guidance for Flood Regulatory Considerations, Flood Policy Consideration, and Site Opportunities and 
Flood Constraints were provided for the Civic Area in June 2015.  A summary of the guidance is provided below:  

Flood Regulatory Consideration: Existing flood standards will be met or exceed, including avoiding placing new 
structures and parking in the HHZ.  Existing regulations also include: 

o No new buildings intended for human occupancy can be built within the HHZ. 
o A building that is touched by the HHZ is regulated as if the entire structure is in the HHZ. 
o An existing building in the HHZ cannot have additional space intended for occupancy built nor can the 

footprint be increased. 
o An existing building cannot be improved by more than 50% of the value of the building. 
o Any improvements that are within the conveyance zone require evaluation and certification of no impact. 

Flood Policy Consideration:  Consideration must be taken for public safety, but that does not prohibit all use of 
floodplain areas or HHZ.  Uses that are outdoors and provide a safe and convenient evacuation route from the HHZ 
promotes a higher level of public safety compared to occupied buildings.  Buildings occupied on a daily basis by the 
same people provide an opportunity for the occupants to be trained and aware of their risks when equated to 
assembly areas where occupants are not routinely in the building. 

Site Opportunities and Flood Constraints:  The west and east area of the Civic Area present different risks in flooding 
potential.  The HHZ has a greater influence on the structures on the west end of the Civic Area.  Although the HHZ 
designations are more confined on the east end, the structures are still inundated by the 100-year floodplain.  Below 
grade parking structures should be avoided in the Civic Area due to the flood risk and groundwater challenges that 
below grade structures provide. 

 
Figure 9-1: City of Boulder Civic Area Plan [Reference 65] 
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Table 9-2: Bridge Information and Replacement Locations 

Stream Reach Bridge Location Jurisdiction Classification
Estimated Bridge 

Capacity

Estimated 
Roadway 
Elevation

Estimated 100-
Year WSEL

Estimated 
Bridge Deck 

Thickness
Is Bridge Above 
100-Year WSEL?

Existing 
Bridge Width

Does Bridge Meet 
Geomorphic Width 
Recommendations?

Does Bridge 
Require 

Replacement?

100-Year 
Emergency Access 
Considerations?

(cfs, approx. freq) (NAVD 1988) (NAVD 1988) (in) (Yes/No) (ft) (Yes/No) (Yes/No) (Yes/No)
Reach 2 WC Road 20 1/2 Weld County Collector < 100-year 4884 4882 41 NO 132 NO YES NO
Reach 2 WC Road 16 1/2 Weld County Local 1,000 cfs 4927 4920 51 YES 126 NO YES NO
Reach 4 East County Line Road Boulder / Weld Counties Collector 1,200 cfs 4957 4951 53 YES 124 NO YES YES
Reach 4 Mineral Road (SH 52) CDOT State Highway > 100-year 4961 4958 26 YES 218 YES NO YES
Reach 4 Kenosha Road Boulder County Local 600 cfs 4996 4994 43 NO 92 NO YES NO
Reach 4 109th Street Boulder County Local 5,400 cfs 5016 5015 25 NO 77 NO YES NO
Reach 4 State Highway 287 CDOT State Highway > 100-year 5027 5021 66 YES 218 YES NO YES
Reach 5 95th Street Boulder County Arterial 3,300 cfs 5065 5059 56 YES 121 NO YES NO
Reach 6 75th Street Boulder County Arterial 6,200 cfs 5121 5117 46 YES 108 NO YES YES
Reach 7 61st Street Boulder County Arterial 8,300 cfs 5170 5171 30 NO 90 NO YES YES
Reach 7 Valmont Road Boulder County Arterial > 100-yr 5199 5198 42 Yes -- -- -- --
Reach 8 BNSF Railroad BNSF Railroad Railroad 1,000 cfs 5231 5228 30 YES 52 NO YES NO
Reach 8 55th Street City of Boulder Minor Arterial > 100-yr 5214 5205 -- Yes -- -- -- --
Reach 8 Foothills Parkway City of Boulder Principal Arterial > 100-yr 5255 5244 -- Yes -- -- -- --
Reach 8 Arapahoe Avenue City of Boulder Principal Arterial > 100-yr 5254 5251 -- Yes -- -- -- --
Reach 8 30th Street City of Boulder Minor Arterial < 100-yr 5276 5275 -- Yes -- -- -- --
Reach 9 28th Street City of Boulder Principal Arterial < 100-yr 5291 5291 -- No -- -- -- --
Reach 9 Folsom Street City of Boulder Minor Arterial 5,764 cfs 5304 5304 -- No -- -- -- --
Reach 9 17th Street City of Boulder Collector < 100-yr 5332 5329 -- Yes -- -- -- --
Reach 9 Arapahoe Avenue City of Boulder Minor Arterial 6,800 cfs 5344 5345 -- No -- -- -- --
Reach 9 Broadway Street City of Boulder Principal Arterial 5,272 cfs 5348 5350 -- No -- -- -- --
Reach 9 9th Street City of Boulder Minor Arterial > 100-yr 5366 5359 -- Yes -- -- -- --
Reach 9 6th Street City of Boulder Local Street 11,078 cfs 5378 5380 -- No -- -- -- --

BRIDGE DATA CRITERIA CONFIRMATION GEOMORPHIC CONFIRMATION REPLACEMENT
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 Summary of Project Alternatives 9.4

A summary of project alternatives are presented in Table 9-3, below.   

Table 9-3: Summary of Project Alternatives 

Reach ID Description Jurisdiction

A Stream Restoration & Debris Removal 
City of Longmont Open Space

City of Longmont / Weld County

B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical City of Longmont / Weld County
A CO Rd. 20.5 - Replace Bridge with 180 ft. Span Bridge Weld County
B Replace Existing Grade Control for Aquatic and Habitat Passage Weld County
C Modify Rural Ditch for Aquatic and Habitat Passage Town of Frederick / Weld County
D Modify Idaho Creek Diversion for Aquatic and Habitat Passage Weld County
E CO Rd. 16.5 - Replace Bridge with 180 ft. Span Bridge Weld County
F Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Town of Frederick / Weld County
G Stream Restoration Downstream of CO Rd. 16.5 Weld County
A Stream Restoration Upstream of CO Rd. 16.5 Weld County
B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Weld County
A Modify Godding A. and D. Plumb Ditch for Aquatic and Habitat Passage Weld County

B
East County Line Rd. - Replace Bridge with 180 ft. Span Bridge, 

Restore Channel Banks
Option: Install 100-yr Crossing (220 ft. Span Bridge)

Weld County / Boulder County

C
Protect Gravel Ponds / Town of Erie Reuse Pond / Wittemeyer Ponds Inlet & 

Outlet During Strom Flows, Typical.
Town of Erie / Weld County / 

Boulder County
D Stabilize Bank at Bailey-Kenosha Pond Outlet
E DS of Kenosha Rd. - Remove Washed Out Bridge

F
Stream Restoration Through Doniphan, Wittemeyer Ponds, Bailey-Kenosha 

Ponds, and Open Space

G
Stabilize Diversion System, 

Modify Diversion for Aquatic and Habitat Passage
H Kenosha Rd. - Replace Bridge with 180 ft. Span Bridge
I Replace Grade Control for Aquatic and Habitat Passage

J
109th St. - Replace Bridge with 180 ft. Span Bridge; 

Restore Adjacent Channel
K Stream Restoration Through Wheeler Ranch
A Stream Restoration at Alexander Dawson Open Space
B Modify Boulder and Weld County Ditch for Aquatic and Habitat Passage
C Protect Boulder Valley Ponds Inlet & Outlet During Storm Flows, Typical.
D Modify Grade Control Structures for Aquatic and Habitat Passage
E Modify Lower Boulder Ditch for Aquatic and Habitat Passage
F Stream Restoration Downstream of 95th St.

G
95th St. - Replace Bridge with 180 ft. Span Bridge 

Option: Install 100-yr Crossing (220 ft. Span Bridge)
H Stream Restoration from Upstream of 95th St. to White Rocks Trail
A Modify Leggett Ditch for Aquatic and Habitat Passage

B
75th St. - Replace Bridge with 180 ft. Span Bridge;

Option: Install 100-yr Crossing (220 ft. Span Bridge)
A Protect Walden Ponds Inlet & Outlet During Storm Flows, Typical
B Protect Ponds Inlet & Outlet During Storm Flows, Typical
C Modify Diversion for Aquatic and Habitat Passage
D Modify Green Ditch Diversion for Aquatic and Habitat Passage

E
61st St. - Replace Bridge with 180 ft. Span Bridge 

Option: Install 100-yr Crossing (220 ft. Span Bridge)
F Replace Old Valmont Pedestrain Crossing with 180 ft. Span Bridge
G Modify Butte Mill Ditch Crossing on South Boulder Creek
H Protect Sanitary Interceptor Sewer
I Stream Restoration from Valmont Rd to 61st St.
A Stream Restoration from 55th St. to Valmont Drive
B Stream Restoration from BNSF RR to 55th St.
C BNSF Railroad - Replace Bridge with 180 ft. Span Bridge
D Stream Restoration from Foothills Pkwy to BNSF RR
E Hospital Access Improvements for 500-yr Event
F Sediment Maintenance along Boulder Creek Path
A Cordry Ct. - High Hazard & Flood Mitigation

B
Millenium Harvest House and Senior Housing - 

High Hazard Flood Mitigation
C North of Boulder Creek Access Improvements
D Boulder Slough Mitigation
E Modify Boulder Ditches Diversion for Aquatic and Habitat Passage
F Sediment Maintenance along Boulder Creek Path
A Modify Farmers' Ditch for Aquatic and Habitat Passage
B Boulder Canyon Stream Restoration

1

3

5 Boulder County

4

Boulder County

2

6

8

9

10

7

Boulder County

City of Boulder

City of Boulder

Boulder County

Boulder County

 

 Alternative Cost Estimates 9.5

Cost estimates for alternatives were developed using UDFCD’s master planning cost estimating spreadsheet UD-MP 
COST, version 2.2.  2012 unit costs values were adjusted to present value using the current Colorado Construction 
Cost Index report.  An inflation rate of 1.2166 was used to adjust unit costs to 2014 4th quarter costs. Effective 
interest rate was estimated to be 1.50%.  This assumption was made based upon current discount rates from the 
Federal Reserve Discount Window and inflation rates published by the US government.  Operation and Maintenance 
was also included within the UD-MP Cost worksheet.  Bridge maintenance, channel maintenance and hydraulic 
structure maintenance were assumed to be performed once every five years.  Sediment Maintenance removal costs 
were included for areas identified by the City of Boulder as frequent problem areas.  Each sediment maintenance 
alternative was assumed to remove 200 cubic yards of sediment a year. 

Regarding stream restoration and ecological enhancement costs, costs of recent stream and riparian restoration 
projects were used as the basis for costs in this master plan. Unit costs from these projects were generated and 
applied to the restoration quantities assumed for each of the Boulder Creek alternatives where restoration is 
recommended. Given the range of improvements, unit costs were developed for the following items: 

1. Restoration of a stream where the work includes constructing a new channel alignment ($700,000 per mile) 
2. Restoration of a stream where the work includes habitat enhancement and related improvements that are 

to occur within the existing channel ($400,000 per mile) 
3. Restoration of the adjacent riparian corridor ($35,000 per acre) 

 

When estimating restoration costs for alternative projects along Boulder Creek, unit restoration costs were 
combined with the quantity and type of work estimated to be required at each site. For all stream work downstream 
of the canyon, stream restoration was assumed to include realignment of the channel. Stream restoration within the 
canyon was assumed to occur within the existing channel with no realignment. The extents of stream restoration 
were selected to coincide with the alternatives presented in the plan. 

Areas of riparian restoration were also estimated for each section. When generating costs for riparian restoration, a 
target riparian width of 25 feet on either side of the stream was used for the canyon section. The target riparian 
width was set at 200 feet on either side of the channel for all other segments. The actual amount of riparian 
restoration needed at each of the alternative sites accounted for the amount of room currently available and the 
condition of existing vegetation when estimating how much riparian work would be required at each location. 

Other costs were calculated as a percent of Capital Improvement Costs, such as Engineering, Legal/Administrative, 
Contract Administration/Construction Management, and Contingency.  No alterations to the default values provided 
by the UD-MP Cost spreadsheet were made to these items.  Traffic Control and Utility Coordination/Relocation were 
assumed to be 2.5% of the Total Capital Improvements unless site conditions warranted otherwise.  All projects 
assumed 1% of Total Capital Improvements for Dewatering. 

Costs estimates assumed:  bridge, culvert and storm sewer, channel maintenance for restoration reaches, and 
maintenance for hydraulic structures or other in-stream features would each occur once every five years.   
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Table 9-4: Minimum Improvement Alternative Costs (Reach 1 – 6) 

Reach ID Description Jurisdiction Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost

A
Stream Restoration & Debris Removal 

City of Longmont Open Space City of Longmont / Weld County 476,965$            143,090$                         119,241$              739,296$                 19,600$                
B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical City of Longmont / Weld County 261,000$            78,300$                           65,250$                404,550$                 4,270$                  
A CO Rd. 20.5 - Replace Bridge with 180 ft. Span Bridge Weld County 1,792,200$        537,660$                         448,050$              2,777,910$             420$                      
B Replace Existing Grade Control for Aquatic and Habitat Passage Weld County 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
C Modify Rural Ditch for Aquatic and Habitat Passage Town of Frederick / Weld County 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
D Modify Idaho Creek Diversion for Aquatic and Habitat Passage Weld County 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
E CO Rd. 16.5 - Replace Bridge with 180 ft. Span Bridge Weld County 1,792,200$        537,660$                         448,050$              2,777,910$             420$                      
F Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Town of Frederick / Weld County 5,481,000$        1,644,300$                     1,370,250$          8,495,550$             89,389$                
G Stream Restoration Downstream of CO Rd. 16.5 Weld County 1,054,200$        316,260$                         263,550$              1,634,010$             28,000$                
A Stream Restoration Upstream of CO Rd. 16.5 Weld County 1,058,840$        317,652$                         264,710$              1,641,202$             28,000$                
B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Weld County 261,000$            78,300$                           65,250$                404,550$                 4,270$                  
A Modify Godding A. and D. Plumb Ditch for Aquatic and Habitat Passage Weld County 290,000$            87,000$                           72,500$                449,500$                 4,270$                  

B
East County Line Rd. - Replace Bridge with 180 ft. Span Bridge

Restore Channel Banks
Weld County / Boulder County

2,384,281$        715,284$                         596,070$              3,695,635$             560$                      

C
Protect Gravel Ponds / Town of Erie Reuse Pond / Wittemeyer Ponds Inlet & Outlet 

During Strom Flows, Typical.
Town of Erie / Weld County / 

Boulder County 3,915,000$        1,174,500$                     978,750$              6,068,250$             63,840$                
D Stabilize Bank at Bailey-Kenosha Pond Outlet 17,088$              5,126$                              4,272$                   26,486$                   3,220$                  
E DS of Kenosha Rd. - Remove Washed Out Bridge 69,600$              20,880$                           17,400$                107,880$                 -$                       

F
Stream Restoration Through Doniphan, Wittemeyer Ponds, Bailey-Kenosha Ponds, 

and Open Space 4,477,600$        1,343,280$                     1,119,400$          6,940,280$             118,999$              

G
Stabilize Howell Ditch Diversion System, 

Modify Diversion for Aquatic and Habitat Passage 399,308$            119,792$                         99,827$                618,927$                 7,490$                  
H Kenosha Rd. - Replace Bridge with 180 ft. Span Bridge 2,296,800$        689,040$                         574,200$              3,560,040$             560$                      
I Replace Grade Control for Aquatic and Habitat Passage 237,800$            71,340$                           59,450$                368,590$                 4,270$                  

J
109th St. - Replace Bridge with 180 ft. Span Bridge; 

Restore Adjacent Channel 2,834,752$        850,426$                         708,688$              4,393,866$             420$                      
K Stream Restoration Through Wheeler Ranch 2,424,657$        727,398$                         606,164$              3,758,219$             64,399$                
A Stream Restoration at Alexander Dawson Open Space 2,378,000$        713,400$                         594,500$              3,685,900$             62,999$                
B Modify Boulder and Weld County Ditch for Aquatic and Habitat Passage 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
C Protect Boulder Valley Ponds Inlet & Outlet During Storm Flows, Typ. 1,305,000$        391,500$                         326,250$              2,022,750$             21,280$                
D Modify Grade Control Structures for Aquatic and Habitat Passage 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
E Modify Lower Boulder Ditch for Aquatic and Habitat Passage 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
F Stream Restoration Downstream of 95th St. 1,054,200$        316,260$                         263,550$              1,634,010$             28,000$                
G 95th St. - Replace Bridge with 180 ft. Span Bridge 2,366,400$        709,920$                         591,600$              3,667,920$             560$                      
H Stream Restoration from Upstream of 95th St. to White Rocks Trail 2,371,947$        711,584$                         592,987$              3,676,518$             62,999$                
A Modify Leggett Ditch for Aquatic and Habitat Passage 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
B 75th St. - Replace Bridge with 180 ft. Span Bridge 2,343,200$        702,960$                         585,800$              3,631,960$             560$                      

1

2

Boulder County

Boulder County

3

4

5

6 Boulder County
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Table 9-5: Minimum Improvements Alternative Costs (Reach 7 - 10) 

Reach ID Description Jurisdiction Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost
A Protect Walden Ponds Inlet & Outlet During Storm Flows, Typical 1,827,000$       548,100$                      456,750$            2,831,850$            29,785$              
B Protect Ponds Inlet & Outlet During Storm Flows, Typical 1,827,000$       548,100$                      456,750$            2,831,850$            29,785$              
C Modify Diversion for Aquatic and Habitat Passage 290,000$          87,000$                         72,500$               449,500$               4,270$                 
D Modify Green Ditch Diversion for Aquatic and Habitat Passage 290,000$          87,000$                         72,500$               449,500$               4,270$                 

E
61st Street - 100-yr Option: 

Replace Bridge with 220 ft. Span Bridge 2,843,416$       853,025$                      710,854$            4,407,295$            420$                    
F Replace Old Valmont Pedestrain Crossing with 180 ft. Span Bridge 1,117,813$       335,344$                      279,453$            1,732,610$            210$                    
G Modify Butte Mill Ditch Crossing on South Boulder Creek 235,160$          70,548$                         58,790$               364,498$               4,200$                 
H Protect Sanitary Interceptor Sewer 511,009$          153,302$                      127,752$            792,063$               8,505$                 
I Stream Restoration from Valmont Rd to 61st Street 1,546,781$       464,034$                      386,695$            2,397,510$            87,499$              
A Stream Restoration from 55th St. to Valmont Drive 429,200$          128,760$                      107,300$            665,260$               23,800$              
B Stream Restoration from BNSF RR to 55th St. 1,194,800$       358,440$                      298,700$            1,851,940$            67,199$              
C BNSF Railroad - Replace Bridge with 180 ft. Span Bridge 2,697,000$       809,100$                      674,250$            4,180,350$            280$                    
D Stream Restoration from Foothills Pkwy to BNSF RR 638,000$          191,400$                      159,500$            988,900$               36,400$              
E Hospital Access Improvements for 500-yr Event 46,932$             14,080$                         11,733$               72,745$                 -$                     
F Sediment Maintenance along Boulder Creek Path -$                   -$                               -$                     -$                        839,993$            
C North of Boulder Creek Access Improvements 3,496,000$       1,048,800$                   874,000$            5,418,800$            -$                     
D Boulder Slough Mitigation 485,529$          145,658$                      121,382$            752,569$               10,815$              
E Modify Boulder Ditches Diversion for Aquatic and Habitat Passage 406,000$          121,800$                      101,500$            629,300$               4,270$                 
F Sediment Maintenance along Boulder Creek Path -$                   -$                               -$                     -$                        1,259,989$         
A Modify Farmers' Ditch for Aquatic and Habitat Passage 300,000$          90,000$                         75,000$               465,000$               4,270$                 
B Boulder Canyon Stream Restoration 696,000$          208,800$                      174,000$            1,078,800$            67,199$              

69,531,293$     20,859,388$                 17,382,822$       107,773,503$       3,131,844$         

Boulder County7

Total Costs

8 City of Boulder

9 City of Boulder

10 Boulder County

 
 

Table 9-6: 100-yr Crossing Improvements 

Reach ID Description Jurisdiction Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost

4 B
County Line Road - Install 100-yr Crossing
Replace Bridge with 220 ft. Span Bridge

Boulder County
3,655,196$        1,096,559$                     913,799$              5,665,554$             560$                      

5 F
95th Street - Install 100-yr Crossing

Replace Bridge with 220 ft. Span Bridge
Boulder County

3,778,680$        1,133,604$                     944,670$              5,856,954$             560$                      

6 B
75th Street - Install 100-yr Crossing 

Replace Bridge with 220 ft. Span Bridge
Boulder County

3,097,220$        929,166$                         774,305$              4,800,691$             560$                      

7 E
61st Street - Install 100-yr Crossing 

Replace Bridge with 220 ft. Span Bridge
Boulder County

2,843,416$        853,025$                         710,854$              4,407,295$             420$                       
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 Qualitative Evaluation Process 9.6

As discussed previously, the focus is on general guidance for stream and ecological restoration and does not re-
evaluate the current 100-year floodplain limits regulated by FEMA.  Alternatives generally apply the stream 
restoration principles at locations with immediate restoration needs and a higher likelihood of implementation, and 
in most cases, where property has already been acquired.  As discussed, there is a wide range of options related to 
the implementation of the master plan and no singular, correct solution in defining restored stream alignments.   
Alignments should be refined further through individual project goals, but keeping in mind compatibility with 
neighboring stream reaches.     

For these reasons, formal evaluations on direct project benefits, such as flood reduction, were not quantified with 
this study.  Benefits from the alternatives presented would be ancillary, reflecting: 

• Geomorphic resiliency for Boulder Creek for minor and major flood events; 
• Improved ecological needs and function within the stream, riparian, and floodplain areas; 
• Improved conveyance for roadway and public infrastructure (in some cases meeting 100-year levels); 
• Improved safety and function of existing aggregate and natural resource ponds; 
• Bank and stream stability; 
• Promotion of fish passage and continuous habitat for in-stream organisms;  
• Planning around trail and other multi-use functions.   
• Emergency access to location susceptible to flooding;  
• Reduction of High Hazard areas.    

With exception to comparing bridge capacity at 61st Street, 75th Street, and County Line Road, alternatives presented 
were not comparable in nature.  Ultimate alternative for inclusion in the conceptual design will be made through 
further discussions and rankings with project sponsors and other interested parties.     

 Water Quality Impacts 9.7

No formal regional water quality plan is proposed with these improvements.  Eroding channel banks and stream 
instability leads to degradation in water quality throughout a watershed and challenges to habitat and aquatic 
species.  Stream restoration, as recommended, will help improve water quality aspects through stabilizing channel 
slopes and banks, and improving adjacent riparian habitat.  Any new development within the watershed is 
encouraged to handle water quality on a site specific basis.   



1A: 
Stream Restoration & Debris Removal
City of Longmont Open Space

2D: 
Modify Idaho Creek Diversion for 
Aquatic and Habitat Passage

2F (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 

1B (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 

3A: 
Stream Restoration 
Upstream of CO Rd 16.5

3B (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 

2G: 
Stream Restoration 
Downstream of CO Rd 16.5

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Project Alternatives

December 2015

Figure 9-2

Downstream Limit of Study
2A: 
Location: CO Rd 20.5
Replace Bridge With 180’
Span Bridge
Q100: 12,250 cfs

2B: 
Replace Existing Grade Control 
for Aquatic and Habitat Passage

2C: 
Modify Rural Ditch for Aquatic 
and Habitat Passage2E: 

Location: CO Rd 16.5
Replace Bridge With 180’
Span Bridge
Q100: 13,750 cfs

Diversion Structure

Diversion Structure
Bridge

Channel Bank Breach

Bridge



REACH 4: 
Location: Mineral Rd
No Improvements

4A: 
Modify Godding A. and D. Plumb Ditch 
for Aquatic and Habitat Passage

4B: 
Location: E County Line Rd
Replace Bridge with 180’
Span Bridge, Restore 
Channel Banks
Option: Install 100-Year
Crossing (220’ Span 
Bridge)

REACH 4: 
Bank Stabilization at
Re-Use Facility
(By Others)

4E: 
Location: DS of Kenosha Rd
Remove Washed Out Bridge

4H: 
Location: Kenosha Rd
Replace Bridge with 180’
Span Bridge

REACH 4: 
Corps of Engineers
Restoration Project
(By Others)

REACH 4: 
Location: US 287
No Improvements

4J: 
Location: 109th St
Replace Bridge with 180’
Span Bridge
Restore Adjacent Channel

Diversion Structure

Diversion Structure

Channel Bank Breach

Bridge

Bridge

Bridge

Bridge

Bridge

Bridge

4I: 
Replace Grade Control for 
Aquatic and Habitat Passage

4C (All    Markers): 
Protect Gravel Ponds/Town of Erie 
Reuse Pond/Wittemeyer Ponds Inlet 
& Outlet During Storm Flows, Typical. 

4F: 
Stream Restoration Through
Doniphan, Wittemeyer Ponds,
Bailey-Kenosha Ponds, and
Open Space

4D: 
Stabilize Bank at
Bailey-Kenosha Pond
Outlet

4G: 
Stabilize Howell Ditch
Diversion System,
Modify Diversion for Aquatic
and Habitat Passage

Alternate Stream Alignment

4K: 
Stream Restoration Through
Wheeler Ranch

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Project Alternatives

December 2015

Figure 9-3



5A: 
Stream Restoration at Alexander
Dawson Open Space

5B: 
Modify Boulder Weld Ditch
for Aquatic and Habitat Passage

5D: 
Modify Grade Control Structures 
for Aquatic and Habitat Passage

5E: 
Modify Lower Boulder Ditch for 
Aquatic and Habitat Passage

5G: 
Location: 95th St
Replace Bridge with 180’
Span Bridge
Option: Install 100-Year 
Crossing (220’ Span Bridge)

6A: 
Modify Leggett Ditch for Aquatic 
and Habitat Passage

6B: 
Location: 75th St
Replace Bridge with 180’
Span Bridge
Option: Install 100-Year
Crossing (220’ Span Bridge)

Diversion Structure

Bridge

Private Bridge

Bridge

Diversion Structure

Drop Structure

Drop Structure Drop Structure

Diversion Structure

Bridge

Bridge

5C (All    Markers): 
Protect Boulder Valley Ponds Inlet & 
Outlet During Storm Flows, Typical. 

Alternate Stream Alignment

a 5H: 
Stream Restoration from Upstream 
of 95th St. to White Rocks Trail

5F: 
Stream Restoration 
Downstream of 95th Street

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Project Alternatives

December 2015

Figure 9-4



City of Boulder
Wastewater Facility

7C: 
Modify Diversion for Aquatic and 
Habitat Passage

7D: 
Modify Diversion for Aquatic and 
Habitat Passage

7E: 
Location: 61st St
Replace Bridge with 180’
Span Bridge
Option: Install 100-Year
Crossing (220’ Span Bridge)

REACH 8: 
Location: Valmont Rd
(No Improvements)

REACH 8: 
Location: 55th St
(No Improvements)

8C: 
BNSF Railroad
Replace Bridge with 180’
Span Bridge

REACH 8: 
Location: Foothills Pkwy
(No Improvements)

8B: 
Stream Restoration from BNSF 
RR to 55th St

8E:
Hospital Access Improvements 
for 500-Year Event

8A: 
Stream Restoration from 
55th St to Valmont Rd

Diversion Structure

Bridge

Private Bridge

Bridge

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge
Bridge

Bridge
Bridge

Private Bridge

Bridge

Diversion Structure Diversion Structure

Drop Structure

7F:
Replace Old Valmont Pedestrian 
Crossing with 180’ Span Bridge

8D: 
Stream Restoration from
Foothills Pkwy to BNSF RR

7A (All    Markers): 
Protect Walden Ponds Inlet & Outlet 
During Storm Flows, Typical. 

7B (All    Markers): 
Protect Ponds Inlet & Outlet During 
Storm Flows, Typical. 

7G: 
Modify Butte Mill Ditch Crossing
on South Boulder Creek

7H: 
Protect Sanitary Interceptor Sewer

7I: 
Stream Restoration from Valmont 
Rd to 61st Street

8F (All    Markers): 
Sediment Maintenance along Boulder 
Creek Path REACH 7: 

City of Boulder 
Ongoing Restoration Projects
61st to 70th St
(No Improvements)

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Project Alternatives

December 2015

Figure 9-5



9A: 
Cordry Ct, High Hazard &
Flood Mitigation

9D: 
Boulder Slough
Mitigation

9E: 
Modify Boulder Ditches
Diversions for Aquatic and
Habitat Passage

9B: 
Millenium Harvest House & Senior 
Housing, High Hazard & Flood Mitigation

REACH 9: 
Coordinate with Civic 
Center Area Plan
(By Others)

10A: 
Modify Farmers’ Ditch for Aquatic 
and Habitat Passage

Bridge
Diversion Structure

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge

Bridge
Diversion Structure

Diversion Structure Drop Structure Bridge

Bridge
Bridge

Diversion Structure
Bridge

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge
Bridge Bridge

Bridge
Bridge

Bridge
Bridge

Diversion Structure
Bridge Bridge

Bridge

Bridge

REACH 10: 
CDOT Permanent Highway
Improvements
(No Improvements)

9C: 
North of Boulder Creek
Access Improvements

10B: 
Boulder Canyon 
Stream Restoration

9F (All    Markers): 
Sediment Maintenance along Boulder 
Creek Path

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Project Alternatives

December 2015

Figure 9-6



Boulder Creek Restoration Master Plan 
  

 

61 

 

 RECOMMENDED PLAN 10.0
The recommended plan is shown in Figure 10-1-10-5: Recommended Plan Maps.  Project descriptions and summary 
of costs are provided in Table 10-1.  In general, the recommended plan incorporates project alternatives discussed 
under Section 9.0, with exception to the following items:   

1. 100-year stream crossings were recommended at 61st Street, 75th Street, 95th Street and County Line Road 
to maintain emergency access during flood events in the future.   

2. High Hazard and floodplain mitigation for the Millennium Harvest House Property and Carillion Senior 
Housing Facility were not recommended in the master plan, as improvements in these areas would occur 
through future private redevelopment and planning.    

Table 10-1 : Summary of Recommended Plan Project Alternatives (Reach 1-6) 

Reach ID Description Jurisdiction Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost

A
Stream Restoration & Debris Removal 

City of Longmont Open Space City of Longmont / Weld County 476,965$            143,090$                         119,241$              739,296$                 19,600$                
B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical City of Longmont / Weld County 261,000$            78,300$                           65,250$                404,550$                 4,270$                  
A CO Rd. 20.5 - Replace Bridge with 180 ft. Span Bridge Weld County 1,792,200$        537,660$                         448,050$              2,777,910$             420$                      
B Replace Existing Grade Control for Aquatic and Habitat Passage Weld County 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
C Modify Rural Ditch for Aquatic and Habitat Passage Town of Frederick / Weld County 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
D Modify Idaho Creek Diversion for Aquatic and Habitat Passage Weld County 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
E CO Rd. 16.5 - Replace Bridge with 180 ft. Span Bridge Weld County 1,792,200$        537,660$                         448,050$              2,777,910$             420$                      
F Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Town of Frederick / Weld County 5,481,000$        1,644,300$                     1,370,250$          8,495,550$             89,389$                
G Stream Restoration Downstream of CO Rd. 16.5 Weld County 1,054,200$        316,260$                         263,550$              1,634,010$             28,000$                
A Stream Restoration Upstream of CO Rd. 16.5 Weld County 1,058,840$        317,652$                         264,710$              1,641,202$             28,000$                
B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Weld County 261,000$            78,300$                           65,250$                404,550$                 4,270$                  
A Modify Godding A. and D. Plumb Ditch for Aquatic and Habitat Passage Weld County 290,000$            87,000$                           72,500$                449,500$                 4,270$                  

B
East County Line Road - 100-yr Option: 
Replace Bridge with 220 ft. Span Bridge

Boulder County
3,655,196$        1,096,559$                     913,799$              5,665,554$             560$                      

C
Protect Gravel Ponds / Town of Erie Reuse Pond / Wittemeyer Ponds Inlet & Outlet 

During Strom Flows, Typical.
Town of Erie / Weld County / Boulder 

County 3,915,000$        1,174,500$                     978,750$              6,068,250$             63,840$                
D Stabilize Bank at Bailey-Kenosha Pond Outlet 17,088$              5,126$                              4,272$                   26,486$                   3,220$                  
E DS of Kenosha Rd. - Remove Washed Out Bridge 69,600$              20,880$                           17,400$                107,880$                 -$                       

F
Stream Restoration Through Doniphan, Wittemeyer Ponds, Bailey-Kenosha Ponds, 

and Open Space 4,477,600$        1,343,280$                     1,119,400$          6,940,280$             118,999$              

G
Stabilize Howell Ditch Diversion System, 

Modify Diversion for Aquatic and Habitat Passage 399,308$            119,792$                         99,827$                618,927$                 7,490$                  
H Kenosha Rd. - Replace Bridge with 180 ft. Span Bridge 2,296,800$        689,040$                         574,200$              3,560,040$             560$                      
I Replace Grade Control for Aquatic and Habitat Passage 237,800$            71,340$                           59,450$                368,590$                 4,270$                  

J
109th St. - Replace Bridge with 180 ft. Span Bridge; 

Restore Adjacent Channel 2,834,752$        850,426$                         708,688$              4,393,866$             420$                      
K Stream Restoration Through Wheeler Ranch 2,424,657$        727,398$                         606,164$              3,758,219$             64,399$                
A Stream Restoration at Alexander Dawson Open Space 2,378,000$        713,400$                         594,500$              3,685,900$             62,999$                
B Modify Boulder and Weld County Ditch for Aquatic and Habitat Passage 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
C Protect Boulder Valley Ponds Inlet & Outlet During Storm Flows, Typical. 1,305,000$        391,500$                         326,250$              2,022,750$             21,280$                
D Modify Grade Control Structures for Aquatic and Habitat Passage 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
E Modify Lower Boulder Ditch for Aquatic and Habitat Passage 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
F Stream Restoration Downstream of 95th Street 1,054,200$        316,260$                         263,550$              1,634,010$             28,000$                

G
95th St. - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge 3,778,680$        1,133,604$                     944,670$              5,856,954$             560$                      
H Stream Restoration from Upstream of 95th St. to White Rocks Trail City of Boulder 2,371,947$        711,584$                         592,987$              3,676,518$             62,999$                
A Modify Leggett Ditch for Aquatic and Habitat Passage 290,000$            87,000$                           72,500$                449,500$                 4,270$                  

B
75th Street - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge 3,097,220$        929,166$                         774,305$              4,800,691$             560$                      

1

3

2

4

Boulder County

6 Boulder County

5
Boulder County
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Table 10-2: Summary of Recommended Plan Project Alternatives (Reach 7 - 10) 

 

Reach ID Description Jurisdiction Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost
A Protect Walden Ponds Inlet & Outlet During Storm Flows, Typical 1,827,000$       548,100$                      456,750$            2,831,850$            29,785$              
B Protect Ponds Inlet & Outlet During Storm Flows, Typical 1,827,000$       548,100$                      456,750$            2,831,850$            29,785$              
C Modify Diversion for Aquatic and Habitat Passage 290,000$          87,000$                         72,500$               449,500$               4,270$                 
D Modify Green Ditch Diversion for Aquatic and Habitat Passage 290,000$          87,000$                         72,500$               449,500$               4,270$                 

E
61st Street - 100-yr Option: 

Replace Bridge with 220 ft. Span Bridge 2,843,416$       853,025$                      710,854$            4,407,295$            420$                    
F Replace Old Valmont Pedestrain Crossing with 180 ft. Span Bridge 1,117,813$       335,344$                      279,453$            1,732,610$            210$                    
G Modify Butte Mill Ditch Crossing on South Boulder Creek 235,160$          70,548$                         58,790$               364,498$               4,200$                 
H Protect Sanitary Interceptor Sewer 511,009$          153,302$                      127,752$            792,063$               8,505$                 
I Stream Restoration from Valmont Rd to 61st Street 1,546,781$       464,034$                      386,695$            2,397,510$            87,499$              
A Stream Restoration from 55th St. to Valmont Drive 429,200$          128,760$                      107,300$            665,260$               23,800$              
B Stream Restoration from BNSF RR to 55th St. 1,194,800$       358,440$                      298,700$            1,851,940$            67,199$              
C BNSF Railroad - Replace Bridge with 180 ft. Span Bridge 2,697,000$       809,100$                      674,250$            4,180,350$            280$                    
D Stream Restoration from Foothills Pkwy to BNSF RR 638,000$          191,400$                      159,500$            988,900$               36,400$              
E Hospital Access Improvements for 500-yr Event 46,932$             14,080$                         11,733$               72,745$                 -$                     
F Sediment Maintenance along Boulder Creek Path -$                   -$                               -$                     -$                        839,993$            
C North of Boulder Creek Access Improvements 3,496,000$       1,048,800$                   874,000$            5,418,800$            -$                     
D Boulder Slough Mitigation 485,529$          145,658$                      121,382$            752,569$               10,815$              
E Modify Boulder Ditches Diversion for Aquatic and Habitat Passage 406,000$          121,800$                      101,500$            629,300$               4,270$                 
F Sediment Maintenance along Boulder Creek Path -$                   -$                               -$                     -$                        1,259,989$         
A Modify Farmers' Ditch for Aquatic and Habitat Passage 300,000$          90,000$                         75,000$               465,000$               4,270$                 
B Boulder Canyon Stream Restoration 696,000$          208,800$                      174,000$            1,078,800$            67,199$              

69,531,293$     20,859,388$                 17,382,822$       107,773,503$       3,131,844$         Total Costs

8 City of Boulder

9 City of Boulder

10 Boulder County

Boulder County7

 

  



1A: 
Stream Restoration & Debris Removal
City of Longmont Open Space

2F (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 

1B (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 

3A: 
Stream Restoration 
Upstream of CO Rd 16.5

3B (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 

2G: 
Stream Restoration 
Downstream of CO Rd 16.5

2D: 
Modify Idaho Creek Diversion for 
Aquatic and Habitat Passage

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Recommended Plan

December 2015

Figure 10-1

Downstream Limit of Study
2A: 
Location: CO Rd 20.5
Replace Bridge With 180’
Span Bridge
Q100: 12,250 cfs

2B: 
Replace Existing Grade Control 
for Aquatic and Habitat Passage

2C: 
Modify Rural Ditch for Aquatic 
and Habitat Passage2E: 

Location: CO Rd 16.5
Replace Bridge With 180’
Span Bridge
Q100: 13,750 cfs

Diversion Structure

Diversion Structure
Bridge

Channel Bank Breach

Bridge



4A: 
Modify Godding A. and D. Plumb Ditch 
for Aquatic and Habitat Passage

4B: 
Location:
E County Line Rd
Replace Bridge with 220’
Span Bridge (100-Year), 
Restore Channel Banks

REACH 4: 
Bank Stabilization at
Re-Use Facility
(By Others)

4E: 
Location: DS of Kenosha Rd
Remove Washed Out Bridge

4H: 
Location: Kenosha Rd
Replace Bridge with 180’
Span Bridge

4J: 
Location: 109th St
Replace Bridge with 180’
Span Bridge
Restore Adjacent Channel

Diversion Structure

Diversion Structure

Channel Bank Breach

Bridge

Bridge

Bridge

Bridge

Bridge

Bridge

4I: 
Replace Grade Control for 
Aquatic and Habitat Passage

4C (All    Markers): 
Protect Gravel Ponds/Town of Erie 
Reuse Pond/Wittemeyer Ponds Inlet 
& Outlet During Storm Flows, Typical. 

4F: 
Stream Restoration Through
Doniphan, Wittemeyer Ponds,
Bailey-Kenosha Ponds, and
Open Space

4D: 
Stabilize Bank at
Bailey-Kenosha Pond
Outlet

Alternate Stream Alignment

REACH 4: 
Corps of Engineers
Restoration Project
(By Others)

4K: 
Stream Restoration Through
Wheeler Ranch

4G: 
Stabilize Howell Ditch
Diversion System,
Modify Diversion for Aquatic
and Habitat Passage

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Recommended Plan

December 2015

Figure 10-2



5A: 
Stream Restoration at Alexander
Dawson Open Space

5B: 
Modify Boulder and Weld County 
Ditch for Aquatic and Habitat Passage

5D: 
Modify Grade Control Structures 
for Aquatic and Habitat Passage

5E: 
Modify Lower Boulder Ditch for 
Aquatic and Habitat Passage

6A: 
Modify Leggett Ditch for Aquatic 
and Habitat Passage

6B: 
Location: 75th St
Replace Bridge with 220’
Span Bridge (100-Year)

Diversion Structure

Bridge

Private Bridge

Bridge

Diversion Structure

Drop Structure

Drop Structure Drop Structure

Diversion Structure

Bridge

Bridge

5C (All    Markers): 
Protect Boulder Valley Ponds Inlet & 
Outlet During Storm Flows, Typical. 

Alternate Stream Alignment

5G: 
Location: 95th St
Replace Bridge with 220’
Span Bridge

5F: 
Stream Restoration 
Downstream of 95th Street

5H: 
Stream Restoration from upstream 
of 95th St to White Rocks Trail

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Recommended Plan

December 2015

Figure 10-3



City of Boulder
Wastewater Facility

7C: 
Modify Diversion for Aquatic and 
Habitat Passage

7D: 
Modify Green Ditch Diversion for 
Aquatic and Habitat Passage

7E: 
Location: 61st St
Replace Bridge with 220’
Span Bridge (100-Year)

8C: 
BNSF Railroad
Replace Bridge with 180’
Span Bridge

8B: 
Stream Restoration from BNSF 
RR to 55th St

8E:
Hospital Access Improvements 
for 500-Year Event

8A: 
Stream Restoration from 
55th St to Valmont Rd

Diversion Structure

Bridge

Private Bridge

Bridge

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge
Bridge

Bridge
Bridge

Private Bridge

Bridge

Diversion Structure Diversion Structure

Drop Structure

7F:
Replace Old Valmont Pedestrian 
Crossing with 180’ Span Bridge

8D: 
Stream Restoration from
Foothills Pkwy to BNSF RR

7A (All    Markers): 
Protect Walden Ponds Inlet & Outlet 
During Storm Flows, Typical. 

7B (All    Markers): 
Protect Ponds Inlet & Outlet During 
Storm Flows, Typical. 

7G: 
Modify Butte Mill Ditch Crossing
on South Boulder Creek

7H: 
Protect Sanitary Interceptor Sewer

7I: 
Stream Restoration from Valmont 
Rd to 61st Street

8F (All    Markers): 
Sediment Maintenance along Boulder 
Creek Path

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Recommended Plan

December 2015

Figure 10-4



9A: 
Cordry Ct, High Hazard &
Flood Mitigation

9D: 
Boulder Slough
Mitigation

9E: 
Modify Boulder Ditches
Diversions for Aquatic and
Habitat Passage

REACH 9: 
Coordinate with Civic 
Center Area Plan
(By Others)

10A: 
Modify Farmers’ Ditch for Aquatic 
and Habitat Passage

Bridge
Diversion Structure

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge

Bridge
Diversion Structure

Diversion Structure Drop Structure Bridge

Bridge
Bridge

Diversion Structure
Bridge

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge
Bridge Bridge

Bridge
Bridge

Bridge
Bridge

Diversion Structure
Bridge Bridge

Bridge

Bridge

9C: 
North of Boulder Creek
Access Improvements

10B: 
Boulder Canyon 
Stream Restoration

9F (All    Markers): 
Sediment Maintenance along Boulder 
Creek Path

ICONengineering, inc.

Boulder Creek Restoration Master Plan
Recommended Plan

December 2015

Figure 10-5



Boulder Creek Restoration Master Plan 
  

 

68 

 

 CONCEPTUAL DESIGN 11.0
 Plan Development Overview 11.1

The Selected Plan letter was received from project sponsors on September 14, 2015 and can be found in APPENDIX 
B.  The Conceptual Design follows the alternatives proposed in the recommended plan with the exception of three 
areas.   

At the confluence with the St. Vrain River, Boulder Creek has breached along the north bank at a different location 
since the Alternative Analysis submittal.  The project plan would reflect maintaining the current stream alignment 
with the Boulder Creek / St. Vrain Creek confluence remaining at its existing location.  Given the stream segment 
and breach occurs on City of Longmont Open Space, improvements in this area will be more related to maintenance 
of the existing configuration and ecological enhancements.   

Flooding events have become more common at 95th Street.  At the request of Boulder County, an interim 
improvement was developed to help prevent overtopping of the roadway during these more frequent storms, while 
still maintaining the current bridge configurations and relation to downstream private property.  This interim plan 
proposes changes to the roadway and integrates with stream restoration needs upstream of 95th Street on City of 
Boulder Open Space property.  The interim condition is presented by the project rendering; however the master 
plan improvements and cost estimate will ultimately reflect a more long term solution.   

At Cordry Court, improvements to the Boulder Creek Trail and grading between the trail and the Cordry Court 
residences have been added as a recommended improvement to eliminate the high hazard on the residences in the 
area.  In accordance with City greenway’s objectives, property acquisition in this area should be considered as a 
means to eliminate high flood hazard and improve overall public safety.    

 General Recommendations 11.2

Land-use changes to contributing watersheds affect the flood hazard nature (i.e., runoff rates, volumes and depths), 
the transport of sediment, and the water quality of the receiving natural waterways.  To encourage the 
implementation of this master plan, it is recommended: 

a. That the controlling jurisdictions take steps to stabilize all major waterways when their watershed urbanizes, 
rehabilitate existing degraded reaches of the waterways and their tributaries, and aggressively control 
erosion and sediment transport during construction activities.  

b. That Sponsors and any other jurisdiction having land use control powers in this watershed require new land 
development and significant redevelopment and publicly funded projects to provide to the maximum extent 
practicable runoff volume control practices (i.e., minimize directly connected impervious areas and employ 
infiltrating permanent BMPs) whenever site conditions permit. 

c. That the controlling jurisdictions take steps to require that all BMPs for all new development, 
redevelopment, and publicly funded projects provide to the maximum extent practicable a Water Quality 
Capture Volume (WQCV) as recommended in the Urban Storm Drainage Criteria Manual – Volume 3, after 
accounting for volume reductions achieved using volume control practices as recommended under item b 
above. 

d. That all jurisdiction having land use control powers in this watershed continue to implement their floodplain 
management regulations, including regulation of the 100-year floodway and floodplain. 

e. If not already done so, all jurisdictions should adopt a policy of preserving the defined floodplains as open 
spaces to the maximum extent possible and that at least 1-foot freeboard be provided for the lowest floor 
above the 100-year flood elevation shown on the latest flood hazard area delineation of FIRM maps for all 
human occupied structures built adjacent to, or within, the defined 100-year floodplains. NOTE: Freeboard 
requirements in Boulder County Land Use Code apply for structures that have some portion within the 
designated 100-year floodplain (no reference to adjacent). 

f. That all jurisdiction having land use control powers in this watershed continue to participate in FEMA’s flood 
insurance Community Rating System and public education programs.  

Prior to construction, or commencing other work on private property or within the drainageways, it is 
recommended that individuals consult with the appropriate jurisdictions regarding the proposed changes and 
construction requirements, such as obtaining engineered plans, permitting requirements, erosion and sediment 
control, water quality and natural resource protection, easements or other items that may be required.  The 
following websites address specific requirements set forth by local jurisdictions: 

1. City of Boulder:  Flood Recovery Website:  https://bouldercolorado.gov/flood  
2. Boulder County:  Flood Recovery Website: http://www.bouldercounty.org/flood/pages/default.aspx  
3. Weld County:  Flood Recovery Website: http://flood2013.weldgov.com/  
4. City of Longmont:  Flood Recovery Website: http://longmontcolorado.gov/departments/departments-n-

z/public-information/flood-information  

Section 404 of the Clean Water Act (CWA) established a program to regulate the discharge of dredged or fill material 
into waters of the United States and wetland areas. Activities in waters of the United States regulated under this 
program include fill for development, water resource projects, infrastructure, and mining projects. Section 404 
requires a permit before dredged or fill material may be discharged into waters of the United States.  Proposed 
activities are regulated through a permit review process. An individual permit is required for potentially significant 
impacts. Individual permits are reviewed by the U.S. Army Corps of Engineers, which evaluates applications under a 
public interest review, as well as the environmental criteria set forth in the CWA Section 404(b)(1) Guidelines, 
regulations promulgated by EPA. General permits may also be suitable. General permits are issued on a nationwide, 
regional, or State basis for particular categories of activities. Local agencies, including the COE should be consulted 
and required permits should be obtained prior to filling or dredging material in streams or drainageways, on a both a 
permanent and temporary basis.   

A variety of wetland habitats do exist within the riparian zone of Boulder Creek. Wetlands and other waters of the 
US are regulated under Section 404 of the Clean Water Act (CWA). Future restoration and recovery efforts which 
result in disturbances to regulated areas may be subject to permitting and approval by the US Army Corps of 
Engineers (USACE), the US Environmental Protection Agency, and/or the US Fish and Wildlife Service (USFWS).  A 
formal wetland delineation, by a qualified wetland consultant, and coordination with the USACE Denver Regulatory 
Office is recommended prior to implementation of any future restoration and recovery efforts to ensure CWA 

https://bouldercolorado.gov/flood
http://www.bouldercounty.org/flood/pages/default.aspx
http://flood2013.weldgov.com/
http://longmontcolorado.gov/departments/departments-n-z/public-information/flood-information
http://longmontcolorado.gov/departments/departments-n-z/public-information/flood-information


Boulder Creek Restoration Master Plan 
  

 

69 

 

compliance.  In addition, any future restoration and recovery efforts must comply with local wetland, stream and 
wildlife regulations. 

Rebuilding and new construction activities within the watershed should consider best practices to reduce the loss of 
human life and property from flood and storm damage, as managed through local floodplain administration.    
General guidance has also been provided to flood impacted communities by the Colorado Association of Stormwater 
and Floodplain Managers (CASFM), through a white paper distributed on October 4, 2013.    This white paper is 
available at http://www.casfm.org/2013_Flood/CASFM_media_summary_statement_2013-10-04.pdf. 

Boulder Creek is a regulated floodplain by FEMA, the City of Boulder, Boulder and Weld Counties.  Proper floodplain 
permitting through local jurisdictions will be required prior to commencing construction activities.   

Future improvements along Boulder Creek shall give full consideration to policies presented in community planning 
documents, including the Boulder Valley Comprehensive Plan, City of Boulder’s Greenways Master Plan and the 
Grassland Ecosystem Management Plan.  These documents present multi-objective goals achievable with 
drainageway and open space improvements. Between Foothills Parkway and 95th Street, the Greenways’ Master 
Plan and Grassland Ecosystem Management Plan present ancillary project goals which should be considered with 
any stream restoration project in this area.  

Improvements to existing roadway crossings in Boulder and Weld Counties follow criteria set forth by each 
jurisdiction.  As a minimum standard, both counties allow overtopping of the roadways during large flood events.  
However, both Weld and Boulder County criteria require that the actual bridge structures, including the low chord, 
be elevated above the 100-year flood levels.  This criterion shall be used as a minimum standard in evaluating 
transportation infrastructure; however; for East County Line Road, 75th Street, 61st Street, and 95th Street, 100-year 
capacity should also be considered for emergency access.   

 Conceptual Design Cost Estimates 11.3

Cost estimates for alternatives were developed using UDFCD’s master planning cost estimating spreadsheet UD-MP 
COST, version 2.2.  2012 unit costs values were adjusted to present value using the current Colorado Construction 
Cost Index report.  An inflation rate of 1.2193 was used to adjust unit costs to 2015 2nd quarter costs. Effective 
interest rate was estimated to be 1.50%.  This assumption was made based upon current discount rates from the 
Federal Reserve Discount Window and inflation rates published by the US government.  Operation and Maintenance 
was also included within the UD-MP Cost worksheet.  Channel maintenance and hydraulic structure maintenance 
were assumed to be performed once every five years.  Maintenance to gravel pit spillways were assumed to occur 
once every 20 years, with bridge maintenance occurring once a year with a user defined cost of $800/year.  
Sediment Maintenance removal costs were included for areas identified by the City of Boulder as frequent problem 
areas.  Each sediment maintenance alternative was assumed to remove 200 cubic yards of sediment a year. 

Regarding stream restoration and ecological enhancement costs, costs of recent stream and riparian restoration 
projects were used as the basis for costs in this master plan. Unit costs from these projects were generated and 
applied to the restoration quantities assumed for each of the Boulder Creek alternatives where restoration is 
recommended. Given the range of improvements, unit costs were developed for the following items: 

• Restoration of a stream where the work includes constructing a new channel alignment ($700,000 per mile) 

• Restoration of a stream where the work includes habitat enhancement and related improvements that are 
to occur within the existing channel ($400,000 per mile) 

• Restoration of the adjacent riparian corridor ($35,000 per acre) 

When estimating restoration costs for alternative projects along Boulder Creek, unit restoration costs were 
combined with the quantity and type of work estimated to be required at each site. For all stream work downstream 
of the canyon, stream restoration was assumed to include realignment of the channel. Stream restoration within the 
canyon was assumed to occur within the existing channel with no realignment. The extents of stream restoration 
were selected to coincide with the alternatives presented in the plan. 

Areas of riparian restoration were also estimated for each section. When generating costs for riparian restoration, a 
target riparian width of 25 feet on either side of the stream was used for the canyon section. The target riparian 
width was set at 200 feet on either side of the channel for all other segments. The actual amount of riparian 
restoration needed at each of the alternative sites accounted for the amount of room currently available and the 
condition of existing vegetation when estimating how much riparian work would be required at each location. 

Other costs were calculated as a percent of Capital Improvement Costs, such as Engineering, Legal/Administrative, 
Contract Administration/Construction Management, and Contingency.  No alterations to the default values provided 
by the UD-MP Cost spreadsheet were made to these items.  Traffic Control and Utility Coordination/Relocation were 
assumed to be 2.5% of the Total Capital Improvements unless site conditions warranted otherwise.  All projects 
assumed 1% of Total Capital Improvements for Dewatering. 

 Master Plan Description 11.4

The Conceptual Design for this master plan generally follows the alternatives proposed in the recommended plan 
with exception of three areas noted by sponsors in the Selected Plan Letter.  Cost Estimates for the Selected Plan 
can be found in Table 11-5 and Table 11-6. 

At the confluence with the St. Vrain Creek, Boulder Creek has breached along the north bank at a different location 
since the Alternative Analysis was submittal.  The project plan would reflect maintaining the current stream 
alignment with the Boulder Creek / St. Vrain Creek confluence remaining at its existing location.  Given the stream 
segment and breach occurs on City of Longmont Open Space, improvements in this area will be more related to 
maintenance of the existing stream configuration and ecological enhancements.   

Flooding events have become more common at 95th Street.  At the request of Boulder County, an interim 
improvement was developed to help prevent overtopping of the roadway during these more frequent storms, while 
still maintain the current bridge configurations and relation to downstream private property.  This interim plan 
proposes changes to the roadway and integrates with stream restoration needs upstream of 95th Street on City of 
Boulder Open Space property.  Although the interim condition is presented with the conceptual design, the master 
plan improvements and cost estimate reflect a more long term solution.   

At Cordry Court, improvements to the Boulder Creek Trail and grading between the trail and the Cordry Court 
residences have been added as a recommended improvement to eliminate the high hazard on the residences.  In 
accordance with City greenway’s objectives, property acquisition in this area could be considered as a means to 
eliminate high flood hazard and improve overall public safety.    

http://www.casfm.org/2013_Flood/CASFM_media_summary_statement_2013-10-04.pdf
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11.4.1  Reach 1 – Confluence with St. Vrain Creek to approximately 3,300 ft. upstream of the City of 
Longmont 

Beginning at the confluence with the Saint Vrain Creek, Reach 1 extends upstream along Boulder Creek for just over 
a mile of channel length. All of Reach 1 is contained within Weld County and within City of Longmont Open Space 
towards the downstream end.  There are no channel crossings within this reach with the exception to a gravel pit 
conveyor crossing and several non-formalized low-water crossings for vehicles.  This reach includes gravel pit ponds 
on either side of Boulder Creek that currently hold water.  The riparian area within Reach 1 is approximately 700 
feet wide near the confluence with Saint Vrain Creek and narrows to approximately 250 feet at the upstream end.  
Beyond the riparian area the floodplain overbanks generally consist of active and fallow farm lands. Sporadic 
residential and farm structures are also present within the overbanks along with several petroleum well pads.  

During the 2013 flood, the Saint Vrain Creek breached its banks, avulsing through nearby gravel pit ponds.  A further 
breach of the pond bank between the Saint Vrain Creek and Boulder Creek redefined the confluence location of the 
two streams, moving it approximately 1,300 feet upstream of the original location.  In 2015, following spring runoff, 
Boulder Creek also breached the same pond bank further west.  This again modified the confluence.  The streams 
continue to change over time.  Given the changes are occurring on City of Longmont Open Space property, there is 
less risk to private property or infrastructure; therefore, the master plan recommendations reflect maintaining the 
creek in-place and providing additional ecological enhancements along the original stream alignment which can be 
seen in Figure 11-9.  Gravel pond spillways have also been recommended for ponds adjacent to Boulder Creek. 

11.4.2  Reach 2 – From approximately 3,300 ft. upstream of the City of Longmont to CR 16 ½ 

Reach 2 is approximately three miles long and includes bridge crossings at Weld County Roads 20½ and 16½.   
Although Reach 2 is located in Weld County, upstream locations are also co-managed through Boulder County 
Conservation Easements.   Two major diversion structures to Rural Ditch and Idaho Creek are located within this 
reach. Disturbances from historic land use practices and channel alterations are widespread.   Similarly, floodplain 
overbanks throughout Reach 2 generally consist of sand and gravel ponds, and aggregate mining operations. The 
channel within Reach 2 is relatively straight as a result of encroachment on both banks. 

Master plan improvements through this reach include: replacement of the bridge crossing at Weld County Roads 
20½ and 16½ with 180 foot span bridges compatible with baseline geomorphic conditions; retro-fit of the two ditch 
diversion structures to accommodate aquatic and habitat passage; modification of a grade control structure for 
aquatic and habitat passage; and the installation of gravel pond spillways to reduce the chance of failure during 
flood events.  Downstream of CO Rd. 16 ½, general stream restoration is also recommended to repair bank erosion 
and revitalize Boulder Creek and the surrounding environment as seen in Figure 11-10.  Through this reach Boulder 
Creek is more confined by adjacent land uses; therefore a more confined approach to stream restoration would be 
anticipated.   

11.4.3  Reach 3 – From CR 16 ½ to approximately 5,800 ft. upstream 

Reach 3 is located completely within Weld County with the majority of the property managed through Boulder 
County Open Space Conservation Easements.  This is a short reach with a stream length of only 5,800 ft., spanning a 
distance of approximately 3,900 ft. The most significant, and ongoing, problem within Reach 3 occurs upstream of 
Weld County Road 16.5, where a breach in the Bryant Pond diverts flow from Boulder Creek east into the Williams 

Reservoir No. 1.  This has led to overtopping of 16.5 Road well east of the bridge and has led to the continued cut 
through the south bank of Idaho Creek downstream of the Idaho Creek diversion structure thus bypassing the 
controlled diversion element at the confluence of Boulder Creek and Idaho Creek. 

Master plan improvements in this reach focus on stream restoration and protection of the gravel pit pond from 
further failure.  Stream restoration improvements propose a new alignment of Boulder Creek further west than its 
current location, reestablishing more historic stream alignment and providing additional buffer between the creek 
and reservoir as seen in Figure 11-10.  Installation of gravel pond spillways will reduce the opportunity for failure of 
the reservoir embankment. 

11.4.4   Reach 4 – From approximately 5,800 ft. upstream of CR 16 ½ to U.S. 287 

Reach 4 is the longest reach with a stream length of 4.5 miles. Reach 4 is located in both Weld County and Boulder 
County with portions of the land owned or managed by Boulder County Parks and Open Space. The downstream 
most section is flanked by past aggregate mining activities; the Town of Erie’s sanitary and Re-use facility; and areas 
under active gravel operations.  The remaining overbanks include active and fallow farm lands and minimal 
residential development.  There are six stream crossings that span Boulder Creek through Reach 4, some of which 
have capacity exceeding the 100-year event.  Others are more limited in size, dilapidated, or un-usable. Several 
irrigation diversions also exist within Reach 4.  Finally, downstream of 109th Street, Boulder County is pursuing a 
stream restoration project with the U.S. Army Corps of Engineers.  This project extends from 109th Street to Kenosha 
Road.  

Several different improvements are recommended through Reach 4 including: modifications to ditch diversions; 
improvements at roadway crossings; and stream restoration.  At the downstream limits, an existing project is 
underway to stabilize channel banks adjacent to the Town of Erie’s Re-use facility.  Downstream of East County Line 
Road the conceptual design proposes to modify the Godding A. and D. Plumb Ditch to accommodate aquatic and 
habitat passage, in addition to installing gravel pond spillways at adjacent reservoirs.  The East County Line Road 
Bridge is proposed to be improved to a 220 ft. span bridge, improving the crossing to a 100-year conveyance level 
consistent with the upstream Mineral Road Bridge.  Bridge improvements at East County Line Road should also 
address stream restoration needs immediately downstream where concrete rubble has been used to stabilize 
stream banks.  No improvements are proposed for the Mineral Road crossing as the existing crossing already meets 
the 100-year conveyance criteria.   

Upstream of Mineral Road, stream restoration is proposed throughout the Wheeler Ranch property.  Although a 
more unimpacted approach restoration can be performed in this area, the final restoration plan should consider 
constraints defined by the land owner and needs for the confluence with Coal Creek as seen in Figure 11-11.  
Upstream of the Wheeler Ranch property, channel banks have eroded and exposed the pipe outlet from the Bailey-
Kenosha Pond.  Stabilization is proposed along the east bank of Boulder Creek in this area.  Upstream of the Bailey-
Kenosha Pond, additional stream restoration is recommended downstream of the proposed U.S. Army Corps of 
Engineers project limits located upstream of Kenosha Road.  The existing Howell Ditch Diversion, as well as local 
grade control, are also proposed to be modified for aquatic and habitat passage.  Several gravel pond spillways have 
been proposed to reduce the chance of failure during flood events.  At Kenosha Road and 109th Street, 180 ft. span 
bridges are proposed to increase the conveyance capacity and accommodate geomorphic channel conditions.  The 
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Kenosha Road bridge should be evaluated to determine whether the structure could be removed in the future based 
on the transportation needs in the area before improving the roadway crossing.    

Alternate stream alignments for restoration between U.S. 287 and 109th Street should be considered during final 
design to best balance the historic stream alignment, with current land uses and transition to the downstream U.S. 
Army Corps of Engineers project.  

11.4.5  Reach 5 – From U.S. 287 to approximately 4,200 ft. upstream of 95th St. 

This reach is located completely within Boulder County and has a stream length of approximately 3 miles.  Within 
Reach 5, Boulder Creek crosses 95th Street, which washed out during the September 2013 flood event and nearly 
again in 2015.  Diversion structures feed the Boulder and Weld County Ditch and the Lower Boulder Ditch.   The 
overbanks generally consist of inactive gravel pit ponds and both active and fallow farm fields.  A vast majority of 
this reach follows Boulder County Parks and Open Space, including the Alexander Dawson Open Space, or 
conservation easements. Past stabilization efforts have been implemented in this reach, although damage was 
extensive following recent floods.   

Master plan improvements for Reach 5 consist of stream restoration, modifications to ditch diversions, and 
improving the roadway crossing at 95th Street.  No improvements are proposed to the roadway crossing at U.S. 287 
as the bridge crossing already exceeds the 100-year conveyance capacity.   

Upstream of U.S. 287, stream restoration is proposed through Alexander Dawson Open Space, with aquatic and 
habitat passage improvements at the Boulder and Weld County Ditch diversion and upstream grade control.  A more 
unimpacted approach to restoration is recommended through this area given the open space designation.   

Upstream and downstream of 95th Street, stream restoration has been proposed to reestablish geomorphic channel 
geometry and improve riparian habitat.  Similar to between U.S. 287 and 109th Street, several options for restoration 
may exist, including changes to both public and private property.  Costs for the master plan improvements at this 
location generally reflect the restoration of Boulder Creek to the north of the current alignment, including: 
reestablishment of Boulder Creek through the 95th Street Pond (City of Boulder Open Space), new 100-year crossing 
of 95th Street at the roadway low point; construction of a new channel and easements across the Boulder Valley 
Farms property; and diversion to the current Lower Boulder Ditch at its current location.  The master plan 
improvements represent a long term solution for the area. 

Given the many entities involved and challenges of implementation for the long term solution, Boulder County 
requested that an interim solution be developed to address more frequent flooding problems at 95th Street.  The 
interim solution will maintain the existing bridge, raise the roadway elevation to prevent frequent overtopping, and 
provide conveyance from the pond to the bridge through a vegetated spillway.  This interim solution is depicted in 
Figure 11-13. 

• Restoration of Boulder Creek:  Stream restoration of Boulder Creek is proposed both upstream and 
downstream of 95th Street along the existing diversion and stream alignments.  Stream restoration through 
this area will help reestablish baseline geomorphic conditions, increase channel sinuosity, and improve 
overall riparian vegetation and habitat.   

• Reduce overtopping frequency for 95th Street:  95th Street is proposed to be raised at the low point by 
approximately two feet to help reduce overtopping frequency.  Overflows to the 95th Street Pond are 
proposed to be redirected back to Boulder Creek upstream of the existing bridge crossing through a 
vegetated spillway section.   Given the roadway will still overtop during significant storms, geo-fabric is 
proposed along the downstream embankment to prevent erosion.   

• Maintain existing bridge:  Given the 95th Street bridge is relatively new; the interim improvements 
accommodate the current location and size of the bridge.    

• Aquatic and Habitat Passage:  Changes to the Lower Boulder Ditch diversion have been proposed to 
accommodate fish and habitat passage.   

Table 11-1: 95th Street Interim Conditions Improvements 

Reach ID Description Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost
5 G 95th Street - Interim Conditions 3,592,232$   1,077,670$            898,058$   5,577,645$        87,674$            

It should be noted that raising the elevation of 95th Street will potentially increase 100-year water surface elevations 
regulated by FEMA and Boulder County.  The final design should give consideration to eliminating, or minimizing, 
floodplain impacts to public and private property, or adjacent insurable structures.   

11.4.6  Reach 6 – From approximately 4,200 ft. upstream of 95th St. to 75th St. 

Reach 6 is approximately 4.5 miles long and is completely contained within Boulder County. The stream corridor 
itself is located on land managed by the City of Boulder’s Open Space and Mountain Parks Division.  This reach 
appears to remain in a natural state with little encroachments on either overbank.  Gravel mining operations on the 
south side of the creek have left several small gravel ponds in the floodplain.  Hydraulic drop structures exist both 
upstream and downstream of 75th Street and the diversion structure for the Leggett Ditch is centrally located.   

Master plan improvements for this reach include modifying Leggett Ditch for aquatic and habitat passage and 
improving the 75th Street crossing to a 220 ft. span bridge.   Similar to the Kenosha Road bridge, the roadway 
crossing at 75th Street should be evaluated at a future time to determine whether the structure can be removed 
based on the transportation needs in the area.   

11.4.7   Reach 7 – From 75th St. to Valmont Rd. 

This reach is approximately 3.5 miles in length and covers areas of both City of Boulder Open Space and Mountain 
Parks and Boulder County Parks and Open Space properties.  Through this reach, the channel is nearly completely 
flanked by sand and gravel ponds, and mining operations.  Most of these operations are no longer active and the 
excavated ponds remain full of water.  The City of Boulder wastewater treatment plant is located just south of the 
creek, upstream of 75th Street. The wastewater treatment plant is protected from flooding by a ring levee.  Private 
stream crossings, minor arterial (61st Street), bike path, and a major arterial (Valmont Road) crossings, are all located 
within Reach 7.  The confluence of South Boulder Creek and Boulder Creek is located within Reach 7. 

Projects within Reach 7 include the installation of gravel pond spillways, protection of the City of Boulder’s sanitary 
sewer trunk line, improved roadway crossings, stream restoration, and modification of existing diversion structures.  
Seven gravel pit spillways are proposed to protect Walden Ponds near the downstream limit of Reach 7.  Several 
gravel pond spillways are proposed within the Walden Ponds Wildlife Habitat area and along private ponds within 
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Reach 7.  Stream stabilization and bank protection is proposed to provide additional protection from erosion and 
degradation in the vicinity of the City of Boulder’s central sanitary interceptor.  These locations will be protected 
using grade control structures and bank stabilization.   

The master plan improvements do not include stream restoration downstream of 61st Street, as this reach is 
currently being addressed by ongoing City of Boulder Open Space and Mountain Parks improvements; however 
general restoration guidance for this area is provided.  Master plan improvement through this reach do, however, 
include modifying the two irrigation ditch diversion structures to accommodate aquatic and habitat passage.   

The existing 61st Street bridge is proposed to be replaced with a 220 ft. span bridge to accommodate the 100-year 
event.  Upstream of 61st Street to Valmont Road, stream restoration has been proposed to reestablish baseline 
geomorphic conditions, increase channel sinuosity, and improve overall riparian vegetation and habitat.  This reach 
is also currently being evaluated by City of Boulder Open Space and Mountain Parks.    

The existing trail crossing of Boulder Creek at Old Valmont Road is currently undersized.  During the 2013 flood, the 
crossing was an obstruction to flow and a significant amount of blockage developed from debris and other items.  
This bridge is proposed to be replaced with a 180 ft. span pedestrian bridge to better convey flood flow, debris, and 
accommodate geomorphic channel conditions and habitat.   

Finally, improvements through Reach 7 include improving the Butte Mill Ditch Crossing across South Boulder Creek.  
For this ditch, which originates from Boulder Creek, modifications include siphoning the canal flows underneath 
South Boulder Creek in a 54” RCP.   

11.4.8   Reach 8 – From Valmont Rd. to 30th St. 

This reach is approximately 2.3 miles in length and primarily located within the City of Boulder.  The channel 
characteristics generally include a combination of riparian habitat, roadway, and trail crossings.  Wonderland and 
Goose Creeks enter Boulder Creek within Reach 8, and several small ponds are located adjacent to the stream.  For 
Boulder Creek, Reach 8 reflects the transition to an urban flood channel and for the most part, Boulder Creek has 
been locked in place through urbanization.  The Burlington Northern and Santa Fe (BNSF) railroad embankment 
presents a significant obstacle for Boulder Creek and its connectivity with upstream and downstream floodplain 
areas.  The BNSF crossing also has significantly less conveyance capacity than the larger span bridges within Boulder.   

Master plan improvements within Reach 8 are comprised of stream restoration, improving the railroad crossing 
conveyance capacity, access to the Boulder Community Health Hospital, and management of accumulated sediment.  
Stream restoration is proposed from the downstream limit of Reach 8 at Valmont Road through Foothills Parkway.  
As described above, the BNSF railroad is a significant obstacle for Boulder Creek.  The crossing is proposed to be 
increased to a 180 ft. span bridge to better convey flood flows and accommodate geomorphic channel conditions.     

To ensure safe access to the hospital during major floods, up to the 500-year event, an alternate access point from 
48th Street has been recommended.  This access point would only serve emergency vehicles and would not provide 
routine access as seen in Figure 11-14.   

Frequent sediment deposition has been observed throughout Reach 8 along Boulder Creek and pedestrian trail 
crossings.  This sediment is believed to be conveyed downstream from into the City from Boulder Canyon where the 

manmade obstructions cause the sediment to collect around infrastructure.  Maintenance level sediment removal 
projects (up to 200 cubic yards per year) have been incorporated into the master plan at various crossing locations. 

11.4.9   Reach 9 – From 30th St. to City of Boulder Limits 

Reach 9 extends through the City of Boulder from 30th St. to upstream of Arapahoe Avenue. This reach also includes 
the University of Colorado (CU) Campus, between 17th Street and Folsom.  Many roadway crossings exist through 
this reach as well as Boulder Creek trail bridges. The Boulder Creek trail also follows the creek for the entire reach. 
Many buildings are located within the Boulder Creek floodplain.  The City of Boulder has designated additional 
regulatory zones to manage existing development and redevelopment.  Strategic plans, including CU’s North of 
Boulder Creek study have also been developed to identify management strategies to reduce overall flood risk.  
Similarly, the City of Boulder is currently in the process of planning for redevelopment surrounding the Civic Center 
area, and is evaluating this plan with respect to flood management. 

Master plan improvements within Reach 9 include mitigating flood hazards, improving access near Boulder Creek, 
modifying diversions, and sediment maintenance.  Downstream of 28th Street, along Cordry Court, realignment of 
the Boulder Creek Trail is proposed to increase conveyance and mitigate the high hazard conditions near residences.  
In accordance with City greenway’s objectives, property acquisition in this area should be considered as a means to 
eliminate high hazard designation and improve overall public safety.   Near the CU campus, two new pedestrian 
bridges are proposed to improve access to the North of Boulder Creek campus.  These bridges, or walkways, will 
provide emergency access to areas otherwise susceptible to isolation during flood events.   

To mitigate flood hazards along the Boulder Slough, an overflow diversion structure is proposed at 14th Street.  This 
diversion system will divert flows in excess of the conveyance capacity of the ditch back into Boulder Creek, reducing 
flood risk to adjacent properties and can be seen in Figure 11-14.  A 48” RCP pipe underneath 14th Street is proposed 
to convey the flows from the diversion structure south to Boulder Creek.   

Changes to the diversion structure at Broadway are also proposed to accommodate aquatic and habitat passage.  
The conceptual rendering of a typical diversion structure can be seen in Figure 11-17. 

Similar to other locations, six areas have been identified for annual sediment removal (up to 200 cubic yards per 
year) in Reach 9.   

No new alternatives have been developed for the Civic Center area in this master plan study; however changes to 
Boulder Creek at this location should consider implementing recommendations discussed in 9.3 Improvement 
Alternative Categories, including: 

• Removing the Park Central and New Britain building from the 100-year floodplain, conveyance zone, 
and high hazard zone;  

• Adding conveyance capacity at the Broadway Bridge;   

• Overbank grading of Boulder Creek between the Library and Broadway to reduce high hazard and 
conveyance zones on the north side of Arapahoe. 

• Consideration with respect to Flood Regulatory, Flood Policy, and Site Opportunities and Flood 
Constraints in accordance with the Civic Area Guiding Principles 
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It should be noted that with these changes, higher flows along the creek would persist downstream to west of 30th 
Street and cause higher 100-year flood levels that would need to be mitigated.  Given that these increases in flood 
levels would be relatively small, they could likely be mitigated through:  select grading of overbank areas, reducing 
the potential for debris obstruction at bridges, and/or increasing conveyance under road crossings. 

11.4.10 Reach 10 – From City of Boulder Limits to Fourmile Creek 

Reach 10 reflects the reach of Boulder Canyon between the City of Boulder and the confluence with Fourmile Creek.  
This reach has much steeper overbank slopes and narrower cross section than the reaches to the east. The reach 
length is approximately 2 miles and the riparian zone is narrow at less than 100 feet wide. Through the canyon, State 
Highway 119 parallels the creek, crossing it twice.  The Boulder Creek trail also parallels Boulder Creek along the 
opposite bank of the highway.  In general, the stream banks are steep and stable, and have been armored with 
cobble, rock, and riprap.  Boulder County is currently in process of repairing sections of the Boulder Creek trail and 
extending the path up to Fourmile Creek.   

Reach 10 improvements consist of modifying the Farmers’ Ditch diversion for aquatic and habitat passage.  
Restoration of Boulder Creek has also been proposed in areas of disrepair following the 2013 flood event.  
Restoration locations have been depicted by the project conceptual design renderings seen in Figure 11-15.    

 Stream Restoration Recommendations 11.5

In 6.0 Natural Restoration Objectives, approximate sizing for the bankfull channel and floodprone areas adjacent to 
the active channel were defined.  A summary of recommended geometries for each reach is given in Table 11-2.  
Cross-sections of typical restoration channels can be found in Figure 11-7. 

In addition to variability in cross section, variability in channel slopes is a characteristic of natural channels. Features 
such as step pools, scour pools, rapids and riffles/pool sequences occur naturally and provide variety from both a 
habitat and aesthetic standpoint. Step pools, rapids and scour pools are bedform types that are typical of Type B 
stream that would be found in Reach 10. Riffle/pool sequences are alternating stretches of shallow, fast-moving 
sections (riffles) and deeper, slower pools, with glides or runs in between the end of a pool and beginning of the 
next riffle to allow for gradual bedform transformation. Riffle/pool sequences are typical bedforms seen in 
meandering, Type C streams such as Reaches 1-9. 

 This table can be used to define the approximate channel geometries throughout the basin. All channel sections are 
assumed to be generally trapezoidal with a bankfull width that is defined in the table.  These tabulated values 
provide average channel geometry information, but it is not the intent nor is it desired that the channel take on a 
uniform, defined cross section. Variability is inherent in any natural system and is desired for improvements along 
Boulder Creek. 

Table 11-2: Recommended Geometries for Primary Stream Types 

Reach Assumed Sinuosity Slope (%) Bankfull Width (ft) Bankfull Depth (ft)
Width at 2x Bankfull 

Depth (ft)
1 1.6 0.20% 40 3 140
2 1.6 0.19% 40 3 140
3 1.6 0.29% 40 3 140
4 1.6 0.22% 40 3 140
5 1.6 0.24% 40 3 140
6 1.6 0.36% 40 3 140
7 1.6 0.30% 40 3 140
8 1.6 0.46% 40 3 140
9 1.4 0.81% 40 2.5 140

10 1.3 2.60% 30 2 54  

 

 Ecological Recommendations 11.6

A riparian corridor or “riparian zone” is defined as the transitional area or interface between upland terrestrial and 
aquatic habitats.  A riparian zone is generally considered that portion of the landscape from the ordinary high water 
mark towards the adjoining uplands that affect or are affected by the presence of water.  The riparian zone is often 
unique within a watershed containing notably different vegetation communities from the surrounding upland 
habitat. 

The framework for any successful riparian zone restoration effort is understanding the local (reference standard) 
community that is either present or known to have existed in the local area, in order to restore the functional 
integrity and biodiversity of the riparian zone.  As stated in previous sections, the reference community or primary 
habitat type recommended for restoration within this project area, which is locally native and appropriate for the 
environmental setting, is the Western Great Plains Riparian Woodland and Shrubland.  Replicating the natural 
characteristics of the local Western Great Plains Riparian Woodland and Shrubland habitat type including re-
establishment of cottonwood tree overstory and a willow shrub mid-story with a mixed grassland understory that 
properly interacted with the channel flow should be the primary objective for natural restoration efforts.  

Successful riparian zone restoration is dependent on a thorough understanding of numerous environmental factors 
and site-specific conditions.  Stream flow, soil moisture, groundwater table, soil chemistry and sun-orientation are 
all critical elements to consider.  Any restoration efforts should carefully consider such factors which should 
generally be defined by an expert to ensure greater success.  Further guidance is provided in the appendix of this 
report. 

Riparian Zone Restoration shall generally follow the following guidelines:   

• Natural riparian zone vegetation community type within the project area is characteristic of the Western 
Great Plains Riparian Woodland and Shrubland;  

• A properly functioning riparian zone should have routine interaction with stream flows;  
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• In a more undisturbed condition, vegetation would be continuous along the entire corridor and occupy 
three strata (i.e., overstory, midstory and understory); 

• Relatively dense native vegetation extending from the water’s edge (bankfull) outward; 
• Buffers that are wider, longer and more densely vegetated with herbaceous, shrub and tree layers provide 

more benefits.  A minimum width should be at least 50 feet and extend upwards of 200 feet from the 
stream edge. 

 Recommended Bridge Improvements 11.7

A summary of existing major roadway crossings along Boulder Creek is presented in Table 9-2: Bridge Information 
and Replacement Locations.  This table compares the existing bridge geometry with FEMA’s regulatory 100-year 
water surface elevations along Boulder Creek to determine if a bridge currently meets criteria.  Bridges outside of 
criteria were selected to be replaced by this master plan.  The project team recommended that standard bridges, 
within the plains stream region be sized: to convey a minimum of 60% of the 100-year discharge; to accommodate 
the stream and floodplain at twice the bank flow depth; and to maintain less than a 6 ft./sec velocity through the 
bridge section at a maximum of depth of 10-feet.  A 180-foot bridge opening width was used for this criterion, 
bridges with a smaller opening were recommended to be replaced.  Renderings of typical bridge cross sections can 
be found in Figure 11-8.   

Boulder County requested that additional alternatives be evaluated for 61st Street, 75th Street, 95th Street, and East 
County Line Road, which would convey the 100-year event without overtopping in order to provide emergency 
services during flooding.  For 100-year bridges alternatives, a 220-foot bridge opening width was selected to closely 
match existing 100-year crossings at Mineral Road and Highway 287.   

 
Table 11-3: Recommended Bridge Replacement 

Estimated Existing 
Bridge Capacity

Proposed 
Bridge Span

(cfs, approx. freq) (ft)
Reach 2 WC Road 20 1/2 Weld County < 100-year 180
Reach 2 WC Road 16 1/2 Weld County 1,000 cfs 180
Reach 4 East County Line Road Boulder / Weld Counties 1,200 cfs 220
Reach 4 Kenosha Road Boulder County 600 cfs 180
Reach 4 109th Street Boulder County 5,400 cfs 180
Reach 5 95th Street Boulder County 3,300 cfs 220
Reach 6 75th Street Boulder County 6,200 cfs 220
Reach 7 61st Street Boulder County 8,300 cfs 220
Reach 8 BNSF Railroad BNSF Railroad 1,000 cfs 180

Stream Reach Bridge Location Jurisdiction

 

 Recreation 11.8

Recreation and Public Access are an integral part of Boulder Creek. Extensive studies have been prepared that have 
reviewed recreation and its impact to the natural systems along Boulder Creek. These studies have been well vetted 
with the public over the years and have been founded on scientific and ecological principles. Previous studies 
include: the Boulder County Comprehensive Plan, published May 27, 1999; the Lower Boulder Creek and Coal Creek 
Open Space Master Plan, published by Boulder County Parks and Open Space Department, 1997; the Boulder County 
Trail Plan published in 2003; the City of Boulder Open Space and Mountain Parks Grassland Ecosystem Management 
Plan, and the Weld County Trails Inventory Map 2010. 

Section 4.3 discussed guiding principles from each plan and relationship to Boulder Creek and surrounding 
properties.    

Table 11-4: Conceptual Design Cost Summary by Jurisdiction 

Jurisdiction Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost
City of Longmont $300,146 $90,044 $75,037 $465,227 $10,885

Weld County $13,069,240 $3,920,772 $3,267,310 $20,257,322 $169,575
Boulder County $43,973,780 $13,192,137 $10,993,445 $68,172,847 $1,563,718
City of Boulder $12,054,634 $3,616,390 $3,013,658 $18,849,682 $1,578,171  
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Table 11-5: Conceptual Design Cost Estimate by Reach (1-6) 
Reach ID Description Jurisdiction Reach Length (mi) Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost

A
Stream Maintenance and Ecological Enhancements

City of Longmont Open Space City of Longmont / Weld County 0.13 39,146$              11,744$                           9,787$                   60,677$                   9,800$                  
B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical City of Longmont / Weld County -- 261,000$            78,300$                           65,250$                404,550$                 1,085$                  

0.83 300,146$            90,044$                           75,037$                465,227$                 10,885$                
A CO Rd. 20.5 - Replace Bridge with 180 ft. Span Bridge Weld County -- 1,792,200$        537,660$                         448,050$              2,777,910$             35,420$                
B Replace Existing Grade Control for Aquatic and Habitat Passage Weld County -- 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
C Modify Rural Ditch for Aquatic and Habitat Passage Town of Frederick / Weld County -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
D Modify Idaho Creek Diversion for Aquatic and Habitat Passage Weld County -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
E CO Rd. 16.5 - Replace Bridge with 180 ft. Span Bridge Weld County -- 1,792,200$        537,660$                         448,050$              2,777,910$             35,420$                
F Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Town of Frederick / Weld County -- 5,481,000$        1,644,300$                     1,370,250$          8,495,550$             22,435$                
G Stream Restoration Downstream of CO Rd. 16.5 Weld County 0.38 1,054,200$        316,260$                         263,550$              1,634,010$             28,000$                

3.14  $      10,937,400  $                      3,281,220  $           2,734,350  $           16,952,970  $              134,085 
A Stream Restoration Upstream of CO Rd. 16.5 Weld County 0.38 1,058,840$        317,652$                         264,710$              1,641,202$             28,000$                
B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Weld County -- 261,000$            78,300$                           65,250$                404,550$                 1,085$                  

1.03 1,319,840$        395,952$                         329,960$              2,045,752$             29,085$                
A Modify Godding A. and D. Plumb Ditch for Aquatic and Habitat Passage Weld County -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  

B
East County Line Road - 100-yr Option: 
Replace Bridge with 220 ft. Span Bridge

Boulder County --
3,655,197$        1,096,560$                     913,799$              5,665,556$             28,560$                

C
Protect Gravel Ponds / Town of Erie Reuse Pond / Wittemeyer Ponds Inlet & Outlet 

During Strom Flows, Typical.
Town of Erie / Weld County / Boulder 

County -- 3,915,000$        1,174,500$                     978,750$              6,068,250$             16,030$                
D Stabilize Bank at Bailey-Kenosha Pond Outlet 17,089$              5,126$                              4,272$                   26,487$                   3,220$                  
E DS of Kenosha Rd. - Remove Washed Out Bridge -- 69,600$              20,880$                           17,400$                107,880$                 -$                       

F
Stream Restoration Through Doniphan, Wittemeyer Ponds, Bailey-Kenosha Ponds, 

and Open Space 4,477,600$        1,343,280$                     1,119,400$          6,940,280$             118,999$              

G
Stabilize Howell Ditch Diversion System, 

Modify Diversion for Aquatic and Habitat Passage
--

399,308$            119,792$                         99,827$                618,927$                 7,490$                  
H Kenosha Rd. - Replace Bridge with 180 ft. Span Bridge -- 2,296,800$        689,040$                         574,200$              3,560,040$             28,560$                
I Replace Grade Control for Aquatic and Habitat Passage -- 237,800$            71,340$                           59,450$                368,590$                 4,270$                  

J
109th St. - Replace Bridge with 180 ft. Span Bridge; 

Restore Adjacent Channel
--

2,834,752$        850,426$                         708,688$              4,393,866$             28,420$                
K Stream Restoration Through Wheeler Ranch 0.87 2,424,657$        727,398$                         606,164$              3,758,219$             64,399$                

4.59 20,617,803$      6,185,342$                     5,154,450$          31,957,595$           304,218$              
A Stream Restoration at Alexander Dawson Open Space 0.85 2,378,000$        713,400$                         594,500$              3,685,900$             62,999$                
B Modify Boulder and Weld County Ditch for Aquatic and Habitat Passage -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
C Protect Boulder Valley Ponds Inlet & Outlet During Storm Flows, Typical. -- 1,305,000$        391,500$                         326,250$              2,022,750$             5,355$                  
D Modify Grade Control Structures for Aquatic and Habitat Passage -- 237,800$            71,340$                           59,450$                368,590$                 4,270$                  
E Modify Lower Boulder Ditch for Aquatic and Habitat Passage -- 475,600$            142,680$                         118,900$              737,180$                 8,540$                  
F Stream Restoration Downstream of 95th Street 0.38 1,054,200$        316,260$                         263,550$              1,647,495$             28,000$                

G
95th St. - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge
--

3,778,680$        1,133,604$                     944,670$              5,856,954$             28,560$                
H Stream Restoration from Upstream of 95th St. to White Rocks Trail City of Boulder 0.85 2,371,947$        711,584$                         592,987$              3,676,518$             62,999$                

2.83 11,891,227$      3,567,368$                     2,972,807$          18,444,887$           204,993$              
A Modify Leggett Ditch for Aquatic and Habitat Passage -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  

B
75th Street - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge
--

3,097,220$        929,166$                         774,305$              4,800,691$             28,560$                
2.53 3,387,220$        1,016,166$                     846,805$              5,250,191$             32,830$                

6

5

4

Boulder County

Boulder County

Boulder County

Reach 4 Total

Reach 5 Total

Reach 6 Total

Reach 1 Total

Reach 3 Total

Reach 2 Total

3

2

1
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Table 11-6: Conceptual Design Cost Estimate by Reach (7-10) 
Reach ID Description Jurisdiction Reach Length (mi) Capital Eng / Admin / Legal Contingency Total Capital Cost 50-yr O&M Cost

A Protect Walden Ponds Inlet & Outlet During Storm Flows, Typical -- 1,827,000$        548,100$                         456,750$              2,831,850$             7,490$                  
B Protect Ponds Inlet & Outlet During Storm Flows, Typical -- 1,827,000$        548,100$                         456,750$              2,831,850$             7,490$                  
C Modify Diversion for Aquatic and Habitat Passage -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  
D Modify Green Ditch Diversion for Aquatic and Habitat Passage -- 290,000$            87,000$                           72,500$                449,500$                 4,270$                  

E
61st Street - 100-yr Option: 

Replace Bridge with 220 ft. Span Bridge
--

2,843,416$        853,025$                         710,854$              4,407,295$             28,420$                
F Replace Old Valmont Pedestrain Crossing with 180 ft. Span Bridge -- 1,117,813$        335,344$                         279,453$              1,732,610$             28,210$                
G Modify Butte Mill Ditch Crossing on South Boulder Creek -- 235,238$            70,572$                           58,810$                364,620$                 4,200$                  
H Protect Sanitary Interceptor Sewer -- 511,010$            153,304$                         127,753$              792,067$                 8,540$                  
I Stream Restoration from Valmont Rd to 61st Street City of Boulder 1.18 1,546,781$        464,034$                         386,695$              2,397,510$             87,499$                

3.51 10,488,258$      3,146,479$                     2,622,065$          16,256,802$           180,389$              
A Stream Restoration from 55th St. to Valmont Drive 0.32 429,200$            128,760$                         107,300$              665,260$                 23,800$                
B Stream Restoration from BNSF RR to 55th St. 0.91 1,194,800$        358,440$                         298,700$              1,851,940$             67,199$                
C BNSF Railroad - Replace Bridge with 180 ft. Span Bridge -- 2,697,000$        809,100$                         674,250$              4,180,350$             28,280$                
D Stream Restoration from Foothills Pkwy to BNSF RR 0.49 638,000$            191,400$                         159,500$              988,900$                 36,400$                
E Hospital Access Improvements for 500-yr Event -- 46,932$              14,080$                           11,733$                72,745$                   -$                       
F Sediment Maintenance along Boulder Creek Path -- -$                     -$                                  -$                       -$                          839,993$              

2.3 5,005,932$        1,501,780$                     1,251,483$          7,759,195$             995,672$              
A Cordry Ct, High Hazard & Flood Mitigation 0.06 65,589$              19,676$                           16,397$                266,662$                 13,650$                
C North of Boulder Creek Access Improvements -- 3,496,000$        1,048,800$                     874,000$              5,418,800$             69,999$                
D Boulder Slough Mitigation -- 486,385$            145,916$                         121,596$              753,897$                 10,815$                
E Modify Boulder Ditches Diversion for Aquatic and Habitat Passage -- 406,000$            121,800$                         101,500$              629,300$                 4,270$                  
F Sediment Maintenance along Boulder Creek Path -- -$                     -$                                  -$                       -$                          1,259,989$          

2.87 4,453,974$        1,336,192$                     1,113,493$          7,068,659$             1,358,723$          
A Modify Farmers' Ditch for Aquatic and Habitat Passage -- 300,000$            90,000$                           75,000$                465,000$                 4,270$                  
B Boulder Canyon Stream Restoration 0.91 696,000$            208,800$                         174,000$              1,078,800$             67,199$                

1.64 996,000$            298,800$                         249,000$              1,543,800$             71,469$                
25.27 69,397,800$      20,819,343$                   17,349,450$        107,745,078$         3,322,349$          

7

Reach 7 Total

Total Costs

City of Boulder

Boulder County

Boulder County

City of Boulder

10

9

8

Reach 8 Total

Reach 9 Total

Reach 10 Total
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REACH 4: 
Corps of Engineers
Restoration Project
(By Others)

4K: 
Stream Restoration Through
Wheeler Ranch

4G: 
Stabilize Howell Ditch
Diversion System,
Modify Diversion for Aquatic
and Habitat Passage
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5A: 
Stream Restoration at Alexander
Dawson Open Space

5B: 
Modify Boulder and Weld County 
Ditch for Aquatic and Habitat Passage

5D: 
Modify Grade Control Structures 
for Aquatic and Habitat Passage

5E: 
Modify Lower Boulder Ditch for 
Aquatic and Habitat Passage

6A: 
Modify Leggett Ditch for Aquatic 
and Habitat Passage

6B: 
Location: 75th St
Replace Bridge with 220’
Span Bridge (100-Year)

Diversion Structure

Bridge

Private Bridge

Bridge

Diversion Structure

Drop Structure

Drop Structure Drop Structure

Diversion Structure

Bridge

Bridge

5C (All    Markers): 
Protect Boulder Valley Ponds Inlet & 
Outlet During Storm Flows, Typical. 

Alternate Stream Alignment

5G: 
Location: 95th St
Replace Bridge with 220’
Span Bridge

5F: 
Stream Restoration 
Downstream of 95th Street

5H: 
Stream Restoration from upstream 
of 95th St to White Rocks Trail
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City of Boulder
Wastewater Facility

7C: 
Modify Diversion for Aquatic and 
Habitat Passage

7D: 
Modify Green Ditch Diversion for 
Aquatic and Habitat Passage

7E: 
Location: 61st St
Replace Bridge with 220’
Span Bridge (100-Year)

8C: 
BNSF Railroad
Replace Bridge with 180’
Span Bridge

8B: 
Stream Restoration from BNSF 
RR to 55th St

8E:
Hospital Access Improvements 
for 500-Year Event

8A: 
Stream Restoration from 
55th St to Valmont Rd

Diversion Structure

Bridge

Private Bridge

Bridge

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge
Bridge

Bridge
Bridge

Private Bridge

Bridge

Diversion Structure Diversion Structure

Drop Structure

7F:
Replace Old Valmont Pedestrian 
Crossing with 180’ Span Bridge

8D: 
Stream Restoration from
Foothills Pkwy to BNSF RR

7A (All    Markers): 
Protect Walden Ponds Inlet & Outlet 
During Storm Flows, Typical. 

7B (All    Markers): 
Protect Ponds Inlet & Outlet During 
Storm Flows, Typical. 

7G: 
Modify Butte Mill Ditch Crossing
on South Boulder Creek

7H: 
Protect Sanitary Interceptor Sewer

7I: 
Stream Restoration from Valmont 
Rd to 61st Street

8F (All    Markers): 
Sediment Maintenance along Boulder 
Creek Path
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9A: 
Cordry Ct, High Hazard &
Flood Mitigation

9D: 
Boulder Slough
Mitigation

9E: 
Modify Boulder Ditches
Diversions for Aquatic and
Habitat Passage

REACH 9: 
Coordinate with Civic 
Center Area Plan
(By Others)

10A: 
Modify Farmers’ Ditch for Aquatic 
and Habitat Passage

Bridge
Diversion Structure

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge

Bridge
Diversion Structure

Diversion Structure Drop Structure Bridge

Bridge
Bridge

Diversion Structure
Bridge

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge
Bridge Bridge

Bridge
Bridge

Bridge
Bridge

Diversion Structure
Bridge Bridge

Bridge

Bridge

9C: 
North of Boulder Creek
Access Improvements

10B: 
Boulder Canyon 
Stream Restoration

9F (All    Markers): 
Sediment Maintenance along Boulder 
Creek Path
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 PRIORITIZATION 12.0
In general, projects presented by this master plan are isolated in nature and can be implemented in any order 
without affecting adjacent projects upstream and downstream.  Stream restoration and ecological enhancement will 
be most affected when Boulder Creek has been restored in a consistent manner across the entirety of the study 
length.   

Since many of the alternatives in this study are not directly comparable, each recommended alternative has been 
grouped into a distinguishing category for prioritization.   The four categories reflect:  stream and Ecological 
Restoration, Bridge Replacement & Emergency Access; Public Safety; and Stream Maintenance.  Within each 
category, projects were ranked in terms of a high, medium, or low priority.  Top priority was given to project which 
serviced an immediate need; high level of stakeholder interest or collaboration; and presented higher levels of 
feasibility for implementation.  Lower priority was assigned to locations posing less immediate threat to public 
safety, or integrated more long term planning goals. 

  Stream and Ecological Restoration 12.1

Prioritization of stream and ecological restoration projects are presented below.  Examples of higher priority 
projects include restoration upstream and downstream of County Road 16.5 in Weld County, where erosion 
continues to threaten adjacent infrastructure and property.  Similar prioritization was made within the City of 
Boulder Open Space, where stream restoration is also an integral component to implementing roadway 
improvements in the area.   Lower priority was given to project more isolated by open space areas with less 
immediate threat to public safety, such as near the confluence with the Saint Vrain Creek, or Alexander Dawson 
Open Space.  In general, modification to grade control and irrigation diversion structures were generally given lower 
priority, except in cases where the changes were also an integral part of the restoration activities.   

 Bridge Replacement & Emergency Access 12.2

Prioritization for bridge replacements considered: the need to provide emergency access; age of structure (if 
known); existing bridge capacity; and current bridge size with respect to geomorphic recommendations.  As shown 
by Table 12-2: Bridge Replacement & Emergency Access Prioritization Summary, most bridge replacements were 
classified as higher priorities for the watershed. The County Road 20.5 and 75th Street bridges were generally ranked 
as a medium priority based on existing capacity and size.  The 95th Street bridge replacement was also ranked as a 
medium priority due to the newer age of the structure.  However, interim improvements at 95th Street, as discussed 
previously, would be considered a high priority to reduce the frequency of overtopping. 

 Public Safety 12.3

Public safety oriented improvements are shown below. Prioritization considered the current overall threat to public 
safety; frequency of concern; and implementation.  Higher priority was given to protection of the City of Boulder’s 
sanitary interceptor line and Boulder Slough mitigation, where significant flooding occurred during 2013.  High 
priority was also given to providing inflow and outflow protection for the Bryant Pond in addition to the Williams 
Reservoir No. 1, in Weld County, which has incurred damage since 2013.  Medium priority was given to the 
remaining gravel pond locations. Low priority was applied to the Boulder Community Health Hospital Access and 
Cordry Court high hazard mitigation projects, where public safety issues would develop less frequently.   

 Maintenance 12.4

Maintenance oriented improvements are shown below. Prioritization considered the immediate impact to public 
and private facilities, trail access, and potential effects on the floodplain elevations.   

Table 12-1: Stream Restoration Prioritization Summary 

Reach ID Stream Restoration Prioritization Jurisdiction Priority
HIGH PRIORITY PROJECTS

2 G Stream Restoration Downstream of CO Rd. 16.5 Weld County High
3 A Stream Restoration Upstream of CO Rd. 16.5 Weld County High

4 F
Stream Restoration Through Doniphan, Wittemeyer Ponds, Bailey-

Kenosha Ponds, and Open Space
Boulder County High

4 G
Stabilize Howell Ditch Diversion System, 

Modify Diversion for Aquatic and Habitat Passage
Boulder County High

4 K Stream Restoration Through Wheeler Ranch Boulder County High
7 I Stream Restoration from Valmont Rd to 61st Street City of Boulder High

MEDIUM PRIORITY PROJECTS
4 D Stabilize Bank at Bailey-Kenosha Pond Outlet Boulder County Medium
5 F Stream Restoration Downstream of 95th Street Boulder County Medium
5 H Stream Restoration from Upstream of 95th St. to White Rocks Trail City of Boulder* Medium
8 D Stream Restoration from Foothills Pkwy to BNSF RR City of Boulder Medium

LOW PRIORITY PROJECTS

1 A
Stream Maintenance and Ecological Enhancements

City of Longmont Open Space
City of Longmont / Weld County Low

2 B Replace Existing Grade Control for Aquatic and Habitat Passage Weld County Low
2 C Modify Rural Ditch for Aquatic and Habitat Passage Town of Frederick / Weld County Low
2 D Modify Idaho Creek Diversion for Aquatic and Habitat Passage Weld County Low

4 A
Modify Godding A. and D. Plumb Ditch for Aquatic and Habitat 

Passage
Weld County Low

4 I Replace Grade Control for Aquatic and Habitat Passage Boulder County Low
5 A Stream Restoration at Alexander Dawson Open Space Boulder County Low

5 B
Modify Boulder and Weld County Ditch for Aquatic and Habitat 

Passage
Boulder County Low

5 D Modify Grade Control Structures for Aquatic and Habitat Passage Boulder County Low
5 E Modify Lower Boulder Ditch for Aquatic and Habitat Passage Boulder County Low
6 A Modify Leggett Ditch for Aquatic and Habitat Passage Boulder County Low
7 C Modify Diversion for Aquatic and Habitat Passage Boulder County Low
7 D Modify Green Ditch Diversion for Aquatic and Habitat Passage Boulder County Low
8 A Stream Restoration from 55th St. to Valmont Drive City of Boulder Low
8 B Stream Restoration from BNSF RR to 55th St. City of Boulder Low
9 E Modify Boulder Ditches Diversion for Aquatic and Habitat Passage City of Boulder Low
10 A Modify Farmers' Ditch for Aquatic and Habitat Passage Boulder County Low
10 B Boulder Canyon Stream Restoration Boulder County Low

* Although located in Boulder County this project is City of Boulder Open Space and Mountain Park managed land and 
has classified as City of Boulder jurisdiction   



Boulder Creek Restoration Master Plan 
  

 

95 

 

Table 12-2: Bridge Replacement & Emergency Access Prioritization Summary 

Reach ID Bridge Replacement & Emergency Access Prioritization Jurisdiction Priority
HIGH PRIORITY PROJECTS

2 E CO Rd. 16.5 - Replace Bridge with 180 ft. Span Bridge Weld County High

4 B
 East County Line Road - 100-yr Option: 
Replace Bridge with 220 ft. Span Bridge

Boulder County
High

4 H Kenosha Rd. - Replace Bridge with 180 ft. Span Bridge Boulder County High

4
J

109th St. - Replace Bridge with 180 ft. Span Bridge; 
Restore Adjacent Channel

Boulder County
High

7
E

61st Street - 100-yr Option: 
Replace Bridge with 220 ft. Span Bridge

Boulder County
High

7 F Replace Old Valmont Pedestrain Crossing with 180 ft. Span Bridge Boulder County High
8 C BNSF Railroad - Replace Bridge with 180 ft. Span Bridge City of Boulder High
9 C North of Boulder Creek Access Improvements City of Boulder High

MEDIUM PRIORITY PROJECTS
2 A CO Rd. 20.5 - Replace Bridge with 180 ft. Span Bridge Weld County Medium

5
G

95th St. - 100-yr Option:
Replace Bridge with 220 ft. Span Bridge

Boulder County
Medium

6
B

75th Street - 100-yr Option:
Replace Bridge with 220 ft. Span Bridge

Boulder County
Medium

 

Table 12-3: Public Safety Prioritization Summary 

Reach ID Public Safety Prioritization Jurisdiction Priority
HIGH PRIORITY PROJECTS

3 B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Weld County High
7 H Protect Sanitary Interceptor Sewer Boulder County High
9 D Boulder Slough Mitigation City of Boulder High

MEDIUM PRIORITY PROJECTS
1 B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical City of Longmont / Weld County Medium
2 F Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Town of Frederick / Weld County Medium

4 C
Protect Gravel Ponds / Town of Erie Reuse Pond / Wittemeyer Ponds Inlet & Outlet 

During Strom Flows, Typical.
Town of Erie / Weld County / Boulder 

County Medium
5 C Protect Boulder Valley Ponds Inlet & Outlet During Storm Flows, Typical. Boulder County Medium
7 A Protect Walden Ponds Inlet & Outlet During Storm Flows, Typical Boulder County Medium
7 B Protect Ponds Inlet & Outlet During Storm Flows, Typical Boulder County Medium

LOW PRIORITY PROJECTS
8 E Hospital Access Improvements for 500-yr Event City of Boulder Low
9 A Cordry Ct, High Hazard & Flood Mitigation City of Boulder Low

 

Table 12-4: Maintenance Prioritization Summary 

Reach ID Maintenance Prioritization Jurisdiction Priority
HIGH PRIORITY PROJECTS

8 F Sediment Maintenance along Boulder Creek Path City of Boulder High
9 F Sediment Maintenance along Boulder Creek Path City of Boulder High

MEDIUM PRIORITY PROJECTS
7 G Modify Butte Mill Ditch Crossing on South Boulder Creek Boulder County Medium

LOW PRIORITY PROJECTS
4 E DS of Kenosha Rd. - Remove Washed Out Bridge Boulder County Low

 

 

 Prioritization by Jurisdiction 12.5

Prioritization by jurisdiction is presented below.  Overall prioritization in terms of high, medium, or low priorities 
have also been depicted on the master plan exhibits shown previously. 

Table 12-5: Prioritization Summary by Jurisdiction 

Reach ID Juristictional Prioritization Jurisdiction Priority

4 B
East County Line Road - 100-yr Option: 
Replace Bridge with 220 ft. Span Bridge

High

4 D Stabilize Bank at Bailey-Kenosha Pond Outlet High

4 F
Stream Restoration Through Doniphan, Wittemeyer Ponds, Bailey-Kenosha Ponds, 

and Open Space
High

4 G
Stabilize Howell Ditch Diversion System, 

Modify Diversion for Aquatic and Habitat Passage
High

4 H Kenosha Rd. - Replace Bridge with 180 ft. Span Bridge High

4 J
109th St. - Replace Bridge with 180 ft. Span Bridge; 

Restore Adjacent Channel
High

4 K Stream Restoration Through Wheeler Ranch High
5 C Protect Boulder Valley Ponds Inlet & Outlet During Storm Flows, Typical. High
5 F Stream Restoration Downstream of 95th Street High

5 G
95th St. - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge
Medium

6 B
75th Street - 100-yr Option:

Replace Bridge with 220 ft. Span Bridge
Medium

7 A Protect Walden Ponds Inlet & Outlet During Storm Flows, Typical Medium
7 B Protect Ponds Inlet & Outlet During Storm Flows, Typical Medium

7 E
61st Street - 100-yr Option: 

Replace Bridge with 220 ft. Span Bridge
Medium

7 F Replace Old Valmont Pedestrain Crossing with 180 ft. Span Bridge Medium
7 G Modify Butte Mill Ditch Crossing on South Boulder Creek Medium
7 H Protect Sanitary Interceptor Sewer Medium
4 E DS of Kenosha Rd. - Remove Washed Out Bridge Low
4 I Replace Grade Control for Aquatic and Habitat Passage Low
5 A Stream Restoration at Alexander Dawson Open Space Low
5 B Modify Boulder and Weld County Ditch for Aquatic and Habitat Passage Low
5 D Modify Grade Control Structures for Aquatic and Habitat Passage Low
5 E Modify Lower Boulder Ditch for Aquatic and Habitat Passage Low
6 A Modify Leggett Ditch for Aquatic and Habitat Passage Low
7 C Modify Diversion for Aquatic and Habitat Passage Low
7 D Modify Green Ditch Diversion for Aquatic and Habitat Passage Low
10 A Modify Farmers' Ditch for Aquatic and Habitat Passage Low
10 B Boulder Canyon Stream Restoration Low
7 I Stream Restoration from Valmont Rd to 61st Street High
8 C BNSF Railroad - Replace Bridge with 180 ft. Span Bridge High
8 F Sediment Maintenance along Boulder Creek Path High
9 C North of Boulder Creek Access Improvements High
9 D Boulder Slough Mitigation High
9 F Sediment Maintenance along Boulder Creek Path High
5 H Stream Restoration from Upstream of 95th St. to White Rocks Trail Medium
8 D Stream Restoration from Foothills Pkwy to BNSF RR Medium
8 A Stream Restoration from 55th St. to Valmont Drive Low
8 B Stream Restoration from BNSF RR to 55th St. Low
8 E Hospital Access Improvements for 500-yr Event Low
9 A Cordry Ct, High Hazard & Flood Mitigation Low
9 E Modify Boulder Ditches Diversion for Aquatic and Habitat Passage Low
1 B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Medium

1 A
Stream Maintenance and Ecological Enhancements

City of Longmont Open Space
Low

4 C
Protect Gravel Ponds / Town of Erie Reuse Pond / Wittemeyer Ponds Inlet & Outlet 

During Strom Flows, Typical.

Town of Erie / Weld 
County / Boulder 

County
Medium

2 F Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Medium
2 C Modify Rural Ditch for Aquatic and Habitat Passage Low
2 E CO Rd. 16.5 - Replace Bridge with 180 ft. Span Bridge High
2 G Stream Restoration Downstream of CO Rd. 16.5 High
3 A Stream Restoration Upstream of CO Rd. 16.5 High
3 B Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical High
2 A CO Rd. 20.5 - Replace Bridge with 180 ft. Span Bridge Medium
2 B Replace Existing Grade Control for Aquatic and Habitat Passage Low
2 D Modify Idaho Creek Diversion for Aquatic and Habitat Passage Low
4 A Modify Godding A. and D. Plumb Ditch for Aquatic and Habitat Passage Low

City of Boulder

Boulder County

City of Longmont / 
Weld County

Town of Frederick / 
Weld County

Weld County
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KICK-OFF MEETING
BOULDER CREEK MASTER PLAN

UDFCD, BOULDER COUNTY, CITIES OF BOULDER & LONGMONT
DECEMBER 9, 2014 AT 3:00 PM

MINUTES

P:\P\14040BCM\Meetings\2014-12-09 Kickoff Meeting\Boulder Creek Kickoff Meeting 2014_12_09_MINUTES.docx 

1) Attendees: 
 Craig Jacobson, ICON Engineering, Inc.
 Brian LeDoux, ICON Engineering, Inc.
 Mark Wilcox, DHM Design
 Dave Blanch, Ecological Resource Consultants, Inc.
 Shea Thomas, Urban Drainage and Flood Control District
 Diane Malone, Boulder County
 Julie McKay, Boulder County
 Katie Knapp, City of Boulder
 Ward Bauscher, City of Boulder
 Marianne Giolitto, City of Boulder Open Space and Mountain Parks
 Dan Wolford, City of Longmont
 Clair DeLeo, Boulder County Parks and Open Space

2) INTRODUCTIONS 
The project team consists of ICON Engineering Inc. as the lead consultant with 
assistance from DHM Design and Ecological Resource Consultants (ERC). 

The project sponsors include the UDFCD, City of Boulder, Boulder County, and City of 
Longmont.

The notice to proceed for the project will be set as December 8th 2014. 

Communication will primarily be by email.  Shea will set up a dropbox folder to be used 
for file transfers. 

Monthly progress meetings will be held at the County offices (approximately every 3rd

meeting may be moved to a Longmont location).  There will be approximately 8 
meetings over the course of the project.  The next meeting is scheduled for Tuesday 
January 13th, 2015 at 1:00pm. 

 Additional stakeholders were identified and may include: 
 Colorado Water Conservation Board (CWCB) 
 Federal Emergency Management Agency (FEMA) 
 University of Colorado Boulder (CU) 
 Weld County 
 Town of Erie 
 Colorado Department of Transportation (CDOT) 
 Irrigation ditches and associated water users 
 General public 

Weld County, Town of Erie, and CDOT will be invited to the next progress meeting.
Shea will contact Wendy and the Town of Erie and Steven (with Muller) at CDOT.  Craig 
also mentioned that he had been working with Steve Harelson at CDOT from the Coal 
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Creek project.  His contact information is stephen.harelson@state.co.us, (720) 497-
6913, if needed.  Dianna Wink is the Weld County contact. 

3) PROJECT SCOPE: 
Baseline hydrology and hydraulics information has been requested from FEMA.  The City of 
Boulder indicated that the pending Boulder Creek Study by Anderson Consulting Engineers 
is the preferred study to use within the City of Boulder limits.  The City of Boulder will provide 
additional data that is relevant.  The County will check with Dave Watson on availability of 
additional data within the County.  The City of Longmont does not have any additional data 
to provide.  ICON will compile all provided hydrology and hydraulic information and provide 
a list of the areas where information is not available. 

ERC will compile all aquatic and habitat data that is available.  The City of Boulder’s habitat 
assessment is in progress and will be provided upon completion.   

Additional review of recreation, open space, and transportation plans will be completed as 
information availability allows.  It was noted that the City of Boulder is starting projects at the 
Eben G. Fine Park and at Arapahoe and 13th (pedestrian underpass) which may be 
incorporated into the master plan. 

Mapping for the project will utilize the 2014 USGS LiDAR data. 

Field work will be started soon.  Access to County and City of Boulder Open Space and 
Mountain Parks (OSMP) properties will be reviewed separately with corresponding staff.  It 
was noted that New Zealand mud snails are present in Boulder Creek from approximately 
55th Street and downstream.  Basic decontamination efforts are needed for personal or 
equipment that encounters the creek in this area.  Between 75th and 95th there is a nesting 
bald eagle that restricts access in this area.  Longmont also has bald eagles.  Field visits will 
be coordinated with City of Boulder OSMP, City of Longmont, and Boulder County Parks 
and Open Space and likely be scheduled the first week in January 

4) PROJECT Schedule: 
The following project schedule was presented to the group.  It was noted that the City of 
Boulder plans to present the draft alternatives analysis to their Water Resources Advisory 
Board (WRAB) in May.  It was noted that this schedule is acceptable with potential grant 
scheduling including watershed resilience grants (mid March - $300K max) and watershed 
only grants (November 2015 - $1-$3M) 
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ITEM WEEKS DATE 

Submit Baseline Information 8 Jan30

Submit Draft Alternatives Analysis – Boulder County 6 Mar13

Submit Draft Alternatives Analysis – Other 4 Apr10

Review Draft Alternatives Analysis 3 May1

Correct Draft Alternatives Analysis 3 May22

Select Best Alternative Plan 3 June12

Submit Draft Master Plan Report 8 Aug7

Review Draft Master Plan Report 3 Aug28

Submit Final Master Plan Report 3 Sept18

TOTAL 41

5) STAKEHOLDER INPUT (PROBLEM AREA REVIEW) 
Due to time constraints this item was not addressed.  It was noted however that Boulder 
County desires improvements to include 100-year roadway crossings (the County’s 
floodplain manager and transportation group will confirm). 

6) PUBLIC ENGAGEMENT PLAN 
The approach to the public engagement plan was discussed.  Options were presented, 
including up-front mailings to ask for interest in meeting attendance (for the January 13th

meeting).  Shea will develop a map and corresponding mailing list depicting how many 
properties may be involved.  The group will discuss this more at the next progresses 
meeting.

7) PROJECT WEBSITE 
The project website was reviewed.  An interactive comment form is forthcoming.  A single 
main point of contact will be advertised in addition to the general comment form.  Team 
members will be left on for public reference, however only email contact information will be 
shown.

8) ACTION ITEMS 

ICON Engineering Inc. 
 Assemble floodplain information and provide list of information gaps
 Coordinate field visits
 Send out recurring meeting invitations.  
 Coordinate with CU Boulder as a stakeholder.  
 Coordinate collection data from City of Boulder and Boulder County 

DHM Design 
 Brainstorm format for a public engagement mailer
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Ecological Resource Consultants 
 Compile aquatic, habitat, and geomorphic data

UDFCD
 Finalize contract paperwork and notice to proceed
 Develop public engagement map and mailing list
 Contact Erie, Weld County and CDOT

City of Boulder, City of Longmont, Boulder County 
 Provide applicable data as available

- END OF MEETING-- 

Minutes prepared by:        2014-12-12 
Brian LeDoux, P.E., CFM    Date 

           ICON ENGINEERING, INC.
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PROGRESS MEETING
BOULDER CREEK MASTER PLAN

UDFCD, BOULDER COUNTY, CITIES OF BOULDER & LONGMONT
JANUARY 13, 2015 AT 1:00 PM
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1) ATTENDEES 
 Craig Jacobson, ICON Engineering, Inc.
 Brian LeDoux, ICON Engineering, Inc.
 Mark Wilcox, DHM Design
 Troy Thompson, Ecological Resource Consultants, Inc.
 Shea Thomas, Urban Drainage and Flood Control District
 Naren Tayal, Federal Emergency Management Agency
 Diane Malone, Boulder County
 Katie Knapp, City of Boulder
 Annie Noble, City of Boulder
 Marianne Giolitto, City of Boulder Open Space and Mountain Parks
 Dan Wolford, City of Longmont
 Clair DeLeo, Boulder County Parks and Open Space
 Jonathan Akins, CU Boulder
 Kristine Obendorf, Boulder County Transportation (by phone)

2) INTRODUCTIONS 
 Brief introductions were completed by everyone in attendance. 

3) PROJECT MANAGEMENT 
Website: The project website was reviewed. No issues were noted; however ICON will add the 
following items: 

 Form to assemble a mailing list;  
 Ticker to track site usage. 

Schedule: The project schedule was reviewed.  No issues or requests for changes were noted.  
See attached copy of the proposed project schedule.  

Meeting Dates: The standing progress meeting was chosen to occur on the 3rd Wednesday of 
each month from 10am until noon.  The next meeting will be held on February 18th at the City 
of Longmont Natural Resources / Parks facility (7 So Sunset St.).  The previous recurring 
meeting invitation will be canceled and an update Outlook meeting invitation will be provided.  
Shea requested a list of meeting invitees for review.

4) ACTION ITEMS FROM PAST MEETING: 
Floodplain Information: ICON has obtained various sources of floodplain information including 
workmaps and HEC-2 (hard copy) and HEC-RAS (electronic) hydraulic models.  

Field Visit Coordination: Initial field visits were completed on January 12th, 2015.  Additional 
field visits will be completed on an as-needed basis. 

Additional Stakeholders including CU, CDOT, Town of Erie, and Weld County have been 
contacted and invited to the recurring progress meetings. 

Data Collection from City of Boulder / Boulder County is in progress. 

5) FLOODPLAIN SUMMARY  
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A summary of the hydrologic information gathered to date was reviewed (see attached figure).  
It was noted that the recent CDOT “Boulder Creek Hydrologic Analysis” provided discharge 
values on Boulder Creek just downstream of the confluence with Fourmile Creek.  These 
discharges are notably less than the FEMA effective discharges (approximately 60% of the 
effective values).  This master plan project will not revise discharges and will use FEMA 
effective discharge values for all hydraulic analysis. 

Sources for effective floodplain delineation and modeling include the following: 
 1981 Upper Boulder Creek and Fourmile Creek Floodplain Information Report (HEC-2) 
 2013 Boulder Creek Floodplain Mapping Study (HEC-RAS) 
 1983 Flood Hazard Area Delineation (HEC-2) 
 Letter of Map Revision Case No. 11-08-1090P (HEC-RAS) 
 Letter of Map Revision Case No. 12-08-0198P (HEC-RAS) 
 Letter of Map Revision Case No. 12-08-1047P (HEC-RAS) 

A comprehensive hydraulic modeling will not be developed, the source models will be utilized 
and recreated as needed on a site specific basis to evaluate alternatives.   

Several stream gage facilities exist throughout the project reach (see attached figure).  No 
additional gage analysis will be completed for flood discharge purposes.  However, gage 
information may be used to determine more frequent return interval storm discharges for 
geomorphology analysis and design purposes. 

6) DATA COLLECTION 
ICON has obtained background data from the following list of sources: 

Hydrology and Hydraulics 
 Upper Boulder Creek and Fourmile Creek, Gingery Associates 1981 
 Fourmile Mouth to Boulder Canyon Mouth 
 Anderson Study  
 Boulder Canyon Mouth to 61st St. 
 Lower Boulder Creek, Flood Hazard Area Delineation, Muller Engineering Co. 1983 
 55th St. to Weld County 
 LOMR 11-081090P 
 LOMR 12-08-0198P 
 LOMR 12-08-1047P 

Master Planning Information 
City of Boulder: 

 Justice Center LOMR 
 Boulder Slough 
 Eben G. Fine Park 
 Civic Area Master Plan 
 Arapahoe Avenue Underpass 
 North of Boulder Creek (See University of Colorado Master Plan) 
 Open Space Restoration Projects From 55th to downstream of 61st

B - 3



PROGRESS MEETING
BOULDER CREEK MASTER PLAN

UDFCD, BOULDER COUNTY, CITIES OF BOULDER & LONGMONT
JANUARY 13, 2015 AT 1:00 PM

MINUTES

\\ICON-2011SBS\Projects\P\14040BCM\Meetings\2015-01-13 Progress Meeting\Boulder Creek Progress Meeting 
2015_01_13_Minutes.docx 

Boulder County 
 Boulder County Transportation Master Plan 
 Lower Boulder Creek Restoration (COE) 
 109th St. to Kenosha Rd. 
 The Boulder Valley Comprehensive Plan 
 Boulder County Trail Plan 

City of Longmont 
 St. Vrain Master Plan 

A listing of data collected by ERC and approach to their Habitat, Ecological, Geomorphic work is 
attached.   

The following sources of data were noted by the project team as applicable to the Boulder Creek 
master planning efforts.  ICON will obtain the following reports: 

 Boulder County: Parks and Open Space Plan 
 Boulder County: Transportation Master Plan 
 City of Boulder: Transportation Master Plan 
 City of Longmont: St. Vrain Trails Master Plan (for confluence area) 
 CU Boulder: North of Boulder Creek Redevelopment Master Plan 
 CU Boulder: Research Park Redevelopment Master Plan (in progress) 

7) GEOMORPHOLOGIC & HABITAT ASSESSMENTS 
Troy Thompson reviewed ERC’s preliminary geomorphologic and habitat assessment work. 
See attached figures from the power point presentation. 

The aerial imaging provided by the City of Boulder was noted to not be georeferenced.  Katie 
will review this issue and see if it can be rectified.  For historic channel alignment review 
previous USGS topographic mapping was used.  Marianne noted that the City of Boulder 
Parks department has georeferenced aerials that date back to 1937 as well and will see what 
format they could be provided in. 

The potential for completing channel restoration in a piecemeal approach was discussed in 
light of the patchwork of land ownership and exiting land uses adjacent to the channel.  Troy 
noted that piecemeal restoration can be done but there can be issues with sediment transport 
where the creek transitions between existing conditions and restoration reaches.  Given that 
approximately 75% of Boulder Creek downstream of the City of Boulder is publicly owned 
there are many options for restoration alignments, the project team indicated that restoration 
should be viewed from a big picture and long range approach. 

8) OUTREACH  
Mailing: The project team indicated that public engagement should occur early in the process.  
Shea noted that the initial mailing list based on the channel alignment with an additional buffer 
included 830 properties in Boulder County and 75 properties in Weld County.  Shea will send 
out an email asking for any additional entities to be included in the mailing list.  A post-card 
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type mailing will then be sent out providing an address for the project website and indicating 
that there will be future public meetings.  A second mailing will be sent out approximately 10 
days prior to the initial public meeting.

Social Media: The City of Boulder and Boulder County will review use of its facebook/social 
media account for announcing this project and future public meetings. 

Email List: All public meeting attendees and those who use the interactive website comment 
form will be complied into a project email list for future news distribution.  ICON was asked to 
add a form for people to sing up on the mailing list. 

Web Statistics: The statistics for the project website will be reviewed following the initial 
mailing in order to gage the public interest and expected engagement. 

Public Meeting: After lengthy discussion it was determined that two locations will be used for 
the initial public meeting (one in the City of Boulder, the other in the Weld County Annex).  The 
meeting will likely be an open house style of format; however a short presentation may be 
made at the start (and also produced as a webex).  The first meeting will be on or around 
March 1st.  Shea will set up a doodle poll for an ideal date and time. 

9) NEXT MEETING 
The next progress meeting will be on February 18th at the City of Longmont Natural Resources / 
Parks facility conference room (7 So Sunset St., Longmont CO 80501) 

10) ACTION ITEMS 
ICON Engineering Inc. 

 Send out invitations for recurring progress meeting; cancel previous Outlook invitations; 
sent invitee list to Shea 

 Provide Shea with list of ditch/canal contacts along project reach 

UDFCD
 Incorporate other mailing list entities provided by others and send out initial mailing.
 Set up doodle poll for the initial public meetings.

- END OF MEETING-- 

Minutes prepared by:        2015-01-14 
Brian LeDoux, P.E., CFM    Date 

           ICON ENGINEERING, INC.
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ID Task Name

1 Task 3A – Meetings & Coordination
2 Kickoff Meeting

3 Progress Meeting - 2

4 Progress Meeting - 3

5 Progress Meeting - 4

6 Progress Meeting - 5

7 Progress Meeting - 6

8 Progress Meeting - 7

9 Progress Meeting - 8

10 Individual Stakeholder Meetings - 1

11 Individual Stakeholder Meetings - 2

12 Individual Stakeholder Meetings - 3

13 Individual Stakeholder Meetings - 4

14

15 Task 3B – Baseline Information
16 Collect FEMA Hydrology

17 Collect and Assemble FEMA Floodplain Information

18 Collect & Review Past Master Plans and Other Data

19 Geomorphic Analysis

20 Ecological, Riparian, Aquatic Assessments

21 Stakeholder Recreation Plans and Open Space Objectives

22

23 Task 3C – Alternatives Analysis
24 Boulder County, City of Longmont, Town of Erie, Weld County

25 City of Boulder

26 Master Planning Process (Decision Making)

27 Operation, Restoration, Maintenance

28 Benefit-cost-analysis

29 DRAFT Alternatives Report

30 Review Alternatives Report

31 Public Stakeholder Meetings

32 Final Alternatives Report

33 Select Alternative Plan

34

35 Task 3D – Conceptual Design
36 Prepare Conceptual Design Detailing and Renderings

37 Master Plan Report

38 Review Master Plan Report

39 Final Master Plan Report

40 Technical Information
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Boulder Creek Restoration Master Plan
ERC Project Status for Ecological, Riparian and Aquatic Habitat Planning

January 12, 2015 
 

Riparian Habitat Background Data Review
Compiled City/County/State ecological GIS base mapping including: riparian vegetation 
communities, wetlands, and overall vegetation communities. 
Coverage exists across the entire project area. 
Next step includes spatial analysis to determinate acreage and habitat types within the project 
area. 
Define reference standard for riparian habitat community types. 
Results will be summarized in the existing conditions evaluation. Shapefiles are available to 
ICON as needed. 

 
Aquatic Data Review

Define target aquatic species.  
Fish population data: ERC formally requested fish population data from CPW. ERC is awaiting 
receipt of this data. 
Macroinvertebrate data: ERC contacted City of Boulder Public Works Dept. regarding acquisition 
of macroinvertebrate data. ERC is awaiting receipt of this data. 

 
Riparian Habitat Restoration Potential

Boulder County Comprehensive Plan – Environmental Conservation Areas
Compiled the following County shapefiles: Environmental Conservation Areas, Critical Wildlife 
Habitat and Migration Corridors, Significant Riparian Corridors, Natural Landmark Natural Area, 
Natural Lands, Natural Communities, Rare Plants, High Biodiversity Areas. 
All coverage includes Boulder County; only High Biodiversity Areas includes Weld County. 
Upon further review of this mapping, the GIS shapefiles available for download on the County 
website Comprehensive Plan (http://www.bouldercounty.org/gov/data/pages/gisdldata.aspx) 
differ from the Boulder County Comprehensive Plan Update “Maps Approved by Planning 
Commission (12/18/2013)” which are available on the County website 
(http://www.bouldercounty.org/property/build/pages/bccpupdate.aspx).  
Specifically, the downloaded GIS mapping is not consistent with the following 12/18/2013 PDF 
maps: 

o Critical Wildlife Habitats & Wildlife Migration Corridors,  
o Rare Plant Areas & Significant Natural Communities 
o Natural Landmarks and Natural Areas 

ERC will follow up with Claire DeLeo to confirm appropriate current files- we would like to verify 
which mapping (GIS or 12/18/2013 PDF maps) is most appropriate for use in the master plan. 
Claire to provide Boulder County Flood Mapping Shapefiles, possible historic imagery, post flood 
studies and any available current restoration designs for Boulder Creek 

OSMP Mapping and Closures
Compiled applicable shapefiles to show closures and other sensitive lands including: wildlife 
closure areas – New Zealand mud snail, nest sites, other closure areas, OSMP lands and OSMP 
closures. 
Shapefiles are available to ICON as needed. 
 

Wildlife and Regulated Species Screening
Identified State/Federal Threatened and Endangered Species known in project area 
Species to be screened for likelihood of presence/absence and included in master plan as a 
summary table. 

Geomorphology Assessment Evaluation of Imagery
Currently historic data from available USGS topographic maps and imagery will be used: 

o 1904-USGS Topo 
o 1950 USGS Topo 
o 1960 USGS Topo 
o 2004-Aerial and USGS Topo 
o 2010-Aerial and USGS Topo 
o 2013 Aerial and USGS Topo 
o 2014 LiDar and 1’ Contours 

City of Boulder Provided Data (from Katie)
Acquired extensive historical aerial imagery from City of Boulder. 
Sparse coverage from years 1937, 1938, 1940, 1958, 1966, 1971, 1972, 1976, 1979, 1982, 1984, 
1993. 
Imagery is not georeferenced therefore cannot be easily overlaid on project base mapping for 
spatial analysis and measurement. For example, the year 1966 has 300 images 
Based on the appearance of the file names (ex., S10W07_1971) each year contains random 
coverage for various USGS ‘Sections’.  
Complete coverage for the project area is unlikely from any one year. 
It is possible based on the section numbering, that aerial coverage may exist for portions of the 
project area however further analysis would be required.

Available Aerial Imagery and Historic USGS Topographic Map Analysis
Compiled historic USGS mapping and available aerial imagery for geomorphology assessment. 
Georeferenced USGS topos for entire project area covering years 1904, 1950, 1960. 
Aerial photo evaluation of free imagery included 2004, 2010, 2013 pre-flood and 2014 (Lidar) 
post flood. 
More detailed evaluation of sinuosity to follow. 

 
Historic Imagery – Purchase through Mapmart

Received cost for one of three years requested.  
1949 would require 11 frames and cost $4,650 for georeferenced coverage of entire project 
area. 
Image searches for years 1939 and 1963 are still pending. 
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Boulder Creek Master Plan
Initial Geomorphic Assessment

January 13, 2015

1

Objective of Initial Geomorphology Evaluation

• Evaluate evolution of channel through recent times
• Quantify changes in alignment and planform
• Identify natural channel form to aid in restoration objectives

2
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Changes to Historic Alignment

3 4
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Comparison of Historic Planform and Stream
Widths (USGS Maps and Current Topo)

1904 1950 1960 2004 2013 2014 Greatest Observed
ChangesReach ID and Description

All widths are feet: Width Sinuosity Width Sinuosity Width Sinuosity Width Sinuosity Width Sinuosity Width Sinuosity Width Sinuosity
REACH 1: Fourmile Creek Confl. to Broadway None 1.22 45** 1.25 None 1.29 30 1.27 30 1.28 35 1.28 -10 0.05
REACH 2: Broadway to Foothills Parkway None 1.16 45** 1.15 None 1.12 25 1.12 25 1.12 25 1.12 -20 -0.04
REACH 3: Foothills Parkway to Valmont None 1.30 30* 1.26 None 1.12 20 1.22 20 1.22 20 1.20 -10 -0.09
REACH 4: Valmont Road to N 75th St. None 1.36 85 1.28 85 1.25 60 1.26 30 1.29 40 1.29 -45 -0.07

REACH 5: N 75th St. to Hwy 287 None 1.24 60 1.44 60 1.26 40 1.38 40 1.37 40 1.37 -20 -0.07
REACH 6: Hwy 287 to CO-52 None 1.32 60 1.42 70 1.08 40 1.10 40 1.11 40 1.11 -30 -0.31

REACH 7: CO-52 to CO-119 None 1.27 100 1.41 100 1.34 100 1.18 50 1.19 50 1.19 -50 -0.23

5

Observations from Historic Characteristics
• Stream through the canyon and developed City had historically lower 

sinuosity that areas downstream from the developed City
• Sinuosity downstream from the City historically was in the 1.25 to 

1.45 range
• Sinuosity has decreased fairly significantly in several locations over 

time
• Areas with limited development or encroachment exist and should 

form the basis for idealized restoration reaches
• Active stream width have decreased, with largest decreases observed 

towards the downstream end of the project
• This may at least in part be a response to diversions and decreased flows

6
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What is the natural state of the
stream?
Area downstream of N. 75th Street is likely a good example of Boulder Creek 
functioning in its natural geomorphic state

7 8
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More detailed evaluation of 2014 conditions

Upstream ID Upstream El. (ft) Downstream El Segment Length (ft) Valley Length (ft) Slope (%) Sinuosity

Fourmile Confluence to Mouth of Canyon 5733 5400 11,839 9,128 2.81% 1.30

Mouth of Canyon to 28th Street 5400 5289 10,748 10,279 1.03% 1.05

28th Sreet to Valmont 5289 5189 13,790 12,551 0.73% 1.10

Valmont to N. 75th Street 5189 5109 18,448 16,730 0.43% 1.10

N. 75th Street to N. 95th Street 5109 5054 18,419 13,267 0.30% 1.39

N. 95th Street to 107th 5054 5014 10,447 9,107 0.38% 1.15

107th to Upstream End of Gravel Pits 5014 4932 24,303 24,024 0.34% 1.01

Upstream to Downstream End of Gravel Pits 4932 4914 5,815 3,906 0.31% 1.49

Downstream End of Gravel Pits to St. Vrain Confluence 4914 4853 22,585 20,635 0.27% 1.09

Non Channelized Sections

9

Constraints on Current Alignment

10
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Gravel pits were mined for alluvial
materials. The extents of the gravel
pits provide a good indication of the
lateral extents of the historic stream
meanders (similar in width to the
historic channel locations observed
downstream of N. 75th St.).

11

Stream Classification (Rosgen) Based on Slope
for Comparison with Natural Sinuosity

Upstream ID Segment Length (ft) Slope (%)

Rosgen Classification
Based on Slope and

Thread Current Sinuosity
Expected Sinuosity Based

on Classification

Fourmile Confluence to Mouth of Canyon 11,839 2.81% B 1.30 >1.2

Mouth of Canyon to 28th Street 10,748 1.03% C, E or F 1.05 >1.2

28th Sreet to Valmont 13,790 0.73% C, E or F 1.10 >1.2

Valmont to N. 75th Street 18,448 0.43% C, E or F 1.10 >1.2

N. 75th Street to N. 95th Street 18,419 0.30% C, E or F 1.39 >1.2

N. 95th Street to 107th 10,447 0.38% C, E or F 1.15 >1.2

107th to Upstream End of Gravel Pits 24,303 0.34% C, E or F 1.01 >1.2

Upstream to Downstream End of Gravel Pits 5,815 0.31% C, E or F 1.49 >1.2

Downstream End of Gravel Pits to St. Vrain Confluence 22,585 0.27% C, E or F 1.09 >1.2

Exhibits natural sinuosity

12
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Most Probable Natural Rosgen Stream Type
for Valley Sections

• Type C Stream
• Broad valley with terraces, 

connected to floodplain; 
riffle/pool morphology

• Slope < 2%
• Entrenchment Ratio >2.2
• Width/Depth Ratio >12
• Sinuosity >1.2

• (avg sinuosity 1.4 for C3 and 1.9 for 
C4 types)

13

Challenges for Restoration

• Land practices have significantly impacted Boulder Creek
• True geomorphologic restoration would put the stream back to a 

meandering stream system with sinuosity on the order of 1.4 and 
allow the stream to access its broad floodplain most years

• Land constraints may make this impractical or economically infeasible
• Objectives of natural restoration associated with this project will need 

to consider these constraints

14
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PROGRESS MEETING
BOULDER CREEK MASTER PLAN

UDFCD, BOULDER COUNTY, CITIES OF BOULDER & LONGMONT
FEBRUARY 18, 2015 AT 10:00 AM

MINUTES

\\ICON-2011SBS\Projects\P\14040BCM\Meetings\2015-02-18 Progress Meeting\Boulder Creek Progress Meeting 2015_2_18_Minutes.docx 

1) ATTENDEES 
 Craig Jacobson, ICON Engineering, Inc.
 Brian LeDoux, ICON Engineering, Inc.
 Mark Wilcox, DHM Design
 Troy Thompson, Ecological Resource Consultants, Inc.
 Shea Thomas, Urban Drainage and Flood Control District
 Yige Gao, Boulder County
 Varda Blum, Boulder County
 Kristine Obendorf, Boulder County Transportation
 Julie McKay, Boulder County
 Dan Wolford, City of Longmont
 Clair DeLeo, Boulder County Parks and Open Space
 Scott Holwick, LGKH Law / Boulder County Planning Commission
 Dan Marcucci, CDOT 

2) INTRODUCTIONS 
Brief introductions were completed by everyone in attendance.  It was noted that representatives 
from the Town of Erie and Weld County were not in attendance. 

3) WEBSITE ACTIVITY 
Following the post card mailing by the UDFCD, the project website traffic was documented and a 
graph showing unique visitors over the previous few weeks was shown.  Additionally, several 
comments have been received via the interactive comment form.  The form to add an email 
address to the project mailing list was placed on the project website and the current mailing list 
was shown to the project team.  This email list will be used to provide notifications for the 
upcoming public meetings in addition to a 2nd post card mailing by the UDFCD. 

4) ACTION ITEMS FROM PAST MEETING: 
Ditch / Canal Contacts – The UDFCD incorporated ditch and canal contact information into the 
post card mailing list.  Scott Holwick represents several Boulder Creek diverters and will provide 
additional contact information for subsequent mailing efforts. 

Initial information mailings – these have been sent out by the UDFCD.   

Public meeting mailings - Subsequent mailings will be sent out by the UDFCD for the upcoming 
public meetings to be held on March 10th and March 18th.  The public meeting on March 10th will 
be held in the City of Boulder, and the meeting on March 18th will be held at the Weld County 
Annex.  Shea will send out the mailing list for project team review and possible additions. 

5) UPCOMING PUBLIC MEETINGS 
The upcoming public meetings will be held on March 10th (City of Boulder) and March 18th (Weld 
County Annex).    No alternatives will be presented, rather, the initial meeting will be to gather 
public input and present initial findings.  A survey card will be developed for use at the public 
meetings.  The public meetings will stress that this master plan effort is focused on restoration of 
Boulder Creek and is not specifically looking at flooding mitigation efforts.  The public meetings will 
follow the general UDFCD format of a short presentation at the start of the meeting followed by an 
open house type meeting where attendees can ask specific questions of project representatives 
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and review and mark up maps of the project area.  Maps to be used at the public meetings will be 
developed by ICON and provided to the project team.  If time allows, after review by the 
stakeholders, these maps will be available on the project website prior to the public meetings. 

6) ALTERNATIVES ANLAYSES – REVIEW PROJECT FOCAL AREAS 
The draft project focal area maps were reviewed and additional discussion items for each reach 
are noted below.  See attached maps.  Boulder County will review the problem ID maps and 
provide any needed revisions prior to the public meetings. 

Reach 1 – The alternatives for the confluence area adjacent to the St. Vrain River will rely on the 
St. Vrain River master plan that is currently in progress.  Once the St. Vrain plan is further refined, 
the recommended plan for Boulder Creek will incorporate the proposed St. Vrain improvements. 
Dan confirmed that the St. Vrain work was still in the initial stages.  He will coordinate with ICON 
when more information is available.   

Reach 2 – For Weld County bridges, the project team would like to discuss the County’s criteria 
for roadway improvements, and the County’s general tolerance for roadway washout in areas that 
are not immediately adjacent to bridge structures.  Diversions in reach 2 will be proposed to be 
modified for aquatic and habitat passage.  Scott noted that a Boulder Creek bank breach near the 
Idaho diversion occurred prior to the September 2013 flooding but remains a significant issue in 
this area.  (bank breach is located on property owned by Helen Bryant). 

Reach 3 – Mineral Road was recently re-built by CDOT. 

Reach 4 – It is anticipated that the washed-out bridge on Boulder County Open Space will be 
removed.  This was confirmed with the County at the meeting. 

The Kenosha Road area including the potential to remove the bridge over Boulder Creek and to 
acquire flood impacted properties was discussed at length.  It was noted that the Kenosha Road 
bridge structure was not damaged in September 2013 and for transportation purposes is expected 
to remain in place for the foreseeable future.  Due to the eastern sloping gradient of the roadway, 
providing 100-year conveyance would likely not be achievable under the current condition.  Craig 
asked if this level of capacity was needed at this location, as with the others.  Shea noted that 
alternatives to raise Kenosha Road would focus is on restoration not necessarily flood impact 
mitigation.  Craig also suggested the potential to abandon the roadway crossing with traffic using 
the ancillary roadways east and west to cross Boulder Creek.  The County will review the needs at 
this location.  For now, it was agreed to consider more of the channel needs for restoration as 
opposed to flood control at this location.    

ICON explained that a cursory review of acquisition was made at Kenosha Road using FEMA’s 
benefit-cost software.  The benefit values (per the FEMA BCA software) for acquisition of 
structures adjacent to Kenosha Road were reviewed.  With a single exception, benefit values were 
low relative to the expected fair market value of the properties.  Although the actual acquisition 
costs are still unknown, this would likely resultin a low benefit vs. cost ratio.  .  It was noted that 
these draft benefit values were based on elevations taken from USGS LiDAR mapping with an 
assumption of a finished floor at 1.0 foot above average adjacent grade.  It was noted that at least 
one structure (11664 Kenosha Road) has been removed following the September 2013 flood.  
However, several adjacent properties are in the process of rebuilding.  The County is working on 
some acquisition efforts in the area and the timing for additional proposed acquisition would be 
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good, however, as noted the estimated benefits are low and acquisition will likely not be a 
recommended alternative in this master plan effort.  The County will provide information on 
properties that are in the process of rebuilding which may be able to be coordinated with further 
analysis.   

The US Army Corps of Engineers project in Reach 4 has a final design completed but construction 
has not started begun. The master plan will review the design to determine if recommendations 
are compatible.    

US Highway 287 does have 100-year capacity.  The potential to abandon 109th Avenue was 
discussed as the stream crossings did not provide additional access to the residences.   

Reach 5 – Previous restoration work has been completed in Reach 5; however much of this work 
has since been flanked by the flood event.  The channel will require restoration and drop 
structures in Reach 5 will be proposed to be modified for aquatic and habitat passage.  The 
diversion at 95th Street was damaged in September 2013. 

Reach 6 – This reach includes several private bridges but is also an ideal restoration reach. 

Reach 7 – City of Boulder open space projects are in progress.  The master plan will note these 
projects and proposed alternatives will be compatible with the City’s improvements. 

Reach 8 – This reach includes a notable capacity issue at the railroad crossing.  The Boulder 
Slough and 2 ditches are also issues within this reach.  CDOT is going to construction with a 
wetland mitigation project in the summer of 2015.  CDOT will provide plans to the project team.  
The hospital and its need for access during the 500-year event will be reviewed for alternatives in 
Reach 8.  Additionally, planning for the CU east campus will also be incorporated into any 
alternatives in this reach.  Additional project focal areas included reviewing acquisition for homes 
along Cordry Court located in the proposed high hazard areas, Boulder Slough, Civic Center, and 
CU north of Boulder Creek. 

Reach 10 - The Boulder Creek trail extension and roadway repair project is just now beginning.  
CDOT noted that the road repair design is likely 1 year out and should generally consist of 
pushing the road off of fill and onto bedrock, where feasible, and the road will likely have 6 foot 
shoulders.  CDOT will provide ICON with the damage report for CO Highway 119.  Damage 
photographs can be obtained from www.cdotfloods.org. For the master plan, ICON will identify 
ongoing efforts from CDOT and provide specific restoration needs for the canyon area which can 
be incorporated into CDOT’s approach.    

7) GEOMORPHIC DESIGN PRESENTATION 
Troy Thompson presented a review of the initial geomorphic investigation and conceptual 
restoration parameters that would satisfy sinuosity and riparian sizing for typical restoration 
design. It is important to note that the channel orientation depicted by the presentation was not 
reflective of actual recommendations; only what a natural stream system may look like.   No 
consideration was given to defining an actual stream location at this time.  

8) INITIAL BOULDER COUNTY ALTERNATIVES–  
See individual reach discussions in item 6 above.  A typical roadway crossing improvement 
alternative was presented that illustrated overbank culverts in flood prone areas outside of the 
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main channel.  This approach reduces the contraction and expansion required for the floodplain to 
be passed through a typical single opening roadway crossing and will allow for additional 
overbank floodplain capacity below the roadway grade.  These additional culverts can reduce or 
eliminate roadway washouts caused by overtopping flows and will increase habitat connectivity.  
The details of this type of roadway crossing alternative will not be presented at the public open 
houses. 

9) INITIAL CITY OF BOULDER ALTERNATIVES 
Cordry Court Acquisition – draft benefit values were calculated for structures adjacent to the 
proposed high hazard zone along Cordry Court east of 28th Street and the three large apartment 
buildings south of Boulder Creek and east of 28th Street.  Similar to at Kenosha Road, draft benefit 
values for acquisitions were estimated to be much lower than and anticipated market value and 
would not likely present a viable alternative. City staff was not in attendance during the meeting.

10) NEXT STEPS  
a) Refinement of stream channel location / restoration philosophy 
b) Mitigation costs for Boulder County reaches 
c) Continuation of City of Boulder alternatives development 
d) Weld County & City of Longmont alternative strategies (input needed) 

11) SCHEDULE & NEXT MEETING  
The March meeting will be canceled in light of the March 18th public meeting.  The draft 
alternatives report will be submitted 2 weeks after the March 18th meeting such that the project 
team will have 2 weeks to review prior to the April progress meeting. 

12) ACTION ITEMS 
All

 Review Focal Area maps prior to public meetings.  Please provide ICON comments by 
March 2nd such that the maps can be uploaded to the website prior to the meetings.   

ICON Engineering Inc. 
 Develop mitigation costs for Boulder County reaches
 Continue to develop City of Boulder alternatives
 Confirm with Weld County desired roadway crossing criteria

ERC
 Refinement of stream channel location / restoration plan

UDFCD
 Provide project team with contact mailing list
 Send out public meeting mailings

Boulder County 

 Provide information on which Kenosha Road properties are being rebuilt 
 Set up a meeting with Transportation to discuss roadway conveyance approach 

CDOT 
 Provide wetland mitigation project design drawings
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 Provide Highway 119 damage report
 Inform design team of upcoming improvements with the canyon area.  

- END OF MEETING-- 

Minutes prepared by:        2015-02-19 
Brian LeDoux, P.E., CFM    Date 

           ICON ENGINEERING, INC.

REACH 1: 
Natural Stream Restoration
Debris Removal

REACH 2: 
Natural Stream Restoration

REACH 3: 
Natural Stream Restoration

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Focal Areas

February 2015

Page 1

REACH 1: 
Coordinate With St. Vrain Study

Downstream Limit of Study

REACH 2: 
Location: CO Rd 20.5
Increase Bridge Capacity
Capacity: < 100yr
Q100: 12,250 cfs

REACH 2: 
Replace Existing Grade Control 
for Aquatic and Habitat Passage

REACH 2: 
Modify Smith Emmons Ditch for 
Aquatic and Habitat Passage

REACH 2: 
Location: CO Rd 16.5
Increase Bridge Capacity
Capacity: 1000 cfs
Q100: 13,750 cfs

Diversion Structure

Diversion Structure
Bridge

Channel Bank Breach

Bridge
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REACH 4: 
Location: Mineral Rd
Increase Bridge Capacity
Capacity: 10,000 cfs
Q100: 12,700 cfs

REACH 4: 
Modify Gooding A. and D. Plumb Ditch 
for Aquatic and Habitat Passage

REACH 4: 
Location: County Line Rd
Increase Bridge Capacity
Capacity: 1800 cfs
Q100: 13,750 cfs

REACH 2: 
Bank Stabilization at
Re-Use Facility

REACH 4: 
Stabilize Pond Outfall
and Streambank

REACH 4: 
Location: DS of Kenosha Rd
Remove Washed Out Bridge

REACH 4: 
Location: Kenosha Rd
Capacity: 600 cfs
Q100: 12,700 cfs

REACH
Location
Capacit
Q100: 12

REACH 4: 
Coordinate With Corps of
Engineers Restoration Project
(109th St to Kenosha Rd)

REACH 4: 
Location: US 287
Capacity: > 100 yr
Q100: 12,700 cfs

REACH 4: 
Location: 109th St
Capacity: 5,400 cfs
Q100: 12,700 cfs

REACH 4: 
Location: Kenosha Rd
Residential Flooding
Potential Acquisition of Flood Prone 
Properties

Diversion Structure

Diversion Structure

Channel Bank Breach

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge

REACH 4: 
Replace Grade Control for 
Aquatic and Habitat Passage

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Focal Areas

February 2015

Page 2

REACH 5: 
Natural Stream Restoration
Through US 287 (107th St)

REACH 5: 
Modify Boulder Weld Ditch
for Aquatic and Habitat Passage

REACH 5: 
Modify Drop Structures for 
Aquatic and Habitat Passage

R
M
A

REACH 5: 
Modify Lower Boulder Ditch for 
Aquatic and Habitat Passage

REACH 5: 
Location: 95th St
Increase Bridge Capacity
Capacity: 3,300 cfs
Q100: 13,800 cfs

REACH 6: 
Modify Ligget Ditch for Aquatic 
and Habitat Passage

REACH 6: 
Location: 75th St
Capacity: 6,200 cfs
Q100: 13,800 cfs

REACH 5: 
Natural Stream Restoration
Debris Removal

REACH 6: 
Natural Stream Restoration

Diversion Structure

Bridge

Private Bridge

Bridge

Diversion Structure

Drop Structure

Drop Structure Drop Structure

Diversion Structure

Bridge

Bridge

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Focal Areas

February 2015

Page 3
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City of Boulder
Wastewater Facility
(Levee Protected)

REACH 7: 
Modify Diversion for Aquatic and 
Habitat Passage

REACH 7: 
Modify Diversion for Aquatic and 
Habitat Passage

REACH 7: 
Location: DS of 61st St
Remove Debris

REACH 7: 
Location: 61th St
Capacity: 8,300 cfs
Q100: 13,050 cfs

REA
Loca
Capa
Q100:

Coordinate With City 
of Boulder Ongoing 
Restoration Projects
Valmont Rd to 70th St

REACH 8: 
Location: Valmont Rd
Q100: 13,050 cfs

REACH 8: 
Location: 55th St
Q100: 13,050 cfs

REACH 8: 
BNSF Railroad
Capacity: 1,000 cfs
Q100: 13,050 cfs

REACH 8: 
Location: Foothills Pkwy
Q100: 12,150 cfs

Coordinate With City of Boulder 
Ongoing Restoration Projects
Foothills Pkwy to Valmont Rd

Access Must Be Maintained at 
the Hospital During 500-Year 
Event

REACH 7: 
Natural Stream Restoration

REACH 8: 
Natural Stream Restoration

Diversion Structure

Bridge

Private Bridge

Bridge

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge
Bridge

Bridge Bridge

Private Bridge

Bridge

Diversion Structure
Diversion Structure

Drop Structure

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Focal Areas

February 2015

Page 4

REACH 8: 
Coordinate With CU Boulder 
Research Park Planning Study & 
East Campus Plan

REACH 9: 
Coudry Ct Property
Within High Hazard

REACH 9: 
Senior Housing Critical
Facility In Floodplain

REACH 9: 
Boulder High
Trail Inundation

REACH 9: 
Modify Boulder Ditches for 
Aquatic and Habitat Passage

REACH 9: 
Modify Boulder D
Aquatic and Hab

REACH 9: 
Coordinate with Eben G. Fine 
Park Restoration Project

REACH 10: 
Location: Boulder Canyon Dr
Capacity: xxxx
Q100: 11,660 cfs

REACH 9: 
Coordinate With CU Boulder 
North of Boulder Creek
Planning Study

REACH 9: 
Millenium Harvest House
High Hazard Remediation

REACH 9: 
Coordinate With CU Bo

REACH 9: 
Floodplain Spill to Boulder 
Slough

REACH 9:
Millenium Harvest Ho

REACH 9: 
Arapahoe Avenue
Underpass ConceptREACH 9: 

Coordinate with Civic 
Center Area Plan

REACH 10: 
Modify Anderson Ditch for 
Aquatic and Habitat Passage

REACH 10: 
Location: Boulder Canyon Dr
Capacity: xxxx
Q100: 11,660 cfs

Bridge
Diversion Structure

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge

Bridge

Diversion Structure

Diversion Structure Drop Structure Bridge

Bridge
Bridge

Diversion Structure
Bridge

Bridge

Bridge

Bridge

Bridge

Bridge

Bridge
Bridge Bridge

Bridge
Bridge

Bridge
Bridge

Diversion Structure
Bridge Bridge

Bridge

Bridge

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Focal Areas

February 2015

Page 5
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Boulder Creek Master Plan
Conceptual Channel 

Realignment and Riparian Area
February 18, 2015

Review from January 13th

Meeting
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Observations from Historic Characteristics
Stream through the canyon and developed City had historically lower 
sinuosity that areas downstream from the developed City
Sinuosity downstream from the City historically was in the 1.25 to 
1.45 range
Sinuosity has decreased fairly significantly in several locations over 
time
Areas with limited development or encroachment exist and should 
form the basis for idealized restoration reaches
Active stream width have decreased, with largest decreases observed 
towards the downstream end of the project

This may at least in part be a response to diversions and decreased flows

What is the natural state of the 
stream?
Area downstream of N. 75th Street is likely a good example of Boulder Creek 
functioning in its natural geomorphic state
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Most Probable Natural Rosgen Stream Type 
for Valley Sections

Type C Stream
Broad valley with terraces, 
connected to floodplain; 
riffle/pool morphology

Slope < 2%
Entrenchment Ratio >2.2
Width/Depth Ratio >12
Sinuosity >1.2

(avg sinuosity 1.4 for C3 and 1.9 for 
C4 types)
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Constraints on Current Alignment

Gravel pits were mined for alluvial 
materials. The extents of the gravel 
pits provide a good indication of the 
lateral extents of the historic stream 
meanders (similar in width to the 
historic channel locations observed 
downstream of N. 75th St.).
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Ideal Restoration Objectives

Allow the stream to replicate natural conditions
No single “correct” alignment as the stream has migrated across a 
wide valley in response to flow and sediment load as is evident by 
aerial photos and recent gravel operations
Create a bankfull channel cross section to contain flows during 
normal conditions
Allow the stream to access its floodplain approximately every other 
year 
Provide a riparian zone that is protective of the stream and provides 
ecological benefits of an undisturbed natural corridor

Bankfull Flow Estimates

Estimated as the flood flow with 
an approximately 1.5 – 2 year 
recurrence interval

460 cfs at Orodell
600 cfs at Boulder gage
670 cfs at 75th Street
620 cft at Mouth near Longmont
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Typical Channel Geometry for Bankfull Flows 
and Rosgen Type C Stream Type

Bankfull width ~ 45’

“Floodprone” width ~ 140’ (width at 2x the bankfull depth)

Bankfull depth ~ 2.5’

Riparian Corridor Sizing

Not a significant amount of research on “ideal” riparian corridor sizing
Typical width for water quality buffering protection is 50’ – 200’ from 
uplands
EPA generally defines “ideal buffering capabilities” as greater than 50’
Within the current project area, wider existing riparian areas are on 
the order of 200’ on either side (this equates to roughly 450 feet total 
corridor)
ERC’s initial thought is for an approximately 400 foot corridor
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Nominally 400 feet

Minimum 50 feet

What does this look like from a 
conceptual level downstream of 
developed areas within the City?
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MARCH 3, 2015 AT 10:00 AM

MINUTES

P:\P\14040BCM\Meetings\2015-03-04 Progress Meeting (Boulder County Transportation)\Boulder Creek Progress Meeting 
2015_03_04_Minutes.docx 

1) Attendees 
 Craig Jacobson, ICON Engineering, Inc.
 Brian LeDoux, ICON Engineering, Inc.
 Matt Wempe, Boulder County Transportation – Regional Trails Planner 
 Anne Pagano, Boulder County Transportation – Project Implementation Manager 
 Julie McKay, Boulder County Transportation – Planning Division Manager 
 Kristine Obendorf, Boulder County Transportation – Project Engineer 
 Tim Swope, Boulder County Transportation – Capital Improvements Coordinator 
 Mike Thomas, Boulder County Engineer 
 George Gerstle, Boulder County Transportation - Director 

2) Introductions and Background
Brief introductions were completed by everyone in attendance.  Julie provided an overview of the 
Boulder Creek Master Plan project and approach.  This meeting with the Boulder County 
Transportation department was set up to gather input on potential improvement and restoration 
alternatives from the group.  Other master planning efforts within Boulder County would include 
the potential for property acquisition along Kenosha Road and coordination with other entities that 
are completing or planning for improvements along Boulder Creek (i.e. USACE, Town of Erie) 

Craig noted that the City of Boulder portion of the master planning effort is for site specific issues, 
but the Boulder County portion would develop a big picture conceptual plan that would identify 
immediate needs. 

3) Focal Areas 
The focal areas within Boulder County pertaining to the transportation group include: 

 General channel restoration (optimal channel size and sinuosity) 
 61st Street (Boulder County) 
 75th Street (Boulder County) 
 95th Street (Boulder County) 
 US HWY 287 / 107th (CDOT) 
 109th Street (Boulder County) 
 Kenosha Road (Boulder County) 
 CO HWY 52 / Mineral Road (CDOT) 
 East County Line Road / Weld County Road 1 (Boulder / Weld County) 

It was noted that CO HWY 52 / Mineral Road was recently reconstructed by CDOT and has close 
to the 100-year discharge capacity.  US HWY 287 has 100-year capacity and needs to be open for 
emergency services during a 100-year event.   

4) County Bridge and Roadway Criteria 
All new Boulder County bridge structures must be able to convey the 100-year discharge.  
However, the adjacent roadways must be able to accommodate the 100-year event which can 
include overtopping to a specified depth.  The roadway classification dictates the allowable 
overtopping depth, if allowed at all.  ICON will review classifications for all County roads and 
determine the roadway accommodation requirements for each crossing. 
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George noted that the criteria for all new bridges to convey the 100-year discharge may not be 
reasonable given the perched nature of several of the County’s crossings (i.e. not all of the 100-
year discharge will make it to the bridge structure given that the floodplain will overtop the 
roadway at another location).  This will be considered for each crossing, however, if a roadway is 
proposed to remain open throughout the 100-year event (i.e. raise the adjacent road grade above 
the base flood elevation), then the bridge structure(s) would be proposed to convey the full 100-
year discharge. 

5) Initial Roadway Improvement Concept 
The initial roadway improvement concept of a major bridge crossing along with secondary 
overbank culverts was presented to the group.  The secondary overbank culverts would allow the 
flood waters in the overbank areas to pass through the roadway without contracting to fit through 
the bridge structure and then expanding downstream of the bridge to return to the extent of the 
floodplain.  This will reduce discharges and scour adjacent to the bridge crossing and allow for 
better overbank hydrology and habitat connectivity.

The initial concept would have approximately 60% of the peak discharge passing through the 
major bridge structure and 40% of the discharge passing through the secondary overbank 
culverts.  The improvement concept would not negatively impact the base flood elevations and 
would be anticipated to have a maximum velocity of 6 ft/s in the main bridge and 2-4 feet in the 
overbank culverts.  The group was receptive to this conceptual improvement approach. 

It was noted that at 95th Street the multiple opening approach is likely to be problematic due to 
property owners on the downstream side of 95th.  It is expected that any channelization or 
concentration of flows as a result of the secondary overbank culverts would be met with opposition 
by the property owners.  Damage to 95th Street in 2013 was approximately $120K, but time that 
the crossing was out of operation was excessive.   

A prioritization matrix will be developed for proposed roadway improvements.  This matrix will 
include data such as traffic volume data, emergency access needs, existing bridge capacity, 
existing roadway overtopping depths, county criteria, improvement costs, restoration benefit, and 
existing bridge condition.  This matrix will be used to develop a priority list for all proposed 
roadway improvements as presented in the master plan. 

It was noted that the County may want some roads to be improved above and beyond the 
County’s criteria.  An initial discussion indicated that 61st, 75th, and East County Line Road (Weld 
County Road 1) would be likely candidates for exceeding the criteria.  Julie will email ICON results 
of additional internal discussion on which roadways are desired to remain passable throughout a 
100-year event. 

6) Roadway Removal Concept 
The concept of removing (or more likely the concept of not replacing when significantly damaged 
or deemed no longer in usable condition) crossing structures such as Kenosha Road and 109th

Street was discussed.  The general consensus was that existing crossing structures should not be 
proposed to be removed (or not replaced).  It was noted that both Kenosha Road and 109th Street 
are close to other crossing structures and serve a low number of properties.  For these reasons 
removal would be expected to have a relatively small impact on traffic use patterns.  It was noted 
that bridge removal and any associated roadway reclamation would be beneficial to channel 
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restoration efforts.  Regardless, based on feedback the concept of roadway removal will not be 
included in the list of master planning alternatives.  Dependent on channel restoration design, new 
locations for bridge structures may be proposed in order to facilitate future restoration efforts and 
channel behavior.

7) Town of Erie 
George noted that the Town of Erie has substantial land use plans for development in the areas 
near the current boundaries of the Town of Erie.  These planning efforts likely include 109th Street 
and Kenosha Road.  ICON and the UDFCD will contact Gary at the Town of Erie to discuss their 
land use plans and how they may potentially affect restoration and crossing improvements.

8) CWCB Hydrology Update 
It was noted that the CWCB is in the process of completing the Phase 2 hydrology updates that 
would include this reach of Boulder Creek.  This information has not yet been made public.  
Regardless, the master planning effort will not address changes in hydrology.  However, selected 
projects will ultimately have the option to review any new hydrology that is available at the time of 
the project design work. 

9) CO Highway 119 
No Boulder County roads exist between Fourmile Creek and the City of Boulder along Boulder 
Creek.  It was noted that CDOT is in the process of designing improvements to make CO HWY 
119 more resilient within the canyon area. 

- END OF MEETING-- 

Minutes prepared by:        2015-03-05 
Brian LeDoux, P.E., CFM    Date 

           ICON ENGINEERING, INC.
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1) Attendees 
 Craig Jacobson, ICON Engineering, Inc.
 Brian LeDoux, ICON Engineering, Inc.
 Diane Malone, Boulder County
 Naren Tayal, FEMA
 Katie Knapp, City of Boulder
 Dan Wolford, City of Longmont
 Yge Gao, Boulder County
 Shea Thomas, UDFCD
 Randy Ray, CCWCD
 Mohammed Said, Frederick
 Kristine Obendorf, Boulder County Transportation – Project Engineer 

2) Weld County 
Contact had been made with Weld County regarding their participation in the master plan process.  
The County indicated that since much of the proposed improvements would be located on private 
property that the County will not be involved much in the project.  It was noted that the County has 
provided roadway criteria information. 

3) Website Activity 
Updated meeting minutes and the initial public meeting presentation has been posted on the 
project web site.  Comments from the interactive comment map have slowed down considerably.  
The mailing list continues to grow per web site submissions of email addresses. 

4) Public Meeting Feedback and Public Outreach 
Attendance at both public meetings was very low. Several citizens did provide input via speaking 
with project team members or submitting the comment cards.  Input included concerns about 
flooding along South Boulder Creek (near the confluence with Boulder Creek), a recycled 
asphalt/concrete operation in close proximity to the channel, and general concerns about 
diversions and water right implications. 

Randy with CCWCD indicated that he is interested in the project for water supply and water quality 
aspects.   

Shea noted that the goals for this proposed in this master plan is in line with previous restoration 
efforts and would not have an impact on the ability to continue diversions from Boulder Creek. 

The next public meeting will be scheduled following the submittal of the alternatives analysis 
report.  This will likely be in late May.  It was suggested that an open house style of meeting be 
pursued.   

5) Stakeholder Meetings 
Several stakeholder meetings have been completed and the ultimate direction of the master plan 
has been influenced by the stakeholder desires.   

Boulder County Transportation provided direction that not all crossings would need to have 100-
year capacity, and instead overtopping of the roadway (outside of the bridge structure) would be 
acceptable.  61st, 75th, and County Line Road were identified as needing a 100-year capacity (with 

PROGRESS MEETING
BOULDER CREEK MASTER PLAN

UDFCD, BOULDER COUNTY, CITIES OF BOULDER & LONGMONT
APRIL 15, 2015 AT 10:00 AM

MINUTES

P:\P\14040BCM\Meetings\2015-04-15 Progress Meeting\Boulder Creek Progress Meeting 2015_04_15_Minutes.docx 

no overtopping) alternative.  The overbank culverts were recommended to be removed and not 
pursued given the criteria allowing overtopping to occur.  Additionally, it was noted that overbank 
culverts may lead to concentrated flows and result in additional erosion during flood events. 

Boulder County Open Space provided direction that a full length restoration effort would be a 
lengthy process and may not be realistic and recommended that specific projects be identified for 
restoration in terms of completion in the next 5-25 years.

The City of Boulder has been contacted and specific projects within the City were discussed. Katie 
noted that bridge crossing within the City should also be analyzed in similar fashion to the bridges 
in Boulder County, but no bridge replacement projects will be identified.   

6) Stream Restoration Approach 
The initial stream restoration approaches were reviewed – full restoration; realistic restoration; and 
a hybrid of the realistic restoration that includes many of the large oxbow areas from the full 
restoration approach.  Following discussions it was recommended that the master plan present 
the three initial stream restorations but provide recommended projects.  Costs will be developed 
for the recommended projects and those costs will be extrapolated to the full length in order to 
document the costs of unmet needs along Boulder Creek for County and FEMA budgeting and 
grant purposes.  Restoration projects that are currently in progress will be noted within the master 
plan (both channel and gravel pit spillways). 

7) Project Alternatives 
The project alternative maps were reviewed with the project team (see attached maps).  The 
proposed projects were reviewed and the following was noted: 

 For the Civic Center / Arapahoe Underpass the projects can be referenced but 
not further addressed as they are in their own design phase. 

 The Boulder Slough project will likely involve a box culver to deliver flows south 
to Boulder Creek where minor impacts due to increased discharge will need to 
be addressed.  Water right issues and other constraints will be addressed. 

 No projects will be presented for bridge crossings within the City of Boulder, 
however, the City would like to have general data for each bridge crossing 
similar to what has been developed for Boulder and Weld County bridge 
crossings. 

8) CWCB Hydrology 
The CWCB hydrology report for Boulder Creek was reviewed.  The project team concluded that 
discharges presented in the CWCB report should not be used for the alternatives phase of the 
project but that any selected plan and conceptual design could consider the revised discharge 
values where higher than the current values. 

9) Next Steps 
Given the general agreement with the alternatives approach, a draft alternatives report will be 
produced.  Given the current timing of the project, the alternatives report will combine the Weld 
County, Boulder County, and City of Boulder projects into a single report.  Once this report is 
reviewed and alternatives have been selected, the conceptual design phase will begin.   
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10) Schedule and Next Meeting
The draft alternatives plan will be completed in approximately 4 weeks.  The next progress 
meeting will be scheduled for after the draft alternatives analysis report is submitted. 

- END OF MEETING-- 

Minutes prepared by:        2015-04-22 
Brian LeDoux, P.E., CFM    Date 

           ICON ENGINEERING, INC.

1A: 
Stream Restoration & Debris Removal
City of Longmont Open Space

REACH 3: 
No Improvements

2D: 
Modify Flume Ditch for Aquatic 
and Habitat Passage

2F (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Alternatives

April 2015

Page 1

Downstream Limit of Study

2A: 
Location: CO Rd 20.5
Replace Bridge With 180’
Span Bridge
Q100: 12,250 cfs

2B: 
Replace Existing Grade Control 
for Aquatic and Habitat Passage

2C: 
Modify Smith Emmons Ditch for 
Aquatic and Habitat Passage

2E: 
Location: CO Rd 16.5
Replace Bridge With 180’
Span Bridge
Q100: 13,750 cfs

Diversion Structure

Diversion Structure
Bridge

Channel Bank Breach

Bridge
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REACH 4: 
Location: Mineral Rd
No Improvements

4A: 
Modify Gooding A. and D. Plumb Ditch 
for Aquatic and Habitat Passage

4B: 
Location: County Line Rd
Replace Bridge with 180’
Span Bridge
Option: Install 100-Year
Crossing

REACH 4: 
Bank Stabilization at
Re-Use Facility

REACH 4: 
Location: DS of Kenosha Rd
Remove Washed Out Bridge

4E: 
Location: Kenosha Rd
Replace Bridge with 180’
Span Bridge

REACH 4: 
Corps of Engineers
Restoration Project
(No Improvements)

REACH 4: 
Location: US 287
No Improvements

4G: 
Location: 109th St
Replace Bridge with 180’
Span Bridge

Diversion Structure

Diversion Structure

Channel Bank Breach

Bridge

Bridge

Bridge

Bridge

Bridge

Bridge

4F: 
Replace Grade Control for 
Aquatic and Habitat Passage

4C (All    Markers): 
Protect Gravel Ponds/Town of Erie 
Reuse Pond/Wittemeyer Ponds Inlet 
& Outlet During Storm Flows, Typical. 

4A: 
Stream Restoration Through
Daniphan, Wittemeyer Ponds,
Bailey-Kenosha Ponds, and
Open Space

BridgeBBBrBrridridididddgegegege

4B: 
Stabilize Bank at
Bailey-Kenosha Pond
Outlet

REACH 4:
Location: DS of Kenosha Rd
Remove Washed Out Bridge

Kenosha Rd
ridge with 180’
ge

Diveveversioon StructureDDDDivDivDiivviveivivevevveeveveeeeeersrrsrrrsrsrsrsrsssiosisiosiosiioioiooon n SSStStrrttrururucrucucucctctuuttuuureurerere

4D: 
Stabilize Diversion System,
Modify for Aquatic and Habitat
Passage

Alternate Stream Alignment

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Alternatives

April 2015

Page 2

5A: 
Stream Restoration at Alexander
Davis Open Space

5B: 
Modify Boulder Weld Ditch
for Aquatic and Habitat Passage

5C: 
Modify Grade Control Structures 
for Aquatic and Habitat Passage

5C
M
fo

5D: 
Modify Lower Boulder Ditch for 
Aquatic and Habitat Passage

5E: 
Location: 95th St
Replace Bridge with 180’
Span Bridge

6A: 
Modify Ligget Ditch for Aquatic 
and Habitat Passage

6B: 
Location: 75th St
Replace Bridge with 180’
Span Bridge
Option: Install 100-Year
Crossing

Diversion Structure

Bridge

Private Bridge

Bridge

Diversion Structure

Drop Structure

Drop Structure Drop Structure

Diversion Structure

Bridge

Bridge

5C (All    Markers): 
Protect Boulder Valley Ponds Inlet & 
Outlet During Storm Flows, Typical. 

Alternate Stream Alignment

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Alternatives

April 2015

Page 3
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City of Boulder
Wastewater Facility

7C: 
Modify Diversion for Aquatic and 
Habitat Passage

7D: 
Modify Diversion for Aquatic and 
Habitat Passage

7E: 
Location: 61th St
Replace Bridge with 180’
Span Bridge
Option: Install 100-Year
Crossing

7E: 
Location:
Replace 
Span Brid
Option: In
Crossing

City of Boulder 
Ongoing Restoration 
Projects
Valmont Rd to 70th St
(No Improvements)

REACH 8: 
Location: Valmont Rd
(No Improvements)

REACH 8: 
Location: 55th St
(Do Nothing)

8C: 
BNSF Railroad
Replace Bridge with 180’
Span Bridge

REACH 8: 
Location: Foothills Pkwy
(No Improvements)

8B: 
Stream Restoration from BNSF 
RR to 55th St

Hospital Access Improvements 
for 500-Year Event

8A: 
Stream Restoration, 55th St 
to Valmont Rd

Diversion Structure

Bridge

Private Bridge

Bridge

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge
Bridge

Bridge Bridge

Private Bridge

Bridge

Diversion Structure
Diversion Structure

Drop Structure

City 
Ong
Proje
Valm
(No

REACH 8:
Location: 55th St
(Do Nothing)h 180’

7F:
Replace Old Valmont Pedestrian 
Crossing with 180’ Span Bridge

8B: 
Stream Restoration from
Foothills Pkwy to BNSF RR

7A (All    Markers): 
Protect Walden Ponds Inlet & Outlet 
During Storm Flows, Typical. 

7B (All    Markers): 
Protect Ponds Inlet & Outlet During 
Storm Flows, Typical. 

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Alternatives

April 2015

Page 4

9A: 
High Hazard Flood
Mitigation, Cordry Ct

9D: 
Boulder Slough
Mitigation

9E: 
Modify Boulder Ditches
Diversions for Aquatic and
Habitat Passage

9B: 
Millenium Harvest House & Senior 
Housing, High Hazard & Flood Mitigation

REACH 9: 
Floodplain Spill to Boulder 
Slough

9B: 
Millenium Harvest Ho

REACH 9: 
Arapahoe Avenue
Underpass ConceptREACH 9: 

Coordinate with Civic 
Center Area Plan

10A: 
Modify Anderson Ditch for 
Aquatic and Habitat Passage

Bridge
Diversion Structure

Bridge

Bridge

Bridge

Bridge
Bridge

Bridge

Bridge

Diversion Structure

Diversion Structure Drop Structure Bridge

Bridge
Bridge

Diversion Structure
Bridge

Bridge

Bridge

Bridge

Bridge

Bridge

Bridge
Bridge Bridge

Bridge
Bridge

Bridge
Bridge

Diversion Structure
Bridge Bridge

Bridge

Bridge

REACH 10: 
CDOT Permanent Highway
Improvements
(No Improvements)

BridgeBBBrBrridridididggddgegegege

BridgeBBBrBrridridididggddgegegege
gridgeBBBrBrridridididggddgegegege

BridBBBrBrridridididddgg

BB

9C: 
North of Boulder Creek
Access Improvements

10B: 
Stream Restoration

ICONENGINEERING, INC.

Boulder Creek Restoration Master Plan
Project Alternatives

April 2015

Page 5
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Stream Reach Bridge Location Jurisdiction Classification
Estimated Bridge 

Capacity
Estimated 

Roadway Elevation
Estimated 100-

Year WSEL

Estimated 
Bridge Deck 
Thickness

Is Bridge Above 100-
Year WSEL?

Existing Bridge 
Width

Does Bridge Meet 
Geomorphic Width 
Recommendations?

Does Bridge Require 
Replacement?

100-Year Emergency 
Access 

Considerations?
(cfs, approx. freq) (NAVD 1988) (NAVD 1988) (in) (Yes/No) (ft) (Yes/No) (Yes/No) (Yes/No)

Reach 2 WC Road 20 1/2 Weld County Collector < 100-year 4884 4882 41 NO 132 NO YES NO
WC Road 16 1/2 Weld County Local 1,000 cfs 4927 4920 51 YES 126 NO YES NO

Reach 4 County Line Road Boulder / Weld Counties Collector 1,200 cfs 4957 4951 53 YES 124 NO YES YES
Mineral Road (SH 52) CDOT State Highway > 100-year 4961 4958 26 YES 218 YES NO YES

Kenosha Road Boulder County Local 600 cfs 4996 4994 43 NO 92 NO YES NO
109th Street Boulder County Local 5,400 cfs 5016 5015 25 NO 77 NO YES NO

State Highway 287 CDOT State Highway > 100-year 5027 5021 66 YES 218 YES NO YES
Reach 5 95th Street Boulder County Arterial 3,300 cfs 5065 5059 56 YES 121 NO YES NO
Reach 6 75th Street Boulder County Arterial 6,200 cfs 5121 5117 46 YES 108 NO YES YES
Reach 7 61st Street Boulder County Arterial 8,300 cfs 5170 5171 30 NO 90 NO YES YES
Reach 8 BNSF Railroad BNSF Railroad Railroad 1,000 cfs 5231 5228 30 YES 52 NO YES NO

BRIDGE DATA CRITERIA CONFIRMATION GEOMORPHIC CONFIRMATION REPLACEMENT

Reach ID Description Jurisdiction
1 A Stream Restoration & Debris Removal City of Longmont / Weld County

A CO Rd. 20.5 - Replace Bridge with 180 ft. Span Bridge Weld County
B Replace Existing Grade Control for Aquatic and Habitat Passage Weld County
C Modify Smith Emmons Ditch for Aquatic and Habitat Passage Town of Frederick / Weld County
D Modify Flume Ditch for Aquatic and Habitat Passage Weld County
E CO Rd. 16.5 - Replace Bridge with 180 ft. Span Bridge Weld County
F Protect Gravel Pond Inlet & Outlet During Storm Flows, Typical Town of Frederick / Weld County

3 Weld County
A Modify Gooding A. and D. Plumb Ditch for Aquatic and Habitat Passage Weld County
B County Line Rd. - Replace Bridge with 180 ft. Span Bridge Weld County / Boulder County

C
Protect Gravel Ponds / Town of Erie Reuse Pond / Wittemeyer Ponds Inlet & 

Outlet During Strom Flows, Typical.
Town of Erie / Weld County / 

Boulder County
D Stabilize Bank at Bailey-Kenosha Pond Outlet
E DS of Kenosha Rd. - Remove Washed Out Bridge

F
Stream Restoration Through Daniphan, Wittemeyer Ponds, Bailey-Kenosha 

Ponds, and Open Space
G Stabilize Diversion System, Modify for Aquatic and Habitat Passage
H Kenosha Rd. - Replace Bridge with 180 ft. Span Bridge
I Replace Grade Control for Aquatic and Habitat Passage
J 109th St. - Replace Bridge with 180 ft. Span Bridge
A Stream Restoration at Alexander Davis Open Space
B Modify Boulder Weld Ditch for Aquatic and Habitat Passage
C Protect Boulder Valley Ponds Inlet & Outlet During Storm Flows, Typical.
D Modify Grade Control Structures for Aquatic and Habitat Passage
E Modify Lower Boulder Ditch for Aquatic and Habitat Passage
F 95th St. - Replace Bridge with 180 ft. Span Bridge
A Modify Ligget Ditch for Aquatic and Habitat Passage
B 75th St. - Replace Bridge with 180 ft. Span Bridge 
A Protect Walden Ponds Inlet & Outlet During Storm Flows, Typical
B Protect Ponds Inlet & Outlet During Storm Flows, Typical
C Modify Diversion for Aquatic and Habitat Passage
D Modify Diversion for Aquatic and Habitat Passage
E 61st St. - Replace Bridge with 180 ft. Span Bridge 
F Replace Old Valmont Pedestrain Crossing with 180 ft. Span Bridge
G Modify Butte Mill Ditch Crossing on South Boulder Creek
A Stream Restoration from 55th St. to Valmont Drive
B Stream Restoration from BNSF RR to 55th St.
C BNSF Railroad - Replace Bridge with 180 ft. Span Bridge
D Stream Restoration from Foothills Pkwy to BNSF RR

B
Millenium Harvest House and Senior Housing - 

High Hazard Flood Mitigation
C North of Boulder Creek Access Improvements
D Boulder Slough Mitigation
F Modify Boulder Ditches Diversion for Aquatic and Habitat Passage
A Modify Anderson Ditch for Aquatic and Habitat Passage
B Stream Restoration

Boulder County

Boulder County

Boulder County

City of Boulder

Boulder County

6

7

8

9

10

No Improvements

5

4

2

Boulder County

Boulder County
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March 18, 2015

1908 – Haines Photo.  Looking east from Boulder Canyon mouth

Craig D. Jacobson, P.E., CFM
Principal, Project Manager

Troy Thompson, P.E.
President, Sr. Water Resource Engineer

Mark Wilcox, RLA, ASLA
Principal

Brian Bledsoe, PhD, PE
CSU

Partnerships and Project Stakeholders:

Plan for Resiliency for Boulder Creek:
Multiple Objectives Including: 

Stream & ecological restoration 
Immediate impacts and needs 
Floodplain management 
Transportation 
Recreation
Public safety

Collaborative Effort
Prioritization and Funding

This master plan will provide general guidance for 
stream and ecological restoration; 

This study will not re-evaluate the 100-year floodplain 
limits

B - 38



Project Kickoff 
(Dec 2014)

Baseline Data 
(Jan/Feb 2015)

Alternative Analysis 
(Mar – May 2015)

Conceptual Design 
(June – Sept 2015)

Project Completion 
(Oct 2015)

440 square miles
Continental Divide to confluence with St. Vrain 
Creek
Boulder Canyon 

Steep Mountain Stream
City of Boulder 

Urban Waterway
Downstream of City Limits 

Plains Stream with broad floodplain 

1- A September To Remember, UDFCD 2014

Since 1864 – 6 major floods including September 2013
1894 - Produced peak flow rates on main stem of Boulder Creek 
that exceeded September 2013

Denver Public Library – 1894 Flood

1- A September To Remember, UDFCD 2014
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Mountain Stream confined to narrow canyon
High velocities caused bank erosion undermining 
roads in number of locations

AP Photo (Brennan Linsley)

Sewer backups from 
high groundwater 
and saturated soils 
caused extensive 
damage
City of Boulder 
Survey ~ $41.3 million 
in damages from 
Boulder Creek2

1- A September To Remember, UDFCD 2014
2-City of Boulder Utilities Division

Primarily City and County Open Space
Restricts future development

Lack of development prevented substantial flood 
damages
Primary problems related to road crossings 
Gravel ponds didn’t provided adequate outlet

95th Street – Overtopping occurred 1,000 feet north of the creek 
bridge
109th Street – Boulder Creek cut a course through ponds

1- A September To Remember, UDFCD 2014

95th Street Overtopping – David Mallory, UDFCD 2013
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Primary problems related to road crossings 
Reclamation & Gravel ponds didn’t provided adequate 
outlet

16.5 Road - Overtopping
20.5 Road – Flood flanked bridge through ponds

Saint Vrain Creek 
Confluence Shifted

1- A September To Remember, UDFCD 2014

Saint Vrain Creek Confluence

Although rainfall 
exceeded  100-yr storm for 
some areas, peak flows 
didn’t exceed 50-yr flows.

Didn’t produce peak 
flows in the same 
magnitude of rainfall 
frequencies due to 
temporal and spatial 
distribution 

Rainfall-Runoff Analysis for September 2013 Flood 
in the City of Boulder, Colorado, Wright Water Engineers 2014

Project Reaches
Canyon Reach

Define Restoration needs and 
Coordinate with CDOT

City of Boulder
Catalyst for future work
Specific locations to evaluate and 
coordinate

City of Boulder through 61st Street
Stream restoration & open space

61st Street through East County Line 
Road

Stream restoration & open space
Transportation
Inclusion of access and recreation 
needs

East County Line Road through St. Vrain
Creek 

Stream restoration & open space
Transportation
Saint Vrain Creek confluence
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Community involved within planning process:
Website Updates
Informational Mailing List

Opportunity for comment and feedback:
Interactive Comment Map 

Accessible through UDFCD or ICON website
www.iconeng.com/project/boulder-creek

Email: contact.boulder.creek@gmail.com
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March 10, 2015

1. Evaluate evolution of channel through recent times

2. Quantify changes in alignment and planform

3. Identify natural channel form to aid in restoration objectives

4. Identify ideal or reference riparian community

Stream through the canyon and developed City had historically 
lower sinuosity that areas downstream from the developed City

Sinuosity downstream from the City historically was in the range 
of 1.25 to 1.45 or greater

Sinuosity has decreased fairly significantly in several locations 
over time

Areas with limited development or encroachment exist and should 
form the basis for idealized restoration reaches

Active stream width have decreased, with largest decreases 
observed towards the downstream end of the project. (This may at 
least in part be a response to diversions and decreased flows)
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Natural Channel 
Alignment

What is the natural state of the stream?
(Area downstream of N. 75th Street is likely a good example of Boulder Creek 
functioning
in its natural geomorphic state)

Type C Stream
Broad valley with terraces, 
connected to floodplain; 
riffle/pool morphology

Slope < 2%
Entrenchment Ratio >2.2
Width/Depth Ratio >12
Sinuosity >1.2 (1.4 to 1.9)

defined as the transitional area or interface between upland 
terrestrial and aquatic habitats  
generally considered that portion of the landscape from the 
ordinary high water mark towards the adjoining uplands that 
interacts with stream flow
contains unique and diverse vegetation communities
integral in stream health and function

Runoff Filtering Aquatic Biomass Wildlife Habitat

Bank Stabilization Aquatic Habitat Wildlife Movement 
Corridors

Flood Water Storage Flood Water Filtering Shading
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Natural Channel 
Alignment

What is the natural state of the stream?
(Area downstream of N. 75th Street is likely a good example of Boulder Creek functioning
in its natural geomorphic state)

Riparian Width Range 
300’ to 800’
Average Width = 400’

Allow the stream to replicate natural conditions

No single “correct” alignment as the stream has migrated across a 
wide valley in response to flow and sediment load as is evident by 
aerial photos and recent gravel operations

Create a bankfull channel cross section to contain flows during 
normal conditions

Allow the stream to access its floodplain approximately every other 
year 

Provide a riparian zone that is protective of the stream and provides 
ecological benefits of an undisturbed natural corridor

Development of Initial Alternatives 
March – April 2015
Draft Reports Posted Online 

1st Public Meeting 
Wednesday, March 18, 2015, 6:30 pm

SW Weld County Annex
4209 County Road 24.5
Longmont, CO

More Public Meetings with Subsequent Phases
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Boulder Creek Master Plan 
Progress Meeting 

June 17, 2015 2 PM 

City of Longmont Office
Meeting Minutes

Attendees:   Marianne Giolitto City of Boulder OSMP 
  Dan Wolford City of Longmont 
  Julie McKay Boulder County 
  Diane Malone Boulder County 
  Shea Thomas Urban Drainage and Flood Control District 
  Diana Aungst Weld County 
  Kristine Obendorf Boulder County 
  Varda Blum Boulder County 
  Katie Knapp City of Boulder 
  Steve Holwick Lyons Gaddis 
  Jesse Rounds Boulder County POS 
  Steve Stanish Town of Frederick 
  Mark Wilcox DHM Design 
  Craig Jacobson ICON Engineering, Inc. 
  Jeremy Deischer ICON Engineering, Inc. 

The Draft Alternatives Report Feedback items were discussed: 
2A: Typos & Text Additions 

 ICON is in the process of editing the report and addressing all comments.  There 
was great input from the sponsors on the report. 

2B/C: Ditch identification and names / Acknowledgment of ditch diversions, goal 
to maintain them 

 Scott will work with ICON to identify the irrigation canals within each reach, which 
will be included in the report.  ICON will provide a listing within the report and 
need to coordinate future projects with the canal companies. 

2D: Acknowledgements of project participants 
 The group discussed the inconsistencies for each of the project participants 

when listing their titles and departments.  Julie will provide ICON the correct 
departments for the participants within Boulder County 

 Shea noted the need to stay consistent with professional designations (P.E., 
CFM, etc.) whether they are listed for everyone or for no one. 

 If anyone would like their professional designation changed from what appeared 
on the report, they will contact ICON and the report will be updated. 

2E: City of Boulder OSMP – Grassland and Ecosystem Management Plan 
 Marianne noted ICON should add the Ecosystem plan as a reference to the 

report
2F: Weld County involvement: 

 Shea noted Weld County did review the draft alternatives report.  Diana was 
present at this meeting.
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2I: Geomorphic questions / tables:
 ERC was not present at the meeting but Craig explained has spoken to them 

about the question relating to some of the items.  Particularly, the stream loss 
over time table was intended to be read horizontally and not comparing the same 
reach for every time period.  The table will be updated to avoid confusion.   

 Shea asked for the aerial photos used in the comparisons to be included in the 
appendix and referenced in the text. 

2K: Additional restoration alternatives 
 Existing planned projects, which were not involved in the alternative analysis, will 

be included in the masterplan to assist with grant funding. 

The team transitioned to discussing additional areas of focused: 
3A: Referencing water users 

 Water users were not specifically identified in the report.  ICON will create a list 
of known irrigation canals in each reach for Scott to review.  ICON will also add 
text to the report about the right to divert water along Boulder Creek. 

 Scott noted that not all diverters are companies so there might not be individual 
points of contacts 

3B: Map of breach areas 
 Marianne will provide ICON with a map on the breach areas to include in the 

flood history of Boulder Creek. 
3C: Climate change and uncertainty 

 Shea noted that if climate change is discussed in the report, the UDFCD 2015 
Climate Change White Paper should be referenced since it is more focused on 
the rocky mountain region than the FEMA study.  Shea gave a brief summary 
stating the report found very little change to the 100-year storm but the likelihood 
of more frequent storms of lesser intensity. 

 ICON will incorporate the UDFCD White Paper findings into the report as soon as 
the document becomes available. 

3D: WCR 16.5 Restoration 
 Scott detailed the problem area near WCR 16.5 where flow is being diverted to 

the northeast away from the Boulder Creek flowpath through a breach in the 
embankment.  There have been repairs to the culvert underneath WCR 16.5 
since it is not adequately sized to handle the diverted flows.  Scott noted that the 
bridge at 16.5 did not contribute to the flooding but the low point east of the 
stream crossing was leading the roadway overtopping. 

 Craig discussed this could be an area that a formalized inflow/outflow spillway 
could be applicable protecting the embankment.  There is also the possibility of 
stream realignment, moving the bridge from its existing alignment to the low point 
where flows are overtopping the road, although it isn’t the most feasible to 
implement in the future.

 Scott pointed out that downstream of WCR 16.5 the diversion structure at the 
Idaho Ditch, which impacts several other ditches, would have to be relocated if 
the stream alignment was changed.  Scott outlined several parties are impacted 
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by the flooding are interested in restoring the area, including the president of the 
water users group, and the home owners association.

 Craig explained how this could be the best area for restoration within Weld 
County besides the confluence with the St. Vrain Creek.

 After discussion of the 95th Street area it was decided to apply the same concept 
with the most feasible alternative in this area.  This included restoration through 
the area including channel work to prevent future breaches but maintaining the 
existing bridge alignment.

3E/F: 95th St. Restoration 
 Craig gave an overview of the area, outlining the perched bridge with the low 

point along occurring through the pond north of the existing alignment.  The 
alternative report outlined two different possibilities for the area, keeping the 
existing alignment (with restoration) or realigning Boulder Creek to flow through 
the pond.  Previously 95th Street was not identified as a location for a 100-year 
bridge alternative to be developed.  

 Julie noted there may be a desire for a 100-year alternative to be developed for 
the 95th Street bridge. 

 Craig noted the bridge is relatively new so prioritization for any alternative at 95th

Street would be low relative to other areas. 
 While the property east of 95th Street was flooded, Marianne did not believe any 

of their residential structures were impacted by the flooding.  
 Shea questioned whether the recommended plan should focus on what is 

obtainable now by maintaining the existing bridge or allowing the stream to cross 
at the low point of 95th Street.  She noted that even though the area is currently 
private property, that may not always be the case so it might benefit designing 
this alternative. 

 Marianne asked whether there could be a third alternative where restoration to 
the creek around the pond is designed but the existing bridge is maintained. 

 Shea stated the more feasible design, maintaining the existing bridge alignment, 
should be carried forward.  ICON will investigate restoration opportunities in the 
area, while maintaining the bridge alignment. 

3G: St. Vrain Confluence 
 Dan outlined how the confluence of Boulder Creek and the St. Vrain Creek will 

occur future upstream on Boulder Creek.  The confluence will now occur where 
flows breached the embankment during the September 2013 flood, shortening 
the overall length of Boulder Creek. 

3H: Additional restoration from 61st to Valmont 
 Craig described how general restoration costs will be added to this reach for 

grant funding. 
3I: Keep or Remove Pond Protection on City of Boulder – Open Space 

 The group discussed formalizing the inflow/outflow spillway structure proposed in 
the alternatives.  Marianne states that the City of Boulder Open Space charter is 
only in favor of restoration, which may include taking down the gravel pit 
embankment and creating a floodplain terrace in the vicinity of the gravel pits.  
The spillways will be removed from City of Boulder Open Space and replaced 
with general stream restoration instead. 
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 The spillways are still applicable for gravel pits residing within Boulder County. 

3J: Property owners near South Boulder Creek Confluence 
 Craig detailed how an owner on South Boulder Creek would be an interested 

party to collaborate on a future projct.  The property owner is interested in 
dredging the pond on his property and providing an overflow to protect the 
embankment.

 Craig noted another property owner that had reached out expressing interest in 
alternatives for Boulder Creek.  This property owner was concerned about the 
floodway associated with the City of Boulder floodplain mapping update residing 
on his property.  While not directly involved in this masterplan since it would only 
mitigate hazards to the floodway, Craig wanted to inform the sponsors about the 
interest and determine if an alternative was needed for this area.

 Shea described how there was an existing masterplan for the Boulder Creek and 
South Boulder Creek confluence.  No alternative was needed at this time.    

3M: Plan layout – orientation 
 The project team discussed the orientation of the alternative maps if there was 

any confusion or a better way to identify alternatives
 The project team informed ICON the plan layout was straightforward and did not 

need any revision.
3N: Anything else 

 The recent storms have led to frequent flooding of pedestrian underpasses in the 
City of Boulder.  Katie will pass along the map identifying these areas for general 
problem ID maps.  Craig and Shea explained the best way to treat sediment 
treating the source or including maintenance for the channel if the longitudinal 
slope can’t be adjusted. 

 Scott inquired about the Civic Center Masterplan and its relationship to this 
study.  Katie noted that it was a separate entity from this masterplan.  Craig 
noted that it was referenced in this report to direct anyone looking for information 
about the area to that masterplan. 

4A: Phasing and Schedule for Public Meeting 
 Shea described the schedule for the project.  ICON will address all comments 

received from the draft alternative analysis report and submit the final alternative 
analysis to the sponsors.  UDFCD and the sponsors then will create a selected 
plan for ICON to refine in the Conceptual Design phase noting any differences 
from the recommended plan. 

 The group discussed whether the next public meeting should be held before or 
after the selected plan was issued. It was decided some of the alternative areas 
would be drafted by DHM prior to the public meeting to help the public visualize 
the selected plan. 

 Mark described to the project team some of the media channels he has used to 
get great public involvement in past public meetings.  He mentioned social 
media, sponsors websites, posters in key locations in addition to the mailers.  
The project team would further discuss strategies to gather public interest for the 
public meeting at the next progress meeting. 
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 The public meeting was estimated to be held in 8 weeks. 
4B: Report Corrections / Formalize Selected Plan 

 ICON will correct the alternative draft report and submit the final alternative 
analysis prior to the next progress meeting.  Conceptual Design sketches will be 
developed after the next progress meeting, before the public meeting.  After the 
public meeting is held the Conceptual Design Draft Report will be submitted. 

4C: Conceptual Design Approach & Focal Locations 
 The focal locations will be identified at the next progress meeting. 

4D: Prioritization of Alternatives 
 Craig described the process of prioritizing the projects that was very success on 

the Coal Creek Watershed Restoration Masterplan.  Each project will be given 
individual ratings in several different categories creating a weighted average for 
ease of comparison.  Craig will bring an example of the spreadsheet to the next 
meeting to review with the project team. 

- END OF MEETING-- 

To the best of my knowledge, these minutes are a factual account of the business conducted, 
the discussions that took place, and the decisions that were reached at the subject meeting.  
Please direct any exceptions to these minutes in writing to the undersigned within ten (10) days 
of the issue date appearing herein.  Failure to do so will constitute acceptance of these minutes 
as statements of fact in which you concur. 

Minutes prepared by:   
    Jeremy Deischer     Date 
    ICON Engineering, Inc. 
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Boulder Creek Master Plan
Progress Meeting
August 31, 2015

Boulder County Rembrandt Room
Meeting Minutes

Attendees:    Julie McKay, Boulder County
  Diane Malone, Boulder County
  Annie Noble, City of Boulder
  Dan Wolford, City of Longmont
  Kristine Obendorf, Boulder County
  Scott Holwick, Lyons Gaddis
  Mark Monger, Lower Boulder Ditch
  Marianne Giolitto, City of Boulder OSMP
  Shea Thomas, UDFCD
  Mark Wilcox, DHM Design  
  Craig Jacobson, ICON Engineering 
  Jeremy Deischer, ICON Engineering 

1) INTRODUCTIONS
Mark Monger introduced himself to the project team.  He contacted Craig recently 
and represents the Lower Boulder Ditch as well as the Wheeler Ranch property. 

2) ALTERNATIVES REPORT
ICON has updated the DRAFT Alternative Analysis report since the prior meeting 
and has submitted a revised version to project stakeholders.  There were three 
areas remaining to discuss:
95th Street:

o Julie informed the project team that 95th Street overtopped during a storm 
in late May 2015.  A 100-year crossing structure alternative at 95th was not 
a priority when speaking to the Boulder County Transportation group in the 
past because the overtopping, originally witnessed in September 2013, 
seemed to be infrequent.  Julie passed along a series of emails to ICON 
and Shea to update them of the conversation between the transportation 
department and Dave Skuodas of UDFCD, as this conclusion may have 
changed and a 100-year crossing alternative may be of interest at this 
location.

o Craig summarized the alternatives that had been proposed for 95th Street.
At the previous progress meeting the project team discussed maintaining 
the current bridge alignment since the existing bridge is in good condition 
which would lead to a low prioritization ranking.  Restoration could be 
implemented upstream of 95th Street to convey flows from the sump 
location, located north of the bridge, to the existing bridge location.  
Another alternative could be developed to add additional conveyance at 
the existing sump conveying flood flows underneath 95th Street with base 
flows continuing along the existing stream alignment.  This alternative 
would require restoration downstream of 95th Street including property 
easements or acquisition to convey these flood flows back to the existing 
alignment.
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o Mark Monger informed the project team that keeping the existing bridge 
alignment should be a high priority as the existing diversion structure just 
downstream of 95th Street is very expensive and a high priority for the 
Lower Boulder Ditch Company.  Scott Holwick pointed that while the base 
flow of Boulder Creek would still be intercepted by the Lower Boulder 
Ditch, the flood floods would bypass the diversion structure and could be a 
loss of water opportunity to water rights users downstream.  Shea pointed 
out these flood flows would be conveyed underneath 95th Street instead of 
overtopping the roadway, and no flows would be diverted from the Lower 
Boulder Ditch.

o Craig inquired about developing parallel conceptual designs for this area to 
better visualize the proposed alternatives and provide an opportunity of two 
alternate plans which to be carried forward after the completion of the 
master plan.  Shea expressed concern of having two conceptual designs in 
the final master plan with the possibility of multiple entities implementing 
different aspects of the design. 

o ICON will meet with the Boulder County Transportation Department to 
clarify what is being proposed in the recommended plan.  Any changes to 
the proposed plan that are developed in this meeting will be reported to the 
team at the next project meeting. 

Cordry Court
o When selecting the recommended plan Cordry Court was linked to the 

Harvest House alternative.  The Cordry Court alternative could be 
implemented separately from the Harvest House with grading of the 
Boulder Creek overbanks and trail realignment to eliminate the High 
Hazard Flood Zone located along Cordry Court. Property acquisition was 
evaluated but not included in the recommended plan due to a low BCA 
ratio.

o Annie noted that the City generally has interest in acquisition for properties 
within the High Hazard Zone as a safety measure above and beyond the 
BCA computations.  She confirmed the need to add conveyance by moving 
the trail away from the creek and that acquisition may help address both
restoration in addition to eliminating the High Hazard Zone.

o Craig suggested including the minimum improvement to eliminate the High 
Hazard along Cordry Court in the Selected Plan but to elaborate in the 
report that consideration could also be given to property acquisition in the 
high hazard location to address a life and public safety condition. 

o Annie asked for a brief explanation of what was being proposed for the 
Harvest House alternative

Craig detailed the alternative focused on removing the spill flow 
from Taft Drive by expanding the creek through relocation of the 
tennis courts and housing structures located along the south bank.  
Craig explained this alternative could be more easily implemented 
with the redevelopment of the area rather than a singular 
restoration alternative.  The three structures located along the 
south bank west of the tennis courts had a relatively high BCA but 
they were contained within the Harvest House parcel so they were 
not separated into their own alternative.

o Annie reiterated the safety issue concerning structures within a High 
Hazard Zone not taken into account when using the FEMA BCA Analysis 
tool.
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Weld County / St. Vrain
o Dan detailed the recent developments of Boulder Creek eroding the left 

bank further upstream diverting flows into the gravel ponds.  Two 
alternatives were being developed for the St. Vrain / Boulder Creek 
confluence area.  The first alternative would allow Boulder Creek to breach 
the banks and create a wetland area confluence where the two ponds 
currently exist.  The second alternative would be to restore the eroding 
banks along Boulder Creek and maintain the existing confluence area.  
Craig showed the project team a preliminary rendering of the Boulder 
Creek restoration, which would restore the eroding channel banks in 
Reach 1.  Dan noted his preference is what the rendering showed, by
repairing the eroded banks. 

o Shea asked for the existing alignment to be added to the exhibits to see 
the differences in sinuosity between existing and proposed conditions.
Dan will keep the project team informed of any decisions made about the 
area.

3) CONCEPTUAL DESIGN
Craig outlined the seven areas chosen to represent the watershed in the Conceptual 
Design phase.  The existing alignment will be shown on each of the renderings to 
differentiate between existing and proposed alignment and sinuosity.  Shea pointed out 
these areas may not be the top prioritization for the master plan; they just represent the 
variety of the projects possible throughout the watershed.

4) PLAN FOR PUBLIC MEETING
The team decided the Recommended Plan would be used in the public meeting allowing 
input from the public before developing the Conceptual Design.
The team discussed the Boulder Creek FEMA PMR Open House meeting being held on
September 16, 2015.  Since this is strictly a floodplain meeting this was a good 
opportunity to raise awareness for the master plan public meeting, but this meeting 
would not be used in lieu of the public meeting. 
The public meeting will be scheduled as soon as possible to allow time for the mailing 
list to be sent out in advance of the meeting. The seven renderings representing the 
variety of projects throughout the watershed will be prepared for the public meeting.  
Shea will schedule the public meeting once a meeting place is agreed upon and notify 
the project team, tentatively scheduled for the week of September 28th – October 2nd.

5) PRIORTIZATION
Craig described the prioritization process based on a weighted grading scale for each 
project.  The weighted categories will differ between each reach to accommodate the 
priorities for each area throughout the watershed.
Annie questioned whether prioritization was necessary given the differences in the 
proposed alternatives and the multiple entities that would be implementing different 
aspects of the plan.  Shea asked for each prioritization to be separated by community 
within the report.  The prioritization process will be a qualitative assessment between the 
different alternatives rather than the strict quantitative assessment, such as the one 
ICON completed on Coal Creek. 
Kristine suggested the alternatives be grouped into tiers to allow flexibility when 
choosing the order the implementation order.
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The group requested the ICON take a first stab at prioritization and the group could 
comment from that point forward.

6) NEXT STEPS  
Annie mentioned an upcoming WRAB meeting.  Craig noted that he anticipated that the 
Draft Conceptual Design Report will be finalized before the Water Resources Advisory 
Board (WRAB) meeting on October 19 by approximately one week.  He noted this may 
not give time to provide the completed draft document to WRAB in an information 
packet, usually due a few weeks prior.  The schedule for WRAB will be discussed further 
with the City following this meeting.  

- END OF MEETING--

To the best of my knowledge, these minutes are a factual account of the business conducted, 
the discussions that took place, and the decisions that were reached at the subject meeting.  
Please direct any exceptions to these minutes in writing to the undersigned within ten (10) days 
of the issue date appearing herein.  Failure to do so will constitute acceptance of these minutes 
as statements of fact in which you concur.

Minutes prepared by:     
     

Jeremy Deischer   September 3, 2015   
    ICON Engineering, Inc.
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Selected Plan for the
Boulder Creek Restoration Master Plan 

September 14, 2015 

The Selected Plan for Boulder Creek agreed upon by Boulder County (Boulder Co), City of 
Boulder (Boulder), City of Longmont (Longmont) and the Urban Drainage and Flood Control 
District (UDFCD) (hereinafter Boulder Co, Boulder, Longmont and UDFCD shall jointly be 
referred to as “Sponsors”) to be shown by ICON Engineering, Inc. (ICON) in the final Boulder
Creek Restoration Master Plan report (hereinafter called “Final Report”) is described in general 
and specific terms below.   

SELECTED PLAN AND DIRECTLY RELATED ISSUES 

Unless specifically directed otherwise below, this Selected Plan to be shown in the Final Report
essentially follows the recommendations made by ICON in the Boulder Creek Restoration Master 
Plan Alternatives Report dated July 2015 (hereinafter called “Alternatives”) based on the primary 
goal of improving resiliency along Boulder Creek. 

ICON is asked to address all items that are specified to be addressed in the Final Report as 
described in the agreement between UDFCD and ICON for this project, which includes developing, 
describing and showing a conceptual design based on the Recommended Plan in the Alternatives,
with the following exceptions: 

1. Recommended alternatives for Reaches 5(F) and 5(G) at 95th Street, pending project 
discussion between ICON and Boulder County engineering staff. Boulder County would 
like a comprehensive explanation of current conditions, analysis conducted during master 
planning, and reasons for recommendations (refer to original draft alternatives analysis 
comments/questions submitted). 

2. Evaluate the new alignment of Boulder Creek in Longmont after the May 2015 storm event 
and adjust the plan accordingly. 

3. Recommend alternatives for reach adjacent to Cordry Court pending project discussion 
between ICON and City of Boulder staff. 

Also show and describe all recommended facilities, costs and actions on a reach-by-reach of the 
drainageway.  In general, the Final Report shall provide, show, and recommend the following:

1. Under a section in the Final Report titled “General Recommendations”, recommend:  

a) That the controlling jurisdictions take steps to stabilize all major waterways when their 
watershed urbanizes, rehabilitate existing degraded reaches of the waterways and their 
tributaries, and aggressively control erosion and sediment transport during construction 
activities. 

b) That Sponsors and any other jurisdiction having land use control powers in this watershed 
require new land development and significant redevelopment and publicly funded projects to 
provide to the maximum extent practicable runoff volume control practices (i.e., minimize 
directly connected impervious areas and employ infiltrating permanent BMPs) whenever 
site conditions permit. 
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c) That the controlling jurisdictions take steps to require that permanent BMPs for all new 
development, redevelopment, and publicly funded projects provide to the maximum extent 
practicable a Water Quality Capture Volume (WQCV) as recommended in the Urban Storm 
Drainage Criteria Manual – Volume 3, after accounting for volume reductions achieved 
using volume control practices as recommended under Item 1.b above.    

d) That jurisdictions having land use control powers in this watershed continue to implement 
their floodplain management regulations, including regulation of the 100-year floodway and 
floodplain.

Recommend that these jurisdictions adopt a policy, if not already done so, of preserving the 
defined floodplains as open spaces to the maximum extent possible and that at least 1-foot 
freeboard be provided for the lowest floor above the 100-year flood elevation shown on the 
latest flood hazard area delineation or FIRM maps for all human occupied structures built 
adjacent to, or within, the defined 100-year floodplains. NOTE: Freeboard requirements in 
Boulder County Land Use Code apply for structures that have some portion within the 
designated 100-year floodplain (no reference to adjacent). 

e) That all jurisdiction having land use control powers in this watershed continue to participate 
in FEMA’s flood insurance Community Rating System and public education programs. 

2. List on the plan view and profile sheet of the conceptual design, where appropriate, the 
recommended wetland mitigations that will be needed to implement recommended improvements, 
if any. 

3. Using input from stakeholders and the public, work with Sponsors and other affected local 
jurisdictions to prioritize the recommended facilities and actions that are listed in the Final 
Report and clearly articulate them in that document. 

4. Describe the recommended type and schedule of maintenance activities for all improved 
facilities recommended in the Final Report.

5. Consider the various functions of all natural waterways in the study watersheds and their 
floodplain, including flood conveyance, riparian habitat, open space, aesthetics, recreation, 
urban development, water quality, utility crossing, transportation and other features.

6. Acknowledge in the Final Report, that land-use changes to the contributing watersheds affect 
the flood hazard nature (i.e., runoff rates, volumes and depths), the transport of sediment, and 
the water quality of the receiving natural waterways.  

EXECUTIVE SUMMARY 

Include an Executive Summary in the Final Report written in plain, non-technical language, which 
is directed primarily at the general public and elected officials.  This summary should, at the 
minimum, contain the following as well as other items listed in UDFCD’s checklist for preparation 
of the final major drainageway plan conceptual design report: 

1. A brief summary of the planning process including numbers of progress and public meetings.  

2. A brief description of the decisions made by project sponsors during this project.

3. A brief summary of all design criteria specifically developed for this plan.
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4. A brief summary of the following sections of the Final Report: Purpose and Scope, Study Area 
Description, Alternative Evaluation, Recommended Plan, and Conceptual Design.

5. A map showing the area and all recommended improvements.   

6. Tabular and narrative summaries of costs showing costs for capital improvements, 
engineering/administrative/contingencies, and land values, all sorted by drainageway, reach, 
tributary, and by jurisdiction.  The reach length (miles), tributary catchment area (square miles), 
and their totals should also be included in the table. 

Incorporate the following notes on each drawing: 

“This drawing is for master planning purposes and represents preliminary and conceptual 
engineering.  Alternatives will be considered by local agencies and the Urban Drainage 
and Flood Control District provided the alternative offers an equivalent intent of the plan, 
including hydraulic capacity, water quality, stream stability and natural waterway features.  
The alternative must comply with all requirements of the local jurisdiction and the Urban 
Drainage and Flood Control District.  In addition, there may be State and Federal 
requirements that will need to be considered and met. This drawing does not provide a final 
design and shall not be used for construction purposes.” 

 “Many activities that occur in or affect ditches, drainages, creeks, ponds or wetlands 
require a Section 404 Permit Authorization from the US Army Corps of Engineers.  During 
preliminary design, and prior to final design or starting work, contact the Corps' Denver 
Regulatory Office at 303-979-4120 for appropriate permit authority to avoid compromising 
and delaying the completion of the project.” 

ADDITIONAL DIRECTION 

1. Unit costs should be updated to reflect the most current costs available using the UD-MP Cost 
worksheet. 

2. Include an Acknowledgements section listing all participants and stakeholders in this study.  
Include in the list their name, organization and function in the planning process.

3. Show all maintenance access routes along all reaches.  To the extent feasible, the alignment of 
these routes shall be coordinated with existing and planned recreational trails identified using 
input provided by Sponsors, special districts and other local stakeholders.

4. Summarize cost estimates of improvements by jurisdiction where those improvements are 
located, by the reach in which the improvements are located and overall project totals.  

5. Report estimated costs for maintenance of all facilities, including detention ponds, storm sewer 
outfall points, grade control structures, etc. reported in the Final Report.
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Boulder Creek Master Plan 
95th Street Meeting – Boulder County 

September 15, 2015 

Meeting Minutes

Attendees: Julie McKay, Boulder County 
  Varda Blum, Boulder County 
  Anne Pagano, Boulder County 
  Dave Webster, Boulder County 
  George Gerstle, Boulder County 
  Shea Thomas (phone), UDFCD 
  Craig Jacobson, ICON Engineering  
    

1) INTRODUCTIONS 
 Introductions of the attendees were made.
 Shea Thomas joined the meeting by phone.

2) 95th Street 
 Craig provided an overview discussion for the 95th Street crossing of Boulder 

Creek.
 Craig discussed the geometry of the 95th Street crossing and flooding aspects 

experienced in 2013 and for larger storm events.  He explained how the existing 
bridge was perched and due to the low points in the roadway, the bridge itself only 
passed a small percentage of the 100-year discharge (3,000 cfs of 13,000 cfs).    

 Craig noted that the original direction received from the County was that 95th

Street did not require 100-year conveyance capacity from a transportation 
perspective.  Subsequently, the County requested that ICON review 100-year 
alternatives for the area.     

 Craig explained that ICON’s current concept alternative incorporated: raising the 
roadway elevation above the 100-year level; adding a new 100-year bridge 
crossing; and providing stream restoration both upstream and downstream of 95th

Street.
 Stream restoration would follow the topography of the area, extending through the 

95th Street pond and across Boulder Valley Farms property where property may 
be needed.   

 With this plan, the irrigation diversion would still follow the current alignment 
upstream of 95th Street, and flow through the existing bridge.   

 At the last progress meeting, Julie noted that the roadway had also nearly 
overtopped earlier in 2015.  Although the master plan does provide a 
recommendation for an ultimate solution in the area, the County was concerned 
with more regular flooding that may occur prior.  She also noted that 
implementation of the master plan improvements would take time, given the need 
for additional property downstream of 95th; coordination with City of Boulder Open 
Space upstream of 95th, and the fact that the existing bridge was still relatively 
new.
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 It was suggested that an interim solution be developed that could address more 
frequent flooding at 95th, with objectives to maintain the current bridge and reduce 
the need for property acquisition.   

 The group discussed options to raise the roadway by a more moderate level 
(approximately 2’).  This would still allow overtopping, but reduce the frequency of 
occurrence.

 The group also discussed how water upstream of the roadway, in the 95th Street 
pond, could be redirected back to the main channel by installing an opening in the 
north bank upstream of the existing bridge.   

 Finally, it was discussed that with this plan; the upstream channel sections would 
still be restored through City of Boulder Open Space property. 

 Craig noted that with the roadway changes, flood elevation may increase 
upstream of 95th, the design would need to ensure that no impacts occur to 
upstream insurable structures.  It was discussed that the stream restoration 
through City open space may also help mitigate flood impacts.  The County would 
need to consider a combined project with the City.

3) CONCEPTUAL DESIGN 
 The group discussed how to present this interim plan for 95th Street in the overall 

master plan.
 Shea suggested that the conceptual design reflect the interim solution, as that is 

what is most likely to be implemented by Boulder County.  However, the master 
plan discussion and costs should still reflect more of an ultimate solution.  With 
that said, ICON should still note the difference in cost for interim plan alone in the 
text.

- END OF MEETING-- 

To the best of my knowledge, these minutes are a factual account of the business conducted, 
the discussions that took place, and the decisions that were reached at the subject meeting.  
Please direct any exceptions to these minutes in writing to the undersigned within ten (10) days 
of the issue date appearing herein.  Failure to do so will constitute acceptance of these minutes 
as statements of fact in which you concur. 

Minutes prepared by:     
     

Craig D. Jacobson   September 20, 2015   
    ICON Engineering, Inc. 

ICONENGINEERING, INC. 
    

7000 S. Yosemite Street, Suite 120, Centennial, CO 80112 
p 303.221.0802 | f 303.221.4019 

www.iconeng.com 

Boulder Creek Master Plan 
Progress Meeting 
November 18, 2015 

Boulder County Parks and Open Space Offices
Meeting Minutes

Attendees:   Katie Knapp City of Boulder 
  Julie McKay Boulder County 
  Shea Thomas Urban Drainage and Flood Control District 
  Marianne Giolitto City of Boulder OSMP 
  Claire DeLeo Boulder County 
  Dan Wolford City of Longmont 
  Mark Wilcox DHM Design 
  Craig Jacobson ICON Engineering 
  Jeremy Deischer ICON Engineering 

 Craig informed the project team the Water Resources Advisory Board (WRAB) meeting 
was held last night in the City of Boulder.  The board unanimously recommended taking 
the study to council and for the council to approve pending including City comments.   

Conceptual Design Report Feedback: 

1A: Saint Vrain Confluence 
 The group discussed the two comments received on the St. Vrain Creek Confluence 

Rendering.  The report will be clarified that the confluence location will be on City of 
Longmont Open Space.  The rendering will be updated to remove the property call out to 
avoid confusion. 

2D: Modify Idaho Creek Ditch 
 Scott Holwick, who was unable to attend the meeting, commented on the naming 

convention of the Idaho Creek Ditch.  Scott notes the diversion structure at the 
confluence of Idaho Creek and Boulder Creek diverts water for five ditches that is 
conveyed through Idaho Creek but there is no Idaho Creek Ditch.  The report references 
to Idaho Creek Ditch will be clarified and the team will coordinate with Scott before the 
final report is delivered.  

3A: Stream Restoration Upstream of CO Rd. 16.5 
 Scott Holwick provided a comment about the stream restoration and proposed spillway 

protection of the pond upstream of CO 16.5.  Scott’s comment clarified the breach is 
occurring is not occurring in the Williams Reservoir No.1, but an unnamed reservoir.  
Craig noted this would be revised in the report and protection would be included for the 
breeched reservoir. 

4G: Stabilize Howell Ditch Diversion 
 The team discussion a comment from Boulder County about lumping alternative 4G with 

alternative 4H for funding purposes.  The team decided while the projects could be 
combined when applying for funding and implemented concurrently, for the purposes of 
this study the projects would remain as separate alternatives. 

4F: Stream Restoration Though Doniphan, Wittemeyer Ponds, etc. 
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 The priority of project 4H (Stream restoration through Doniphan, Wittemeyer Ponds, 
Bailey-Kenosha Ponds, and Open Space) will be raised to high priority due to the highly 
erosive slopes in the area. 

4H: Kenosha Road Bridge
 The priority of Kenosha Road Bridge alternative was discussed.  This structure was 

assigned a high priority by ICON due to the small existing bridge width providing minimal 
conveyance capacity compared to other roadway crossings.  After discussion with the 
project team, the high priority will be maintained for consistency.   

4J: 109th Street 
 The Boulder County comment asking about removal of the bridge entirely was 

discussed.  The team discussed how the crossing at 109th wasn’t a high priority for 
access in the area.  Craig explained previous discussions with Boulder County led the 
project team to believe there wasn’t a desire to remove the structure entirely.  Shea 
recommended including text in the report to evaluate the removal of the bridge in the 
future but maintaining the alternative of improving the bridge structure.  The same note 
about evaluating whether to remove the bridge will be included at the Kenosha Road 
Bridge alternative. 

4K: Stream Restoration through Wheeler Ranch 
 The team discussed a comment asking to consider making the confluence of Boulder 

and Coal Creek plans compatible.  Craig did not believe the Lower Boulder and Coal 
Creek Master plan included any recommendations for the confluence of Boulder Creek 
and Coal Creek.  Although improvements to Coal Creek are outside of the scope of this 
study the project team will review the previous master plans for Coal Creek to verify 
whether any recommendations were provided for the confluence area.  

5A: Alexander Dawson Open Space 
 ICON will revise the stream alignment on the exhibits to eliminate the meander from 

going outside of the floodplain limits. 
 Claire explained to the project team Boulder County has plans to restore a segment of 

the stream in Alexander Dawson Open Space that suffered damage  
5G: 95th Street 

 The team discussed a comment from Boulder County about the alternate alignment 
proposed upstream of 95th Street bisecting the pond.  Craig described how the full 
restoration to a natural channel would remove the pond.  Marianne added she was in 
favor of filling the pond to restore the natural floodplain with the alternate alignment.  The 
report does not include a conceptual design for the alternate stream alignment but does 
include the 100-year bridge crossing as well as a cost estimate for the interim condition 
design.

5H: Stream Restoration from Upstream of 95th St. to White Rocks Trail 
 This project will be changed from high priority to medium. 

6B: 75th Street 
 A comment was received from Boulder County questioning the replacement of the 

bridge.  The team discussed the comment and decided to stay consistent with other 
roadway crossings and not suggest adding any culverts.  Increasing the roadway 
elevation in conjunction with the bridge improvement would remove the low spot in the 
roadway that currently exists away from the bridge crossing.   

7I: Stream Restoration from Valmont to 61st St. 
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 This project will be raised in priority from medium to high priority.   
9E: Boulder Slough Diversion 

 The comment about the Boulder Slough was from Scott Holwick explaining the different 
ditches that convey flow through the Boulder Slough.  ICON will coordinate with Scott 
after the Boulder Slough has been further explained in the report. 

9F: Sediment Maintenance along Boulder Creek 
 Shea’s comment was wondering if the source of sediment to be removed in project 9F 

was known.  Craig explained his belief was the sediment was carried into the City of 
Boulder from the canyon as he did not know of any significant bank erosion within the 
City of Boulder.  Katie agreed the source was most likely from the canyon as well as 
tributary’s entering Boulder Creek as the creek moved downstream towards the city 
limits.  Shea suggested clarifying in the report where the sediment was coming from. 

Misc Comments: 

UP Rail Trail Alignment 
 Marianne and Boulder County provided revisions to the description of the UP Rail Trail 

as well as comments on the figure that will be revised. 
Debris Removal around infrastructure guidelines 

 Boulder County commented if there was a suggested standard or guideline as to 
distance to infrastructure for a removal zone.  Craig explained he didn’t believe there 
was a good guideline to include in the report as any specified distance wouldn’t account 
for debris that would be carried downstream into this threshold.  Craig noted clarification 
would be added to the report about the need to inspect these areas for debris around 
infrastructure.  

Stream Centerline Alignment on renderings 
 Scott provided a comment about the existing stream centerline not being an accurate 

depiction.  The team will coordinate with Scott to clarify and address this comment.    
Gravel Pit Spillway Report Clarification 

 Marianne provided a comment to the clarify the report text that the City of Boulder Open 
Space and Mountain Parks charter requires the department to restore ecological 
systems to a natural system.  The gravel pit spillways proposed, while alleviating 
flooding concerns, do not restore the natural floodplain.  A section will be added to the 
report addressing restoration of the floodplain gravel pits is an option although not 
always desirable since it often requires eliminating the pond. 

Description of Previous Reports 
 Mark Wilcox will add descriptions of the other reports referenced in Section 4.3. 

Stream Alignment  

 Shea asked for clarification regarding the text description of relocating Boulder Creek 
further west in Reach 3.  Craig explained the intent is to add separation between the 
creek and reservoir by returning the creek to a more historic alignment through the use 
of an oxbow.  The report will be clarified to better explain what is being proposed.   
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Next Steps: 

 ICON will revise the report to incorporate the comments received in the next few weeks.  
Shea noted she planned to present this report for adoption to the UDFCD board on 
December 19th.   

- END OF MEETING-- 

To the best of my knowledge, these minutes are a factual account of the business conducted, 
the discussions that took place, and the decisions that were reached at the subject meeting.  
Please direct any exceptions to these minutes in writing to the undersigned within ten (10) days 
of the issue date appearing herein.  Failure to do so will constitute acceptance of these minutes 
as statements of fact in which you concur. 

Minutes prepared by:  

    Jeremy Deischer    November 19, 2015 
    ICON Engineering, Inc. 

B - 56



B - 57



Boulder Creek Website Email Distribution List (10/20/15)

Timestamp Name Email
2/3/2015 11:06:03 Shawn Roberts robersh@yahoo.com
2/4/2015 7:29:49 Alan Bueltel acbueltel@msn.com
2/4/2015 9:29:57 Erik Hartronft erik@hapcdesign.com
2/4/2015 9:35:04 Don Rogers drrogers51@gmail.com

2/5/2015 10:24:32 rob mccormack troutrobert@gmail.com
2/14/2015 4:29:43 Tricia Olson olynmawr@msn.com

2/17/2015 12:45:48 Don Rogers drrogers51@gmail.com
2/17/2015 12:46:21 Scott E. Holwick sholwick@lgkhlaw.com 
2/17/2015 16:55:19 Burton Lee 4bslee@gmail.com
2/21/2015 15:22:30 Arthur Hacker arthacker4@yahoo.com
2/26/2015 12:23:41 Dave Smoljan ds261x@gmail.com
2/27/2015 13:53:16 g gxxid@yahoo.com
3/3/2015 13:32:52 JM Seiler jms569@msn.com
3/3/2015 14:47:37 Kim Hutton huttonk@bouldercolorado.gov
3/6/2015 6:37:37 Dave Smoljan ds261x@gmail.com
3/6/2015 8:09:05 Katie Knapp knappk@bouldercolorado.gov

3/6/2015 14:32:09 Chuck Howe Charles.Howe@Colorado.edu
3/9/2015 1:11:16 Avery Aboodahbja@gmail.com
3/9/2015 9:10:40 Kim Cattau kim.cattau@surroundarchitecture.com
3/9/2015 9:37:18 Dash ash@scottcox.com

3/10/2015 10:41:40 Bret Linenfelser linenfelserb@bouldercolorado.gov
3/10/2015 21:31:05 Jennifer Stanley rolinj@yahoo.com
3/16/2015 13:21:33 taylor sajama67@yahoo.com
3/17/2015 12:53:54 Mark Jordahl mark@conservationconcepts.net
3/18/2015 23:47:35 Avery Aboodahbja@gmail.com
3/21/2015 7:57:24 sue baylor2000@comcast.net

3/23/2015 15:06:33 Brad Dallam bradd@cityoflafayette.com
3/24/2015 19:55:05 Randy Ray rray@ccwcd.org
4/6/2015 15:07:46 david rausch dmr247@gmail.com
4/6/2015 15:55:42 Robert Queen robert.queen@aecom.com
5/3/2015 9:43:23 Susan Iott sei_rsp87@hotmail.com

5/14/2015 9:49:30 Garrett Varra Gvarra@varracompanies.com
5/29/2015 8:00:54 David Rose david@rosewoodconstruction.com

5/29/2015 12:06:01 Chad Pettrone Chadpettrone@yahoo.com
7/28/2015 11:38:00 Jim Cowart, PE jimcowartpe@gmail.com
9/14/2015 8:57:34 David Davia d.davia@comcast.net

John Mansell tex2891@aol.com
Alan Bueltel acbueltel@msn.com
Western Disposal Serviceskbowar@westerndisposal.com
Mark Fuller mark_fuller@centurylink.net
Bill Jancosko bjancosko@timepiececapital.com
David Rose david@rosewoodconstruction.com
Curt Parker cparker@flatsurv.com
Todd toddmakescoffee@gmail.com
Jeremiah Brodal jbrodal@transwest.com
Dan Prince danofboulder@yahoo.com
Terry Siverly n224@me.com
Robert Soden rober.soden@gmail.com
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INTERACTIVE MAP COMMENTS (AS OF 10/20/2015)

COMMENT 1
    "Response" : "Email sent 2-6, copied Julie McKay",

      "email" : "bjancosko@timepiececapital.com",
      "name" : "Bill Jancosko",
      "phone" : "303-931-1025"

COMMENT 2
    "Response" : "None Required",
      "email" : "",
      "name" : "",
      "phone" : "",
      "title" : ""

COMMENT 3
    "Response" : "Email 2-6 Thank you",
      "description" : "To what degree does this affect us?",
      "email" : "mark_fuller@centurylink.net",
      "name" : "Mark Fuller",
      "phone" : "303.579.3238"

COMMENT 4
    "Response" : "Email Response on 2-6, Copied Varda",

      "email" : "tex2891@aol.com",
      "name" : "John Mansell",
      "phone" : "3034441237"

COMMENT 5
    "Response" : "Email 2-6, Thank you",
      "description" : "The flood washed out around the dam on the KOA lake",
      "email" : "kbowar@westerndisposal.com",
      "marker-color" : "#FFA6A6",
      "name" : "Western Disposal Services",
      "phone" : "303-210-0972"

COMMENT 6

      "description" : "This feeder creek flooded to within 10 feet of our 
house. The sewers backed up into all our basements all the way 

down to the creek. The entire lower end of the golf course turned 
into one big lake.  Will there be any help on this? ",

      "description" : "This house is outside the 100y flood zone 
according to  USGA. During the flood, water the water on this side of 

the creek rose about 12 feet but would have needed an additional 
12+ vertical feet.to reach this home. ",
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APPENDIX C 

DRAFT CDOT HYDROLOGY PROFILE  
  



Note: FIS values derived from USACE, 1977 study, unless noted otherwise.
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APPENDIX D 

HISTORIC INVESTIGATION & ALTERNATE RESTORATION ALIGNMENTS 
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Unimpacted Stream SystemExhibit D-A(1)
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Unimpacted Stream SystemExhibit D-A(2)

USACE Reach
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Unimpacted Stream SystemExhibit D-A(3)
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Unimpacted Stream SystemExhibit D-A(4)
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Confined Stream SystemExhibit D-B(1)
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Confined Stream SystemExhibit D-B(2)

USACE Reach
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Confined Stream SystemExhibit D-B(3)
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Confined Stream SystemExhibit D-B(4)
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Hybrid Stream SystemExhibit D-C(1)
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Hybrid Stream SystemExhibit D-C(2)

USACE Reach
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Hybrid Stream SystemExhibit D-C(3)
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Boulder Creek Restoration Master PlanMay 2015

Conceptual Stream Alignments - Hybrid Stream SystemExhibit D-C(4)
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APPENDIX E 

ALTERNATIVE COST SUMMARIES   



PROJECT : Boulder Creek MDP - Reach 1
DRAINAGEWAY : Boulder Creek

REACH : 1A
JURISDICTION : City of Longmont

REACH ID: BCM-Reach1A DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimated New Stream <----User Defined Items 1400 L.F. $133.00 $186,200.00
ERC Estimated Riparian Restoration <----User Defined Items 6 AC $35,000.00 $224,977.00 100 ft. each side of river

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $411,177.00
Subtotal Capital Improvement Costs $411,177.00

Additional Capital Improvement Costs
Dewatering $4,111.77 L.S. $4,112.00
Mobilization 5% $20,559.00
Traffic Control $10,279.43 L.S. $10,279.00
Utility Coordination/Relocation $10,279.43 L.S. $10,279.00
Stormwater Management/Erosion Control 5% $20,559.00
Subtotal Additional Capital Improvement Costs $65,788.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $71,545.00
Legal/Administrative 5% $23,848.00
Contract Admin/Construction Management 10% $47,697.00
Contingency 25% $119,241.00
Subtotal Other Costs $262,331.00

Total Capital Improvement Costs $739,296.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 1400 L.F. $2.00 $560.00

Total Annual Operation and Maintenance Cost $560.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $19,600.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach1.xlsm, BCM-Reach1A 2015-07-15, 4:40 PM

PROJECT : Boulder Creek MDP - Reach 1
DRAINAGEWAY : Boulder Creek

REACH : 1B
JURISDICTION : City of Longmont

REACH ID: BCM-Reach1B DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverside Spillway <----User Defined Items 1 L.S. $225,000.00 $225,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $225,000.00
Subtotal Capital Improvement Costs $225,000.00

Additional Capital Improvement Costs
Dewatering $2,250.00 L.S. $2,250.00
Mobilization 5% $11,250.00
Traffic Control $5,625.00 L.S. $5,625.00
Utility Coordination/Relocation $5,625.00 L.S. $5,625.00
Stormwater Management/Erosion Control 5% $11,250.00
Subtotal Additional Capital Improvement Costs $36,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $39,150.00
Legal/Administrative 5% $13,050.00
Contract Admin/Construction Management 10% $26,100.00
Contingency 25% $65,250.00
Subtotal Other Costs $143,550.00

Total Capital Improvement Costs $404,550.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach1.xlsm, BCM-Reach1B 2015-07-15, 4:40 PM
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PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2A
JURISDICTION : Weld County

REACH ID: BCM-Reach2A DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at CO Rd 20.5 <----User Defined Items 5400 SF $250.00 $1,350,000.00 30 ft width bridge
Removal of old bridge <----User Defined Items 3900 SF $50.00 $195,000.00 130 ft x 30 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,545,000.00
Subtotal Capital Improvement Costs $1,545,000.00

Additional Capital Improvement Costs
Dewatering $15,450.00 L.S. $15,450.00
Mobilization 5% $77,250.00
Traffic Control $38,625.00 L.S. $38,625.00
Utility Coordination/Relocation $38,625.00 L.S. $38,625.00
Stormwater Management/Erosion Control 5% $77,250.00
Subtotal Additional Capital Improvement Costs $247,200.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $268,830.00
Legal/Administrative 5% $89,610.00
Contract Admin/Construction Management 10% $179,220.00
Contingency 25% $448,050.00
Subtotal Other Costs $985,710.00

Total Capital Improvement Costs $2,777,910.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00

Total Annual Operation and Maintenance Cost $12.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2A 2015-07-15, 4:38 PM

PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2B
JURISDICTION : Weld County

REACH ID: BCM-Reach2B DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Diversion for Aquatic Passage <----User Defined Items 1 L.S. $205,000.00 $205,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $205,000.00
Subtotal Capital Improvement Costs $205,000.00

Additional Capital Improvement Costs
Dewatering $2,050.00 L.S. $2,050.00
Mobilization 5% $10,250.00
Traffic Control $5,125.00 L.S. $5,125.00
Utility Coordination/Relocation $5,125.00 L.S. $5,125.00
Stormwater Management/Erosion Control 5% $10,250.00
Subtotal Additional Capital Improvement Costs $32,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $35,670.00
Legal/Administrative 5% $11,890.00
Contract Admin/Construction Management 10% $23,780.00
Contingency 25% $59,450.00
Subtotal Other Costs $130,790.00

Total Capital Improvement Costs $368,590.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2B 2015-07-15, 4:38 PM
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PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2C
JURISDICTION : Weld County

REACH ID: BCM-Reach2C DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2C 2015-07-15, 4:38 PM

PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2D
JURISDICTION : Weld County

REACH ID: BCM-Reach2D DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2D 2015-07-15, 4:38 PM
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PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2E
JURISDICTION : Weld County

REACH ID: BCM-Reach2E DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft span bridge <----User Defined Items 5400 SF $250.00 $1,350,000.00 30 ft width bridge
Removal of old bridge <----User Defined Items 3900 SF $50.00 $195,000.00 130 ft x 30 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,545,000.00
Subtotal Capital Improvement Costs $1,545,000.00

Additional Capital Improvement Costs
Dewatering $15,450.00 L.S. $15,450.00
Mobilization 5% $77,250.00
Traffic Control $38,625.00 L.S. $38,625.00
Utility Coordination/Relocation $38,625.00 L.S. $38,625.00
Stormwater Management/Erosion Control 5% $77,250.00
Subtotal Additional Capital Improvement Costs $247,200.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $268,830.00
Legal/Administrative 5% $89,610.00
Contract Admin/Construction Management 10% $179,220.00
Contingency 25% $448,050.00
Subtotal Other Costs $985,710.00

Total Capital Improvement Costs $2,777,910.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00

Total Annual Operation and Maintenance Cost $12.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2E 2015-07-15, 4:38 PM

PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2F
JURISDICTION : Weld County

REACH ID: BCM-Reach2F DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverbank Spillway <----User Defined Items 20 L.S. $225,000.00 $4,500,000.00
Lateral Spillway <----User Defined Items 1 L.S. $225,000.00 $225,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $4,725,000.00
Subtotal Capital Improvement Costs $4,725,000.00

Additional Capital Improvement Costs
Dewatering $47,250.00 L.S. $47,250.00
Mobilization 5% $236,250.00
Traffic Control $118,125.00 L.S. $118,125.00
Utility Coordination/Relocation $118,125.00 L.S. $118,125.00
Stormwater Management/Erosion Control 5% $236,250.00
Subtotal Additional Capital Improvement Costs $756,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $822,150.00
Legal/Administrative 5% $274,050.00
Contract Admin/Construction Management 10% $548,100.00
Contingency 25% $1,370,250.00
Subtotal Other Costs $3,014,550.00

Total Capital Improvement Costs $8,495,550.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 21 EA $608.00 $2,554.00

Total Annual Operation and Maintenance Cost $2,554.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $89,389.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2F 2015-07-15, 4:39 PM
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PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2G
JURISDICTION : Weld County

REACH ID: BCM-Reach2G DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 2000 L.F. $133.00 $266,000.00
ERC Riparian Restoration <----User Defined Items 18 AC $35,000.00 $642,792.00 200 ft. on each side of river

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $908,792.00
Subtotal Capital Improvement Costs $908,792.00

Additional Capital Improvement Costs
Dewatering $9,087.92 L.S. $9,088.00
Mobilization 5% $45,440.00
Traffic Control $22,719.80 L.S. $22,720.00
Utility Coordination/Relocation $22,719.80 L.S. $22,720.00
Stormwater Management/Erosion Control 5% $45,440.00
Subtotal Additional Capital Improvement Costs $145,408.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $158,130.00
Legal/Administrative 5% $52,710.00
Contract Admin/Construction Management 10% $105,420.00
Contingency 25% $263,550.00
Subtotal Other Costs $579,810.00

Total Capital Improvement Costs $1,634,010.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 2000 L.F. $2.00 $800.00

Total Annual Operation and Maintenance Cost $800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,000.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2G 2015-07-15, 4:39 PM

PROJECT : Boulder Creek MDP - Reach 3
DRAINAGEWAY : Boulder Creek

REACH : 3A
JURISDICTION : Weld County

REACH ID: BCM-Reach3A DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 2000 L.F $135.00 $270,000.00
ERC Riparian Restoration <----User Defined Items 18 AC $35,000.00 $642,792.00 200 ft. on each side of stream

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $912,792.00
Subtotal Capital Improvement Costs $912,792.00

Additional Capital Improvement Costs
Dewatering $9,127.92 L.S. $9,128.00
Mobilization 5% $45,640.00
Traffic Control $22,819.80 L.S. $22,820.00
Utility Coordination/Relocation $22,819.80 L.S. $22,820.00
Stormwater Management/Erosion Control 5% $45,640.00
Subtotal Additional Capital Improvement Costs $146,048.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $158,826.00
Legal/Administrative 5% $52,942.00
Contract Admin/Construction Management 10% $105,884.00
Contingency 25% $264,710.00
Subtotal Other Costs $582,362.00

Total Capital Improvement Costs $1,641,202.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 2000 L.F. $2.00 $800.00

Total Annual Operation and Maintenance Cost $800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,000.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 3
DRAINAGEWAY : Boulder Creek

REACH : 3B
JURISDICTION : Weld County

REACH ID: BCM-Reach3B DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverside Spillway <----User Defined Items 1 EA $225,000.00 $225,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $225,000.00
Subtotal Capital Improvement Costs $225,000.00

Additional Capital Improvement Costs
Dewatering $2,250.00 L.S. $2,250.00
Mobilization 5% $11,250.00
Traffic Control $5,625.00 L.S. $5,625.00
Utility Coordination/Relocation $5,625.00 L.S. $5,625.00
Stormwater Management/Erosion Control 5% $11,250.00
Subtotal Additional Capital Improvement Costs $36,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $39,150.00
Legal/Administrative 5% $13,050.00
Contract Admin/Construction Management 10% $26,100.00
Contingency 25% $65,250.00
Subtotal Other Costs $143,550.00

Total Capital Improvement Costs $404,550.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach3.xlsm, BCM-Reach3B 2015-07-15, 4:37 PM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4A
JURISDICTION : Weld County

REACH ID: BCM-Reach4A DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4A 2015-07-15, 4:34 PM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4B
JURISDICTION : Boulder County

REACH ID: BCM-Reach4B DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Soil Riprap, Type M 178 C.Y. $85.00 $15,111.00 400 L.F. of Right Bank stabilization

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 0 ACRE $1,217.00 $304.00

Special Items (User Defined) 1
180 ft. span bridge at County Line road <----User Defined Items 7200 S.F. $250.00 $1,800,000.00 40 ft width
Old bridge removal <----User Defined Items 4800 S.F. $50.00 $240,000.00 120 ft x 40 ft. 

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $15,111.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $304.00
Special Items (User Defined) $2,040,000.00
Subtotal Capital Improvement Costs $2,055,415.00

Additional Capital Improvement Costs
Dewatering $20,554.15 L.S. $20,554.00
Mobilization 5% $102,771.00
Traffic Control $51,385.38 L.S. $51,385.00
Utility Coordination/Relocation $51,385.38 L.S. $51,385.00
Stormwater Management/Erosion Control 5% $102,771.00
Subtotal Additional Capital Improvement Costs $328,866.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $357,642.00
Legal/Administrative 5% $119,214.00
Contract Admin/Construction Management 10% $238,428.00
Contingency 25% $596,070.00
Subtotal Other Costs $1,311,354.00

Total Capital Improvement Costs $3,695,635.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00

Total Annual Operation and Maintenance Cost $16.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4B 2015-07-15, 4:34 PM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4B-100yr
JURISDICTION : Boulder County

REACH ID: BCM-Reach4B-100yr DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 9458 C.Y. $29.00 $274,282.00 Fill required to raise roadway
Soil Riprap, Type M 178 C.Y. $85.00 $15,111.00 400 L.F. RB Stabilization

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 0 ACRE $1,217.00 $304.00

Special Items (User Defined) 1
220 ft span bridge at County Line Road <----User Defined Items 8800 S.F. $250.00 $2,200,000.00 40 ft. width
Asphalt for roadway <----User Defined Items 7022 S.Y. $60.00 $421,333.00 1580 ft. of roadway construction (N side)
Old bridge removal <----User Defined Items 4800 S.F. $50.00 $240,000.00 120 ft. x 40 ft.

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $289,393.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $304.00
Special Items (User Defined) $2,861,333.00
Subtotal Capital Improvement Costs $3,151,030.00

Additional Capital Improvement Costs
Dewatering $31,510.30 L.S. $31,510.00
Mobilization 5% $157,552.00
Traffic Control $78,775.75 L.S. $78,776.00
Utility Coordination/Relocation $78,775.75 L.S. $78,776.00
Stormwater Management/Erosion Control 5% $157,552.00
Subtotal Additional Capital Improvement Costs $504,166.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $548,279.00
Legal/Administrative 5% $182,760.00
Contract Admin/Construction Management 10% $365,520.00
Contingency 25% $913,799.00
Subtotal Other Costs $2,010,358.00

Total Capital Improvement Costs $5,665,554.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00

Total Annual Operation and Maintenance Cost $16.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4B-100yr 2015-07-15, 4:34 PM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4C-Boulder
JURISDICTION : Boulder County

REACH ID: BCM-Reach4C-Boulder DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverbank Spillway <----User Defined Items 11 L.S. $225,000.00 $2,475,000.00
Lateral Spillway <----User Defined Items 2 L.S. $225,000.00 $450,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,925,000.00
Subtotal Capital Improvement Costs $2,925,000.00

Additional Capital Improvement Costs
Dewatering $29,250.00 L.S. $29,250.00
Mobilization 5% $146,250.00
Traffic Control $73,125.00 L.S. $73,125.00
Utility Coordination/Relocation $73,125.00 L.S. $73,125.00
Stormwater Management/Erosion Control 5% $146,250.00
Subtotal Additional Capital Improvement Costs $468,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $508,950.00
Legal/Administrative 5% $169,650.00
Contract Admin/Construction Management 10% $339,300.00
Contingency 25% $848,250.00
Subtotal Other Costs $1,866,150.00

Total Capital Improvement Costs $5,259,150.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 13 EA $608.00 $1,581.00

Total Annual Operation and Maintenance Cost $1,581.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $55,335.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4C-Boulder 2015-07-15, 4:35 PM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4C-Weld
JURISDICTION : Weld County

REACH ID: BCM-Reach4C-Weld DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverbank spillway <----User Defined Items 2 L.S. $225,000.00 $450,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $450,000.00
Subtotal Capital Improvement Costs $450,000.00

Additional Capital Improvement Costs
Dewatering $4,500.00 L.S. $4,500.00
Mobilization 5% $22,500.00
Traffic Control $11,250.00 L.S. $11,250.00
Utility Coordination/Relocation $11,250.00 L.S. $11,250.00
Stormwater Management/Erosion Control 5% $22,500.00
Subtotal Additional Capital Improvement Costs $72,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $78,300.00
Legal/Administrative 5% $26,100.00
Contract Admin/Construction Management 10% $52,200.00
Contingency 25% $130,500.00
Subtotal Other Costs $287,100.00

Total Capital Improvement Costs $809,100.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 2 EA $608.00 $243.00

Total Annual Operation and Maintenance Cost $243.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $8,505.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4C-Weld 2015-07-15, 4:35 PM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4D
JURISDICTION : Boulder County

REACH ID: BCM-Reach4D DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Soil Riprap, Type M 102 C.Y. $85.00 $8,670.00 230 ft. x 6 ft. x 2 ft.
Excavation, Mid Range 188 C.Y. $29.00 $5,452.00 Fill required in addition to soil riprap

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 1 ACRE $1,217.00 $609.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $14,122.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $609.00
Special Items (User Defined) $0.00
Subtotal Capital Improvement Costs $14,731.00

Additional Capital Improvement Costs
Dewatering $147.31 L.S. $147.00
Mobilization 5% $737.00
Traffic Control $368.28 L.S. $368.00
Utility Coordination/Relocation $368.28 L.S. $368.00
Stormwater Management/Erosion Control 5% $737.00
Subtotal Additional Capital Improvement Costs $2,357.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $2,563.00
Legal/Administrative 5% $854.00
Contract Admin/Construction Management 10% $1,709.00
Contingency 25% $4,272.00
Subtotal Other Costs $9,398.00

Total Capital Improvement Costs $26,486.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 230 L.F. $2.00 $92.00

Total Annual Operation and Maintenance Cost $92.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $3,220.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4D 2015-07-15, 4:35 PM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4E
JURISDICTION : Boulder County

REACH ID: BCM-Reach4E DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Remove washed out bridge <----User Defined Items 1200 S.F. $50.00 $60,000.00 15 ft. x 80 ft.

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $60,000.00
Subtotal Capital Improvement Costs $60,000.00

Additional Capital Improvement Costs
Dewatering $600.00 L.S. $600.00
Mobilization 5% $3,000.00
Traffic Control $1,500.00 L.S. $1,500.00
Utility Coordination/Relocation $1,500.00 L.S. $1,500.00
Stormwater Management/Erosion Control 5% $3,000.00
Subtotal Additional Capital Improvement Costs $9,600.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $10,440.00
Legal/Administrative 5% $3,480.00
Contract Admin/Construction Management 10% $6,960.00
Contingency 25% $17,400.00
Subtotal Other Costs $38,280.00

Total Capital Improvement Costs $107,880.00
0

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4E 2015-07-15, 4:35 PM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4F
JURISDICTION : Boulder County

REACH ID: BCM-Reach4F DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate - New Stream <----User Defined Items 1 L.S. $1,130,000.00 $1,130,000.00
ERC Estimate - Riparian Restoration <----User Defined Items 1 L.S. $2,730,000.00 $2,730,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $3,860,000.00
Subtotal Capital Improvement Costs $3,860,000.00

Additional Capital Improvement Costs
Dewatering $38,600.00 L.S. $38,600.00
Mobilization 5% $193,000.00
Traffic Control $96,500.00 L.S. $96,500.00
Utility Coordination/Relocation $96,500.00 L.S. $96,500.00
Stormwater Management/Erosion Control 5% $193,000.00
Subtotal Additional Capital Improvement Costs $617,600.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $671,640.00
Legal/Administrative 5% $223,880.00
Contract Admin/Construction Management 10% $447,760.00
Contingency 25% $1,119,400.00
Subtotal Other Costs $2,462,680.00

Total Capital Improvement Costs $6,940,280.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 8500 L.F. $2.00 $3,400.00

Total Annual Operation and Maintenance Cost $3,400.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $118,999.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4F 2015-07-15, 4:35 PM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4G
JURISDICTION : Boulder County

REACH ID: BCM-Reach4G DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 804 C.Y. $29.00 $23,316.00 Cut & Haul
Excavation, Low Range 368 C.Y. $13.00 $4,784.00 Cut & Fill Onsite
Soil Riprap, Type M 778 C.Y. $85.00 $66,130.00 1050 ft. x 2 ft. x 5 ft.

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $94,230.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $344,230.00

Additional Capital Improvement Costs
Dewatering $3,442.30 L.S. $3,442.00
Mobilization 5% $17,212.00
Traffic Control $8,605.75 L.S. $8,606.00
Utility Coordination/Relocation $8,605.75 L.S. $8,606.00
Stormwater Management/Erosion Control 5% $17,212.00
Subtotal Additional Capital Improvement Costs $55,078.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $59,896.00
Legal/Administrative 5% $19,965.00
Contract Admin/Construction Management 10% $39,931.00
Contingency 25% $99,827.00
Subtotal Other Costs $219,619.00

Total Capital Improvement Costs $618,927.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 230 L.F. $2.00 $92.00

Total Annual Operation and Maintenance Cost $214.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $7,490.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4G 2015-07-15, 4:36 PM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4H
JURISDICTION : Boulder County

REACH ID: BCM-Reach4H DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at Kenosha Road <----User Defined Items 7200 S.F. $250.00 $1,800,000.00 40 ft. Bridge width
Old bridge removal <----User Defined Items 3600 S.F. $50.00 $180,000.00 90 ft. x 40 ft.

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,980,000.00
Subtotal Capital Improvement Costs $1,980,000.00

Additional Capital Improvement Costs
Dewatering $19,800.00 L.S. $19,800.00
Mobilization 5% $99,000.00
Traffic Control $49,500.00 L.S. $49,500.00
Utility Coordination/Relocation $49,500.00 L.S. $49,500.00
Stormwater Management/Erosion Control 5% $99,000.00
Subtotal Additional Capital Improvement Costs $316,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $344,520.00
Legal/Administrative 5% $114,840.00
Contract Admin/Construction Management 10% $229,680.00
Contingency 25% $574,200.00
Subtotal Other Costs $1,263,240.00

Total Capital Improvement Costs $3,560,040.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00

Total Annual Operation and Maintenance Cost $16.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4H 2015-07-15, 4:36 PM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4I
JURISDICTION : Boulder County

REACH ID: BCM-Reach4I DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Grade Control for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $205,000.00 $205,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $205,000.00
Subtotal Capital Improvement Costs $205,000.00

Additional Capital Improvement Costs
Dewatering $2,050.00 L.S. $2,050.00
Mobilization 5% $10,250.00
Traffic Control $5,125.00 L.S. $5,125.00
Utility Coordination/Relocation $5,125.00 L.S. $5,125.00
Stormwater Management/Erosion Control 5% $10,250.00
Subtotal Additional Capital Improvement Costs $32,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $35,670.00
Legal/Administrative 5% $11,890.00
Contract Admin/Construction Management 10% $23,780.00
Contingency 25% $59,450.00
Subtotal Other Costs $130,790.00

Total Capital Improvement Costs $368,590.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4I 2015-07-15, 4:36 PM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4J
JURISDICTION : Boulder County

REACH ID: BCM-Reach4J DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at 109th St. <----User Defined Items 5400 S.F. $250.00 $1,350,000.00 30 ft. bridge width
Old bridge removal <----User Defined Items 2400 S.F. $50.00 $120,000.00 80 ft. x 30 ft.
Stream Restoration <----User Defined Items 1 Mile $575,000.00 $350,750.00 Average of New and Existing Stream Restoration
Riparian Restoration <----User Defined Items 18 ACRE $35,000.00 $623,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,443,750.00
Subtotal Capital Improvement Costs $2,443,750.00

Additional Capital Improvement Costs
Dewatering $24,437.50 L.S. $24,438.00
Mobilization 5% $122,188.00
Traffic Control $61,093.75 L.S. $61,094.00
Utility Coordination/Relocation $61,093.75 L.S. $61,094.00
Stormwater Management/Erosion Control 5% $122,188.00
Subtotal Additional Capital Improvement Costs $391,002.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $425,213.00
Legal/Administrative 5% $141,738.00
Contract Admin/Construction Management 10% $283,475.00
Contingency 25% $708,688.00
Subtotal Other Costs $1,559,114.00

Total Capital Improvement Costs $4,393,866.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00

Total Annual Operation and Maintenance Cost $12.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4J 2015-07-15, 4:36 PM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4K
JURISDICTION : Boulder County

REACH ID: BCM-Reach4K DATE : 04-22-2015

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 4600 L.F. $133.00 $611,800.00
ERC Riparian Restoration <----User Defined Items 42 AC $35,000.00 $1,478,421.00 200 ft on each side of stream

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,090,221.00
Subtotal Capital Improvement Costs $2,090,221.00

Additional Capital Improvement Costs
Dewatering $20,902.21 L.S. $20,902.00
Mobilization 5% $104,511.00
Traffic Control $52,255.53 L.S. $52,256.00
Utility Coordination/Relocation $52,255.53 L.S. $52,256.00
Stormwater Management/Erosion Control 5% $104,511.00
Subtotal Additional Capital Improvement Costs $334,436.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $363,699.00
Legal/Administrative 5% $121,233.00
Contract Admin/Construction Management 10% $242,466.00
Contingency 25% $606,164.00
Subtotal Other Costs $1,333,562.00

Total Capital Improvement Costs $3,758,219.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4600 L.F. $2.00 $1,840.00

Total Annual Operation and Maintenance Cost $1,840.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $64,399.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4K 2015-07-15, 4:42 PM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5A
JURISDICTION : Boulder County

REACH ID: BCM-Reach5A DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimated New Stream <----User Defined Items 1 L.S. $600,000.00 $600,000.00
ERC Estimated Riparian Restoration <----User Defined Items 1 L.S. $1,450,000.00 $1,450,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,050,000.00
Subtotal Capital Improvement Costs $2,050,000.00

Additional Capital Improvement Costs
Dewatering $20,500.00 L.S. $20,500.00
Mobilization 5% $102,500.00
Traffic Control $51,250.00 L.S. $51,250.00
Utility Coordination/Relocation $51,250.00 L.S. $51,250.00
Stormwater Management/Erosion Control 5% $102,500.00
Subtotal Additional Capital Improvement Costs $328,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $356,700.00
Legal/Administrative 5% $118,900.00
Contract Admin/Construction Management 10% $237,800.00
Contingency 25% $594,500.00
Subtotal Other Costs $1,307,900.00

Total Capital Improvement Costs $3,685,900.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4500 L.F. $2.00 $1,800.00

Total Annual Operation and Maintenance Cost $1,800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $62,999.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5A 2015-07-15, 4:31 PM

PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5B
JURISDICTION : Boulder County

REACH ID: BCM-Reach5B DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5B 2015-07-15, 4:31 PM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5C
JURISDICTION : Boulder County

REACH ID: BCM-Reach5C DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverbank spillway <----User Defined Items 5 L.S. $225,000.00 $1,125,000.00
Lateral spillway <----User Defined Items 0 L.S. $225,000.00 $0.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,125,000.00
Subtotal Capital Improvement Costs $1,125,000.00

Additional Capital Improvement Costs
Dewatering $11,250.00 L.S. $11,250.00
Mobilization 5% $56,250.00
Traffic Control $28,125.00 L.S. $28,125.00
Utility Coordination/Relocation $28,125.00 L.S. $28,125.00
Stormwater Management/Erosion Control 5% $56,250.00
Subtotal Additional Capital Improvement Costs $180,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $195,750.00
Legal/Administrative 5% $65,250.00
Contract Admin/Construction Management 10% $130,500.00
Contingency 25% $326,250.00
Subtotal Other Costs $717,750.00

Total Capital Improvement Costs $2,022,750.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 5 EA $608.00 $608.00

Total Annual Operation and Maintenance Cost $608.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $21,280.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5C 2015-07-15, 4:31 PM

PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5D
JURISDICTION : Boulder County

REACH ID: BCM-Reach5D DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Grade Control for Acquatic & Habitat Passage <----User Defined Items 1 L.S. $205,000.00 $205,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $205,000.00
Subtotal Capital Improvement Costs $205,000.00

Additional Capital Improvement Costs
Dewatering $2,050.00 L.S. $2,050.00
Mobilization 5% $10,250.00
Traffic Control $5,125.00 L.S. $5,125.00
Utility Coordination/Relocation $5,125.00 L.S. $5,125.00
Stormwater Management/Erosion Control 5% $10,250.00
Subtotal Additional Capital Improvement Costs $32,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $35,670.00
Legal/Administrative 5% $11,890.00
Contract Admin/Construction Management 10% $23,780.00
Contingency 25% $59,450.00
Subtotal Other Costs $130,790.00

Total Capital Improvement Costs $368,590.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5D 2015-07-15, 4:32 PM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5E
JURISDICTION : Boulder County

REACH ID: BCM-Reach5E DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Grade Control for Acquatic & Habitat Passage <----User Defined Items 1 L.S. $205,000.00 $205,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $205,000.00
Subtotal Capital Improvement Costs $205,000.00

Additional Capital Improvement Costs
Dewatering $2,050.00 L.S. $2,050.00
Mobilization 5% $10,250.00
Traffic Control $5,125.00 L.S. $5,125.00
Utility Coordination/Relocation $5,125.00 L.S. $5,125.00
Stormwater Management/Erosion Control 5% $10,250.00
Subtotal Additional Capital Improvement Costs $32,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $35,670.00
Legal/Administrative 5% $11,890.00
Contract Admin/Construction Management 10% $23,780.00
Contingency 25% $59,450.00
Subtotal Other Costs $130,790.00

Total Capital Improvement Costs $368,590.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5E 2015-07-15, 4:32 PM

PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5F
JURISDICTION : Boulder County

REACH ID: BCM-Reach5F DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC New Stream Restoration <----User Defined Items 2000 L.F. $133.00 $266,000.00
ERC Riparian Restoration <----User Defined Items 18 Acre $35,000.00 $642,792.00 200 ft on each side of stream

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $908,792.00
Subtotal Capital Improvement Costs $908,792.00

Additional Capital Improvement Costs
Dewatering $9,087.92 L.S. $9,088.00
Mobilization 5% $45,440.00
Traffic Control $22,719.80 L.S. $22,720.00
Utility Coordination/Relocation $22,719.80 L.S. $22,720.00
Stormwater Management/Erosion Control 5% $45,440.00
Subtotal Additional Capital Improvement Costs $145,408.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $158,130.00
Legal/Administrative 5% $52,710.00
Contract Admin/Construction Management 10% $105,420.00
Contingency 25% $263,550.00
Subtotal Other Costs $579,810.00

Total Capital Improvement Costs $1,634,010.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 2000 L.F. $2.00 $800.00

Total Annual Operation and Maintenance Cost $800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,000.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5F 2015-07-15, 4:33 PM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5G
JURISDICTION : Boulder County

REACH ID: BCM-Reach5G DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Old bridge removal <----User Defined Items 4800 S.F. $50.00 $240,000.00 120 ft. x 40 ft.
180 ft. span bridge <----User Defined Items 7200 S.F. $250.00 $1,800,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,040,000.00
Subtotal Capital Improvement Costs $2,040,000.00

Additional Capital Improvement Costs
Dewatering $20,400.00 L.S. $20,400.00
Mobilization 5% $102,000.00
Traffic Control $51,000.00 L.S. $51,000.00
Utility Coordination/Relocation $51,000.00 L.S. $51,000.00
Stormwater Management/Erosion Control 5% $102,000.00
Subtotal Additional Capital Improvement Costs $326,400.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $354,960.00
Legal/Administrative 5% $118,320.00
Contract Admin/Construction Management 10% $236,640.00
Contingency 25% $591,600.00
Subtotal Other Costs $1,301,520.00

Total Capital Improvement Costs $3,667,920.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00

Total Annual Operation and Maintenance Cost $16.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5G 2015-07-15, 4:33 PM

PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5G-100yr
JURISDICTION : Boulder County

REACH ID: BCM-Reach5G-100yr DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 14304 C.Y. $29.00 $414,816.00 Fill Required for roadway reconstruction

Special Items (User Defined) 1
Removal of old 120 ft. bridge <----User Defined Items 4800 S.F. $50.00 $240,000.00 40 ft. width
220' span bridge <----User Defined Items 8800 S.F. $250.00 $2,200,000.00 40 ft. width
Asphalt Remove and Replace <----User Defined Items 6711 S.Y. $60.00 $402,667.00 1510 ft. of roadway reconstruction

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $414,816.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,842,667.00
Subtotal Capital Improvement Costs $3,257,483.00

Additional Capital Improvement Costs
Dewatering $32,574.83 L.S. $32,575.00
Mobilization 5% $162,874.00
Traffic Control $81,437.08 L.S. $81,437.00
Utility Coordination/Relocation $81,437.08 L.S. $81,437.00
Stormwater Management/Erosion Control 5% $162,874.00
Subtotal Additional Capital Improvement Costs $521,197.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $566,802.00
Legal/Administrative 5% $188,934.00
Contract Admin/Construction Management 10% $377,868.00
Contingency 25% $944,670.00
Subtotal Other Costs $2,078,274.00

Total Capital Improvement Costs $5,856,954.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00

Total Annual Operation and Maintenance Cost $16.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5G-100yr 2015-07-15, 4:33 PM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5H
JURISDICTION : Boulder County

REACH ID: BCM-Reach5H DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 4500 L.F. $133.00 $598,500.00
ERC Riparian Restoration <----User Defined Items 41 AC $35,000.00 $1,446,281.00 200 ft. on each side of stream

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,044,781.00
Subtotal Capital Improvement Costs $2,044,781.00

Additional Capital Improvement Costs
Dewatering $20,447.81 L.S. $20,448.00
Mobilization 5% $102,239.00
Traffic Control $51,119.53 L.S. $51,120.00
Utility Coordination/Relocation $51,119.53 L.S. $51,120.00
Stormwater Management/Erosion Control 5% $102,239.00
Subtotal Additional Capital Improvement Costs $327,166.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $355,792.00
Legal/Administrative 5% $118,597.00
Contract Admin/Construction Management 10% $237,195.00
Contingency 25% $592,987.00
Subtotal Other Costs $1,304,571.00

Total Capital Improvement Costs $3,676,518.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4500 L.F. $2.00 $1,800.00

Total Annual Operation and Maintenance Cost $1,800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $62,999.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5H 2015-07-15, 4:34 PM

PROJECT : Boulder Creek MDP - Reach 6
DRAINAGEWAY : Boulder Creek

REACH : 6A
JURISDICTION : Boulder County

REACH ID: BCM-Reach6A DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach6.xlsm, BCM-Reach6A 2015-07-15, 4:30 PM
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PROJECT : Boulder Creek MDP - Reach 6
DRAINAGEWAY : Boulder Creek

REACH : 6B
JURISDICTION : Boulder County

REACH ID: BCM-Reach6B DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at 75th St. <----User Defined Items 7200 S.F. $250.00 $1,800,000.00 40 ft width at 75th St.
Old bridge removal <----User Defined Items 4400 S.F. $50.00 $220,000.00 110 x 40 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,020,000.00
Subtotal Capital Improvement Costs $2,020,000.00

Additional Capital Improvement Costs
Dewatering $20,200.00 L.S. $20,200.00
Mobilization 5% $101,000.00
Traffic Control $50,500.00 L.S. $50,500.00
Utility Coordination/Relocation $50,500.00 L.S. $50,500.00
Stormwater Management/Erosion Control 5% $101,000.00
Subtotal Additional Capital Improvement Costs $323,200.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $351,480.00
Legal/Administrative 5% $117,160.00
Contract Admin/Construction Management 10% $234,320.00
Contingency 25% $585,800.00
Subtotal Other Costs $1,288,760.00

Total Capital Improvement Costs $3,631,960.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00

Total Annual Operation and Maintenance Cost $16.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach6.xlsm, BCM-Reach6B 2015-07-15, 4:30 PM

PROJECT : Boulder Creek MDP - Reach 6
DRAINAGEWAY : Boulder Creek

REACH : 6B-100yr
JURISDICTION : Boulder County

REACH ID: BCM-Reach6B-100yr DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 7242 C.Y. $29.00 $210,018.00 Fill required for roadway improvement

Special Items (User Defined) 1
180 ft span bridge at 75th St. <----User Defined Items 7200 S.F. $250.00 $1,800,000.00 40 ft. width at 75th
Remove and Replace Asphalt <----User Defined Items 7333 S.Y. $60.00 $440,000.00 1650 feet of roadway reconstruction ( South Side)
Old bridge removal <----User Defined Items 4400 S.F. $50.00 $220,000.00 110 ft x 40 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $210,018.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,460,000.00
Subtotal Capital Improvement Costs $2,670,018.00

Additional Capital Improvement Costs
Dewatering $26,700.18 L.S. $26,700.00
Mobilization 5% $133,501.00
Traffic Control $66,750.45 L.S. $66,750.00
Utility Coordination/Relocation $66,750.45 L.S. $66,750.00
Stormwater Management/Erosion Control 5% $133,501.00
Subtotal Additional Capital Improvement Costs $427,202.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $464,583.00
Legal/Administrative 5% $154,861.00
Contract Admin/Construction Management 10% $309,722.00
Contingency 25% $774,305.00
Subtotal Other Costs $1,703,471.00

Total Capital Improvement Costs $4,800,691.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00

Total Annual Operation and Maintenance Cost $16.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach6.xlsm, BCM-Reach6B-100yr 2015-07-15, 4:31 PM
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PROJECT : Boulder Creek MDP - Reach 6
DRAINAGEWAY : Boulder Creek

REACH : 6C
JURISDICTION : Boulder County

REACH ID: BCM-Reach6C DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverside spillway <----User Defined Items 4 L.S. $225,000.00 $900,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $900,000.00
Subtotal Capital Improvement Costs $900,000.00

Additional Capital Improvement Costs
Dewatering $9,000.00 L.S. $9,000.00
Mobilization 5% $45,000.00
Traffic Control $22,500.00 L.S. $22,500.00
Utility Coordination/Relocation $22,500.00 L.S. $22,500.00
Stormwater Management/Erosion Control 5% $45,000.00
Subtotal Additional Capital Improvement Costs $144,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $156,600.00
Legal/Administrative 5% $52,200.00
Contract Admin/Construction Management 10% $104,400.00
Contingency 25% $261,000.00
Subtotal Other Costs $574,200.00

Total Capital Improvement Costs $1,618,200.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 4 EA $608.00 $486.00

Total Annual Operation and Maintenance Cost $486.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $17,010.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach6.xlsm, BCM-Reach6C 2015-07-15, 4:31 PM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7A
JURISDICTION : Boulder County

REACH ID: BCM-Reach7A DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverside Spillway <----User Defined Items 4 LS $225,000.00 $900,000.00
Lateral Spillway <----User Defined Items 3 LS $225,000.00 $675,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,575,000.00
Subtotal Capital Improvement Costs $1,575,000.00

Additional Capital Improvement Costs
Dewatering $15,750.00 L.S. $15,750.00
Mobilization 5% $78,750.00
Traffic Control $39,375.00 L.S. $39,375.00
Utility Coordination/Relocation $39,375.00 L.S. $39,375.00
Stormwater Management/Erosion Control 5% $78,750.00
Subtotal Additional Capital Improvement Costs $252,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $274,050.00
Legal/Administrative 5% $91,350.00
Contract Admin/Construction Management 10% $182,700.00
Contingency 25% $456,750.00
Subtotal Other Costs $1,004,850.00

Total Capital Improvement Costs $2,831,850.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 7 EA $608.00 $851.00

Total Annual Operation and Maintenance Cost $851.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $29,785.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7A 2015-07-15, 4:28 PM
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PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7B
JURISDICTION : Boulder County

REACH ID: BCM-Reach7B DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverside Spillway <----User Defined Items 5 LS $225,000.00 $1,125,000.00
Lateral Spillway <----User Defined Items 2 LS $225,000.00 $450,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,575,000.00
Subtotal Capital Improvement Costs $1,575,000.00

Additional Capital Improvement Costs
Dewatering $15,750.00 L.S. $15,750.00
Mobilization 5% $78,750.00
Traffic Control $39,375.00 L.S. $39,375.00
Utility Coordination/Relocation $39,375.00 L.S. $39,375.00
Stormwater Management/Erosion Control 5% $78,750.00
Subtotal Additional Capital Improvement Costs $252,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $274,050.00
Legal/Administrative 5% $91,350.00
Contract Admin/Construction Management 10% $182,700.00
Contingency 25% $456,750.00
Subtotal Other Costs $1,004,850.00

Total Capital Improvement Costs $2,831,850.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 7 EA $608.00 $851.00

Total Annual Operation and Maintenance Cost $851.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $29,785.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7B 2015-07-15, 4:28 PM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7C
JURISDICTION : Boulder County

REACH ID: BCM-Reach7C DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7D
JURISDICTION : Boulder County

REACH ID: BCM-Reach7D DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7D 2015-07-15, 4:29 PM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7E
JURISDICTION : Boulder County

REACH ID: BCM-Reach7E DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at 61st St. <----User Defined Items 5400 S.F. $250.00 $1,350,000.00 30 ft width bridge at 61st St.
Old bridge removal <----User Defined Items 2700 S.F. $50.00 $135,000.00 90 ft x 30 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,485,000.00
Subtotal Capital Improvement Costs $1,485,000.00

Additional Capital Improvement Costs
Dewatering $14,850.00 L.S. $14,850.00
Mobilization 5% $74,250.00
Traffic Control $37,125.00 L.S. $37,125.00
Utility Coordination/Relocation $37,125.00 L.S. $37,125.00
Stormwater Management/Erosion Control 5% $74,250.00
Subtotal Additional Capital Improvement Costs $237,600.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $258,390.00
Legal/Administrative 5% $86,130.00
Contract Admin/Construction Management 10% $172,260.00
Contingency 25% $430,650.00
Subtotal Other Costs $947,430.00

Total Capital Improvement Costs $2,670,030.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00

Total Annual Operation and Maintenance Cost $12.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7E-100yr
JURISDICTION : Boulder County

REACH ID: BCM-Reach7E-100yr DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 9180 C.Y. $29.00 $266,220.00 Fill required for roadway reconstruction

Special Items (User Defined) 1
220 ft. span bridge <----User Defined Items 6600 S.F. $250.00 $1,650,000.00 30 ft width bridge at 61st St.
Remove and replace asphalt <----User Defined Items 6667 S.Y. $60.00 $400,000.00 2000 ft of roadway reconstruction (N and S Side)
Old bridge remvoal <----User Defined Items 2700 S.F. $50.00 $135,000.00 90 ft x 30 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $266,220.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,185,000.00
Subtotal Capital Improvement Costs $2,451,220.00

Additional Capital Improvement Costs
Dewatering $24,512.20 L.S. $24,512.00
Mobilization 5% $122,561.00
Traffic Control $61,280.50 L.S. $61,281.00
Utility Coordination/Relocation $61,280.50 L.S. $61,281.00
Stormwater Management/Erosion Control 5% $122,561.00
Subtotal Additional Capital Improvement Costs $392,196.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $426,512.00
Legal/Administrative 5% $142,171.00
Contract Admin/Construction Management 10% $284,342.00
Contingency 25% $710,854.00
Subtotal Other Costs $1,563,879.00

Total Capital Improvement Costs $4,407,295.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00

Total Annual Operation and Maintenance Cost $12.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7E-100yr 2015-07-15, 4:29 PM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7F
JURISDICTION : Boulder County

REACH ID: BCM-Reach7F DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Remove pedestrian bridge <----User Defined Items 2250 S.F. $50.00 $112,500.00 Existing 75ft x 30 ft
180 ft span pedestrain bridge <----User Defined Items 2700 S.F. $300.00 $810,000.00 180 ft x 15 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $922,500.00
Subtotal Capital Improvement Costs $922,500.00

Additional Capital Improvement Costs
Dewatering $9,225.00 L.S. $9,225.00
Mobilization 5% $46,125.00
Traffic Control $13,837.50 L.S. $13,838.00 Decreased from default to 1.5%
Utility Coordination/Relocation $80,000.00 L.S. $80,000.00 Increased from default
Stormwater Management/Erosion Control 5% $46,125.00
Subtotal Additional Capital Improvement Costs $195,313.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $167,672.00
Legal/Administrative 5% $55,891.00
Contract Admin/Construction Management 10% $111,781.00
Contingency 25% $279,453.00
Subtotal Other Costs $614,797.00

Total Capital Improvement Costs $1,732,610.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 15 L.F. $2.00 $6.00

Total Annual Operation and Maintenance Cost $6.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $210.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7G
JURISDICTION : Boulder County

REACH ID: BCM-Reach7G DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Pipe Culverts and Storm Drains 1
Circular Pipes 1

Diameter (in) Length (ft) No. of Barrels 1
54-inch 600 1 600 L.F. $263.00 $157,800.00

Headwalls 1
Diameter (in) Applicable No. of Barrels 1

54-inch Yes 1 2 EA $1,756.60 $3,513.00
Wingwalls (includes concrete apron) 1

Diameter (in) No. of Barrels 1
54-inch 1 2 EA $10,706.24 $21,412.00

Special Items (User Defined) 1
Remove existing diversion structure <----User Defined Items 1 L.S. $20,000.00 $20,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $182,725.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $20,000.00
Subtotal Capital Improvement Costs $202,725.00

Additional Capital Improvement Costs
Dewatering $2,027.25 L.S. $2,027.00
Mobilization 5% $10,136.00
Traffic Control $5,068.13 L.S. $5,068.00
Utility Coordination/Relocation $5,068.13 L.S. $5,068.00
Stormwater Management/Erosion Control 5% $10,136.00
Subtotal Additional Capital Improvement Costs $32,435.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $35,274.00
Legal/Administrative 5% $11,758.00
Contract Admin/Construction Management 10% $23,516.00
Contingency 25% $58,790.00
Subtotal Other Costs $129,338.00

Total Capital Improvement Costs $364,498.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Culvert Maintenance (e.g. sediment & debris removal, erosion at entrance/exit, structural repairs, e 600 L.F. $1.00 $120.00

Total Annual Operation and Maintenance Cost $120.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,200.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7G 2015-07-15, 4:29 PM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7H
JURISDICTION : Boulder County

REACH ID: BCM-Reach7H DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Soil Riprap, Type M 356 C.Y. $85.00 $30,222.00 Protection for Sanitary near Boulder Creek (400 LF)

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 0 ACRE $1,217.00 $304.00

Special Items (User Defined) 1
Grade Control Structure to Protect Sanitary <----User Defined Items 2 L.S. $205,000.00 $410,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $30,222.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $304.00
Special Items (User Defined) $410,000.00
Subtotal Capital Improvement Costs $440,526.00

Additional Capital Improvement Costs
Dewatering $4,405.26 L.S. $4,405.00
Mobilization 5% $22,026.00
Traffic Control $11,013.15 L.S. $11,013.00
Utility Coordination/Relocation $11,013.15 L.S. $11,013.00
Stormwater Management/Erosion Control 5% $22,026.00
Subtotal Additional Capital Improvement Costs $70,483.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $76,651.00
Legal/Administrative 5% $25,550.00
Contract Admin/Construction Management 10% $51,101.00
Contingency 25% $127,752.00
Subtotal Other Costs $281,054.00

Total Capital Improvement Costs $792,063.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 2 EA $608.00 $243.00

Total Annual Operation and Maintenance Cost $243.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $8,505.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7H 2015-07-15, 4:30 PM

E - 23



PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7I
JURISDICTION : Boulder County

REACH ID: BCM-Reach7I DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 6250 L.F. $133.00 $831,250.00
ERC Riparian Restoration <----User Defined Items 14 AC $35,000.00 $502,181.00 50 ft on each side of stream

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,333,431.00
Subtotal Capital Improvement Costs $1,333,431.00

Additional Capital Improvement Costs
Dewatering $13,334.31 L.S. $13,334.00
Mobilization 5% $66,672.00
Traffic Control $33,335.78 L.S. $33,336.00
Utility Coordination/Relocation $33,335.78 L.S. $33,336.00
Stormwater Management/Erosion Control 5% $66,672.00
Subtotal Additional Capital Improvement Costs $213,350.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $232,017.00
Legal/Administrative 5% $77,339.00
Contract Admin/Construction Management 10% $154,678.00
Contingency 25% $386,695.00
Subtotal Other Costs $850,729.00

Total Capital Improvement Costs $2,397,510.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 6250 L.F. $2.00 $2,500.00

Total Annual Operation and Maintenance Cost $2,500.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $87,499.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7I 2015-07-15, 4:30 PM

PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8A
JURISDICTION : Boulder County

REACH ID: BCM-Reach8A DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate New Stream <----User Defined Items 1 L.S. $230,000.00 $230,000.00
ERC Estimate Riparian Restoration <----User Defined Items 1 L.S. $140,000.00 $140,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $370,000.00
Subtotal Capital Improvement Costs $370,000.00

Additional Capital Improvement Costs
Dewatering $3,700.00 L.S. $3,700.00
Mobilization 5% $18,500.00
Traffic Control $9,250.00 L.S. $9,250.00
Utility Coordination/Relocation $9,250.00 L.S. $9,250.00
Stormwater Management/Erosion Control 5% $18,500.00
Subtotal Additional Capital Improvement Costs $59,200.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $64,380.00
Legal/Administrative 5% $21,460.00
Contract Admin/Construction Management 10% $42,920.00
Contingency 25% $107,300.00
Subtotal Other Costs $236,060.00

Total Capital Improvement Costs $665,260.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 1700 L.F. $2.00 $680.00

Total Annual Operation and Maintenance Cost $680.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $23,800.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8B
JURISDICTION : Boulder County

REACH ID: BCM-Reach8B DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate New Stream <----User Defined Items 1 L.S. $640,000.00 $640,000.00
ERC Estimate Riparian Restoration <----User Defined Items 1 L.S. $390,000.00 $390,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,030,000.00
Subtotal Capital Improvement Costs $1,030,000.00

Additional Capital Improvement Costs
Dewatering $10,300.00 L.S. $10,300.00
Mobilization 5% $51,500.00
Traffic Control $25,750.00 L.S. $25,750.00
Utility Coordination/Relocation $25,750.00 L.S. $25,750.00
Stormwater Management/Erosion Control 5% $51,500.00
Subtotal Additional Capital Improvement Costs $164,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $179,220.00
Legal/Administrative 5% $59,740.00
Contract Admin/Construction Management 10% $119,480.00
Contingency 25% $298,700.00
Subtotal Other Costs $657,140.00

Total Capital Improvement Costs $1,851,940.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4800 L.F. $2.00 $1,920.00

Total Annual Operation and Maintenance Cost $1,920.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $67,199.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach8.xlsm, BCM-Reach8B 2015-07-15, 4:27 PM

PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8C
JURISDICTION : City of Boulder

REACH ID: BCM-Reach8C DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
220 ft railroad replacement <----User Defined Items 4000 S.F. $450.00 $1,800,000.00 20 ft width
Temp Bridge <----User Defined Items 1500 S.F. $350.00 $525,000.00 75 ft x 50 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,325,000.00
Subtotal Capital Improvement Costs $2,325,000.00

Additional Capital Improvement Costs
Dewatering $23,250.00 L.S. $23,250.00
Mobilization 5% $116,250.00
Traffic Control $58,125.00 L.S. $58,125.00
Utility Coordination/Relocation $58,125.00 L.S. $58,125.00
Stormwater Management/Erosion Control 5% $116,250.00
Subtotal Additional Capital Improvement Costs $372,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $404,550.00
Legal/Administrative 5% $134,850.00
Contract Admin/Construction Management 10% $269,700.00
Contingency 25% $674,250.00
Subtotal Other Costs $1,483,350.00

Total Capital Improvement Costs $4,180,350.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 20 L.F. $2.00 $8.00

Total Annual Operation and Maintenance Cost $8.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $280.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8D
JURISDICTION : City of Boulder

REACH ID: BCM-Reach8D DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate New Stream <----User Defined Items 1 L.S. $340,000.00 $340,000.00
ERC Estimate Stream Restoration <----User Defined Items 1 L.S. $210,000.00 $210,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $550,000.00
Subtotal Capital Improvement Costs $550,000.00

Additional Capital Improvement Costs
Dewatering $5,500.00 L.S. $5,500.00
Mobilization 5% $27,500.00
Traffic Control $13,750.00 L.S. $13,750.00
Utility Coordination/Relocation $13,750.00 L.S. $13,750.00
Stormwater Management/Erosion Control 5% $27,500.00
Subtotal Additional Capital Improvement Costs $88,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $95,700.00
Legal/Administrative 5% $31,900.00
Contract Admin/Construction Management 10% $63,800.00
Contingency 25% $159,500.00
Subtotal Other Costs $350,900.00

Total Capital Improvement Costs $988,900.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 2600 L.F. $2.00 $1,040.00

Total Annual Operation and Maintenance Cost $1,040.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $36,400.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach8.xlsm, BCM-Reach8D 2015-07-15, 4:28 PM

PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8E
JURISDICTION : City of Boulder

REACH ID: BCM-Reach8E DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 133 C.Y. $29.00 $3,867.00 30 ft x 40 ft x 3 ft

Special Items (User Defined) 1
Roadway Surface (Concrete) <----User Defined Items 43 C.Y. $730.00 $31,543.00 25 ft x 70 ft x 8 in
Landscaping  <----User Defined Items 700 S.F. $2.00 $1,400.00 2 of 70 ft x 5 ft
Trees <----User Defined Items 2 EA $500.00 $1,000.00
Signage / Barriers <----User Defined Items 2 EA $1,500.00 $3,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $3,867.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $36,943.00
Subtotal Capital Improvement Costs $40,810.00

Additional Capital Improvement Costs
Dewatering L.S. $0.00
Mobilization 5% $2,041.00
Traffic Control $1,020.25 L.S. $1,020.00
Utility Coordination/Relocation $1,020.25 L.S. $1,020.00
Stormwater Management/Erosion Control 5% $2,041.00
Subtotal Additional Capital Improvement Costs $6,122.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $7,040.00
Legal/Administrative 5% $2,347.00
Contract Admin/Construction Management 10% $4,693.00
Contingency 25% $11,733.00
Subtotal Other Costs $25,813.00

Total Capital Improvement Costs $72,745.00
0

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach8.xlsm, BCM-Reach8E 2015-07-15, 4:28 PM
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PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8F
JURISDICTION : Boulder County

REACH ID: BCM-Reach8F DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $0.00
Subtotal Capital Improvement Costs $0.00

Additional Capital Improvement Costs
Dewatering $0.00 L.S. $0.00
Mobilization 5% $0.00
Traffic Control $0.00 L.S. $0.00
Utility Coordination/Relocation $0.00 L.S. $0.00
Stormwater Management/Erosion Control 5% $0.00
Subtotal Additional Capital Improvement Costs $0.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $0.00
Legal/Administrative 5% $0.00
Contract Admin/Construction Management 10% $0.00
Contingency 25% $0.00
Subtotal Other Costs $0.00

Total Capital Improvement Costs $0.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Sediment Removal (4 locations 1x annually) <----User Defined Items 800 C.Y. $30.00 $24,000.00

Total Annual Operation and Maintenance Cost $24,000.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $839,993.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach8.xlsm, BCM-Reach8F 2015-07-17, 9:49 AM

PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9A
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9A DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 1303 C.Y. $29.00 $37,773.00 Estimated cut 

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 1 ACRE $1,219.00 $1,219.00
Trail/Path, Concrete (10' Width) 325 L.F. $54.00 $17,550.00

Land Acquisition 1
Easement/ROW Acquisition 0.30 ACRE $550,000.00 $165,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $37,773.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $18,769.00
Special Items (User Defined) $0.00
Subtotal Capital Improvement Costs $56,542.00

Additional Capital Improvement Costs
Dewatering $565.42 L.S. $565.00
Mobilization 5% $2,827.00
Traffic Control $1,413.55 L.S. $1,414.00
Utility Coordination/Relocation $1,413.55 L.S. $1,414.00
Stormwater Management/Erosion Control 5% $2,827.00
Subtotal Additional Capital Improvement Costs $9,047.00

Land Acquisition Costs
ROW/Easements $165,000.00
Subtotal Land Acquisition Costs $165,000.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $9,838.00
Legal/Administrative 5% $3,279.00
Contract Admin/Construction Management 10% $6,559.00
Contingency 25% $16,397.00
Subtotal Other Costs $36,073.00

Total Capital Improvement Costs $266,662.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Trail Maintenance (e.g. structural repairs, crusher fines, etc.) 325 L.F. $6.00 $390.00

Total Annual Operation and Maintenance Cost $390.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $13,650.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9B
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9B DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 21201 C.Y. $29.00 $614,829.00 Cut required

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 7 ACRE $1,217.00 $8,519.00
Trail/Path, Concrete (10' Width) 250 L.F. $54.00 $13,500.00

Special Items (User Defined) 1
Tennis Court Reconstruction <----User Defined Items 7 EA $65,000.00 $455,000.00
Basketball Court Relocation <----User Defined Items 1 EA $30,000.00 $30,000.00
Acquisition of Homes (3) <----User Defined Items 5594 S.F. $100.00 $559,400.00
Removal of Homes (3) <----User Defined Items 3 EA $40,000.00 $120,000.00
Asphalt Remove and Replace <----User Defined Items 5640 S.Y. $60.00 $338,400.00

Land Acquisition 1
Easement/ROW Acquisition 7.00 ACRE $1,132,560.00 $7,927,920.00 $26 per S.F.

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $614,829.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $22,019.00
Special Items (User Defined) $1,502,800.00
Subtotal Capital Improvement Costs $2,139,648.00

Additional Capital Improvement Costs
Dewatering $21,396.48 L.S. $21,396.00
Mobilization 5% $106,982.00
Traffic Control $53,491.20 L.S. $53,491.00
Utility Coordination/Relocation $53,491.20 L.S. $53,491.00
Stormwater Management/Erosion Control 5% $106,982.00
Subtotal Additional Capital Improvement Costs $342,342.00

Land Acquisition Costs
ROW/Easements $7,927,920.00
Subtotal Land Acquisition Costs $7,927,920.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $372,299.00
Legal/Administrative 5% $124,100.00
Contract Admin/Construction Management 10% $248,199.00
Contingency 25% $620,498.00
Subtotal Other Costs $1,365,096.00

Total Capital Improvement Costs $11,775,006.00
0

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach9.xlsm, BCM-Reach9B 2015-07-15, 4:26 PM

PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9C
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9C DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Boulder Creek Pedestrian Bridges <----User Defined Items 2 EA $1,520,000.00 $3,040,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $3,040,000.00
Subtotal Capital Improvement Costs $3,040,000.00

Additional Capital Improvement Costs
Dewatering $30,400.00 L.S. $30,400.00
Mobilization 5% $152,000.00
Traffic Control $45,600.00 L.S. $45,600.00
Utility Coordination/Relocation $76,000.00 L.S. $76,000.00
Stormwater Management/Erosion Control 5% $152,000.00
Subtotal Additional Capital Improvement Costs $456,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $524,400.00
Legal/Administrative 5% $174,800.00
Contract Admin/Construction Management 10% $349,600.00
Contingency 25% $874,000.00
Subtotal Other Costs $1,922,800.00

Total Capital Improvement Costs $5,418,800.00
0

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9D
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9D DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Pipe Culverts and Storm Drains 1
Circular Pipes 1

Diameter (in) Length (ft) No. of Barrels 1
48-inch 750 1 750 L.F. $175.00 $131,250.00

Flare End Sections 1
Diameter (in) Applicable No. of Barrels 1

48-inch Yes 1 1 EA $2,506.00 $2,506.00

Channel Improvements 1
Excavation, Low Range 2010 C.Y. $13.00 $26,130.00 Earthwork 

Special Items (User Defined) 1
Asphalt Remove and Replace <----User Defined Items 2060 S.Y. $60.00 $123,600.00 14th Street
Manhole Box Base <----User Defined Items 3 EA $7,000.00 $21,000.00
Concrete for Weir Diversion <----User Defined Items 48 CY $730.00 $35,186.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $133,756.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $26,130.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $179,786.00
Subtotal Capital Improvement Costs $339,672.00

Additional Capital Improvement Costs
Dewatering $3,396.72 L.S. $3,397.00
Mobilization 5% $16,984.00
Traffic Control $8,491.80 L.S. $8,492.00
Utility Coordination/Relocation $100,000.00 L.S. $100,000.00
Stormwater Management/Erosion Control 5% $16,984.00
Subtotal Additional Capital Improvement Costs $145,857.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $72,829.00
Legal/Administrative 5% $24,276.00
Contract Admin/Construction Management 10% $48,553.00
Contingency 25% $121,382.00
Subtotal Other Costs $267,040.00

Total Capital Improvement Costs $752,569.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Culvert Maintenance (e.g. sediment & debris removal, erosion at entrance/exit, structural repairs, e 750 L.F. $1.00 $150.00
Manhole and Inlet Maintenance (e.g. sediment & debris removal, structural repairs, etc.) 3 EA $61.00 $37.00
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $309.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $10,815.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach9.xlsm, BCM-Reach9D 2015-07-15, 4:26 PM

PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9E
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9E DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00
Additional Improvements <----User Defined Items 1 L.S. $100,000.00 $100,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $350,000.00
Subtotal Capital Improvement Costs $350,000.00

Additional Capital Improvement Costs
Dewatering $3,500.00 L.S. $3,500.00
Mobilization 5% $17,500.00
Traffic Control $8,750.00 L.S. $8,750.00
Utility Coordination/Relocation $8,750.00 L.S. $8,750.00
Stormwater Management/Erosion Control 5% $17,500.00
Subtotal Additional Capital Improvement Costs $56,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $60,900.00
Legal/Administrative 5% $20,300.00
Contract Admin/Construction Management 10% $40,600.00
Contingency 25% $101,500.00
Subtotal Other Costs $223,300.00

Total Capital Improvement Costs $629,300.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach9.xlsm, BCM-Reach9E 2015-07-15, 4:26 PM
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PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9F
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9F DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $0.00
Subtotal Capital Improvement Costs $0.00

Additional Capital Improvement Costs
Dewatering $0.00 L.S. $0.00
Mobilization 5% $0.00
Traffic Control $0.00 L.S. $0.00
Utility Coordination/Relocation $0.00 L.S. $0.00
Stormwater Management/Erosion Control 5% $0.00
Subtotal Additional Capital Improvement Costs $0.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $0.00
Legal/Administrative 5% $0.00
Contract Admin/Construction Management 10% $0.00
Contingency 25% $0.00
Subtotal Other Costs $0.00

Total Capital Improvement Costs $0.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Sediment Removal (6 locations - 1x annually) <----User Defined Items 1200 C.Y. $30.00 $36,000.00

Total Annual Operation and Maintenance Cost $36,000.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $1,259,989.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach9.xlsm, BCM-Reach9F 2015-07-17, 9:50 AM

PROJECT : Boulder Creek MDP - Reach 10
DRAINAGEWAY : Boulder Creek

REACH : 10A
JURISDICTION : City of Boulder

REACH ID: BCM-Reach10A DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $12,500.00 L.S. $12,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $50,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $45,000.00
Legal/Administrative 5% $15,000.00
Contract Admin/Construction Management 10% $30,000.00
Contingency 25% $75,000.00
Subtotal Other Costs $165,000.00

Total Capital Improvement Costs $465,000.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach10.xlsm, BCM-Reach10A 2015-07-15, 4:40 PM
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PROJECT : Boulder Creek MDP - Reach 10
DRAINAGEWAY : Boulder Creek

REACH : 10B
JURISDICTION : Boulder County  

REACH ID: BCM-Reach10B DATE : 2015-04-22

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate Enhanced Stream <----User Defined Items 1 L.S. $410,000.00 $410,000.00
ERC Estimate Riparian Restoration <----User Defined Items 1 L.S. $190,000.00 $190,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $600,000.00
Subtotal Capital Improvement Costs $600,000.00

Additional Capital Improvement Costs
Dewatering $6,000.00 L.S. $6,000.00
Mobilization 5% $30,000.00
Traffic Control $15,000.00 L.S. $15,000.00
Utility Coordination/Relocation $15,000.00 L.S. $15,000.00
Stormwater Management/Erosion Control 5% $30,000.00
Subtotal Additional Capital Improvement Costs $96,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $104,400.00
Legal/Administrative 5% $34,800.00
Contract Admin/Construction Management 10% $69,600.00
Contingency 25% $174,000.00
Subtotal Other Costs $382,800.00

Total Capital Improvement Costs $1,078,800.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4800 L.F. $2.00 $1,920.00

Total Annual Operation and Maintenance Cost $1,920.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $67,199.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach10.xlsm, BCM-Reach10B 2015-07-15, 4:40 PM

PROJECT : Boulder Creek - Modify Ditch Diversion for Aquatic and Habitat Passage
DRAINAGEWAY : Boulder Creek

REACH : DitchForAquatic
JURISDICTION : Weld County

REACH ID: BCM-ReachDitchForAquatic DATE : 2015-04-27

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Grouted Boulders, 36" 763 S.Y. $231.00 $176,253.00
12-inch Riprap, Type M 37 C.Y. $73.00 $2,682.00
Excavation, Low Range 821 C.Y. $13.00 $10,673.00

Special Items (User Defined) 1
Concrete Seepage Cutoff Wall <----User Defined Items 21 CY $730.00 $15,009.00
Improvements to Diversion Structure <----User Defined Items 1 L.S. $45,000.00 $45,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $189,608.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $60,009.00
Subtotal Capital Improvement Costs $249,617.00

Additional Capital Improvement Costs
Dewatering L.S. $0.00
Mobilization 5% $12,481.00
Traffic Control L.S. $0.00
Utility Coordination/Relocation L.S. $0.00
Stormwater Management/Erosion Control 5% $12,481.00
Subtotal Additional Capital Improvement Costs $24,962.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $41,187.00
Legal/Administrative 5% $13,729.00
Contract Admin/Construction Management 10% $27,458.00
Contingency 25% $68,645.00
Subtotal Other Costs $151,019.00

Total Capital Improvement Costs $425,598.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $608.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MP Cost Version 2.2-Aquatic.xlsm, BCM-ReachDitchForAquatic 2015-05-15, 9:47 AM
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PROJECT : Boulder Creek - Modify Ditch Diversion for Aquatic and Habitat Passage
DRAINAGEWAY : Boulder Creek

REACH : GradeControl
JURISDICTION : Weld County

REACH ID: BCM-ReachGradeControl DATE : 2015-04-27

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Grouted Boulders, 36" 763 S.Y. $231.00 $176,253.00
12-inch Riprap, Type M 37 C.Y. $73.00 $2,682.00
Excavation, Low Range 821 C.Y. $13.00 $10,673.00

Special Items (User Defined) 1
Concrete Seepage Cutoff <----User Defined Items 21 CY $730.00 $15,330.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $189,608.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $15,330.00
Subtotal Capital Improvement Costs $204,938.00

Additional Capital Improvement Costs
Dewatering L.S. $0.00
Mobilization 5% $10,247.00
Traffic Control L.S. $0.00
Utility Coordination/Relocation L.S. $0.00
Stormwater Management/Erosion Control 5% $10,247.00
Subtotal Additional Capital Improvement Costs $20,494.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $33,815.00
Legal/Administrative 5% $11,272.00
Contract Admin/Construction Management 10% $22,543.00
Contingency 25% $56,358.00
Subtotal Other Costs $123,988.00

Total Capital Improvement Costs $349,420.00
0

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MP Cost Version 2.2-Aquatic.xlsm, BCM-ReachGradeControl 2015-05-15, 9:48 AM

PROJECT : Boulder Creek Gravel Spillway
DRAINAGEWAY : Boulder Creek

REACH : MineralRd
JURISDICTION : Boulder County

REACH ID: BCM-ReachMineralRd DATE : 2015-03-23

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Grouted Boulders, 36" 540 S.Y. $231.00 $124,740.00
Excavation, Mid Range 880 C.Y. $29.00 $25,532.00 Haul Required (Autocad Estimate)
Soil Riprap, Type M 289 C.Y. $85.00 $24,557.00
Excavation, Low Range 712 C.Y. $13.00 $9,256.00 Excavate and Backfill (CAD Estimate)

Special Items (User Defined) 1
Concrete for Cutoff Walls <----User Defined Items 56 CY $730.00 $40,588.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $184,085.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $40,588.00
Subtotal Capital Improvement Costs $224,673.00

Additional Capital Improvement Costs
Dewatering L.S. $0.00
Mobilization 5% $11,234.00
Traffic Control L.S. $0.00
Utility Coordination/Relocation L.S. $0.00
Stormwater Management/Erosion Control 5% $11,234.00
Subtotal Additional Capital Improvement Costs $22,468.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $37,071.00
Legal/Administrative 5% $12,357.00
Contract Admin/Construction Management 10% $24,714.00
Contingency 25% $61,785.00
Subtotal Other Costs $135,927.00

Total Capital Improvement Costs $383,068.00
0

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

JKD

BCM_Spillway_UDMPCostV2.2.xlsm, BCM-ReachMineralRd 2015-05-15, 9:49 AM
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Technical Memorandum 

 
Date:   July 14, 2015 
 
To:  ICON Engineering 
 
From: Dave Blauch, Diane Krzysztof (Ecological Resource Consultants, Inc.) 
 
 
Re:   Boulder Creek Watershed Master Plan  

Riparian Zone and Threatened and Endangered Species Summary 
 
 
During the historic regional flood event in September 2013, Boulder Creek experienced high peak flows for 
an extended duration which resulted in not only damages to infrastructure, but also widespread damages 
to the stream corridor. Roads and bridges overtopped, channel avulsions occurred, and questions arose 
regarding the best approach to rebuild infrastructure and restore Boulder Creek. 

This memo, as part of the Boulder Creek Master Plan, specifically addresses the general condition of the 
existing riparian communities within the Boulder Creek corridor after the flooding and provides 
recommendations for re-establishment (or restoration) of the riparian zone as flood recovery efforts 
continue within the project area.  

During the initial flood recovery efforts, emergency stabilization measures focused more on hardened 
methods such as riprap, grout, boulders and infrastructure repair. As the focus shifts towards long-term 
recovery, measures must also consider restoration of critical natural riparian and aquatic ecosystem 
function. 

The importance of a well-developed riparian corridor is well documented. Well vegetated riparian corridors 
provide important terrestrial wildlife habitat, provide instream aquatic habitat benefits, stabilize soils and 
reduce problems from erosion, flooding and excessive nutrients.  A properly functioning riparian corridor 
protects the physical integrity of the aquatic environment. 

As part of ICON’s team, ERC completed a cursory baseline assessment of the existing post-flood riparian 
corridor within the project area. The general condition of the existing riparian corridor was assessed 
including dominant vegetation community types remaining, species composition and primary vegetation 
strata that remain or that may have been damaged or lost.  In addition, the assessment defined a typical 
“reference condition” riparian community or in other words the ideal natural riparian vegetation 
community that existed prior to the flood event and in an undisturbed state that should be the focus for 
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riparian restoration during long-term recovery efforts. Section 1.0 of this memo summarizes the riparian 
corridor existing conditions and long-term recovery recommendations. 

The riparian corridor of the Boulder Creek project area also provides critical habitat that should be 
considered during flood recovery efforts. Section 2.0 of this memo includes a cursory screening of potential 
federal and state threatened and endangered species that may occur on or immediately surrounding the 
project area. Also included in this section is a summary of additional data reviewed for the project area 
including migratory birds, aquatic and macroinvertebrate data, wildlife closures and other important 
habitat management areas. This data is provided for reference, as-needed. 

SECTION 1.0 RIPARIAN ZONE ASSESSMENT 

1.1 IMPORTANCE OF THE RIPARIAN ZONE  

A riparian corridor or “riparian zone” is defined as the transitional area or interface between upland 
terrestrial and aquatic habitats.  A riparian zone is generally considered that portion of the landscape from 
the ordinary high water mark towards the adjoining uplands that affect or are affected by the presence of 
water (Figure 1). The riparian zone is often unique within a watershed containing notably different 
vegetation communities from the surrounding upland habitat. Properly functioning riparian zones of high 
ecological integrity contain an unfragmented, structurally diverse vegetation community, typically 
composed of three strata that includes trees, shrubs and grasses that are native to the region and that are 
adapted to the climatic, soil, and hydrologic conditions.  The riparian zone has a variety of functions 
important to the stream or aquatic environment.  Well vegetated riparian zones provide important 
terrestrial wildlife habitat, provide aquatic habitat benefits (shading, decreased water temperatures, 
biomass and instream cover), soil stabilization, and reduced problems from erosion, sedimentation and 
nutrients.  Riparian vegetation also contributes to bank stability by dissipating the energy of moving water 
and reducing velocity, which is imperative during typical flood events. In an ideal situation, natural stream 
flows are able to access a broad floodplain. A properly functioning riparian zone protects not only water 
quality but also the physical integrity of the aquatic environment.  

 

  

FIGURE 1. COMPONENTS OF A PROPERLY FUNCTIONING RIPARIAN ZONE. 
(IMAGE MODIFIED FROM FISRWG 1998.) 

F - 1
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In general, the riparian zone width necessary to provide a particular level of function depends on the 
functions of the stream, the characteristics of the riparian zone, topography, intensity of adjacent land use, 
and overall watershed characteristics. The riparian zone is also often considered as a protective buffer to 
the aquatic system.   

The City of Boulder prepared a report entitled Wetland and Stream Buffers: A review of the Science and 
Regulatory Approaches to Protection (April 2007) which summarizes that riparian zone or stream buffers 
adjacent to active stream channels provide important hydrological and ecological “rights-of-ways.” Stream 
buffers maintain lateral connectivity between the streams and adjacent floodplains and uplands, as well as 
longitudinal connectivity up and down stream.   The buffer width, length and vegetation composition are 
key features essential to establishing and maintaining health aquatic systems.  Generally buffers that are 
wider, longer and more densely vegetated with herbaceous, shrub and tree layers provide more benefits 
than buffers that are narrower, shorter and sparsely vegetated with only herbaceous species.  The report 
provides a summary of buffer widths recommended by the USEPA for various functions which indicates a 
minimum width should be at least 50 feet and 
extend upwards of 200 feet from the stream 
edge.  Error! Reference source not found. 
illustrates riparian buffer widths correlated to 
ecological function.  Other scientific research 
has specifically evaluated the size of a riparian 
zone or buffer needed to adequately remove 
specific sediments, phosphorous, nitrogen, 
and other pollutants as well as provide 
effective wildlife protection (Environmental 
Law Institute 2008).  Riparian zone widths for 
wildlife protection are typically the broadest 
and are based on how far individuals range 
from the waterbody for breeding or other life-
cycle needs which can range from 33 feet to 
5,000 feet, depending on the species 
(Environmental Law Institute 2003, Fischer 2000).  

1.2 PROJECT AREA SETTING 

The project area comprises nearly 24 miles along Boulder Creek, extending from the confluence with 
Fourmile Creek, located within Boulder Canyon upstream of the City of Boulder, downstream to the 
confluence with the St. Vrain River, in the City of Longmont. The project area encompasses Boulder Creek 
and its adjacent floodplain through Boulder and Weld Counties. 

The Boulder Creek project area generally lies within the South Central Semi-Arid Prairie ecoregion of the 
Great Plains; while a small portion of the upstream project reach occurs within the Northwestern Forested 
Mountain ecoregion of the Southern Rockies (USEPA Level III Ecoregions). The topographic elevation 

FIGURE 2. RIPARIAN BUFFER WIDTH CORRELATED TO ECOLOGICAL FUNCTION 
(FROM CITY OF BOULDER 2007). 
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ranges from approximately 5,700 feet above mean sea level (AMSL) at the confluence with Four Mile Creek 
within Boulder Canyon to approximately 4,800 feet AMSL at the downstream (east) end of the project area.  

1.2.1 LAND USE AND VEGETATION COVER TYPES 

Boulder Creek is a perennial stream which generally flows from west to northeast through the project area. 
The FEMA mapped 100-year floodplain has been used to generally define the project area boundary, which 
varies in width from approximately 150 feet wide at the upstream end to approximately 6,500 feet wide 
at the downstream confluence with the Saint Vrain River. 

Existing land use and vegetation cover types were evaluated within the project area using mapping from 
the US Geological Survey (USGS) Southwest Regional Gap Analysis Project (SWReGAP) (2001). The 
predominant land cover type of the project area is cultivated cropland (42% of land) which includes grazing, 
alfalfa and other crop production. Aggregate mining of sand and gravel since the mid 1950’s has visibly 
shaped the project area landscape as open water ponds scatter the floodplain, occupying approximately 
16% of project area. Natural vegetation cover types within the riparian zone occupy only 27% of the project 
area and are mainly classified as Western Great Plains Riparian Woodland and Shrubland and to a lesser 
degree Western Great Plains Floodplain.  Other land mapped within the project includes high and low 
density developed areas (12%) such as land within the City of Boulder, larger paved roads and other 
miscellaneous developments. Table 1 summarizes all land use types and vegetation communities mapped 
within the project area.  

 
 

 

TABLE 1-LANDCOVER TYPES MAPPED WITHIN THE PROJECT AREA 

 

Source: SWReGAP 2001 
*Project Area defined by FEMA 100-year floodplain. 
 

 

Land cover Types Percentage of 
Project Area* 

Cultivated Cropland 42% 
Western Great Plains Riparian 
Woodland and Shrubland 20% 

Open Water (Fresh) (i.e., abandoned 
gravel ponds) 16% 

Western Great Plains Floodplain 7% 
Developed, High Intensity 6% 
Developed, Low Intensity 6% 
Other <1% 

CT AREA

fPercentage of 
Project Area*

42%

20%

16%

7%
6%
6%

<1%

F - 2
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1.2.2 RIPARIAN ZONE VEGETATION COMMUNITY AND REFERENCE STANDARD 

Of the vegetation cover types identified within the project area (SWReGAP 2001), the primary natural 
riparian zone vegetation community type that occurs within the project area is the Western Great Plains 
Riparian Woodland and Shrubland. This vegetation community type is most characteristic of habitats 
within the project area thus would be considered the reference standard or ideal natural community.  

The Western Great Plains Riparian Woodland and Shrubland community type is found widely in the Great 
Plains of Colorado and occurs in wide river corridors that have low-gradient and primarily sandy/gravelly 
beds (becoming cobbly with increasing gradients). The type is most often found proximal to perennial rivers 
on low sidebars and streambanks near stream bankfull levels (NatureServe 2004). Because of its low 
position, the type is flooded frequently (average recurrence interval is 5 years). Dominant communities 
within this streamside system range from floodplain forests to wet meadows where properly functioning 
systems are linked by underlying soils and the flooding regime (FGDC 2008).  

Within the project area, this reference standard community would occur on low terraces and along the 
immediate streambanks of Boulder Creek through the riparian zone. The unconfined, active stream 
channel would frequently inundate vegetation through the riparian zone and active floodplain forming a 
complexity of habitats which support a variety of plant communities. In a more undisturbed condition, 
vegetation would be continuous along the entire corridor and occupy three strata (i.e., overstory, midstory 
and understory). The riparian zone vegetation community would be dominated by open to moderately 
open tree canopy of plains cottonwood (25-50% cover) with thickets of narrowleaf willow in the mid-story. 
A dense herbaceous understory layer comprised of graminoids would be present along portions the 
streambanks above the ordinary high water mark. The overall herbaceous diversity would be high and 
predominantly native in composition. Subirrigated areas may support tallgrass meadow understory. The 
presence of narrowleaf willow indicates that the water table is relatively high and the community floods at 
least occasionally (E. Muldavin et al. 2006). Figure 3 depicts the components of a properly functioning and 
structurally diverse riparian community for Boulder Creek. 

 
FIGURE 3. NATURAL RIPARIAN CORRIDORS OF HIGH ECOLOGICAL INTEGRITY 
TYPICALLY CONTAIN THREE DISTINCT LAYERS OF VEGETATION – OVERSTORY 
FOREST CANOPY OF TREES, MIDSTORY SHRUBS AND AN UNDERSTORY OF GRASSES. 

 
BOULDER CREEK: EXAMPLE OF REFERENCE STANDARD RIPARIAN FOREST 
HABITAT – DOMINATED BY COTTONWOOD OVERSTORY WITH WILLOW 
MIDSTORY AND GRASS UNDERSTORY.  

(MODIFIED FROM:  
MONTGOMERY COUNTY PLANNING COMMISSION 2006). 
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1.2.3 PROJECT AREA VEGETATION  

Within the project area, the existing riparian vegetation community is generally characteristic of the 
Western Great Plains Riparian Woodland and Shrubland community; however, the community is largely 
modified in vegetation structure, diversity and hydrologic regime from the ideal or reference standard 
community. The specific plant associations within the project area’s riparian vegetation community can 
include dryer species typically associated with upland forests and cultivated fields/pastures to mesic 
species associated with scrub-shrub fringe wetlands, wet meadows or emergent marshes. Some locations 
within the project area can also differ from the reference standard in the number of vegetation strata 
present, the amount of non-native species and overall percent cover. 

The riparian vegetation community of the project area is generally dominated by plains cottonwood 
(Populous deltoides) in the overstory layer, narrowleaf willow (Salix exigua) in the midstory layer and mixed 
mesic graminoids form the understory layer. In some areas, scattered shrubs such as snowberry 
(Symphoricarpos occidentalis), chokecherry (Prunus virginiana) or golden currant (Ribes aureum) can also 
found in the midstory. The herbaceous stratum is variable. Native grasses such as needle-and-thread grass 
(Stipa comata), wild licorice (Glycyrrhiza lepidota) occur in dryer areas, while sedge (Carex spp.) and rushes 
species (Juncus spp.) can occupy the understory near the immediate streambank. Introduced prairie 
grasses such as smooth brome (Bromus inermis), orchard grass (Dactylis glomerata) and meadow fescue 
(Festuca pratensis) are common in the project area. Non-native or weedy plants are common within the 
project area include Russian olive (Elaeagnus angustifolia), crackwillow (Salix fragilis), crested wheatgrass 
(Agropyron cristatum), reed canarygrass (Phalaris arundinacea) and cheatgrass (Bromus tectorum). 

1.2.4 PROJECT AREA WETLANDS 

A variety of wetland habitats do exist within the riparian zone of Boulder Creek. Wetlands and other waters 
of the US are regulated under Section 404 of the Clean Water Act (CWA). Future restoration and recovery 
efforts which result in disturbances to regulated areas may be subject to permitting and approval by the 
US Army Corps of Engineers (USACE), the US Environmental Protection Agency, and/or the US Fish and 
Wildlife Service (USFWS).  A formal wetland delineation, by a qualified wetland consultant, and 
coordination with the USACE Denver Regulatory Office is recommended prior to implementation of any 
future restoration and recovery efforts to ensure CWA compliance.  In addition, any future restoration and 
recovery efforts must comply with local wetland, stream and wildlife regulations.   

F - 3
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1.3 RIPARIAN ZONE POST-FLOOD  

The existing condition of the riparian zone both pre- and post- flood varies across the project area and is 
largely influenced by historic and current land use practices. In general, the overall extent and condition of 
riparian habitat and value has been impacted more from historic land use practices than direct impacts 
from the flood.  Land use including riparian vegetation removal, urban development, grazing, mining, 
stream channelization and establishment of non-native invasive vegetation have significantly shaped the 
character of the riparian corridor. In addition, land leveling, stream channelization, water diversions and 
levees reduce the extent and frequency of floodplain inundation, which further diminishes the quality and 
quantity of riparian vegetation (Anderson & Company Consulting Team 1998).  

In these historically degraded areas, the 
riparian zone is narrow (<50 feet wide), 
fragmented and often dominated by 
non-native or weedy species. Higher 
quality riparian areas typically occur 
within the project in areas less impacted 
by human land use. In these areas, 
Boulder Creek’s riparian zone is wide, 
stable and densely vegetated extending 
well over 500 feet across the floodplain. 
Refer to Figure 4. Example of varying 
riparian zone widths through the project 
area.  The narrow riparian zone (left) is 
limited by land use and bisected by a 
railroad; the more naturalized 
downstream section (right) is 
wide and less confined. 

The overall development and 
extent of the riparian zone 
through the project area is closely 
correlated with existing 
landforms, land use practices and 
geomorphic processes. Therefore 
the structure of the riparian zone 
(shape/width) within the project 
area varies across topographic 
gradients from the steep canyon 
slopes to the level landscape across the plains. The Boulder Creek riparian zone through the project area is 
characterized by four distinct reaches: Boulder Canyon, City of Boulder, Foothills to N 107th Street and N 
107th Street to Saint Vrain Creek (Figure 5). 

FIGURE 4. EXAMPLE OF VARYING RIPARIAN ZONE WIDTHS THROUGH THE PROJECT AREA.  
THE NARROW RIPARIAN ZONE (LEFT) IS LIMITED BY LAND USE AND BISECTED BY A 

RAILROAD; THE MORE NATURALIZED DOWNSTREAM SECTION (RIGHT) IS WIDE AND LESS 
CONFINED. (NOTE: EXAMPLE IS PROVIDED FOR RIPARIAN WIDTH CHARACTERISTICS ONLY - 

SITE SPECIFIC VEGETATION COMMUNITIES AND SPECIES MAY NOT REPRESENT AN 
APPROPRIATE RESTORATION TARGET.) 

FIGURE 5. PROJECT AREA REACHES. 
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1.3.1 DISTURBANCES TO THE RIPARIAN ZONE 

Riparian zones by nature require regular flooding cycles to maintain their function. Certain vegetation 
species such as plains cottonwoods rely on regular flooding cycles for regeneration. However, extreme 
flood events can result in significant changes.   

Floods can interact with vegetation in complex ways, both influencing and influenced by the structure and 
composition of the riparian zone (Johnson et al. 1999). The intensity of vegetation disturbance can be 
variable and influenced by factors such as pre-flood site conditions (i.e., type of vegetation present and 
channel constraints) and the interaction with flood dynamics (i.e., magnitude of flow and delivery of 
wood/sediment to a channel). Flood damage to riparian zone vegetation can occur by sediment and debris 
impact, scour or erosion of substrate or long-lasting change of hydrological conditions caused by changes 
in floodplain morphology and channel displacement. A less evident negative impact is a general decrease 
in plant vigor associated with post-stress reaction of plants to erosion (Toda et al. 2005). Flooding can 
damage trees indirectly by modifying soil characteristics. Extreme stream flows can wash away soil, 
exposing roots or deposit soil around a tree, smothering the roots. Generally, most trees and riparian 
vegetation damaged from flooding can recover in as little as one growing season; however, in other 
situations there may be no recovery at all.  In addition, stressed trees can become more susceptible to 
secondary problems such as insect infestation or windthrow from the damaged root and trunk systems. 

In several drainages effected by the 2013 flood event, the riparian zone was completely lost with removal 
of all soils and vegetation down to the underlying substrate. For example, the Little Thompson River, as 
described in the Little Thompson Watershed Restoration Master Plan (December 2014), exhibited some of 
the highest flow per square mile resulting in areas with almost total riparian zone loss. Figure 6 below 
depicts an example of nearly complete riparian zone loss on the Little Thompson River as a result of the 
2013 flood event. 

 
FIGURE 6. EXAMPLE OF NEARLY COMPLETE RIPARIAN ZONE LOSS: FROM LITTLE THOMPSON WATERSHED RESTORATION MASTER PLAN (DECEMBER 

2014) [FIGURE 1.2 LITTLE THOMPSON RIVER AT BLUE MOUNTAIN NEIGHBORHOOD (FORMERLY X-BAR 7) BEFORE AND AFTER THE SEPTEMBER 2013 
FLOOD.] 
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1.3.2 PROJECT AREA DISTURBANCES 

The existing (post-flood) riparian zone was evaluated within the project area reaches to determine the 
general overall effects from the September 2013 regional flood event.  Overall, direct damage and loss to 
the riparian zone appears to be much less devastating than in other drainages affected by the flood event.  
For the most part, the riparian corridor of Boulder Creek remains intact and generally functioning with only 
relatively minor to moderate disturbance to the riparian zone.   

Observed disturbance to the riparian zone varied throughout the project area reaches from minor or no 
impact within the more urban reaches which are designed to withstand higher peak flood flows; to more 
significant, moderate disturbances within downstream reaches which received higher volume of 
floodwater and debris flow from the upstream watershed. The effects included debris flows from the steep 
canyon reaches upstream that caused both bank erosion and sediment deposition in downstream riparian 
areas, along with conveyance and deposition of significant debris including boulders, trees, and household 
materials throughout the stream corridor. Within Boulder’s city limits, significant maintenance was 
conducted post-flood to stabilize critically failing stream banks and to remove debris/sediment therefore 
these impacts appeared to be less severe through the project area.  

The most significant impacts to the riparian zone observed in the project reaches are those areas where 
flood flows caused the stream to breach into nearby gravel ponds, completely abandoning the existing 
channel.  This occurrence has altered the stream’s connection to the original floodplain and riparian zone 
which will likely, over time, effect species diversity, abundance, structure, and functional characteristics of 
the riparian community.   

Because the riparian zone is characterized by a distinct vegetation community that is physiologically 
adapted to a greater amount of available water (soil moisture, base flows, seasonal high flows and 
groundwater) than upland species, in areas where the available water has been altered, the reduced 
available water will eventually cause riparian 
succession to a dryer, more xeric (upland) plant 
community. Species composition can change 
dramatically over a gradient of available water 
frequency and depths: existing vegetation along the 
stream channel that is adapted to wetter conditions 
can be replaced by species that are tolerant of drier 
conditions causing habitat community shifts and in 
some cases complete loss of riparian species 
(Stomberg et al. 1996) (Figure 7).  

Specifically within the project area, the Western Great Plains Riparian Woodland and Shrubland community 
is both propagated by and maintained by, periodic flooding (Drake and Rolfsmeier 1995).  Cottonwood 
trees which dominate the existing riparian zone are particularly dependent on shallow alluvial groundwater 
and stream flows and exhibit a range of drought-stress responses including morphological responses, die-
back and in severe cases, mortality occurs (Rood et al. 2003, Williams and Cooper 2005).  Studies suggest 

FIGURE 7. EXAMPLE OF SPECIES COMPOSITION THROUGH THE 
RIPARIAN ZONE.  
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that without frequent flood events, this riparian community type would likely transition into a grassland 
community type within 30 years post-flood, as the cottonwood and willow species would not regenerate 
(Bellah and Hulbert 1974). Conversely, in areas where the active channel may be re-aligned, existing 
vegetation which is accustomed to less available water (xeric conditions) may transition to species more 
tolerant of increased available water. 

Under both scenarios, even slight changes in the channel alignment or flow patterns can alter the 
composition and quality of both riparian and upland vegetation communities. During restoration and 
recovery efforts special consideration should be taken to thoroughly understand the interaction and 
dependence of vegetation communities on any proposed changes to the channel alignment and flow 
patterns. 

A summary of riparian zone post-flood conditions within the project area is presented as follows by reach. 

Boulder Canyon Reach  
In this reach, the riparian zone is narrow 
(<100 feet wide) and confined between 
steep canyon walls and the adjacent 
Boulder Canyon Drive (Hwy 119) (Figure 
8). Vegetation is largely comprised of one 
strata of trees or shrubs in the overstory 
with little or no understory vegetation 
present. The stream banks are steep and 
stable but armored with 
cobble/rock/riprap therefore lack mid- 
and understory strata.  

Through the Boulder Canyon reach, fast moving floodwaters inundated the narrow but armored riparian 
zone which resulted in only low disturbances including tree/shrub damage/loss, localized bank erosion and 
steep slope failure and debris accumulation. The original channel retains a relatively stable (armored) 
stream bank. Overall, the limited existing riparian zone remains intact and functioning. Characteristics of 
the Boulder Canyon reach are shown in Photos 1-2. 

FIGURE 8.  BOULDER CANYON REACH OVERVIEW. 

F - 5
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Photo 1.  Boulder Canyon reach. The existing riparian zone is 
characterized by one vegetation strata including either trees or 
shrubs with no mid- or understory present. Flood damages to 
the riparian zone are low. Much of the riparian zone remains 
intact with little change the pre-flood condition. 

Photo 2.  Boulder Canyon reach example of low post-flood 
disturbances which includes only minor bank erosion and 
shrub damage. 

 
City of Boulder Reach 
This reach extends through the City of 
Boulder from approximately 5th 
Avenue to Foothills Parkway (Figure 
9). High recreational use and an urban 
landscape setting characterize this 
reach, which limits the overall existing 
riparian habitat. The riparian zone 
varies in width from approximately 50-
100 feet and is confined on both the 
north and south sides by commercial 
and residential development. 
Vegetation is typical of an urban 
corridor and is largely comprised of mixed deciduous overstory trees with little or no understory vegetation 
present. Turf grass is common along portions of this reach. Stream access structures constructed of grouted 
riprap are present and reinforced cobble banks are common through this reach.  For the most part Boulder 
Creek has been channelized and “locked in place” from urbanization. 
 
Through this reach, Boulder Creek overtopped its banks and inundated the existing riparian zone. 
Disturbances to the riparian zone are generally low and include minor tree damage/loss, minor localized 
bank erosion and relatively moderate sediment and debris deposition. Much of the deposition has been 
removed through City of Boulder flood recovery efforts and therefore is less pronounced at this time.  Post-
flood the riparian zone remains intact with little change the pre-flood condition therefore is anticipated to 
continue to function properly with little long-term adverse effects. Characteristics of the City of Boulder 
reach are shown in Photos 3-4. 

 

FIGURE 9. CITY OF BOULDER REACH OVERVIEW. 
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Photo 3.  Highly urbanized area within City of Boulder reach 
characterized by overstory trees and armored stream banks. 
Through this reach, Boulder Creek overtopped its banks and 
inundated the existing riparian zone. After the flood event, the 
riparian zone remains relatively intact with little change from 
the pre-flood condition.  

Photo 4.  City of Boulder reach example of low-disturbance:  
debris accumulation and riparian zone tree damage (trunk 
damage and bark removal) as a result of the flood.  For the 
most part, while damaged, a majority of the riparian 
vegetation community will persist and continue to function. 

 

Foothills to N 107th Street  
This reach is comprised of mixed land ownership including private, City of Boulder and Boulder County. The 
majority of land within this reach is City and County designated open space including conservation 
easement lands. Abandoned gravel ponds characterize the landscape within this reach which historically 
altered the channel alignment and riparian corridor. Overall, the riparian corridor is less confined and wider 
than the canyon and City of Boulder reaches (extending 100 feet to over 1,000 feet across the floodplain), 
but existing conditions vary widely throughout this reach (Figure 10).  

The overall extent and quality of riparian habitat through this reach varies greatly with the degree of 
historic land use disturbance, specifically stream channelization. Likewise, the amount of flood disturbance 
to the riparian zone also ranges from low to moderate through this reach based on the degree of floodplain 
connectivity associated with historic stream channelization.   

In less disturbed sections of this reach 
where the stream channel is not 
confined and able to access the active 
floodplain, the riparian zone is well 
developed and comprised of 
cottonwood trees in the overstory 
with willow species in the midstory 
and a mixed herbaceous understory. 
In these areas, the stream was able to 
access the floodplain and riparian 
zone dissipating flood energy and 
lowering erosion potential; therefore, 

FIGURE 10. FOOTHILLS TO N 107TH STREET REACH OVERVIEW. 
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the post-flood disturbance to the riparian zone is low and includes only localized stream bank 
erosion/failure and/or tree damage/loss. In these low disturbance areas, the existing riparian zone remains 
intact and functioning. 

In other areas where the stream is slightly modified (entrenched) but still able to access the bankfull stage, 
low terraces are present and dominated by one strata of trees/shrubs or herbaceous sedges/rushes/mesic 
grasses. In these sections of this reach, higher streamflows caused moderate disturbances including 
significant sediment deposition/vegetation burial, localized bank erosion, tree damage/loss and significant 
accumulation of debris from dead/downed trees through the riparian zone.  For the most part, a majority 
of the riparian vegetation community remains intact and, while damaged, will persist and continue to 
function.  

More degraded portions of this reach, which are confined by steep levees or significantly entrenched banks 
with no access to the active floodplain, are characterized by non-vegetated channel only with sparse 
overstory trees and upland herbaceous species present along the stream banks. In several locations, flood 
flows breached the original pre-flood channel and riparian zone resulting in new channel creation and flood 
flows through gravel ponds. In a few localized areas, specifically where the flood flows had eroded and 
breached the stream banks, the riparian vegetation is completely lost. In addition to the immediate 
disturbance to localized riparian vegetation, potential long-term impacts may occur within the abandoned 
channel and within overal associated riparian zone from alteration of stream flow which may result in 
vegetation community shifts or complete loss of riparian species. Characteristics of the Foothills to N 107th 
Street reach are shown in Photos 5-6. 

Photo 5.  Boulder Creek east from 61rd Street.  Example of 
wide, well vegetated riparian zone with only moderate post-
flood disturbance to the riparian zone. At this location, flood 
flows deposited significant amounts of cobble material within 
the existing overly wide stream channel which resulted in 
altered stream flow.  The riparian zone is now disconnected 
from stream flow which can result in long-term habitat 
community shifts or complete loss of riparian species.  

Photo 6.  Boulder Creek near Valmont Road. Example of 
moderate post-flood disturbance to the riparian zone 
including: significant sediment deposition/vegetation burial, 
tree damage/loss and significant accumulation of debris from 
dead/downed trees. While moderate disturbance has 
occurred in this reach, a majority of the riparian vegetation 
remains intact and will continue to function. 
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N 107th Street to St. Vrain Creek Reach 

This reach extends from N 107th Street in Boulder County to the confluence with St. Vrain Creek in Weld 
County (Figure 11). Within Boulder 
County (N 107th Street to County Line 
Road), land ownership is 
predominantly Boulder County open 
space including conservation 
easement lands. Land use throughout 
the reach is largely cultivated 
cropland with some abandoned 
gravel ponds throughout. Existing 
conditions vary throughout this reach 
however disturbance from historic 
land use practices and other channel 
alterations is generally widespread.  

Throughout most of the reach, the riparian corridor is narrow, less than 50 feet wide and confined between 
upland leveed berms with limited floodplain connection. Riparian vegetation occurs along a narrow stream 
bench and is comprised of midstory shrubs and herbaceous sedges/rushes/mesic grasses in the understory. 
Sparse clusters of cottonwood trees occur sporadically along the riparian corridor. Non-native or invasive 
species are common in these channelized areas. In other areas where the stream is less confined, the reach 
is characterized by a meandering stream channel, wide floodplain and a dense riparian community 
dominated by overstory cottonwood trees, midstory willow species and an understory of herbaceous 
sedges/rushes/mesic grasses. The downstream portion of this reach near the confluence with Saint Vrain 
Creek exhibits these characteristics of high quality habitat or the reference standard comprised of a dense 
vegetation community with three strata, stable stream banks, a wide floodplain and little human 
disturbance thus was considered to be a more typical reference standard habitat for the project. 

Disturbance to the riparian zone varies widely through this reach. Overall, areas where the stream is less 
confined, well vegetated and able to access the floodplain exhibited less disturbance to the riparian zone.  
In these areas, the riparian zone remains intact and functioning. In more confined sections of this reach, 
impacts are moderate and include significant sediment deposition/vegetation burial, localized bank 
erosion, tree damage/loss and significant accumulation of debris from dead/downed trees through the 
riparian zone.  For the most part, while moderate disturbances to the riparian zone occurred, a majority of 
the riparian vegetation community will persist and continue to function.  

Additional disturbances associated with stream channel breaches that occurred through more confined 
sections of this reach as a result of extreme flood flows. In several locations, Boulder Creek breached its 
original pre-flood channel and riparian zone and now flows through gravel ponds. In the far downstream 
portion of this reach, Saint Vrain Creek also breached it’s existing pre-flood channel resulting in flow 
alteration into gravel ponds and flow back into Boulder Creek, abandoning the historic channel. Where the 
breaches occured, immediate post-flood disturbance to the riparian zone includes localized riparian 

FIGURE 11.  N 107TH STREET TO ST. VRAIN CREEK REACH OVERVIEW. 
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vegetation loss. In addition, potential long-term impacts may occur within the abandoned channel or even 
within other adjacent riparian areas from alteration of hydrology (increase or decrease in available water) 
which may result in vegetation community shifts or complete loss of riparian species. Characteristics of the 
N 107th Street to St. Vrain Creek reach are shown in Photos 7-8. 

  
Photo 7.  Confluence with St. Vrain Creek. Example of 
reference standard riparian habitat which includes dense 
vegetation community with three strata, stable stream 
banks, a wide floodplain and little human disturbance.  Here 
flood flows resulted in minimal damage to the riparian 
corridor. 

Photo 8.  N 107th Street to St. Vrain Creek reach. Here flood 
flows resulted in abandonment of the pre-flood channel and 
riparian corridor.  Herbaceous vegetation has begun to 
establish in the previous active channel bottom, indicative of 
an altered hydrologic regime.  
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1.3.3 SUMMARY RIPARIAN ZONE POST-FLOOD 

Specific impacts to the riparian zone reaches through the project area include: 
REACH 2013 REGIONAL FLOOD DAMAGE – RIPARIAN ZONE 

BBoulder Canyon  

Stable armored stream banks. 
Minor tree/shrub damage/loss. 
Minor localized bank erosion and steep slope failure. 
Debris accumulation. 
Channel remains in original alignment and connected to riparian zone. 
Limited existing riparian zone remains relatively intact. 

City of Boulder 

Stable armored stream banks. 
Minor tree damage/loss. 
Minor localized bank erosion. 
Debris and sediment deposition removed by City of Boulder, CDOT and 
UDFCD. 
Channel remains in original alignment and connected to riparian zone. 
Limited existing riparian zone remains relatively intact. 

Foothills to N 
107th Street 

Significant sediment deposition/vegetation burial. 
Localized bank erosion. 
Significant accumulation of debris from dead/downed trees. 
Stream breach into gravel ponds – alteration of hydrology (channel and 
riparian zone abandoned). 
Stream breach areas subject to potential long-term impacts to riparian 
species diversity, abundance, structure, and functional characteristics from 
alteration of hydrology.  

N 107th Street to 
St. Vrain Creek 

Significant sediment deposition/vegetation burial. 
Localized bank erosion. 
Significant accumulation of debris from dead/downed trees. 
Stream breach into gravel ponds – alteration of hydrology (channel and 
riparian zone abandon). 
Stream breach area subject to potential long-term impacts to riparian 
species diversity, abundance, structure, and functional characteristics from 
alteration of hydrology. 

 

Following are examples of pre- and post-flood conditions through the project area with examples of 
disturbances to the riparian zone. 
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PPre--FFlood  PPost--FFlood  

  
Boulder Canyon reach pre-flood: narrow riparian zone 
confined between steep canyon walls and Boulder Canyon 
Drive (Hwy 119). 

Example of low post-flood disturbance. In this area, localized 
stream bank erosion/slope failure occurred due to the narrow 
and confined riparian zone. A relatively small portion of the 
riparian corridor has been damaged while other portions 
remain intact. Overall, the riparian zone remains intact and 
functioning. 

  
City of Boulder reach pre-flood: riparian zone is confined on 
both the north and south sides by commercial and residential 
development. The stream channel is connected to the 
riparian zone which is vegetated by deciduous, riparian trees. 

Example post-flood: This photo shows no significant change 
to the riparian zone post-flood, through a highly urbanized 
section through downtown Boulder. The stream was able to 
access the floodplain; armored stream banks and riparian tree 
root system functioned to withstand extreme flood flows 
limiting significant disturbances. The limited existing riparian 
zone remains relatively intact. 
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PPre--FFlood  PPost--FFlood  

  
Foothills to N 107th Street reach. Pre-flood conditions west 
of 61st Street. The blue line indicates the approximate pre-
flood flow path of Boulder Creek. Through this section, the 
narrow riparian zone is confined by existing gravel ponds on 
either side. 

Example moderate post-flood disturbance, west of 61st 
Street. As a result of the flood, this section of Boulder Creek 
breached (yellow line) into an existing gravel pond. The 
historic riparian corridor is now disconnected from stream 
flow which can result in long-term habitat community shifts 
or complete loss of riparian species. 

  
Foothills to N 107th Street reach. Pre-flood conditions east of 
61st Street. The blue line indicates the approximate pre-flood 
flow path of Boulder Creek.  

Example moderate post-flood disturbance, east of 61st 
Street. Extreme flood flows resulted in altered stream 
hydrology including a channel breach through an existing 
pond (yellow line) and abandoned side channel (blue arrow). 
Alterations in stream flow can result in long-term habitat 
community shifts or complete loss of riparian species. 
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PPre--FFlood  PPost--FFlood  

  
Foothills to N 107th Street reach. Pre-flood conditions east of 
75th Street. In this less disturbed section of the reach, Boulder 
Creek is not confined, the riparian zone is well developed and 
able to access the active floodplain. 

Example low post-flood disturbance, east of 75th Street. In 
this section, the riparian zone had functioned properly by 
allowing flood flows to dissipate on the floodplain; therefore, 
the post-flood disturbance to the riparian zone is low and 
includes only localized stream bank erosion/failure and/or 
tree damage/loss. In these low disturbance areas, the riparian 
zone remains intact and functioning. 

  
N 107th Street to St. Vrain Creek reach. Pre-flood conditions 
south of Hwy 119. Variable conditions along Boulder Creek 
(right, blue line). Saint Vrain Creek is shown on the left (green 
line). Portions of this reach are well vegetated and able to 
access the floodplain, while other areas are narrow and more 
confined as a result of historic gravel mining.  

Example moderate post-flood disturbance, south of Hwy 119.  
Extreme flood flows through historically confined sections of 
Boulder Creek resulted in channel breach through existing 
gravel ponds (yellow line).  A breach also occurred on Saint 
Vrain Creek (left, green line) which resulted in channel 
abandonment (orange line). As a result of the flood, the 
existing well vegetated riparian zone through this reach is 
threatened from altered stream flow which can result in long-
term habitat community shifts or complete loss of riparian 
species. 
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1.4 RIPARIAN ZONE RESTORATION GUIDELINES 

The framework for any successful riparian zone restoration effort is understanding the local (reference 
standard) community that is either present or known to have existed in the local area, in order to restore 
the functional integrity and biodiversity of the riparian zone.  As stated in the previous section, the 
reference community or primary habitat type recommended for restoration within this project area which 
is locally native and appropriate for the environmental setting is the Western Great Plains Riparian 
Woodland and Shrubland.   

Replicating the natural characteristics of the local Western Great Plains Riparian Woodland and Shrubland 
habitat type including re-establishment of cottonwood tree overstory and a willow shrub mid-story with a 
mixed grassland understory that properly interacted with the channel flow should be the primary objective 
for natural restoration efforts.  

Successful riparian zone restoration is dependent on a thorough understanding of numerous 
environmental factors and site-specific conditions.  Stream flow, soil moisture, groundwater table, soil 
chemistry and sun-orientation are all critical elements to consider.  Any restoration efforts should carefully 
consider such factors which should generally be defined by an expert to ensure greater success.   

A number of references and guidance documents are available for restoration activities in Colorado and 
Boulder County. Please refer to the following for further guidance on riparian zone restoration and 
suggested native plants for revegetation within the project area: 

Suggested Native Plants for Horticultural Use on the Front Range of Colorado. Boulder County Land Use 
Department Publications. 
http://www.bouldercounty.org/doc/landuse/p11nativeplants.pdf  

 
City of Boulder Wetlands Protection Program Best Management Practices.  

City of Boulder Planning Department. May, 1995. Rule Adopted July, 1995. 
https://www-static.bouldercolorado.gov/docs/wetlands-proptection-program-best-
management-practices-1-201308011515.pdf  

Native Seed Mixes.  
Boulder County Land Use Department Publications. 
http://www.bouldercounty.org/doc/landuse/p18nativeseedmix.pdf  

Revegetation. Boulder County Land Use Department Publications. 
http://www.bouldercounty.org/doc/landuse/revegetationpacket.pdf  

Native Plant Revegetation Guide for Colorado.  
Colorado Natural Areas Program; Colorado State Parks, Colorado Department of Natural 
Resources. October 1998.  
https://cpw.state.co.us/Documents/CNAP/RevegetationGuide.pdf  
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Site-specific restoration plans can be developed which specify planting locations, soil amendments and 
appropriate species types.  While site specific plans should be developed by experts, the following provides 
some generalized guidelines for restoration of the riparian zone within the project area.   

Riparian Zone Restoration Guideline Summary 

Natural riparian zone vegetation community type within the project area is characteristic of the 
Western Great Plains Riparian Woodland and Shrubland;  
A properly functioning riparian zone should have routine interaction with stream flows;  
In a more undisturbed condition, vegetation would be continuous along the entire corridor and 
occupy three strata (i.e., overstory, midstory and understory); 
Relatively dense native vegetation extending from the water’s edge (bankfull) outward; 
Buffers that are wider, longer and more densely vegetated with herbaceous, shrub and tree layers 
provide more benefits.  A minimum width should be at least 50 feet and extend upwards of 200 
feet from the stream edge. 
 

OOVERSTORY – FOREST CANOPY ESTABLISHMENT 

Restoration or planting efforts should focus on re-establishing the overstory or forest canopy that has been 
lost.  The plains cottonwood tree is one of the primary species of the forest canopy regionally as well as 
the largest tree reaching heights of up to 60 feet with trunk diameters of 2.5 feet.  Cottonwoods are now 
primarily found along drainages and streams of the region.  Cottonwood stands provide habitat for 82% of 
all bird species breeding in northeastern Colorado (Simonin 2001).  This species establishes quickly under 
ideal conditions and is tolerant of frequent and prolonged flooding as well as seasonal low water 
conditions.  Reproduction by seed is a primary means of cottonwood establishment (Hines 1999). The best 
conditions for establishment include moist, unvegetated mineral soils where the seedlings are not subject 
to significant erosion/deposition or prolonged flooding during the first growing season (Friedman et al., 
1992) (Borman and Larson 2002) (Scott et al. 1997). 

Other trees species that are appropriate in conjunction with cottonwoods may include those species listed 
in Table 2 below. The re-establishment of the forest canopy will provide significant bank stabilization 
benefits due to binding of soil with their roots and can also block or deflect high flow stream currents. 
Many of the large mature cottonwoods of the project area appear to be relatively stable after the 
September 2013 flooding, however many have been damaged and populations may start to decline over 
time.   The planting of second generation stands of cottonwood and other species during recovery efforts 
will ensure the continued existence of this valuable habitat type. Special care should be taken during 
restoration to protect cottonwood seedlings that are newly established on flood exposed flats or deposits. 
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TABLE 2. REPRESENTATIVE NATIVE RIPARIAN ZONE TREE SPECIES. 

Tree Species 

Scientific Name Common Name  
Rocky Mountain maple 
box elder 
thinleaf alder 
plains cottonwood 
peachleaf willow  

*All tree species should only be planted above the ordinary high water mark where moist soil conditions are present 
during a majority of the growing season. 

Tree species are generally obtained from a commercial nursery as potted containers or balled and 
burlapped and are ideally planted during the latter part of the dormant season between February 1 and 
April 1, one to two weeks before budding stage.  Tree planting efforts should also consider a monitoring 
and maintenance program that includes temporary irrigation, weed management and herbivory 
prevention.   

MIDSTORY - SHRUBS ESTABLISHMENT 

Shrubs are considered one of the most valuable strata in a natural riparian zone. Shrubs generally form 
dense thickets with extensive root systems immediately along the water’s edge and can tolerate fluctuating 
flows.   

Willows are a widely-distributed shrub species throughout lower montane habitats in the region. Species 
can range from 6.5 to 20 feet tall forming large colonies with up to 95% cover. Roots of willows are wide 
and spreading, forming and extensive root system, especially with the development of large clones. Willow 
can be both drought resistant and very tolerant of flooding. The ability to generate new roots on the 
original root or submerged stem is important to riparian restoration. Narrowleaf willow, particularly, 
colonizes rocky, gravelly, and sandy stream edges, moist, well-drained alluvial terraces, and recently 
deposited sand and gravel bars that are below the high-water mark, where it is subject to annual flooding, 
and associated scouring and deposition (Anderson 2006). Where cottonwoods are not present, other 
willows may become the climax vegetation as narrowleaf willow communities promote bank building and 
soil development, preparing hospitable sites for other species (Anderson 2006). Midstory shrub species 
not only provide bank stability but also increased biomass, structural habitat and complexity for wildlife. 
Shrub species that are considered appropriate for native riparian zone restoration are listed in Table 3 
below. 

TABLE 3. REPRESENTATIVE NATIVE RIPARIAN ZONE SHRUB SPECIES. 

Shrub Species 

Scientific Name Common Name  
thinleaf alder 
western serviceberry 
western snowberry 
wild plum 
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Shrub Species 

Scientific Name Common Name  
Woods’ rose 
golden currant 
narrowleaf willow 

*All shrub species should be planted above the ordinary high water mark where moist soil conditions are present 
during a majority of the growing season. 

Shrub species are generally obtained from a commercial nursery in varying pot sizes from 1-quart to 5-
gallons and ideally planted during the latter part of the dormant season between February 1 and April 1, 
one to two weeks before budding stage.  Shrub planting efforts should also consider a monitoring and 
maintenance program that includes temporary irrigation, weed management and herbivory prevention. 

Willows species also have a unique ability to be harvested from onsite sources and installed as live stakes.   
Willow live staking consists of harvesting a cutting or single stem of a willow shrub.  The stake is then 
inserted into the ground then will naturally root and develop above ground shoots.   

UUNDERSTORY - NATIVE HERBACEOUS 

An established understory community provides numerous environmental benefits including soil 
stabilization, overland runoff filtration as well as forage and cover for wildlife.  During restoration efforts 
native seeding should focus on quickly establishing a groundcover to stabilize soil, minimize establishment 
of invasive species and promote long-term successional development.  In restoration areas, the ground 
surface should be seeded with specialized riparian seed mix that promotes species diversity, contains 
locally native species that germinate rapidly and provides complete groundcover over a wide variety of 
hydrologic conditions.  Generally in areas to be seeded, a minimum of 3 to 6 inches of suitable topsoil is 
recommended.  

Refer to the following references for examples of native seed mixes. 

 Native grass seed mix specs from Boulder County NRCS - for loamy to clayey soils: 
http://www.coopext.colostate.edu/boulder/sam/pdf/BCLOAMY1.pdf  

Native grass seed mix specs from Boulder County NRCS - for sandy soils: 
http://www.coopext.colostate.edu/boulder/sam/pdf/BCSANDY1.pdf  

Native Seed Mixes. Samples for Boulder County: 
http://www.bouldercounty.org/doc/landuse/p18nativeseedmix.pdf 
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TABLE 4. REPRESENTATIVE NATIVE RIPARIAN ZONE HERBACEOUS SPECIES. 
SSeed Mix  

SScientific Name  CCommon Name  CComments  

Indian ricegrass Sandy, p/f, (FACU) 

alkali sacaton Damp, alkaline, p/f, (FAC) 

Canada wildrye Disturbed sites, p/f, (FACU) 
switchgrass Marshes, prairies, foothills, p/f, (FAC) 
western wheatgrass Adaptable to variety of habitats, p,f, (FACU) 

Notes: 
Life Zones: p = Plains 4,000-6,000 feet; f = Foothills 6,000-8,000 feet; 
USACE Wetland Indicator Status: (FAC) = Facultative; (FACU) = Facultative Upland 

1.5 NATIVE PLANT STOCK NURSERIES AND SEED SUPPLIER 

Following is a list of native riparian zone plant stock nurseries and seed suppliers considered appropriate 
for the project area. This list is not inclusive of all regionally available native plant suppliers. 

A list of Colorado plant vendors can also be found on the Colorado Native Plant Society web page: 
http://conps.org/horticulture_and_restoration.html.  

North Fork Native Plants 
1499 S 6000 W 
Rexburg, ID 83440 
Phone: (208) 354-3691 
http://www.northforknativeplants.com/  
 

Conservation Seeding & Restoration, Inc. dba Rocky 
Mountain Native Plants 
3780 County Rd. 233 
Rifle, CO 81650-8740 
Phone: (208) 423-4835 
Toll-Free: (877) 423-4835 
http://www.csr-inc.com/  

Little Valley Wholesale Nursery 
13022 E 136th Ave 
Brighton, CO 80601 
Phone: (303) 659-6708 
https://www.lvwn.com/  

Arkansas Valley Seed 
4333   Hwy 68 
Longmont, CO 80504 
Phone: (877) 907-3337  
www.avseeos.com 

Pawnee Buttes Seed  
805 25th Street 
Greeley, CO 80632 
Phone: (970) 782-5947 
www.pawneebuttesseed.com 
 

Western Native Seed 
P.O. Box 188  
Coaldale, CO 81222  
Phone: (719) 942-3935 
www.westernnativesed.com 
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SECTION 2.0 THREATENED AND ENDANGERED SPECIES 
ERC conducted a preliminary screening for federal and state threatened and endangered species within 
the project area.  It will be important during long-term recovery and restoration efforts that protected 
species and habitats are considered.  Close coordination with the agencies mentioned below is 
recommended.   

Federal or state listed threatened and endangered species and/or habitat protected under the Endangered 
Species Act (ESA) or by the Colorado Parks and Wildlife (CPW) under Colorado Statute Title 33 are 
summarized as follows. Raptor nest sites are further protected by the US Fish and Wildlife Service 
(UFWS)/CPW under the Migratory Bird Treaty Act (MBTA) therefore the applicable regulatory 
requirements are also summarized subsequently.   

Additionally, ERC review aquatic habitat data for the project area from the CPW and macroinvertebrate 
data from the City of Boulder: Boulder Habitat Assessment Report (CDM Smith 2014) City of Boulder which 
are briefly summarized in the following section. 

The City of Boulder Open Space and Mountain Parks (OSMP) maintains land restrictions and seasonal 
wildlife closures throughout the project area pursuant to City Municipal Code, B.R.C. 1981. Additionally, 
Boulder County has identified important environmental resources and habitat areas that should be 
considered in land use decisions and preserved through management practices as summarized in the 
Boulder County Comprehensive Plan (BCCP) (Second Addition 1996, As Amended). These ecologically-
significant areas are utilized by reference in the Boulder County Land Use Code are protected through 
administration of the Code and in conformance with applicable federal and state law. A summary of these 
areas follows. 

2.1 SPECIES PROTECTED UNDER THE ENDANGERED SPECIES ACT (ESA) OF 1973 

The ESA of 1973 was enacted by the United States to conserve endangered and threatened species and 
the ecosystems that they depend on. Under the ESA, species may be listed as either “endangered” or 
“threatened”; both designations are protected by law. The ESA is administered by the USFWS.  The USFWS 
has developed project specific species lists, available online by request, identifying threatened, 
endangered, and proposed species, designated critical habitat, and candidate species protected under the 
ESA that may occur within the boundary of the proposed project and/or may be affected by the proposed 
project (USFWS 2014).  Eleven species are identified to occur or historically occur within range of the 
project area in Boulder County (USFWS 2014).  No USFWS critical habitat is present within or near the 
potential project areas. Further evaluation of the eleven species’ distribution and habitat requirements 
indicates that three species potentially occur within range of the project area (Table 5).  During restoration 
and recovery efforts coordination with the USFWS is recommended.   

US Fish and Wildlife Service – Ecological Services Field Office 
P.O. Box 25486 
Denver Federal Center (MS 65412)  
Denver, Colorado 80225 
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Telephone: (303) 236-4773 
Colorado Field Supervisor: Susan Linner 
Email: Susan_Linner@fws.gov 
http://www.fws.gov/coloradoes/  
 

TABLE 5. FEDERAL THREATENED OR ENDANGERED SPECIES. 

 
Suitable habitat not present. These federally listed threatened and endangered species are identified to 
occur within the Boulder/Weld Counties.  However, these species are not known to exist within the specific 
vicinity of the project area and/or have specific habitat requirements (i.e., elevation range) that are not 
common in the vicinity of the project area. The species are not likely to occur within the project area and 
therefore, restoration and recovery efforts would not likely adversely affect the continued existence or 
available habitat of the species. 

Water depletion species. The USFWS under the ESA has determined that water depletions in the South 
Platte River Basin are considered an adverse effect to these species.  The project area is considered to be 
located within the South Platte River Basin; therefore, coordination with the USFWS would be necessary 
to determine whether a project would fall under a water-related activity/use. 

Suitable habitat may be present. Within the project area along Boulder Creek, potential suitable habitat 
may be present for these species. Potential habitat includes well-developed riparian vegetation along 
Boulder Creek. The project area is not designated as Critical Habitat by the USFWS (CPW 2013). 

Common Name Scientific Name *Status Occurrence 
Canada lynx Lynx canadensis FT Suitable habitat not present. 
Greenback cutthroat trout  Oncorhynchus clarki 

stomias 
FT Suitable habitat not present. 

Mexican spotted owl  Strix occidentalis lucida  FT Suitable habitat not present. 
Interior Least tern Sternula antillarium FE Water depletion species. 
Pallid sturgeon  Scaphirhycchus albus FE Water depletion species. 
Piping Plover  Charadrius melodus FT Water depletion species. 
Western prairie fringed orchid Platanthera praeclara FT Water depletion species. 
Whooping crane Grus americana FE Water depletion species. 
Preble’s Meadow Jumping 
Mouse 

Zapus hudsonius preblei FT Suitable habitat may be 
present. 

Ute Ladies’-tresses  Spiranthes diluvialis FT Suitable habitat may be 
present. 

Colorado Butterfly Plant Guara neomexicana spp. FT Suitable habitat may be 
present. 

*Status: 
FT - Federally Listed Threatened 
FE - Federally Listed Endangered 
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PMJM: The project area does not occur within the PMJM Block Clearance Zone. PMJM are not known to 
occur within the project area (UDFCD 2010) and the nearest known population of PMJM occurs to the 
south of the project area on South Boulder Creek; however, the riparian corridor of the project area may 
provide suitable habitat for this species.  

Colorado Butterfly Plant: This plant species is a short-lived, perennial herb endemic to moist soils in mesic 
or wet meadows of floodplain areas in southeastern Wyoming, north central Colorado, and extreme 
western Nebraska. Potential habitat for this species exists along the Boulder Creek stream channel and in 
the mesic or wet meadow floodplain areas. 

Ute Ladies’-tresses: The Ute ladies-tresses occurs in seasonally moist soils and wet meadows near springs, 
lakes, or perennial streams and their associated floodplains below 6,500 feet in elevation in certain areas 
of Utah, Colorado, Idaho, Wyoming, and Nevada. Potential habitat for this species exists along the riparian 
corridor of Boulder Creek. 

It is recommended that before a project is commenced, site specific surveys and more detailed analysis 
are conducted to determine the existence of potential habitat for the species. 
 
In support of flood recovery efforts, the USFWS recommends implementation of conservation measures 
from the Recommended Conservation Measures to Avoid and Minimize Impacts to the Preble’s Meadow 
Jumping Mouse, the Ute Ladies’-tresses, and the Colorado butterfly plant from Emergency Flood Response 
Activities Along Streams, Rivers, or Transportation Corridors. Information can be found online at: 
http://www.fws.gov/endangered/esa-library/index.html#consultations.    
 
STATE THREATENED AND ENDANGERED SPECIES 

Species identified as state threatened or endangered are protected by the CPW under Colorado Statute 
Title 33. State regulations prohibit “any person to take, possess, transport, export, process, sell or offer for 
sale, or ship and for any common or contract carrier to knowingly transport or receive for shipment” any 
species or subspecies listed as state endangered or threatened. State listed threatened and endangered 
species were screened as potential inhabitants of the project area based on general habitat requirements 
and CPW information (CPW 2014), Colorado Listing of Endangered, Threatened, and Wildlife Species of 
Special Concern.  Seventeen species are identified to occur or historically occur within the project area 
(CPW 2014).  Further evaluation of the seventeen species’ distribution and habitat requirements indicates 
that five species (PMJM, Ute ladies’-tresses, Colorado butterfly plant, burrowing owl and river otter) 
potentially occur within range of the project area. Three of these species are also federally listed by the 
USFWS therefore are summarized in the previous section (Table 5). State listed species which also occur 
on the USFWS federal list, as screened above, were not duplicated below. 

Colorado Parks and Wildlife – Northeast Region Office 
6060 Broadway 
Denver, Colorado 80216 
Telephone: (303) 291-7227 

    Boulder Creek Master Plan 
Riparian Zone and Threatened and Endangered Species Summary 

 

28  

http://cpw.state.co.us/aboutus/Pages/ContactUs.aspx  
 

TABLE 6. STATE THREATENED OR ENDANGERED SPECIES. 

Common Name Scientific Name *Status Occurrence 
Boreal Toad Bufo boreas SE Suitable habitat not present. 
Burrowing owl Athene cunicularia ST Suitable habitat may be 

present. 
Southwestern willow 
flycatcher 

Empidonax traillii extimus SE Suitable habitat not present. 

Lesser prairie-chicken Tympanuchus pallidicinctus ST Suitable habitat not present. 
Plains sharp-tailed grouse Tympanuchus phasianellus 

jamesii 
SE Suitable habitat not present. 

Arkansas darter Etheostoma cragini ST Suitable habitat not present. 
Bonytail Gila elegans SE Suitable habitat not present. 
Brassy minnow Hybognathus hankinsoni ST Suitable habitat not present. 
Colorado pikeminnow Ptychocheilus lucius ST Suitable habitat not present. 
Common shiner Luxilus cornutus ST Suitable habitat not present. 
Greenback cutthroat trout Oncorhynchus clarki 

stomias 
ST Suitable habitat not present. 

Humpback chub Gila cypha ST Suitable habitat not present. 
Lake chub Couesius plumbeus SE Suitable habitat not present. 
Northern redbelly dace Phoxinus eos SE Suitable habitat not present. 
Plains minnow Hybognathus placitus SE Suitable habitat not present. 
Razorback sucker Xyrauchen texanus SE Suitable habitat not present. 
Rio grande sucker Catostomus plebeius SE Suitable habitat not present. 
Southern redbelly dace Phoxinus erythrogaster SE Suitable habitat not present. 
Suckermouth minnow Phenacobius mirabilis SE Suitable habitat not present. 
Black-footed ferret Mustela nigripes SE Suitable habitat not present. 
Gray wolf Canis lupus SE Suitable habitat not present. 
Grizzly bear Ursus arctos SE Suitable habitat not present. 
Kit fox Vulpes macrotis SE Suitable habitat not present. 
Lynx Lynx canadensis SE Suitable habitat not present. 

River otter Lontra canadensis ST Suitable habitat may be 
present. 

Wolverine Gulo gulo SE Suitable habitat not present. 
*Status: 
ST - State Listed Threatened 
SE - State Listed Endangered 

 

F - 14



    Boulder Creek Master Plan 
Riparian Zone and Threatened and Endangered Species Summary 

 

29  

Suitable habitat not present. These state listed threatened and endangered species are identified to occur 
within the state.  However, these species are not known to exist within the specific vicinity of the project 
area and/or have specific habitat requirements (i.e., elevation range) that are not common in the vicinity 
of the project area. The species are not likely to occur within the project area and therefore, restoration 
and recovery efforts would not likely adversely affect the continued existence or available habitat of the 
species. 

Suitable habitat may be present. Within the project area along Boulder Creek, potential suitable habitat 
may be present for these species.  

Burrowing owl: The burrowing owl is a breeding species across the plains of eastern Colorado. Potential 
nesting habitat for the burrowing owl includes abandoned burrows, especially prairie dog colonies, located 
in grassland or agricultural lands from late March through October. The presence of prairie dog colonies 
(although active) within the project area exhibits general characteristics that are considered potential 
burrowing owl habitat.  Any land use changes that disturb prairie dog colonies from March 1st through 
October 31st should ensure burrowing owls are not adversely affected. 

River otter: Otters live in riparian habitat. Populations of this species have been historically rare in Colorado 
however since the 1970’s, the CPW has focused on reintroduction efforts. Within the project area, the first 
river otter in approximately 100 years was documented on Boulder Creek, east of downtown Boulder on 
March 7, 2014. Therefore, segments of Boulder Creek maybe considered potential habitat for the otter.  

During restoration and recovery efforts coordination with the CPW is recommended.  

2.1 MIGRATORY BIRD TREATY ACT  

Migratory birds are protected under the Migratory Bird Treaty Act (MBTA) (16 U.S.C. 730-712).  The MBTA 
makes it illegal for anyone to take, possess, import, export, transport, sell, purchase barter, or offer for 
sale, purchase, or barter any migratory bird, or the parts, nests, or eggs of such a bird except under the 
terms of a valid permit issued pursuant to Federal regulations. In Colorado, all birds except for the 
European starling (Sturna vulgaris), house sparrow (Passer domesticus), rock dove (Columba livia) and 
common grouse/pheasant species (Order Galliformes) are protected under the MBTA. A total of 523 
migratory bird species are known to occur in the Mountain-Prairie Region (USFWS Region 6, Montana, 
Wyoming, Utah, North Dakota, South Dakota, Nebraska, Kansas and Colorado); 320 of the 523 migratory 
bird species are known to breed in USFWS Region 6.   

Based upon literature review and an onsite assessment of the project area, ERC has determined 
that some migratory birds likely utilize the project area.  These birds are protected under the 
MBTA, and killing or possession of these birds is prohibited. Future recovery and restoration efforts 
which remove vegetation should first ensure that active nests are not disturbed.  Generally, the 
active nesting season for most migratory birds in this region of Colorado occurs between April 1 
and August 31.   
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In addition, disturbance to raptor nest sites is further protected by the CPW. The CPW guidance 
document (Recommended Buffer Zones and Seasonal Restrictions for Colorado Raptors) provides 
recommended tolerance limits or buffer zones for various species of raptors in addition to seasonal 
restrictions in response to human activity. Within the project area, available CPW Species Activity 
Mapping (SAM) depicts known mapped buffer zones within the project area for bald eagle 
(Haliaeetus leucocephalus) and osprey (Pandion haliaetus) (NDIS 2013).  Seasonal restrictions for 
these species can be obtained from the CPW (2008) guidance document: 
https://cpw.state.co.us/Documents/WildlifeSpecies/LivingWithWildlife/RaptorBufferGuidelines2
008.pdf. Future recovery and restoration efforts should also be aware of any new raptor nest sites 
and consult with the CPW.   

CPW SAM mapping depicts great blue heron (Ardea herodias) nesting areas throughout the project 
area. The great blue heron is considered a Colorado species of special concern, protected under 
the MBTA. The rookery (nesting) areas are considered important habitat features for conservation 
within the project area.  

Refer to Figure 12 in Section 2.4 for a map which depicts CPW nest sites within vicinity of the 
project area. 

2.2 AQUATIC LIFE 

Boulder Creek throughout the project area is classified as Water Supply Recreation 1A Agriculture Aquatic 
Life Warm 1 by CDPHE.  Aquatic Life Warm 1 classification indicates the waters are currently capable of 
sustaining a wide variety of warm water biota, including sensitive species. Waters shall be considered 
capable of sustaining such biota where physical habitat and, water flows or levels and water quality 
conditions result in no substantial impairment of the abundance and diversity of species. 

Informal discussions with local Colorado Parks and Wildlife (CPW) staff indicates that the project reach of 
Boulder Creek is a transitional zone between a cold water fishery (extending upstream of Boulder Canyon) 
dominated by trout to a warm water fishery (downstream of Boulder Canyon) dominated by native minnow 
species.  Brown trout are present through the Canyon and City reaches, however east of 75th Street small 
bodied native fish become more dominate.   CPW also indicated that future restoration efforts in the 
project reach and in particular east of 75th Street should focus on native small bodied native fish species 
and not typical trout habitat.  CPW’s most recent fish population survey (2014), identified the following 
dominant species: brown trout, common carp, creek chub, fathead minnows, green sunfish, largemouth 
bass, longnose dace, longnose sucker and white sucker.  Of the 17 species collected, 9 species were non-
native and 8 species were native to South Platte River basin.  

CDM Smith completed a City of Boulder - Boulder Creek Habitat Data Review (Draft 2014) in anticipation 
of: a) the inclusion of habitat and biological data in future assessments and potential impairment 
determinations, and b) the importance of understanding habitat quality as part of the biological 
assessment process. The primary objective of the study was to organize the city's habitat data in a manner 
that supports meaningful evaluation of macroinvertebrate data that may be used to support aquatic life 
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use attainment determinations in the Boulder Creek watershed. This study was also used to develop 
recommendations for streamlining future habitat characterization efforts so that in the future, monitoring 
resources are expended on the collection of the most useful habitat data. The Review study area begins in 
the canyon at the west end of the urban core and extends to the confluence of Boulder Creek and Coal 
Creek near the Boulder/Weld County line.  The Review concluded that datasets show lower habitat quality 
through the City as seen in the habitat scores below the canyon through 28th Street. Associated biological 
indices also follow the general pattern of lower scores at 28th Street. Urban density begins to decrease 
east of Foothills Parkway and habitat scores and biological metrics generally improve as the area becomes 
more rural. Habitat subcategory scores show that the overall habitat results are driven by habitat scores 
related to riparian quality. Of particular note is habitat parameter 10, which scores vegetative riparian zone 
width. Scores are lower through the urban corridor where the riparian zone is most confined.  

2.4 CITY OF BOULDER'S OPEN SPACE & MOUNTAIN PARKS (OSMP) CLOSURES 

The City of Boulder's Open Space & Mountain Parks land has been set aside for preservation and the 
protection of the natural environment. Within the project area, the Open Space and Mountain Parks 
(OSMP) division maintains the following closures (Figure 12). 

o Bald Eagle Closures Nov. 1 - July 31. One area on OSMP land is closed from Nov. 1 to July 
31 every year to protect bald eagle nesting and roosting activity.  

o New Zealand Mudsnail Closures Year Round. Portions of Boulder Creek downstream of 
Valmont Road are closed year round because of the non-native, invasive New Zealand 
Mudsnail. 
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FIGURE 12. CPW NEST SITES AND OTHER CLOSURES. 
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2.5 BOULDER COUNTY OPEN SPACE (BCPOS) COMPREHENSIVE PLAN 

The Boulder County Comprehensive Plan (BCCP) identifies important environmental resources and habitat 
areas that should be considered in land use decisions and preserved through management practices 
(Second Addition 1996, As Amended). The designated areas include areas: environmental conservation 
areas, wetlands, critical wildlife habitat, rare plant areas, habitat connectors and natural areas/landmarks. 
A map depicting key habitat areas from the BCCP update is provided below as Figure 13. These ecologically-
significant areas are referenced in the Boulder County Land Use Code and should be considered in future 
project planning. The BCCP Update can be accessed online: 
http://www.bouldercounty.org/property/build/pages/bccpupdate.aspx  

 

 

 

  

FIGURE 13. BOULDER COUNTY COMPREHENSIVE PLAN UPDATE - KEY HABITAT AREAS. 
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APPENDIX G 

CONCEPTUAL DESIGN INFORMATION 



PROJECT : Boulder Creek MDP - Reach 1
DRAINAGEWAY : Boulder Creek

REACH : 1A
JURISDICTION : City of Longmont

REACH ID: BCM-Reach1A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimated Riparian Restoration <----User Defined Items 1 AC $35,000.00 $33,747.00 700 ft. of 30 ft each side of channel 

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $33,747.00
Subtotal Capital Improvement Costs $33,747.00

Additional Capital Improvement Costs
Dewatering $337.47 L.S. $337.00
Mobilization 5% $1,687.00
Traffic Control $843.68 L.S. $844.00
Utility Coordination/Relocation $843.68 L.S. $844.00
Stormwater Management/Erosion Control 5% $1,687.00
Subtotal Additional Capital Improvement Costs $5,399.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $5,872.00
Legal/Administrative 5% $1,957.00
Contract Admin/Construction Management 10% $3,915.00
Contingency 25% $9,787.00
Subtotal Other Costs $21,531.00

Total Capital Improvement Costs $60,677.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 700 L.F. $2.00 $280.00

Total Annual Operation and Maintenance Cost $280.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $9,800.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach1.xlsm, BCM-Reach1A 2015-10-20, 9:14 AM

PROJECT : Boulder Creek MDP - Reach 1
DRAINAGEWAY : Boulder Creek

REACH : 1B
JURISDICTION : City of Longmont

REACH ID: BCM-Reach1B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverside Spillway <----User Defined Items 1 L.S. $225,000.00 $225,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $225,000.00
Subtotal Capital Improvement Costs $225,000.00

Additional Capital Improvement Costs
Dewatering $2,250.00 L.S. $2,250.00
Mobilization 5% $11,250.00
Traffic Control $5,625.00 L.S. $5,625.00
Utility Coordination/Relocation $5,625.00 L.S. $5,625.00
Stormwater Management/Erosion Control 5% $11,250.00
Subtotal Additional Capital Improvement Costs $36,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $39,150.00
Legal/Administrative 5% $13,050.00
Contract Admin/Construction Management 10% $26,100.00
Contingency 25% $65,250.00
Subtotal Other Costs $143,550.00

Total Capital Improvement Costs $404,550.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $31.00

Total Annual Operation and Maintenance Cost $31.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $1,085.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach1.xlsm, BCM-Reach1B 2015-10-20, 9:17 AM
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PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2A
JURISDICTION : Weld County

REACH ID: BCM-Reach2A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at CO Rd 20.5 <----User Defined Items 5400 SF $250.00 $1,350,000.00 30 ft width bridge
Removal of old bridge <----User Defined Items 3900 SF $50.00 $195,000.00 130 ft x 30 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,545,000.00
Subtotal Capital Improvement Costs $1,545,000.00

Additional Capital Improvement Costs
Dewatering $15,450.00 L.S. $15,450.00
Mobilization 5% $77,250.00
Traffic Control $38,625.00 L.S. $38,625.00
Utility Coordination/Relocation $38,625.00 L.S. $38,625.00
Stormwater Management/Erosion Control 5% $77,250.00
Subtotal Additional Capital Improvement Costs $247,200.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $268,830.00
Legal/Administrative 5% $89,610.00
Contract Admin/Construction Management 10% $179,220.00
Contingency 25% $448,050.00
Subtotal Other Costs $985,710.00

Total Capital Improvement Costs $2,777,910.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00
Bridge Maintenance <----User Defined Items 1 EA $1,000.00 $1,000.00

Total Annual Operation and Maintenance Cost $1,012.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $35,420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2A 2015-10-20, 9:20 AM

PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2B
JURISDICTION : Weld County

REACH ID: BCM-Reach2B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Diversion for Aquatic Passage <----User Defined Items 1 L.S. $205,000.00 $205,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $205,000.00
Subtotal Capital Improvement Costs $205,000.00

Additional Capital Improvement Costs
Dewatering $2,050.00 L.S. $2,050.00
Mobilization 5% $10,250.00
Traffic Control $5,125.00 L.S. $5,125.00
Utility Coordination/Relocation $5,125.00 L.S. $5,125.00
Stormwater Management/Erosion Control 5% $10,250.00
Subtotal Additional Capital Improvement Costs $32,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $35,670.00
Legal/Administrative 5% $11,890.00
Contract Admin/Construction Management 10% $23,780.00
Contingency 25% $59,450.00
Subtotal Other Costs $130,790.00

Total Capital Improvement Costs $368,590.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2B 2015-10-20, 9:30 AM
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PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2C
JURISDICTION : Weld County

REACH ID: BCM-Reach2C DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2C 2015-10-20, 9:31 AM

PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2D
JURISDICTION : Weld County

REACH ID: BCM-Reach2D DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2D 2015-10-20, 9:31 AM
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PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2E
JURISDICTION : Weld County

REACH ID: BCM-Reach2E DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft span bridge <----User Defined Items 5400 SF $250.00 $1,350,000.00 30 ft width bridge
Removal of old bridge <----User Defined Items 3900 SF $50.00 $195,000.00 130 ft x 30 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,545,000.00
Subtotal Capital Improvement Costs $1,545,000.00

Additional Capital Improvement Costs
Dewatering $15,450.00 L.S. $15,450.00
Mobilization 5% $77,250.00
Traffic Control $38,625.00 L.S. $38,625.00
Utility Coordination/Relocation $38,625.00 L.S. $38,625.00
Stormwater Management/Erosion Control 5% $77,250.00
Subtotal Additional Capital Improvement Costs $247,200.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $268,830.00
Legal/Administrative 5% $89,610.00
Contract Admin/Construction Management 10% $179,220.00
Contingency 25% $448,050.00
Subtotal Other Costs $985,710.00

Total Capital Improvement Costs $2,777,910.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00
Bridge Maintenance <----User Defined Items 1 EA $1,000.00 $1,000.00

Total Annual Operation and Maintenance Cost $1,012.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $35,420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2E 2015-10-20, 9:26 AM

PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2F
JURISDICTION : Weld County

REACH ID: BCM-Reach2F DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverbank Spillway <----User Defined Items 20 L.S. $225,000.00 $4,500,000.00
Lateral Spillway <----User Defined Items 1 L.S. $225,000.00 $225,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $4,725,000.00
Subtotal Capital Improvement Costs $4,725,000.00

Additional Capital Improvement Costs
Dewatering $47,250.00 L.S. $47,250.00
Mobilization 5% $236,250.00
Traffic Control $118,125.00 L.S. $118,125.00
Utility Coordination/Relocation $118,125.00 L.S. $118,125.00
Stormwater Management/Erosion Control 5% $236,250.00
Subtotal Additional Capital Improvement Costs $756,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $822,150.00
Legal/Administrative 5% $274,050.00
Contract Admin/Construction Management 10% $548,100.00
Contingency 25% $1,370,250.00
Subtotal Other Costs $3,014,550.00

Total Capital Improvement Costs $8,495,550.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 21 EA $610.00 $641.00

Total Annual Operation and Maintenance Cost $641.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $22,435.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2F 2015-10-20, 9:26 AM
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PROJECT : Boulder Creek MDP - Reach 2
DRAINAGEWAY : Boulder Creek

REACH : 2G
JURISDICTION : Weld County

REACH ID: BCM-Reach2G DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 2000 L.F. $133.00 $266,000.00
ERC Riparian Restoration <----User Defined Items 18 AC $35,000.00 $642,792.00 200 ft. on each side of river

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $908,792.00
Subtotal Capital Improvement Costs $908,792.00

Additional Capital Improvement Costs
Dewatering $9,087.92 L.S. $9,088.00
Mobilization 5% $45,440.00
Traffic Control $22,719.80 L.S. $22,720.00
Utility Coordination/Relocation $22,719.80 L.S. $22,720.00
Stormwater Management/Erosion Control 5% $45,440.00
Subtotal Additional Capital Improvement Costs $145,408.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $158,130.00
Legal/Administrative 5% $52,710.00
Contract Admin/Construction Management 10% $105,420.00
Contingency 25% $263,550.00
Subtotal Other Costs $579,810.00

Total Capital Improvement Costs $1,634,010.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 2000 L.F. $2.00 $800.00

Total Annual Operation and Maintenance Cost $800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,000.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach2.xlsm, BCM-Reach2G 2015-10-20, 9:26 AM

PROJECT : Boulder Creek MDP - Reach 3
DRAINAGEWAY : Boulder Creek

REACH : 3A
JURISDICTION : Weld County

REACH ID: BCM-Reach3A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 2000 L.F $135.00 $270,000.00
ERC Riparian Restoration <----User Defined Items 18 AC $35,000.00 $642,792.00 200 ft. on each side of stream

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $912,792.00
Subtotal Capital Improvement Costs $912,792.00

Additional Capital Improvement Costs
Dewatering $9,127.92 L.S. $9,128.00
Mobilization 5% $45,640.00
Traffic Control $22,819.80 L.S. $22,820.00
Utility Coordination/Relocation $22,819.80 L.S. $22,820.00
Stormwater Management/Erosion Control 5% $45,640.00
Subtotal Additional Capital Improvement Costs $146,048.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $158,826.00
Legal/Administrative 5% $52,942.00
Contract Admin/Construction Management 10% $105,884.00
Contingency 25% $264,710.00
Subtotal Other Costs $582,362.00

Total Capital Improvement Costs $1,641,202.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 2000 L.F. $2.00 $800.00

Total Annual Operation and Maintenance Cost $800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,000.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach3.xlsm, BCM-Reach3A 2015-10-20, 9:28 AM
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PROJECT : Boulder Creek MDP - Reach 3
DRAINAGEWAY : Boulder Creek

REACH : 3B
JURISDICTION : Weld County

REACH ID: BCM-Reach3B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverside Spillway <----User Defined Items 1 EA $225,000.00 $225,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $225,000.00
Subtotal Capital Improvement Costs $225,000.00

Additional Capital Improvement Costs
Dewatering $2,250.00 L.S. $2,250.00
Mobilization 5% $11,250.00
Traffic Control $5,625.00 L.S. $5,625.00
Utility Coordination/Relocation $5,625.00 L.S. $5,625.00
Stormwater Management/Erosion Control 5% $11,250.00
Subtotal Additional Capital Improvement Costs $36,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $39,150.00
Legal/Administrative 5% $13,050.00
Contract Admin/Construction Management 10% $26,100.00
Contingency 25% $65,250.00
Subtotal Other Costs $143,550.00

Total Capital Improvement Costs $404,550.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $31.00

Total Annual Operation and Maintenance Cost $31.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $1,085.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach3.xlsm, BCM-Reach3B 2015-10-20, 9:29 AM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4A
JURISDICTION : Weld County

REACH ID: BCM-Reach4A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4A 2015-10-20, 9:33 AM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4B
JURISDICTION : Boulder County

REACH ID: BCM-Reach4B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Soil Riprap, Type M 178 C.Y. $85.00 $15,111.00 400 L.F. of Right Bank stabilization

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 0 ACRE $1,219.00 $305.00

Special Items (User Defined) 1
180 ft. span bridge at County Line road <----User Defined Items 7200 S.F. $250.00 $1,800,000.00 40 ft width
Old bridge removal <----User Defined Items 4800 S.F. $50.00 $240,000.00 120 ft x 40 ft. 

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $15,111.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $305.00
Special Items (User Defined) $2,040,000.00
Subtotal Capital Improvement Costs $2,055,416.00

Additional Capital Improvement Costs
Dewatering $20,554.16 L.S. $20,554.00
Mobilization 5% $102,771.00
Traffic Control $51,385.40 L.S. $51,385.00
Utility Coordination/Relocation $51,385.40 L.S. $51,385.00
Stormwater Management/Erosion Control 5% $102,771.00
Subtotal Additional Capital Improvement Costs $328,866.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $357,642.00
Legal/Administrative 5% $119,214.00
Contract Admin/Construction Management 10% $238,428.00
Contingency 25% $596,071.00
Subtotal Other Costs $1,311,355.00

Total Capital Improvement Costs $3,695,637.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $816.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4B 2015-10-20, 9:34 AM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4B-100yr
JURISDICTION : Boulder County

REACH ID: BCM-Reach4B-100yr DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 9458 C.Y. $29.00 $274,282.00 Fill required to raise roadway
Soil Riprap, Type M 178 C.Y. $85.00 $15,111.00 400 L.F. RB Stabilization

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 0 ACRE $1,219.00 $305.00

Special Items (User Defined) 1
220 ft span bridge at County Line Road <----User Defined Items 8800 S.F. $250.00 $2,200,000.00 40 ft. width
Asphalt for roadway <----User Defined Items 7022 S.Y. $60.00 $421,333.00 1580 ft. of roadway construction (N side)
Old bridge removal <----User Defined Items 4800 S.F. $50.00 $240,000.00 120 ft. x 40 ft.

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $289,393.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $305.00
Special Items (User Defined) $2,861,333.00
Subtotal Capital Improvement Costs $3,151,031.00

Additional Capital Improvement Costs
Dewatering $31,510.31 L.S. $31,510.00
Mobilization 5% $157,552.00
Traffic Control $78,775.78 L.S. $78,776.00
Utility Coordination/Relocation $78,775.78 L.S. $78,776.00
Stormwater Management/Erosion Control 5% $157,552.00
Subtotal Additional Capital Improvement Costs $504,166.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $548,280.00
Legal/Administrative 5% $182,760.00
Contract Admin/Construction Management 10% $365,520.00
Contingency 25% $913,799.00
Subtotal Other Costs $2,010,359.00

Total Capital Improvement Costs $5,665,556.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $816.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4B-100yr 2015-10-20, 9:34 AM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4C-Boulder
JURISDICTION : Boulder County

REACH ID: BCM-Reach4C-Boulder DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverbank Spillway <----User Defined Items 11 L.S. $225,000.00 $2,475,000.00
Lateral Spillway <----User Defined Items 2 L.S. $225,000.00 $450,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,925,000.00
Subtotal Capital Improvement Costs $2,925,000.00

Additional Capital Improvement Costs
Dewatering $29,250.00 L.S. $29,250.00
Mobilization 5% $146,250.00
Traffic Control $73,125.00 L.S. $73,125.00
Utility Coordination/Relocation $73,125.00 L.S. $73,125.00
Stormwater Management/Erosion Control 5% $146,250.00
Subtotal Additional Capital Improvement Costs $468,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $508,950.00
Legal/Administrative 5% $169,650.00
Contract Admin/Construction Management 10% $339,300.00
Contingency 25% $848,250.00
Subtotal Other Costs $1,866,150.00

Total Capital Improvement Costs $5,259,150.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 13 EA $610.00 $397.00

Total Annual Operation and Maintenance Cost $397.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $13,895.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4C-Boulder 2015-10-20, 9:36 AM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4C-Weld
JURISDICTION : Weld County

REACH ID: BCM-Reach4C-Weld DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverbank spillway <----User Defined Items 2 L.S. $225,000.00 $450,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $450,000.00
Subtotal Capital Improvement Costs $450,000.00

Additional Capital Improvement Costs
Dewatering $4,500.00 L.S. $4,500.00
Mobilization 5% $22,500.00
Traffic Control $11,250.00 L.S. $11,250.00
Utility Coordination/Relocation $11,250.00 L.S. $11,250.00
Stormwater Management/Erosion Control 5% $22,500.00
Subtotal Additional Capital Improvement Costs $72,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $78,300.00
Legal/Administrative 5% $26,100.00
Contract Admin/Construction Management 10% $52,200.00
Contingency 25% $130,500.00
Subtotal Other Costs $287,100.00

Total Capital Improvement Costs $809,100.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 2 EA $610.00 $61.00

Total Annual Operation and Maintenance Cost $61.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $2,135.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4C-Weld 2015-10-20, 9:35 AM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4D
JURISDICTION : Boulder County

REACH ID: BCM-Reach4D DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Soil Riprap, Type M 102 C.Y. $85.00 $8,670.00 230 ft. x 6 ft. x 2 ft.
Excavation, Mid Range 188 C.Y. $29.00 $5,452.00 Fill required in addition to soil riprap

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 1 ACRE $1,219.00 $610.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $14,122.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $610.00
Special Items (User Defined) $0.00
Subtotal Capital Improvement Costs $14,732.00

Additional Capital Improvement Costs
Dewatering $147.32 L.S. $147.00
Mobilization 5% $737.00
Traffic Control $368.30 L.S. $368.00
Utility Coordination/Relocation $368.30 L.S. $368.00
Stormwater Management/Erosion Control 5% $737.00
Subtotal Additional Capital Improvement Costs $2,357.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $2,563.00
Legal/Administrative 5% $854.00
Contract Admin/Construction Management 10% $1,709.00
Contingency 25% $4,272.00
Subtotal Other Costs $9,398.00

Total Capital Improvement Costs $26,487.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 230 L.F. $2.00 $92.00

Total Annual Operation and Maintenance Cost $92.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $3,220.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4D 2015-10-20, 9:36 AM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4E
JURISDICTION : Boulder County

REACH ID: BCM-Reach4E DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Remove washed out bridge <----User Defined Items 1200 S.F. $50.00 $60,000.00 15 ft. x 80 ft.

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $60,000.00
Subtotal Capital Improvement Costs $60,000.00

Additional Capital Improvement Costs
Dewatering $600.00 L.S. $600.00
Mobilization 5% $3,000.00
Traffic Control $1,500.00 L.S. $1,500.00
Utility Coordination/Relocation $1,500.00 L.S. $1,500.00
Stormwater Management/Erosion Control 5% $3,000.00
Subtotal Additional Capital Improvement Costs $9,600.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $10,440.00
Legal/Administrative 5% $3,480.00
Contract Admin/Construction Management 10% $6,960.00
Contingency 25% $17,400.00
Subtotal Other Costs $38,280.00

Total Capital Improvement Costs $107,880.00
0

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4E 2015-10-20, 9:36 AM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4F
JURISDICTION : Boulder County

REACH ID: BCM-Reach4F DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate - New Stream <----User Defined Items 1 L.S. $1,130,000.00 $1,130,000.00
ERC Estimate - Riparian Restoration <----User Defined Items 1 L.S. $2,730,000.00 $2,730,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $3,860,000.00
Subtotal Capital Improvement Costs $3,860,000.00

Additional Capital Improvement Costs
Dewatering $38,600.00 L.S. $38,600.00
Mobilization 5% $193,000.00
Traffic Control $96,500.00 L.S. $96,500.00
Utility Coordination/Relocation $96,500.00 L.S. $96,500.00
Stormwater Management/Erosion Control 5% $193,000.00
Subtotal Additional Capital Improvement Costs $617,600.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $671,640.00
Legal/Administrative 5% $223,880.00
Contract Admin/Construction Management 10% $447,760.00
Contingency 25% $1,119,400.00
Subtotal Other Costs $2,462,680.00

Total Capital Improvement Costs $6,940,280.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 8500 L.F. $2.00 $3,400.00

Total Annual Operation and Maintenance Cost $3,400.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $118,999.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4F 2015-10-20, 9:36 AM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4G
JURISDICTION : Boulder County

REACH ID: BCM-Reach4G DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 804 C.Y. $29.00 $23,316.00 Cut & Haul
Excavation, Low Range 368 C.Y. $13.00 $4,784.00 Cut & Fill Onsite
Soil Riprap, Type M 778 C.Y. $85.00 $66,130.00 1050 ft. x 2 ft. x 5 ft.

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $94,230.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $344,230.00

Additional Capital Improvement Costs
Dewatering $3,442.30 L.S. $3,442.00
Mobilization 5% $17,212.00
Traffic Control $8,605.75 L.S. $8,606.00
Utility Coordination/Relocation $8,605.75 L.S. $8,606.00
Stormwater Management/Erosion Control 5% $17,212.00
Subtotal Additional Capital Improvement Costs $55,078.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $59,896.00
Legal/Administrative 5% $19,965.00
Contract Admin/Construction Management 10% $39,931.00
Contingency 25% $99,827.00
Subtotal Other Costs $219,619.00

Total Capital Improvement Costs $618,927.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 230 L.F. $2.00 $92.00

Total Annual Operation and Maintenance Cost $214.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $7,490.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4G 2015-10-20, 9:37 AM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4H
JURISDICTION : Boulder County

REACH ID: BCM-Reach4H DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at Kenosha Road <----User Defined Items 7200 S.F. $250.00 $1,800,000.00 40 ft. Bridge width
Old bridge removal <----User Defined Items 3600 S.F. $50.00 $180,000.00 90 ft. x 40 ft.

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,980,000.00
Subtotal Capital Improvement Costs $1,980,000.00

Additional Capital Improvement Costs
Dewatering $19,800.00 L.S. $19,800.00
Mobilization 5% $99,000.00
Traffic Control $49,500.00 L.S. $49,500.00
Utility Coordination/Relocation $49,500.00 L.S. $49,500.00
Stormwater Management/Erosion Control 5% $99,000.00
Subtotal Additional Capital Improvement Costs $316,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $344,520.00
Legal/Administrative 5% $114,840.00
Contract Admin/Construction Management 10% $229,680.00
Contingency 25% $574,200.00
Subtotal Other Costs $1,263,240.00

Total Capital Improvement Costs $3,560,040.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $816.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4H 2015-10-20, 9:38 AM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4I
JURISDICTION : Boulder County

REACH ID: BCM-Reach4I DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Grade Control for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $205,000.00 $205,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $205,000.00
Subtotal Capital Improvement Costs $205,000.00

Additional Capital Improvement Costs
Dewatering $2,050.00 L.S. $2,050.00
Mobilization 5% $10,250.00
Traffic Control $5,125.00 L.S. $5,125.00
Utility Coordination/Relocation $5,125.00 L.S. $5,125.00
Stormwater Management/Erosion Control 5% $10,250.00
Subtotal Additional Capital Improvement Costs $32,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $35,670.00
Legal/Administrative 5% $11,890.00
Contract Admin/Construction Management 10% $23,780.00
Contingency 25% $59,450.00
Subtotal Other Costs $130,790.00

Total Capital Improvement Costs $368,590.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4I 2015-10-20, 9:38 AM
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PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4J
JURISDICTION : Boulder County

REACH ID: BCM-Reach4J DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at 109th St. <----User Defined Items 5400 S.F. $250.00 $1,350,000.00 30 ft. bridge width
Old bridge removal <----User Defined Items 2400 S.F. $50.00 $120,000.00 80 ft. x 30 ft.
Stream Restoration <----User Defined Items 1 Mile $575,000.00 $350,750.00 Average of New and Existing Stream Restoration
Riparian Restoration <----User Defined Items 18 ACRE $35,000.00 $623,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,443,750.00
Subtotal Capital Improvement Costs $2,443,750.00

Additional Capital Improvement Costs
Dewatering $24,437.50 L.S. $24,438.00
Mobilization 5% $122,188.00
Traffic Control $61,093.75 L.S. $61,094.00
Utility Coordination/Relocation $61,093.75 L.S. $61,094.00
Stormwater Management/Erosion Control 5% $122,188.00
Subtotal Additional Capital Improvement Costs $391,002.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $425,213.00
Legal/Administrative 5% $141,738.00
Contract Admin/Construction Management 10% $283,475.00
Contingency 25% $708,688.00
Subtotal Other Costs $1,559,114.00

Total Capital Improvement Costs $4,393,866.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $812.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4J 2015-10-20, 9:39 AM

PROJECT : Boulder Creek MDP - Reach 4
DRAINAGEWAY : Boulder Creek

REACH : 4K
JURISDICTION : Boulder County

REACH ID: BCM-Reach4K DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 4600 L.F. $133.00 $611,800.00
ERC Riparian Restoration <----User Defined Items 42 AC $35,000.00 $1,478,421.00 200 ft on each side of stream

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,090,221.00
Subtotal Capital Improvement Costs $2,090,221.00

Additional Capital Improvement Costs
Dewatering $20,902.21 L.S. $20,902.00
Mobilization 5% $104,511.00
Traffic Control $52,255.53 L.S. $52,256.00
Utility Coordination/Relocation $52,255.53 L.S. $52,256.00
Stormwater Management/Erosion Control 5% $104,511.00
Subtotal Additional Capital Improvement Costs $334,436.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $363,699.00
Legal/Administrative 5% $121,233.00
Contract Admin/Construction Management 10% $242,466.00
Contingency 25% $606,164.00
Subtotal Other Costs $1,333,562.00

Total Capital Improvement Costs $3,758,219.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4600 L.F. $2.00 $1,840.00

Total Annual Operation and Maintenance Cost $1,840.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $64,399.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach4.xlsm, BCM-Reach4K 2015-10-20, 9:39 AM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5A
JURISDICTION : Boulder County

REACH ID: BCM-Reach5A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimated New Stream <----User Defined Items 1 L.S. $600,000.00 $600,000.00
ERC Estimated Riparian Restoration <----User Defined Items 1 L.S. $1,450,000.00 $1,450,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,050,000.00
Subtotal Capital Improvement Costs $2,050,000.00

Additional Capital Improvement Costs
Dewatering $20,500.00 L.S. $20,500.00
Mobilization 5% $102,500.00
Traffic Control $51,250.00 L.S. $51,250.00
Utility Coordination/Relocation $51,250.00 L.S. $51,250.00
Stormwater Management/Erosion Control 5% $102,500.00
Subtotal Additional Capital Improvement Costs $328,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $356,700.00
Legal/Administrative 5% $118,900.00
Contract Admin/Construction Management 10% $237,800.00
Contingency 25% $594,500.00
Subtotal Other Costs $1,307,900.00

Total Capital Improvement Costs $3,685,900.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4500 L.F. $2.00 $1,800.00

Total Annual Operation and Maintenance Cost $1,800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $62,999.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5A 2015-10-20, 9:41 AM

PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5B
JURISDICTION : Boulder County

REACH ID: BCM-Reach5B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5B 2015-10-20, 9:41 AM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5C
JURISDICTION : Boulder County

REACH ID: BCM-Reach5C DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverbank spillway <----User Defined Items 5 L.S. $225,000.00 $1,125,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,125,000.00
Subtotal Capital Improvement Costs $1,125,000.00

Additional Capital Improvement Costs
Dewatering $11,250.00 L.S. $11,250.00
Mobilization 5% $56,250.00
Traffic Control $28,125.00 L.S. $28,125.00
Utility Coordination/Relocation $28,125.00 L.S. $28,125.00
Stormwater Management/Erosion Control 5% $56,250.00
Subtotal Additional Capital Improvement Costs $180,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $195,750.00
Legal/Administrative 5% $65,250.00
Contract Admin/Construction Management 10% $130,500.00
Contingency 25% $326,250.00
Subtotal Other Costs $717,750.00

Total Capital Improvement Costs $2,022,750.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 5 EA $610.00 $153.00

Total Annual Operation and Maintenance Cost $153.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $5,355.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5C 2015-10-20, 9:42 AM

PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5D
JURISDICTION : Boulder County

REACH ID: BCM-Reach5D DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Grade Control for Acquatic & Habitat Passage <----User Defined Items 1 L.S. $205,000.00 $205,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $205,000.00
Subtotal Capital Improvement Costs $205,000.00

Additional Capital Improvement Costs
Dewatering $2,050.00 L.S. $2,050.00
Mobilization 5% $10,250.00
Traffic Control $5,125.00 L.S. $5,125.00
Utility Coordination/Relocation $5,125.00 L.S. $5,125.00
Stormwater Management/Erosion Control 5% $10,250.00
Subtotal Additional Capital Improvement Costs $32,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $35,670.00
Legal/Administrative 5% $11,890.00
Contract Admin/Construction Management 10% $23,780.00
Contingency 25% $59,450.00
Subtotal Other Costs $130,790.00

Total Capital Improvement Costs $368,590.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5D 2015-10-20, 9:42 AM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5E
JURISDICTION : Boulder County

REACH ID: BCM-Reach5E DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Grade Control for Acquatic & Habitat Passage <----User Defined Items 2 L.S. $205,000.00 $410,000.00 Two diversions DS of 95th St.

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $410,000.00
Subtotal Capital Improvement Costs $410,000.00

Additional Capital Improvement Costs
Dewatering $4,100.00 L.S. $4,100.00
Mobilization 5% $20,500.00
Traffic Control $10,250.00 L.S. $10,250.00
Utility Coordination/Relocation $10,250.00 L.S. $10,250.00
Stormwater Management/Erosion Control 5% $20,500.00
Subtotal Additional Capital Improvement Costs $65,600.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $71,340.00
Legal/Administrative 5% $23,780.00
Contract Admin/Construction Management 10% $47,560.00
Contingency 25% $118,900.00
Subtotal Other Costs $261,580.00

Total Capital Improvement Costs $737,180.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 2 EA $610.00 $244.00

Total Annual Operation and Maintenance Cost $244.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $8,540.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5E 2015-10-20, 9:45 AM

PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5F
JURISDICTION : Boulder County

REACH ID: BCM-Reach5F DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC New Stream Restoration <----User Defined Items 2000 L.F. $133.00 $266,000.00
ERC Riparian Restoration <----User Defined Items 18 Acre $35,000.00 $642,792.00 200 ft on each side of stream

Land Acquisition 1
Easement/ROW Acquisition 23.67 ACRE $569.71 $13,485.00 Parcel: 146516010001 (6.7% Easement of Parcel Required)

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $908,792.00
Subtotal Capital Improvement Costs $908,792.00

Additional Capital Improvement Costs
Dewatering $9,087.92 L.S. $9,088.00
Mobilization 5% $45,440.00
Traffic Control $22,719.80 L.S. $22,720.00
Utility Coordination/Relocation $22,719.80 L.S. $22,720.00
Stormwater Management/Erosion Control 5% $45,440.00
Subtotal Additional Capital Improvement Costs $145,408.00

Land Acquisition Costs
ROW/Easements $13,485.00
Subtotal Land Acquisition Costs $13,485.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $158,130.00
Legal/Administrative 5% $52,710.00
Contract Admin/Construction Management 10% $105,420.00
Contingency 25% $263,550.00
Subtotal Other Costs $579,810.00

Total Capital Improvement Costs $1,647,495.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 2000 L.F. $2.00 $800.00

Total Annual Operation and Maintenance Cost $800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,000.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5F 2015-10-20, 9:43 AM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5G
JURISDICTION : Boulder County

REACH ID: BCM-Reach5G DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Old bridge removal <----User Defined Items 4800 S.F. $50.00 $240,000.00 120 ft. x 40 ft.
180 ft. span bridge <----User Defined Items 7200 S.F. $250.00 $1,800,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,040,000.00
Subtotal Capital Improvement Costs $2,040,000.00

Additional Capital Improvement Costs
Dewatering $20,400.00 L.S. $20,400.00
Mobilization 5% $102,000.00
Traffic Control $51,000.00 L.S. $51,000.00
Utility Coordination/Relocation $51,000.00 L.S. $51,000.00
Stormwater Management/Erosion Control 5% $102,000.00
Subtotal Additional Capital Improvement Costs $326,400.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $354,960.00
Legal/Administrative 5% $118,320.00
Contract Admin/Construction Management 10% $236,640.00
Contingency 25% $591,600.00
Subtotal Other Costs $1,301,520.00

Total Capital Improvement Costs $3,667,920.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $816.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5G 2015-10-20, 9:43 AM

PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5G-100yr
JURISDICTION : Boulder County

REACH ID: BCM-Reach5G-100yr DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 14304 C.Y. $29.00 $414,816.00 Fill Required for roadway reconstruction

Special Items (User Defined) 1
Removal of old 120 ft. bridge <----User Defined Items 4800 S.F. $50.00 $240,000.00 40 ft. width
220' span bridge <----User Defined Items 8800 S.F. $250.00 $2,200,000.00 40 ft. width
Asphalt Remove and Replace <----User Defined Items 6711 S.Y. $60.00 $402,667.00 1510 ft. of roadway reconstruction

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $414,816.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,842,667.00
Subtotal Capital Improvement Costs $3,257,483.00

Additional Capital Improvement Costs
Dewatering $32,574.83 L.S. $32,575.00
Mobilization 5% $162,874.00
Traffic Control $81,437.08 L.S. $81,437.00
Utility Coordination/Relocation $81,437.08 L.S. $81,437.00
Stormwater Management/Erosion Control 5% $162,874.00
Subtotal Additional Capital Improvement Costs $521,197.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $566,802.00
Legal/Administrative 5% $188,934.00
Contract Admin/Construction Management 10% $377,868.00
Contingency 25% $944,670.00
Subtotal Other Costs $2,078,274.00

Total Capital Improvement Costs $5,856,954.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $816.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5G-100yr 2015-10-20, 9:44 AM
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PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5G-Interim
JURISDICTION : Boulder County

REACH ID: BCM-Reach5G-Interim DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 3290 C.Y. $29.00 $95,410.00 Fill required for roadway reconstruction raising roadway 2 ft.

Special Items (User Defined) 1
Asphalt Remove and Replace <----User Defined Items 4511 S.Y. $60.00 $270,667.00 1015 ft (40 ft width)
Geo-Fabric roadway protection <----User Defined Items 4511 S.Y. $17.00 $76,689.00 Turf Reinforcement Mat (TRM) US and DS side of 95th St.
(2) Vegetated spillways 95th St. Pond <----User Defined Items 2 L.S. $225,000.00 $450,000.00 Upstream of 95th Street
Lower Boulder Ditch Modification (2 structures) <----User Defined Items 2 L.S. $250,000.00 $500,000.00 2 structures DS of 95th adjusted for aquatic and habitat passage
Stream Restoration DS of 95th St. <----User Defined Items 750 L.F. $133.00 $99,750.00
Riparian Restoration DS of 95th St. <----User Defined Items 7 AC $35,000.00 $241,047.00
Stream Restoration US of 95th St. <----User Defined Items 3000 L.F. $133.00 $399,000.00
Riparian Restoration US of 95th St. <----User Defined Items 28 AC $35,000.00 $964,187.00

Land Acquisition 1
Easement/ROW Acquisition 17.00 ACRE $569.73 $9,685.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $95,410.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $3,001,340.00
Subtotal Capital Improvement Costs $3,096,750.00

Additional Capital Improvement Costs
Dewatering $30,967.50 L.S. $30,968.00
Mobilization 5% $154,838.00
Traffic Control $77,418.75 L.S. $77,419.00
Utility Coordination/Relocation $77,418.75 L.S. $77,419.00
Stormwater Management/Erosion Control 5% $154,838.00
Subtotal Additional Capital Improvement Costs $495,482.00

Land Acquisition Costs
ROW/Easements $9,685.00
Subtotal Land Acquisition Costs $9,685.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $538,835.00
Legal/Administrative 5% $179,612.00
Contract Admin/Construction Management 10% $359,223.00
Contingency 25% $898,058.00
Subtotal Other Costs $1,975,728.00

Total Capital Improvement Costs $5,577,645.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 2 EA $610.00 $244.00
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 5500 L.F. $2.00 $2,200.00
Gravel Pit Spillway Maintenance <----User Defined Items 2 EA $610.00 $61.00

Total Annual Operation and Maintenance Cost $2,505.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $87,674.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5G-Interim 2015-10-20, 9:47 AM

PROJECT : Boulder Creek MDP - Reach 5
DRAINAGEWAY : Boulder Creek

REACH : 5H
JURISDICTION : City of Boulder

REACH ID: BCM-Reach5H DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 4500 L.F. $133.00 $598,500.00
ERC Riparian Restoration <----User Defined Items 41 AC $35,000.00 $1,446,281.00 200 ft. riparian restoration each side of stream

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,044,781.00
Subtotal Capital Improvement Costs $2,044,781.00

Additional Capital Improvement Costs
Dewatering $20,447.81 L.S. $20,448.00
Mobilization 5% $102,239.00
Traffic Control $51,119.53 L.S. $51,120.00
Utility Coordination/Relocation $51,119.53 L.S. $51,120.00
Stormwater Management/Erosion Control 5% $102,239.00
Subtotal Additional Capital Improvement Costs $327,166.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $355,792.00
Legal/Administrative 5% $118,597.00
Contract Admin/Construction Management 10% $237,195.00
Contingency 25% $592,987.00
Subtotal Other Costs $1,304,571.00

Total Capital Improvement Costs $3,676,518.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4500 L.F. $2.00 $1,800.00

Total Annual Operation and Maintenance Cost $1,800.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $62,999.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach5.xlsm, BCM-Reach5H 2015-10-20, 9:47 AM
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PROJECT : Boulder Creek MDP - Reach 6
DRAINAGEWAY : Boulder Creek

REACH : 6A
JURISDICTION : Boulder County

REACH ID: BCM-Reach6A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach6.xlsm, BCM-Reach6A 2015-10-20, 9:48 AM

PROJECT : Boulder Creek MDP - Reach 6
DRAINAGEWAY : Boulder Creek

REACH : 6B
JURISDICTION : Boulder County

REACH ID: BCM-Reach6B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at 75th St. <----User Defined Items 7200 S.F. $250.00 $1,800,000.00 40 ft width at 75th St.
Old bridge removal <----User Defined Items 4400 S.F. $50.00 $220,000.00 110 x 40 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,020,000.00
Subtotal Capital Improvement Costs $2,020,000.00

Additional Capital Improvement Costs
Dewatering $20,200.00 L.S. $20,200.00
Mobilization 5% $101,000.00
Traffic Control $50,500.00 L.S. $50,500.00
Utility Coordination/Relocation $50,500.00 L.S. $50,500.00
Stormwater Management/Erosion Control 5% $101,000.00
Subtotal Additional Capital Improvement Costs $323,200.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $351,480.00
Legal/Administrative 5% $117,160.00
Contract Admin/Construction Management 10% $234,320.00
Contingency 25% $585,800.00
Subtotal Other Costs $1,288,760.00

Total Capital Improvement Costs $3,631,960.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $816.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach6.xlsm, BCM-Reach6B 2015-10-20, 9:48 AM
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PROJECT : Boulder Creek MDP - Reach 6
DRAINAGEWAY : Boulder Creek

REACH : 6B-100yr
JURISDICTION : Boulder County

REACH ID: BCM-Reach6B-100yr DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 7242 C.Y. $29.00 $210,018.00 Fill required for roadway improvement

Special Items (User Defined) 1
180 ft span bridge at 75th St. <----User Defined Items 7200 S.F. $250.00 $1,800,000.00 40 ft. width at 75th
Remove and Replace Asphalt <----User Defined Items 7333 S.Y. $60.00 $440,000.00 1650 feet of roadway reconstruction ( South Side)
Old bridge removal <----User Defined Items 4400 S.F. $50.00 $220,000.00 110 ft x 40 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $210,018.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,460,000.00
Subtotal Capital Improvement Costs $2,670,018.00

Additional Capital Improvement Costs
Dewatering $26,700.18 L.S. $26,700.00
Mobilization 5% $133,501.00
Traffic Control $66,750.45 L.S. $66,750.00
Utility Coordination/Relocation $66,750.45 L.S. $66,750.00
Stormwater Management/Erosion Control 5% $133,501.00
Subtotal Additional Capital Improvement Costs $427,202.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $464,583.00
Legal/Administrative 5% $154,861.00
Contract Admin/Construction Management 10% $309,722.00
Contingency 25% $774,305.00
Subtotal Other Costs $1,703,471.00

Total Capital Improvement Costs $4,800,691.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 40 L.F. $2.00 $16.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $816.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,560.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach6.xlsm, BCM-Reach6B-100yr 2015-10-20, 9:49 AM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7A
JURISDICTION : Boulder County

REACH ID: BCM-Reach7A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverside Spillway <----User Defined Items 4 LS $225,000.00 $900,000.00
Lateral Spillway <----User Defined Items 3 LS $225,000.00 $675,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,575,000.00
Subtotal Capital Improvement Costs $1,575,000.00

Additional Capital Improvement Costs
Dewatering $15,750.00 L.S. $15,750.00
Mobilization 5% $78,750.00
Traffic Control $39,375.00 L.S. $39,375.00
Utility Coordination/Relocation $39,375.00 L.S. $39,375.00
Stormwater Management/Erosion Control 5% $78,750.00
Subtotal Additional Capital Improvement Costs $252,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $274,050.00
Legal/Administrative 5% $91,350.00
Contract Admin/Construction Management 10% $182,700.00
Contingency 25% $456,750.00
Subtotal Other Costs $1,004,850.00

Total Capital Improvement Costs $2,831,850.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 7 EA $610.00 $214.00

Total Annual Operation and Maintenance Cost $214.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $7,490.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7A 2015-10-20, 9:51 AM
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PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7B
JURISDICTION : Boulder County

REACH ID: BCM-Reach7B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Riverside Spillway <----User Defined Items 5 LS $225,000.00 $1,125,000.00
Lateral Spillway <----User Defined Items 2 LS $225,000.00 $450,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,575,000.00
Subtotal Capital Improvement Costs $1,575,000.00

Additional Capital Improvement Costs
Dewatering $15,750.00 L.S. $15,750.00
Mobilization 5% $78,750.00
Traffic Control $39,375.00 L.S. $39,375.00
Utility Coordination/Relocation $39,375.00 L.S. $39,375.00
Stormwater Management/Erosion Control 5% $78,750.00
Subtotal Additional Capital Improvement Costs $252,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $274,050.00
Legal/Administrative 5% $91,350.00
Contract Admin/Construction Management 10% $182,700.00
Contingency 25% $456,750.00
Subtotal Other Costs $1,004,850.00

Total Capital Improvement Costs $2,831,850.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 7 EA $610.00 $214.00

Total Annual Operation and Maintenance Cost $214.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $7,490.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7B 2015-10-20, 9:51 AM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7C
JURISDICTION : Boulder County

REACH ID: BCM-Reach7C DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7C 2015-10-20, 9:51 AM

G - 20



PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7D
JURISDICTION : Boulder County

REACH ID: BCM-Reach7D DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $2,500.00 L.S. $2,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $40,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $43,500.00
Legal/Administrative 5% $14,500.00
Contract Admin/Construction Management 10% $29,000.00
Contingency 25% $72,500.00
Subtotal Other Costs $159,500.00

Total Capital Improvement Costs $449,500.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7D 2015-10-20, 9:52 AM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7E
JURISDICTION : Boulder County

REACH ID: BCM-Reach7E DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
180 ft. span bridge at 61st St. <----User Defined Items 5400 S.F. $250.00 $1,350,000.00 30 ft width bridge at 61st St.
Old bridge removal <----User Defined Items 2700 S.F. $50.00 $135,000.00 90 ft x 30 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,485,000.00
Subtotal Capital Improvement Costs $1,485,000.00

Additional Capital Improvement Costs
Dewatering $14,850.00 L.S. $14,850.00
Mobilization 5% $74,250.00
Traffic Control $37,125.00 L.S. $37,125.00
Utility Coordination/Relocation $37,125.00 L.S. $37,125.00
Stormwater Management/Erosion Control 5% $74,250.00
Subtotal Additional Capital Improvement Costs $237,600.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $258,390.00
Legal/Administrative 5% $86,130.00
Contract Admin/Construction Management 10% $172,260.00
Contingency 25% $430,650.00
Subtotal Other Costs $947,430.00

Total Capital Improvement Costs $2,670,030.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $812.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7E 2015-10-20, 9:52 AM
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PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7E-100yr
JURISDICTION : Boulder County

REACH ID: BCM-Reach7E-100yr DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 9180 C.Y. $29.00 $266,220.00 Fill required for roadway reconstruction

Special Items (User Defined) 1
220 ft. span bridge <----User Defined Items 6600 S.F. $250.00 $1,650,000.00 30 ft width bridge at 61st St.
Remove and replace asphalt <----User Defined Items 6667 S.Y. $60.00 $400,000.00 2000 ft of roadway reconstruction (N and S Side)
Old bridge remvoal <----User Defined Items 2700 S.F. $50.00 $135,000.00 90 ft x 30 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $266,220.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,185,000.00
Subtotal Capital Improvement Costs $2,451,220.00

Additional Capital Improvement Costs
Dewatering $24,512.20 L.S. $24,512.00
Mobilization 5% $122,561.00
Traffic Control $61,280.50 L.S. $61,281.00
Utility Coordination/Relocation $61,280.50 L.S. $61,281.00
Stormwater Management/Erosion Control 5% $122,561.00
Subtotal Additional Capital Improvement Costs $392,196.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $426,512.00
Legal/Administrative 5% $142,171.00
Contract Admin/Construction Management 10% $284,342.00
Contingency 25% $710,854.00
Subtotal Other Costs $1,563,879.00

Total Capital Improvement Costs $4,407,295.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 30 L.F. $2.00 $12.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $812.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,420.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7E-100yr 2015-10-20, 9:53 AM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7F
JURISDICTION : Boulder County

REACH ID: BCM-Reach7F DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Remove pedestrian bridge <----User Defined Items 2250 S.F. $50.00 $112,500.00 Existing 75ft x 30 ft
180 ft span pedestrain bridge <----User Defined Items 2700 S.F. $300.00 $810,000.00 180 ft x 15 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $922,500.00
Subtotal Capital Improvement Costs $922,500.00

Additional Capital Improvement Costs
Dewatering $9,225.00 L.S. $9,225.00
Mobilization 5% $46,125.00
Traffic Control $13,837.50 L.S. $13,838.00 Decreased from default to 1.5%
Utility Coordination/Relocation $80,000.00 L.S. $80,000.00 Increased from default
Stormwater Management/Erosion Control 5% $46,125.00
Subtotal Additional Capital Improvement Costs $195,313.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $167,672.00
Legal/Administrative 5% $55,891.00
Contract Admin/Construction Management 10% $111,781.00
Contingency 25% $279,453.00
Subtotal Other Costs $614,797.00

Total Capital Improvement Costs $1,732,610.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 15 L.F. $2.00 $6.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $806.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,210.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7F 2015-10-20, 9:53 AM

G - 22



PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7G
JURISDICTION : Boulder County

REACH ID: BCM-Reach7G DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Pipe Culverts and Storm Drains 1
Circular Pipes 1

Diameter (in) Length (ft) No. of Barrels 1
54-inch 600 1 600 L.F. $263.00 $157,800.00

Headwalls 1
Diameter (in) Applicable No. of Barrels 1

54-inch Yes 1 2 EA $1,760.84 $3,522.00
Wingwalls (includes concrete apron) 1

Diameter (in) No. of Barrels 1
54-inch 1 2 EA $10,733.84 $21,468.00

Special Items (User Defined) 1
Remove existing diversion structure <----User Defined Items 1 L.S. $20,000.00 $20,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $182,790.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $20,000.00
Subtotal Capital Improvement Costs $202,790.00

Additional Capital Improvement Costs
Dewatering $2,027.90 L.S. $2,028.00
Mobilization 5% $10,140.00
Traffic Control $5,069.75 L.S. $5,070.00
Utility Coordination/Relocation $5,069.75 L.S. $5,070.00
Stormwater Management/Erosion Control 5% $10,140.00
Subtotal Additional Capital Improvement Costs $32,448.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $35,286.00
Legal/Administrative 5% $11,762.00
Contract Admin/Construction Management 10% $23,524.00
Contingency 25% $58,810.00
Subtotal Other Costs $129,382.00

Total Capital Improvement Costs $364,620.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Culvert Maintenance (e.g. sediment & debris removal, erosion at entrance/exit, structural repairs, e 600 L.F. $1.00 $120.00

Total Annual Operation and Maintenance Cost $120.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,200.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7G 2015-10-20, 9:54 AM

PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7H
JURISDICTION : Boulder County

REACH ID: BCM-Reach7H DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Soil Riprap, Type M 356 C.Y. $85.00 $30,222.00 Protection for Sanitary near Boulder Creek (400 LF)

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 0 ACRE $1,219.00 $305.00

Special Items (User Defined) 1
Grade Control Structure to Protect Sanitary <----User Defined Items 2 L.S. $205,000.00 $410,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $30,222.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $305.00
Special Items (User Defined) $410,000.00
Subtotal Capital Improvement Costs $440,527.00

Additional Capital Improvement Costs
Dewatering $4,405.27 L.S. $4,405.00
Mobilization 5% $22,026.00
Traffic Control $11,013.18 L.S. $11,013.00
Utility Coordination/Relocation $11,013.18 L.S. $11,013.00
Stormwater Management/Erosion Control 5% $22,026.00
Subtotal Additional Capital Improvement Costs $70,483.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $76,652.00
Legal/Administrative 5% $25,551.00
Contract Admin/Construction Management 10% $51,101.00
Contingency 25% $127,753.00
Subtotal Other Costs $281,057.00

Total Capital Improvement Costs $792,067.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 2 EA $610.00 $244.00

Total Annual Operation and Maintenance Cost $244.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $8,540.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7H 2015-10-20, 9:54 AM
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PROJECT : Boulder Creek MDP - Reach 7
DRAINAGEWAY : Boulder Creek

REACH : 7I
JURISDICTION : City of Boulder

REACH ID: BCM-Reach7I DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Stream Restoration <----User Defined Items 6250 L.F. $133.00 $831,250.00
ERC Riparian Restoration <----User Defined Items 14 A.C. $35,000.00 $502,181.00 50 ft each side

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,333,431.00
Subtotal Capital Improvement Costs $1,333,431.00

Additional Capital Improvement Costs
Dewatering $13,334.31 L.S. $13,334.00
Mobilization 5% $66,672.00
Traffic Control $33,335.78 L.S. $33,336.00
Utility Coordination/Relocation $33,335.78 L.S. $33,336.00
Stormwater Management/Erosion Control 5% $66,672.00
Subtotal Additional Capital Improvement Costs $213,350.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $232,017.00
Legal/Administrative 5% $77,339.00
Contract Admin/Construction Management 10% $154,678.00
Contingency 25% $386,695.00
Subtotal Other Costs $850,729.00

Total Capital Improvement Costs $2,397,510.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 6250 L.F. $2.00 $2,500.00

Total Annual Operation and Maintenance Cost $2,500.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $87,499.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach7.xlsm, BCM-Reach7I 2015-10-20, 9:54 AM

PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8A
JURISDICTION : Boulder County

REACH ID: BCM-Reach8A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate New Stream <----User Defined Items 1 L.S. $230,000.00 $230,000.00
ERC Estimate Riparian Restoration <----User Defined Items 1 L.S. $140,000.00 $140,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $370,000.00
Subtotal Capital Improvement Costs $370,000.00

Additional Capital Improvement Costs
Dewatering $3,700.00 L.S. $3,700.00
Mobilization 5% $18,500.00
Traffic Control $9,250.00 L.S. $9,250.00
Utility Coordination/Relocation $9,250.00 L.S. $9,250.00
Stormwater Management/Erosion Control 5% $18,500.00
Subtotal Additional Capital Improvement Costs $59,200.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $64,380.00
Legal/Administrative 5% $21,460.00
Contract Admin/Construction Management 10% $42,920.00
Contingency 25% $107,300.00
Subtotal Other Costs $236,060.00

Total Capital Improvement Costs $665,260.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 1700 L.F. $2.00 $680.00

Total Annual Operation and Maintenance Cost $680.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $23,800.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach8.xlsm, BCM-Reach8A 2015-10-20, 9:55 AM
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PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8B
JURISDICTION : Boulder County

REACH ID: BCM-Reach8B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate New Stream <----User Defined Items 1 L.S. $640,000.00 $640,000.00
ERC Estimate Riparian Restoration <----User Defined Items 1 L.S. $390,000.00 $390,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $1,030,000.00
Subtotal Capital Improvement Costs $1,030,000.00

Additional Capital Improvement Costs
Dewatering $10,300.00 L.S. $10,300.00
Mobilization 5% $51,500.00
Traffic Control $25,750.00 L.S. $25,750.00
Utility Coordination/Relocation $25,750.00 L.S. $25,750.00
Stormwater Management/Erosion Control 5% $51,500.00
Subtotal Additional Capital Improvement Costs $164,800.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $179,220.00
Legal/Administrative 5% $59,740.00
Contract Admin/Construction Management 10% $119,480.00
Contingency 25% $298,700.00
Subtotal Other Costs $657,140.00

Total Capital Improvement Costs $1,851,940.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4800 L.F. $2.00 $1,920.00

Total Annual Operation and Maintenance Cost $1,920.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $67,199.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach8.xlsm, BCM-Reach8B 2015-10-20, 9:55 AM

PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8C
JURISDICTION : City of Boulder

REACH ID: BCM-Reach8C DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
220 ft railroad replacement <----User Defined Items 4000 S.F. $450.00 $1,800,000.00 20 ft width
Temp Bridge <----User Defined Items 1500 S.F. $350.00 $525,000.00 75 ft x 50 ft

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $2,325,000.00
Subtotal Capital Improvement Costs $2,325,000.00

Additional Capital Improvement Costs
Dewatering $23,250.00 L.S. $23,250.00
Mobilization 5% $116,250.00
Traffic Control $58,125.00 L.S. $58,125.00
Utility Coordination/Relocation $58,125.00 L.S. $58,125.00
Stormwater Management/Erosion Control 5% $116,250.00
Subtotal Additional Capital Improvement Costs $372,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $404,550.00
Legal/Administrative 5% $134,850.00
Contract Admin/Construction Management 10% $269,700.00
Contingency 25% $674,250.00
Subtotal Other Costs $1,483,350.00

Total Capital Improvement Costs $4,180,350.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 20 L.F. $2.00 $8.00
Bridge Maintenance <----User Defined Items 1 EA $800.00 $800.00

Total Annual Operation and Maintenance Cost $808.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $28,280.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8D
JURISDICTION : City of Boulder

REACH ID: BCM-Reach8D DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate New Stream <----User Defined Items 1 L.S. $340,000.00 $340,000.00
ERC Estimate Stream Restoration <----User Defined Items 1 L.S. $210,000.00 $210,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $550,000.00
Subtotal Capital Improvement Costs $550,000.00

Additional Capital Improvement Costs
Dewatering $5,500.00 L.S. $5,500.00
Mobilization 5% $27,500.00
Traffic Control $13,750.00 L.S. $13,750.00
Utility Coordination/Relocation $13,750.00 L.S. $13,750.00
Stormwater Management/Erosion Control 5% $27,500.00
Subtotal Additional Capital Improvement Costs $88,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $95,700.00
Legal/Administrative 5% $31,900.00
Contract Admin/Construction Management 10% $63,800.00
Contingency 25% $159,500.00
Subtotal Other Costs $350,900.00

Total Capital Improvement Costs $988,900.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 2600 L.F. $2.00 $1,040.00

Total Annual Operation and Maintenance Cost $1,040.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $36,400.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8E
JURISDICTION : City of Boulder

REACH ID: BCM-Reach8E DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 133 C.Y. $29.00 $3,867.00 30 ft x 40 ft x 3 ft

Special Items (User Defined) 1
Roadway Surface (Concrete) <----User Defined Items 43 C.Y. $730.00 $31,543.00 25 ft x 70 ft x 8 in
Landscaping  <----User Defined Items 700 S.F. $2.00 $1,400.00 2 of 70 ft x 5 ft
Trees <----User Defined Items 2 EA $500.00 $1,000.00
Signage / Barriers <----User Defined Items 2 EA $1,500.00 $3,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $3,867.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $36,943.00
Subtotal Capital Improvement Costs $40,810.00

Additional Capital Improvement Costs
Dewatering L.S. $0.00
Mobilization 5% $2,041.00
Traffic Control $1,020.25 L.S. $1,020.00
Utility Coordination/Relocation $1,020.25 L.S. $1,020.00
Stormwater Management/Erosion Control 5% $2,041.00
Subtotal Additional Capital Improvement Costs $6,122.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $7,040.00
Legal/Administrative 5% $2,347.00
Contract Admin/Construction Management 10% $4,693.00
Contingency 25% $11,733.00
Subtotal Other Costs $25,813.00

Total Capital Improvement Costs $72,745.00
0

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 8
DRAINAGEWAY : Boulder Creek

REACH : 8F
JURISDICTION : Boulder County

REACH ID: BCM-Reach8F DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $0.00
Subtotal Capital Improvement Costs $0.00

Additional Capital Improvement Costs
Dewatering $0.00 L.S. $0.00
Mobilization 5% $0.00
Traffic Control $0.00 L.S. $0.00
Utility Coordination/Relocation $0.00 L.S. $0.00
Stormwater Management/Erosion Control 5% $0.00
Subtotal Additional Capital Improvement Costs $0.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $0.00
Legal/Administrative 5% $0.00
Contract Admin/Construction Management 10% $0.00
Contingency 25% $0.00
Subtotal Other Costs $0.00

Total Capital Improvement Costs $0.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Sediment Removal (4 locations 1x annually) <----User Defined Items 800 C.Y. $30.00 $24,000.00

Total Annual Operation and Maintenance Cost $24,000.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $839,993.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach8.xlsm, BCM-Reach8F 2015-10-20, 9:56 AM

PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9A
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 1303 C.Y. $29.00 $37,773.00 Estimated cut 

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 1 ACRE $1,219.00 $1,219.00
Trail/Path, Concrete (10' Width) 325 L.F. $54.00 $17,550.00

Land Acquisition 1
Easement/ROW Acquisition 0.30 ACRE $550,000.00 $165,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $37,773.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $18,769.00
Special Items (User Defined) $0.00
Subtotal Capital Improvement Costs $56,542.00

Additional Capital Improvement Costs
Dewatering $565.42 L.S. $565.00
Mobilization 5% $2,827.00
Traffic Control $1,413.55 L.S. $1,414.00
Utility Coordination/Relocation $1,413.55 L.S. $1,414.00
Stormwater Management/Erosion Control 5% $2,827.00
Subtotal Additional Capital Improvement Costs $9,047.00

Land Acquisition Costs
ROW/Easements $165,000.00
Subtotal Land Acquisition Costs $165,000.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $9,838.00
Legal/Administrative 5% $3,279.00
Contract Admin/Construction Management 10% $6,559.00
Contingency 25% $16,397.00
Subtotal Other Costs $36,073.00

Total Capital Improvement Costs $266,662.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Trail Maintenance (e.g. structural repairs, crusher fines, etc.) 325 L.F. $6.00 $390.00

Total Annual Operation and Maintenance Cost $390.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $13,650.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9B
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Channel Improvements 1
Excavation, Mid Range 21201 C.Y. $29.00 $614,829.00 Cut required

Landscaping and Maintenance Improvements 1
Reclamation & seeding (native grasses) 7 ACRE $1,219.00 $8,533.00
Trail/Path, Concrete (10' Width) 250 L.F. $54.00 $13,500.00

Special Items (User Defined) 1
Tennis Court Reconstruction <----User Defined Items 7 EA $65,000.00 $455,000.00
Basketball Court Relocation <----User Defined Items 1 EA $30,000.00 $30,000.00
Acquisition of Homes (3) <----User Defined Items 5594 S.F. $100.00 $559,400.00
Removal of Homes (3) <----User Defined Items 3 EA $40,000.00 $120,000.00
Asphalt Remove and Replace <----User Defined Items 5640 S.Y. $60.00 $338,400.00

Land Acquisition 1
Easement/ROW Acquisition 7.00 ACRE $1,132,560.00 $7,927,920.00 $26 per S.F.

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $614,829.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $22,033.00
Special Items (User Defined) $1,502,800.00
Subtotal Capital Improvement Costs $2,139,662.00

Additional Capital Improvement Costs
Dewatering $21,396.62 L.S. $21,397.00
Mobilization 5% $106,983.00
Traffic Control $53,491.55 L.S. $53,492.00
Utility Coordination/Relocation $53,491.55 L.S. $53,492.00
Stormwater Management/Erosion Control 5% $106,983.00
Subtotal Additional Capital Improvement Costs $342,347.00

Land Acquisition Costs
ROW/Easements $7,927,920.00
Subtotal Land Acquisition Costs $7,927,920.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $372,301.00
Legal/Administrative 5% $124,100.00
Contract Admin/Construction Management 10% $248,201.00
Contingency 25% $620,502.00
Subtotal Other Costs $1,365,104.00

Total Capital Improvement Costs $11,775,033.00
0

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9C
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9C DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Boulder Creek Pedestrian Bridges <----User Defined Items 2 EA $1,520,000.00 $3,040,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $3,040,000.00
Subtotal Capital Improvement Costs $3,040,000.00

Additional Capital Improvement Costs
Dewatering $30,400.00 L.S. $30,400.00
Mobilization 5% $152,000.00
Traffic Control $45,600.00 L.S. $45,600.00
Utility Coordination/Relocation $76,000.00 L.S. $76,000.00
Stormwater Management/Erosion Control 5% $152,000.00
Subtotal Additional Capital Improvement Costs $456,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $524,400.00
Legal/Administrative 5% $174,800.00
Contract Admin/Construction Management 10% $349,600.00
Contingency 25% $874,000.00
Subtotal Other Costs $1,922,800.00

Total Capital Improvement Costs $5,418,800.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Bridge Maintenance <----User Defined Items 2 EA $1,000.00 $2,000.00

Total Annual Operation and Maintenance Cost $2,000.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $69,999.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9D
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9D DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Pipe Culverts and Storm Drains 1
Circular Pipes 1

Diameter (in) Length (ft) No. of Barrels 1
48-inch 750 1 750 L.F. $176.00 $132,000.00

Flare End Sections 1
Diameter (in) Applicable No. of Barrels 1

48-inch Yes 1 1 EA $2,512.00 $2,512.00

Channel Improvements 1
Excavation, Low Range 2010 C.Y. $13.00 $26,130.00 Earthwork 

Special Items (User Defined) 1
Asphalt Remove and Replace <----User Defined Items 2060 S.Y. $60.00 $123,600.00 14th Street
Manhole Box Base <----User Defined Items 3 EA $7,000.00 $21,000.00
Concrete for Weir Diversion <----User Defined Items 48 CY $730.00 $35,186.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $134,512.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $26,130.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $179,786.00
Subtotal Capital Improvement Costs $340,428.00

Additional Capital Improvement Costs
Dewatering $3,404.28 L.S. $3,404.00
Mobilization 5% $17,021.00
Traffic Control $8,510.70 L.S. $8,511.00
Utility Coordination/Relocation $100,000.00 L.S. $100,000.00
Stormwater Management/Erosion Control 5% $17,021.00
Subtotal Additional Capital Improvement Costs $145,957.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $72,958.00
Legal/Administrative 5% $24,319.00
Contract Admin/Construction Management 10% $48,639.00
Contingency 25% $121,596.00
Subtotal Other Costs $267,512.00

Total Capital Improvement Costs $753,897.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Culvert Maintenance (e.g. sediment & debris removal, erosion at entrance/exit, structural repairs, e 750 L.F. $1.00 $150.00
Manhole and Inlet Maintenance (e.g. sediment & debris removal, structural repairs, etc.) 3 EA $61.00 $37.00
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $309.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $10,815.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9E
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9E DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00
Additional Improvements <----User Defined Items 1 L.S. $100,000.00 $100,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $350,000.00
Subtotal Capital Improvement Costs $350,000.00

Additional Capital Improvement Costs
Dewatering $3,500.00 L.S. $3,500.00
Mobilization 5% $17,500.00
Traffic Control $8,750.00 L.S. $8,750.00
Utility Coordination/Relocation $8,750.00 L.S. $8,750.00
Stormwater Management/Erosion Control 5% $17,500.00
Subtotal Additional Capital Improvement Costs $56,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $60,900.00
Legal/Administrative 5% $20,300.00
Contract Admin/Construction Management 10% $40,600.00
Contingency 25% $101,500.00
Subtotal Other Costs $223,300.00

Total Capital Improvement Costs $629,300.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 9
DRAINAGEWAY : Boulder Creek

REACH : 9F
JURISDICTION : City of Boulder

REACH ID: BCM-Reach9F DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $0.00
Subtotal Capital Improvement Costs $0.00

Additional Capital Improvement Costs
Dewatering $0.00 L.S. $0.00
Mobilization 5% $0.00
Traffic Control $0.00 L.S. $0.00
Utility Coordination/Relocation $0.00 L.S. $0.00
Stormwater Management/Erosion Control 5% $0.00
Subtotal Additional Capital Improvement Costs $0.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $0.00
Legal/Administrative 5% $0.00
Contract Admin/Construction Management 10% $0.00
Contingency 25% $0.00
Subtotal Other Costs $0.00

Total Capital Improvement Costs $0.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Sediment Removal (6 locations - 1x annually) <----User Defined Items 1200 C.Y. $30.00 $36,000.00

Total Annual Operation and Maintenance Cost $36,000.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $1,259,989.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 10
DRAINAGEWAY : Boulder Creek

REACH : 10A
JURISDICTION : City of Boulder

REACH ID: BCM-Reach10A DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
Modify Ditch for Aquatic & Habitat Passage <----User Defined Items 1 L.S. $250,000.00 $250,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $250,000.00
Subtotal Capital Improvement Costs $250,000.00

Additional Capital Improvement Costs
Dewatering $12,500.00 L.S. $12,500.00
Mobilization 5% $12,500.00
Traffic Control $6,250.00 L.S. $6,250.00
Utility Coordination/Relocation $6,250.00 L.S. $6,250.00
Stormwater Management/Erosion Control 5% $12,500.00
Subtotal Additional Capital Improvement Costs $50,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $45,000.00
Legal/Administrative 5% $15,000.00
Contract Admin/Construction Management 10% $30,000.00
Contingency 25% $75,000.00
Subtotal Other Costs $165,000.00

Total Capital Improvement Costs $465,000.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Hydraulic Structure Maintenance (e.g. debris removal, erosion, structural repairs, etc.) 1 EA $610.00 $122.00

Total Annual Operation and Maintenance Cost $122.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $4,270.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer
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PROJECT : Boulder Creek MDP - Reach 10
DRAINAGEWAY : Boulder Creek

REACH : 10B
JURISDICTION : Boulder County  

REACH ID: BCM-Reach10B DATE : 2015-10-05

TOTAL
DESCRIPTION QUANTITY UNIT UNIT COST COST USER COMMENTS 

Special Items (User Defined) 1
ERC Estimate Enhanced Stream <----User Defined Items 1 L.S. $410,000.00 $410,000.00
ERC Estimate Riparian Restoration <----User Defined Items 1 L.S. $190,000.00 $190,000.00

Master Plan Capital Improvement Cost Summary
Capital Improvement Costs

Pipe Culverts and Storm Drains $0.00
Concrete Box Culverts $0.00
Hydraulic Structures $0.00
Channel Improvements $0.00
Detention/Water Quality Facilities $0.00
Removals $0.00
Landscaping and Maintenance Improvements $0.00
Special Items (User Defined) $600,000.00
Subtotal Capital Improvement Costs $600,000.00

Additional Capital Improvement Costs
Dewatering $6,000.00 L.S. $6,000.00
Mobilization 5% $30,000.00
Traffic Control $15,000.00 L.S. $15,000.00
Utility Coordination/Relocation $15,000.00 L.S. $15,000.00
Stormwater Management/Erosion Control 5% $30,000.00
Subtotal Additional Capital Improvement Costs $96,000.00

Land Acquisition Costs
ROW/Easements $0.00
Subtotal Land Acquisition Costs $0.00

Other Costs (percentage of Capital Improvement Costs)
Engineering 15% $104,400.00
Legal/Administrative 5% $34,800.00
Contract Admin/Construction Management 10% $69,600.00
Contingency 25% $174,000.00
Subtotal Other Costs $382,800.00

Total Capital Improvement Costs $1,078,800.00
1

Master Plan Operation and Maintenance Cost Summary 1
Description Quantity Unit Unit Cost Total Annual Cost
Channel Maintenance (e.g. sediment & debris removal, erosion, tree & weed removal, etc.) 4800 L.F. $2.00 $1,920.00

Total Annual Operation and Maintenance Cost $1,920.00
Effective Interest Rate 1.50%

Total Operation and Maintenance Costs Over 50 Years $67,199.00

MASTER PLAN COST ESTIMATE FOR INDIVIDUAL REACH

Jeremy Deischer

UD-MPCostv2.2_Reach10.xlsm, BCM-Reach10B 2015-10-20, 10:00 AM
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1A: 
Stream Restoration & Debris Removal
City of Longmont Open Space


2F (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 


1B (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 


3A: 
Stream Restoration 
Upstream of CO Rd 16.5


3B (All    Markers): 
Protect Gravel Pond Inlet & Outlet
During Storm Flows, Typical. 


2G: 
Stream Restoration 
Downstream of CO Rd 16.5


2D: 
Modify Idaho Creek Diversion for 
Aquatic and Habitat Passage
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Figure 11-2


Downstream Limit of Study
2A: 
Location: CO Rd 20.5
Replace Bridge With 180’
Span Bridge
Q100: 12,250 cfs


2B: 
Replace Existing Grade Control 
for Aquatic and Habitat Passage


2C: 
Modify Rural Ditch for Aquatic 
and Habitat Passage2E: 


Location: CO Rd 16.5
Replace Bridge With 180’
Span Bridge
Q100: 13,750 cfs


Diversion Structure


Diversion Structure
Bridge


Channel Bank Breach


Bridge







4A: 
Modify Godding A. and D. Plumb Ditch 
for Aquatic and Habitat Passage


4B: 
Location: 
E County Line Rd
Replace Bridge with 220’
Span Bridge (100-Year), 
Restore Channel Banks


REACH 4: 
Bank Stabilization at
Re-Use Facility
(By Others)


4E: 
Location: DS of Kenosha Rd
Remove Washed Out Bridge


4H: 
Location: Kenosha Rd
Replace Bridge with 180’
Span Bridge


4J: 
Location: 109th St
Replace Bridge with 180’
Span Bridge
Restore Adjacent Channel


Diversion Structure


Diversion Structure


Channel Bank Breach


Bridge


Bridge


Bridge


Bridge


Bridge


Bridge


4I: 
Replace Grade Control for 
Aquatic and Habitat Passage


4C (All    Markers): 
Protect Gravel Ponds/Town of Erie 
Reuse Pond/Wittemeyer Ponds Inlet 
& Outlet During Storm Flows, Typical. 


4F: 
Stream Restoration Through
Doniphan, Wittemeyer Ponds,
Bailey-Kenosha Ponds, and
Open Space


4D: 
Stabilize Bank at
Bailey-Kenosha Pond
Outlet


Alternate Stream Alignment


REACH 4: 
Corps of Engineers
Restoration Project
(By Others)


4K: 
Stream Restoration Through
Wheeler Ranch


4G: 
Stabilize Howell Ditch
Diversion System,
Modify Diversion for Aquatic
and Habitat Passage
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Figure 11-3







5A: 
Stream Restoration at Alexander
Dawson Open Space


5B: 
Modify Boulder and Weld County 
Ditch for Aquatic and Habitat Passage


5D: 
Modify Grade Control Structures 
for Aquatic and Habitat Passage


5E: 
Modify Lower Boulder Ditch for 
Aquatic and Habitat Passage


6A: 
Modify Leggett Ditch for Aquatic 
and Habitat Passage


6B: 
Location: 75th St
Replace Bridge with 220’
Span Bridge (100-Year)


Diversion Structure


Bridge


Private Bridge


Bridge


Diversion Structure


Drop Structure


Drop Structure Drop Structure


Diversion Structure


Bridge


Bridge


5C (All    Markers): 
Protect Boulder Valley Ponds Inlet & 
Outlet During Storm Flows, Typical. 


Alternate Stream Alignment


5G: 
Location: 95th St
Replace Bridge with 220’
Span Bridge


5F: 
Stream Restoration 
Downstream of 95th Street


5H: 
Stream Restoration from upstream 
of 95th St to White Rocks Trail
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City of Boulder
Wastewater Facility


7C: 
Modify Diversion for Aquatic and 
Habitat Passage


7D: 
Modify Green Ditch Diversion for 
Aquatic and Habitat Passage


7E: 
Location: 61st St
Replace Bridge with 220’
Span Bridge (100-Year)


8C: 
BNSF Railroad
Replace Bridge with 180’
Span Bridge


8B: 
Stream Restoration from BNSF 
RR to 55th St


8E:
Hospital Access Improvements 
for 500-Year Event


8A: 
Stream Restoration from 
55th St to Valmont Rd


Diversion Structure


Bridge


Private Bridge


Bridge


Bridge


Bridge


Bridge


Bridge
Bridge


Bridge
Bridge


Bridge
Bridge


Private Bridge


Bridge


Diversion Structure Diversion Structure


Drop Structure


7F:
Replace Old Valmont Pedestrian 
Crossing with 180’ Span Bridge


8D: 
Stream Restoration from
Foothills Pkwy to BNSF RR


7A (All    Markers): 
Protect Walden Ponds Inlet & Outlet 
During Storm Flows, Typical. 


7B (All    Markers): 
Protect Ponds Inlet & Outlet During 
Storm Flows, Typical. 


7G: 
Modify Butte Mill Ditch Crossing
on South Boulder Creek


7H: 
Protect Sanitary Interceptor Sewer


7I: 
Stream Restoration from Valmont 
Rd to 61st Street


8F (All    Markers): 
Sediment Maintenance along Boulder 
Creek Path
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Figure 11-5







9A: 
Cordry Ct, High Hazard &
Flood Mitigation


9D: 
Boulder Slough
Mitigation


9E: 
Modify Boulder Ditches
Diversions for Aquatic and
Habitat Passage


REACH 9: 
Coordinate with Civic 
Center Area Plan
(By Others)


10A: 
Modify Farmers’ Ditch for Aquatic 
and Habitat Passage
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9C: 
North of Boulder Creek
Access Improvements


10B: 
Boulder Canyon 
Stream Restoration


9F (All    Markers): 
Sediment Maintenance along Boulder 
Creek Path
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Figure 11-6







