



BOULDER PARKS AND RECREATION Master Plan Update

Timeline

2021

1st Quarter

2nd Quarter

3rd Quarter

4th Quarter

2022

1st Quarter

2nd Quarter

3rd Quarter

Jan

Feb

Mar

Apr

May

June

July

Aug

Sept

Oct

Nov

Dec

Jan

Feb

Mar

Apr

May

June

July

Aug

Sept

PROCESS

RESEARCH & TRENDS

NEEDS ASSESSMENT

IMPLEMENTATION PLAN

MASTER PLAN ACCEPTANCE

FINAL PLAN

Deliverables

White Papers/
Research

System Overview
Snapshot

Facility
Assessment

Community
Survey Report

Financial
Analysis

Needs
Assessment
Report

Policies &
Overview
Statements

Long-Range
Goals &
Initiatives

Priorities

Scenario
Planning

Implementation
Memo

Master
Plan
DRAFT
Staff Review

Master
Plan
DRAFT
Public Review

Master
Plan
DRAFT
Final Draft

Master
Plan
FINAL

Engagement
Windows

#1 SHARE A FOUNDATION OF
INFORMATION & INQUIRY

SUMMARY
#1

#2 IDENTIFY &
EVALUATE OPTIONS

SUMMARY
#2

#3 DEVELOPING
RECOMMENDATIONS

SUMMARY
#3

#4 COMMUNICATING
DECISIONS

SUMMARY
#4

FINAL
SUMMARY

Meetings

Stakeholder
Meetings

Public
Open House

Stakeholder
Workshop

Staff
Workshop

Public
Workshop

Surveys

Survey
Results

BeHeardBoulder/
Virtual Opportunities

Stories/Places/Questions

Virtual Open House

Virtual Public Workshop

Community Comments

Youth Voice

Youth
Summary

Youth
Check-In

Community
Connectors

Questionnaire

Questionnaire

Spanish Digital Workshop

Spanish-
First
Workshop

Connector Comments

Micro-
Engagements

EXPAND
Caregivers

Mobile Home
Park

Playground
Opening

Homeless
Shelter

BHP

National
Night Out

Micro
Summary

Senior
Center

CPWD

Micro
Summary

Lead Comments

We Are
Here

BOARDS & COUNCIL

Parks & Rec
Advisory Board

PRAB

PRAB

PRAB

PRAB

PRAB

PRAB

PRAB

PRAB

PRAB

Planning Board

PB

Information Item
Process and Approach
Dec 2020

PB

Study Session -
July 12
Summarize Needs
Identify Strategies & Initiatives

PB

Discussion Item - Oct 25
Overview Statements
and Policies

PB

Discussion Item - Dec 13
Staff & Stakeholder Engagement
Priorities

PB

Study Session - Mar 16
Implementation Memo

PB

Discussion - May 23
DRAFT Plan

PB

Action - June 27
Request
Recommendation

City Council

CC

Study Session - July 27
Summarize Needs
Identify Strategies and Initiatives

CC

One on One Conversations
Bring New Council Members
Up to Speed

CC

CC

CC

CC

Study Session - Apr 26
Prioritize Strategies & Initiatives
DRAFT Plan

CC

Public Hearing - Aug 4
Request Acceptance

Restore | Connect | Sustain

April 2022

File Location: City of Boulder\Master Plan Update - Documents\Public Engagement\Engagement Planning\Poster of Timeline